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FY09 Backlog Final Reports 
This table is a summary of DNA Backlog Awards issued in FY2009.  Following this table are their 
respective Final Reports.  

FY09 Recipient Name Award Number Award 
Amount 

Alaska Department of Public Safety 2009-DN-BX-K075 $206,386 
Alabama Department of Forensic Sciences 2009-DN-BX-K117 $947,152 
Arkansas State Crime Laboratory 2009-DN-BX-K088 $685,500 
Arizona Criminal Justice Commission 2009-DN-BX-K100 $798,225 
Arizona Department of Public Safety 2009-DN-BX-K086 $599,752 
California Department of Justice 2009-DN-BX-K067 $2,237,690 
City of Los Angeles 2009-DN-BX-K053 $1,023,151 
City of Oakland 2009-DN-BX-K112 $247,624 
City of San Diego 2009-DN-BX-K054 $375,518 
Contra Costa County 2009-DN-BX-K098 $273,929 
County of Alameda, California 2009-DN-BX-K074 $290,255 
County of Kern 2009-DN-BX-K050 $245,810 
County of Orange 2009-DN-BX-K094 $475,294 
County of San Bernardino 2009-DN-BX-K066 $506,133 
County of San Mateo 2009-DN-BX-K092 $117,916 
County of Santa Clara 2009-DN-BX-K079 $329,243 
County of Ventura 2009-DN-BX-K051 $114,351 
Fresno County Sheriff Department 2009-DN-BX-K049 $133,000 
Los Angeles County Sheriff's Department 2009-DN-BX-K070 $1,435,858 
Sacramento County 2009-DN-BX-K065 $533,345 
San Diego County 2009-DN-BX-K048 $380,960 
City And County of Denver 2009-DN-BX-K147 $259,898 
Colorado Department of Public Safety 2009-DN-BX-K148 $512,461 
Connecticut Department of Public Safety 2009-DN-BX-K153 $409,571 
Metropolitan Police Department 2009-DN-BX-K113 $380,100 
Delaware Health  and  Social Services 2009-DN-BX-K093 $272,286 
Broward Sheriffs Office 2009-DN-BX-K089 $500,075 
Florida Department of Law Enforcement 2009-DN-BX-K069 $3,880,104 
Miami Dade County 2009-DN-BX-K062 $1,084,501 
Palm Beach County Sheriffs Office 2009-DN-BX-K052 $427,775 
St. Lucie County Sheriff's Office 2009-DN-BX-K084 $132,550 
Georgia Bureau of Investigation 2009-DN-BX-K083 $2,150,646 
City and County of Honolulu 2009-DN-BX-K082 $159,945 
Idaho State Police 2009-DN-BX-K104 $163,922 
DuPage County Office of The Sheriff 2009-DN-BX-K137 $284,612 
Illinois State Police 2009-DN-BX-K128 $2,561,512 
Northeastern Illinois Regional Crime Laboratory 2009-DN-BX-K131 $284,613 
Indiana State Police 2009-DN-BX-K119 $580,160 
Indianapolis-Marion County Forensic Services Agency 2009-DN-BX-K129 $386,773 
Johnson County Kansas 2009-DN-BX-K105 $385,084 
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Kansas Bureau of Investigation 2009-DN-BX-K122 $188,061 
Commonwealth of Kentucky 2009-DN-BX-K064 $571,663 
Louisiana State Police 2009-DN-BX-K087 $1,430,733 
City of Boston 2009-DN-BX-K154 $312,794 
Massachusetts State Police 2009-DN-BX-K123 $958,640 
Anne Arundel County MD 2009-DN-BX-K055 $132,000 
Baltimore County Maryland 2009-DN-BX-K061 $245,479 
City of Baltimore 2009-DN-BX-K096 $438,696 
Maryland State Police 2009-DN-BX-K060 $351,908 
Montgomery County 2009-DN-BX-K085 $100,663 
Prince George's County 2009-DN-BX-K073 $342,847 
Maine State Police 2009-DN-BX-K159 $99,483 
State of Michigan 2009-DN-BX-K126 $2,466,470 
Hennepin County, Minnesota 2009-DN-BX-K127 $116,521 
MN Department of Public Safety 2009-DN-BX-K158 $568,899 
Board of Police Commissioners 2009-DN-BX-K138 $425,877 
Missouri State Highway Patrol 2009-DN-BX-K136 $434,900 
St. Charles County 2009-DN-BX-K134 $31,915 
St. Louis County 2009-DN-BX-K116 $143,616 
St. Louis Metropolitan Police Dept 2009-DN-BX-K132 $319,731 
Mississippi Department of Public Safety 2009-DN-BX-K059 $388,418 
Montana Department of Justice 2009-DN-BX-K135 $125,818 
City of Charlotte 2009-DN-BX-K150 $351,398 
North Carolina Department of Crime Control And Public Safety 2009-DN-BX-K152 $1,579,363 
North Dakota 2009-DN-BX-K140 $100,000 
Nebraska State Patrol 2009-DN-BX-K108 $245,194 
New Hampshire Dept. of Safety 2009-DN-BX-K124 $100,000 
New Jersey Department of Law And Public Safety 2009-DN-BX-K161 $1,306,652 
Las Vegas Metropolitan Police Department 2009-DN-BX-K057 $489,000 
Washoe County Sheriff's Office 2009-DN-BX-K099 $390,766 
City of New York 2009-DN-BX-K162 $799,920 
County of Erie 2009-DN-BX-K110 $376,670 
County of Westchester 2009-DN-BX-K106 $257,283 
Monroe County 2009-DN-BX-K109 $318,365 
Nassau County 2009-DN-BX-K144 $289,860 
New York State Police 2009-DN-BX-K118 $1,000,000 
Onondaga, County of 2009-DN-BX-K120 $207,139 
Suffolk County 2009-DN-BX-K072 $372,598 
City of Columbus 2009-DN-BX-K121 $215,461 
City of Mansfield 2009-DN-BX-K146 $163,718 
Cuyahoga County Coroner's Office 2009-DN-BX-K149 $63,718 
Hamilton County 2009-DN-BX-K157 $95,000 
Montgomery County 2009-DN-BX-K156 $297,478 
State of Ohio Office of The Attorney General 2009-DN-BX-K151 $962,807 
City Of Tulsa 2009-DN-BX-K090 $207,905 
Oklahoma State Bureau of Investigation 2009-DN-BX-K063 $617,724 
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Oregon State Police 2009-DN-BX-K139 $492,353 
Allegheny County Pennsylvania 2009-DN-BX-K125 $283,882 
City of Philadelphia 2009-DN-BX-K142 $993,589 
Pennsylvania State Police 2009-DN-BX-K133 $1,088,216 
Instituto de Ciencias Forenses 2009-DN-BX-K170 $408,520 
Rhode Island Public Saftey Grant Administration Office 2009-DN-BX-K143 $109,744 
Richland County Government 2009-DN-BX-K068 $104,767 
South Carolina Law Enforcement Division 2009-DN-BX-K101 $1,482,621 
South Dakota Office of The Attorney General 2009-DN-BX-K145 $100,000 
State of Tennessee 2009-DN-BX-K077 $465,570 
City of Austin 2009-DN-BX-K056 $262,634 
City of Houston 2009-DN-BX-K130 $1,311,800 
County of Bexar 2009-DN-BX-K095 $364,593 
Harris County 2009-DN-BX-K078 $729,354 
State of Texas 2009-DN-BX-K071 $2,097,729 
Tarrant County 2009-DN-BX-K091 $235,309 
University of North Texas Health Science Center At Fort Worth 2009-DN-BX-K058 $573,781 
Utah Department of Public Safety 2009-DN-BX-K076 $283,707 
Virginia Department of Forensic Science 2009-DN-BX-K080 $950,167 
Vermont Department of Public Safety 2009-DN-BX-K111 $100,000 
Washington State Patrol 2009-DN-BX-K141 $984,340 
Wisconsin Department of Justice 2009-DN-BX-K155 $744,491 
West Virginia State Police 2009-DN-BX-K081 $227,834 
Wyoming Office of the Attorney General 2009-DN-BX-K107 $100,000 

                                 TOTAL FUNDING           $62,271,832 

 
FY09 Recipient Name: Alaska Department of Public Safety 
Award Number: 2009-DN-BX-K075 
Award Amount: $206,386 
Final Report:   

• Goal 1 – To reduce forensic DNA sample turnaround time and increase the throughput of the 
laboratory, ultimately decreasing the Alaska SCDL’s backlog (requests for DNA analysis 
exceeding 30 days) of forensic DNA casework. This goal was to be accomplished through 
procurement of reagents and supplies, and of equipment and supplies to establish a second 
laboratory space for extraction of DNA casework samples. 

• Progress Oct-Dec 09 – Owing to special condition #22, funds from this award had not yet 
been released. Therefore, no procurements occurred during this award period and no 
analyses occurred using funds from this award. 

• Progress Jan-June 10 – In this reporting period the lab procured a Qiagen BioRobot EZ1, 
a PCR workstation and additional supplies to establish a second extraction laboratory for 
processing DNA casework requests. The additional workspace was not yet fully 
operational as validation of the new EZ1 had not yet occurred. During this period, the 
laboratory also purchased reagents and consumables for processing DNA casework. No 
analyses had yet been conducted with the supplies and the laboratory was exhausting 
supplies purchased under a previous award. 
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• Progress July-Dec 10 – The equipment purchased in the previous reporting period was 
validated and the new laboratory space was put into use for forensic DNA casework 
analyses.  

             Goal completed 
 
In this reporting period, additional supplies and reagents were purchased for processing 
forensic DNA casework requests. The laboratory saw an increase in the samples analyzed per 
analyst and anticipated an increase in throughput to continue as additional analysts complete 
training and being casework analysis. Goal completed 
It is noted that the turnaround time increased significantly from the previous period. This was 
owing to the laboratory completing analysis of backlogged cases. As the laboratory brought 
additional casework analysts online, cases that were backlogged from 2007 and 2008 were 
analyzed. While the backlog (at the end of this reporting period) was greater than at the 
beginning of the award period, it had decreased by 11% from the end of the previous reporting 
period. 

• Progress Jan-Mar 11 – In this final reporting period, the laboratory completed 
procurement of a liquid handler to increase the throughput of the laboratory by 
decreasing the turnaround time from submission of a sample to delivery of test results. 
The length of time required to procure this equipment was due, in part, to the procedures 
required to purchase equipment where the laboratory does not already have similar 
instruments in place. State procurement rules for a sole-source purchase were followed to 
justify the purchase without soliciting bids. The laboratory intends to complete validation 
of this equipment during this calendar year. The validation was not intended to be 
completed using funds from this award. Goal completed 

The remaining award funds were used to purchase additional reagents for the processing of 
forensic DNA casework samples.   
The productivity per analyst has remained near constant from the previous reporting period to 
this one. However, the lab has experienced an increase in samples worked per analyst since the 
beginning of the award. 
It is noted that the turnaround time increased significantly, once again, from the previous 
reporting period. This is again a result of the laboratory completing analysis of backlogged 
cases. As additional casework analysts have come online, cases that were backlogged from 
2006 are now being analyzed. However, newly submitted cases are being reported more 
quickly than in previous years.   
     Goal completed 
During this reporting period, the backlog of cases awaiting DNA analysis has decreased by 32. 
The 166 cases analyzed to date with funds from this award is far greater than the projected 102 
cases. Additionally, while many of the supplies and reagents purchased under this award have 
been exhausted, a number of Promega PP16 kits remain. The laboratory is continuing to use 
these kits for amplification of forensic DNA casework samples. It is estimated the remaining 
supply will last for at least another 200 cases. However, supplies and reagents will need to be 
procured for the other steps of the analysis.  Goal completed 
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FY09 Recipient Name: Alabama Department of Forensic Sciences 
Award Number: 2009-DN-BX-K117 
Award Amount: $947,152 
Final Report: This FINAL reporting period from January 1- March 31, 2012 saw the 
Department of Forensic Sciences continue its significant progress upon this Award, with the 
following summary specifically relating to each Goal of this Award:  
 
GOALS:  
1. Capacity Goals related to the continued renovation of the Mobile DNA laboratory are in the 
final stages, and this Goal is COMPLETE. The renovation of the Mobile laboratory is funded by 
a combination of the FY09 and FY10 DNA casework Awards, as well as State funding, and is in 
the final stages, with final completion expected in the coming 3 months. The Federal funds 
utilized in this Award were dedicated to creation of architectural plans and the initial phase of the 
renovation, which increases the evidence processing areas from 1 to 4 stations, while also having 
a dedicated extraction area to robotic extraction, which cumulatively increases the efficiency and 
workflow of the DNA testing process.  
 
2. The Department of Forensic Sciences accelerated its efforts and focus during the reporting 
period, and completed a significant amount of backlogged DNA casework in-house using 
Federally funded supplies and overtime. The State of Alabama is excited at the significant 
number of CODIS hits attributable to analyses funded from this Award over the course of the 
Award period. This goal is COMPLETE. For the final reporting period, with fund utilized 
through this Award, the Agency entered 263 additional profiles into CODIS, identified an 
additional 313 hits to previously unsolved casework, and utilizing overtime and supplies, 
completed an additional 196 cases during the January to March, 2012 reporting period. 
Cumulatively, for the entire award period, through in-house based analyses that focused funding 
on supplies and overtime, the Department of Forensic Sciences entered a total of 1,397 profiles 
into CODIS, identified 313 CODIS hits to previously unsolved casework, and completed testing 
on a total of 1,339 cases.  
 
3. Provide continuing education opportunities for 19 scientists to attend the Bode, Promega and 
National CODIS conferences: This Goal is COMPLETE as scientists attended the conferences 
during the prior reporting periods.  
 
4. Purchase equipment to increase the infrastructure and enhance the capacity of the DNA  
Laboratory: This Goal is COMPLETE as the State has purchased and the following equipment 
items - a refrigerator/freezer, three (3) centrifuges, 2 safety cabinets, two microscopes, 3 LIMS 
terminals, 3 vortexes, 2 widefield microscopes, and a hot block.  
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FY09 Recipient Name: Arkansas State Crime Laboratory 
Award Number: 2009-DN-BX-K088 
Award Amount: $685,500 
Final Report:  The goal is to utilize the Forensic Casework DNA Backlog Reduction Program 
FY 2009 to decrease turnaround time, increase analyst throughput and decrease the number of 
backlogged DNA cases.  
 
Progress Oct. - Dec. 09 - The lab has already sent and processed a large number of cases using 
the funds. We will continue to send cases to Orchid and continue to decrease our backlog. 
Preparations have begun to renovate the lab space and collect the required paperwork to begin 
that work. Finally, the lab has been evaluating the GeneMapper ID-X software and structuring 
the validation plan, training classes, and implementation of the new software.  
 
Progress Jan. - Jun. 10 - The lab has completed the outsourcing of samples using the funds of the 
grant. The lab is now finishing the review of this data. The renovations of the lab space are still 
proceeding. All equipment for the renovated space has been purchased. The lab has purchased 
and has been trained on the GeneMapper ID-X software and are currently validating the software 
for implementation with the next two months.  
 
Progress Jul. - Dec. 10 - The lab has completed the review of outsourced data. The renovations 
of the lab space are completed. The lab has validated and implemented GeneMapper ID-X 
software. We have the final purchases completed and the final report will be coming soon. The 
change is overall turn around time is due to the physical evidence section getting older cases 
completed and sent on to DNA. Therefore, the overall time is increased.  
 
Progress Jan. 11 - The lab have purchased additional Genemapper ID-X software and an EZ-1xl 
extraction robot.  
 
Final Report: The Arkansas State Crime Laboratory was able to outsource 762 cases during the 
entire grant period. From those 762 cases the lab was able to upload 536 sample profiles into 
CODIS. During the entire grant period the lab had 272 CODIS Hits from the 536 samples 
uploaded (71 samples 10-1-09 to 12-31-09, 173 samples 1-1-10 to 6-30-10, and 28 samples 7-1-
10 to 12-31-10). These numbers are slightly different from the report numbers in previous 
reports due to the fact that the lab was reporting on outsourced samples from the previous grant 
that were not subtracted from the numbers (The overall difference was 7 samples). The lab 
outsourced mainly property crimes, and reported a 51% CODIS Hit percentage. The lab 
renovated lab space to increase the amount of space the DNA analysts had for samples 
extraction. Equipment was purchased to furnish the room, an EZ-1xl extraction robot, Fridge / 
freezer, centrifuges, vortexers, pipettes, and heat blocks. The lab also purchased GeneMapper 
ID-X software. This upgrade added several security functions and time saving abilities. Due to 
the outsourcing and infrastructure enhancements that this grant funded the lab has reduced the 
backlog from 766 cases to 73, which is a 90% reduction of what it was Sep. 30th 2009. The lab 
continues to strive to reduce the backlog numbers and the turn around time for cases. 
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FY09 Recipient Name: Arizona Criminal Justice Commission 
Award Number: 2009-DN-BX-K100 
Award Amount: $798,225 
Final Report:  
Mesa PD Report  
Goal 1 – Increase the lab’s capacity by purchasing a Qiagen QiaCube and related equipment. 
Progress – Equipment purchased and delivered.  The instrumentation validation is complete.  
The analysis and summary are in progress. The two document scanners are used for case 
documentation of DNA cases.  A thermal mixer and a lab quality freezer have been purchased. 
Goal completed  
Goal 2 – Increase the lab’s capacity by developing a software interface to allow communications 
between ABI 7000, ABI 7500, ABI 310, ABI 3130 and Qiagen QiaSympony. 
Progress – Justice Trax, contracted vendor, has developed a LIMS interface between the DNA 
instruments and the LIMS and has submitted the final deliverable. The interface for the ABI 
7000/7500/310/3130 instruments is working.  Final side-by-side comparisons to the currently 
used systems have been completed. Goal completed    
Goal 3 – Increase capacity by providing training opportunities for four Forensic Services Section 
staff members. 
Progress – Two DNA analysts attended the International Symposium on Human Identification 
and the Advanced DNA Technical Workshop.  Goal completed  
 
Phoenix PD Report  
Goal 1 – Reduce the number of backlogged DNA cases by outsourcing to accredited private 
laboratories, hiring a temporary scientist and lab technician and paying current staff overtime. 
Progress – 228 cases were outsourced, exceeding the goal by 23. 216 profiles were entered into 
CODIS.  116 cases were screened and 26 DNA cases were analyzed in-house.  Cumulatively, 
142 of 250 projected cases have been processed using in-house resources and 228 of the 
projected 205 cases have been outsourced for DNA analysis.  The original goal of 250 cases to 
be processed in-house was difficult to achieve as both simple property crime cases as well as 
more complex and time consuming sexual assault cases were processed using overtime.  A total 
of 254 DNA cases (228 outsourced and 26 in-house) were delivered to the requesting agency. 
Goal 2 – Increase capacity by providing training opportunities for Forensic Biology Unit staff 
members. 
Progress – One staff member attended Promega and another attended American Academy 
training during this grant.  Goal completed.  
Goal 3 – Increase capacity by purchasing capacity enhancing equipment, new LIMS 
workstations and supplies. 
Progress –The LIMS workstations were received and are in use.  The Qiagen Robotic system has 
been installed.  The QIAsymphony and QIAgility have been validated and is in use.  The 
QIAcube is being validated.  The thermomixers are in use with the QIAsymphony.  Goal 
completed 
NOTE: During the period January – June 2011, NIJ approved a budget modification reducing the 
number outsourced cases to 205 to enable the purchase of LIMS workstations and other items.   
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Scottsdale PD Report  
Goal 1 - Reduce the number of times a sample will be rerun due to improper storage of evidence 
before it reached the crime lab. 
Progress - The large 45 cubic foot refrigerator for the storage of sexual assault kits by the sexual 
assault nurse examiners (SANE) was purchased and is in use.  Goal completed  
Goal 2 – Reduce the amount of screening time and prep time of the DNA examiner due to the 
sharing and/or use of inadequate equipment and thus increase the amount of time available for 
the DNA examiner to perform DNA analysis on case samples. 
Progress – The larger high capacity autoclave for the DNA unit was purchased and is in use.  
Additionally, a speckfinder and two microscopes were purchased and are in use. Goal completed. 
NOTES:  
1 Scottsdale PD’s number of days between submission of request and the delivery of test results 
to the requesting agency increased substantially because they are caught up on the backlog of 
high priority cases and are now working on low priority cases that have been in the queue for 
analysis for quite a while. One case was in the lab for a year.  
2 The average number of DNA samples analyzed per analyst/per month increased substantially 
because the lab has improved the way it reports and tracks samples analyzed per analyst and has 
increased capacity to analyze more samples with additional equipment and hiring more staff (not 
grant funded).    
 
Tucson PD Report  
Goal – Reduce the number of backlogged DNA cases waiting analysis. 
Progress – A total of 55 cases were sent out for analysis; all cases have been returned and 
reviewed.  Goal completed 
Goal:  Increase capacity by purchasing Genemapper IDX software, back up Thermometer 
Verification System, Autoclave and Crosslinker. 
Progress:  Genemapper IDX software was ordered and received.  The camera and copy stand, 
alternate light source, PCR temperature verification kit, pipettes and station holders, UV 
Crosslinker were purchased and delivered.  Additionally, three heatsealers, two CODIS 
workstations and a water purification system were purchased and delivered.  Goal completed 
Note: On 4/20/2011 NIJ approved a reallocation of funds from Contracted Services to Other to 
purchase Genemapper IDX, Back up Thermometer Verification System, Autoclave and 
Crosslinker. 
 
 
FY09 Recipient Name: Arizona Department of Public Safety 
Award Number: 2009-DN-BX-K086 
Award Amount: $599,752 
Final Report: During this reporting period July 1, 2011 to December 31, 2011 the Arizona 
Department of Public Safety Crime Laboratory requested a no-cost grant adjustment. This 
adjustment was required to effectively utilize the awarded funds and to improve DNA capacity.  
 
The original grant request included funds to purchase one capillary electrophoresis instrument 
and funds to purchase an automated DNA processing system to be integrated into the AZ DPS 
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Crime Lab’s existing Laboratory Information and Management System (LIMS).  
 
AZ DPS had been in the process of researching automated systems through the Arizona 
Procurement process, when the AZ DPS Crime Lab’s LIMS provider, Justice Trax, announced a 
new DNA enhancement to their LIMS. Since AZ DPS could obtain the Justice Trax automated 
DNA processing enhancement to its existing LIMS system with little or no cost, AZ DPS 
requested and received approval to redirect the funds intended for the automated DNA 
processing system to other important DNA enhancements to improve DNA processing capacity. 
These approved changes were as follows:  
- Purchase two capillary electrophoresis systems ($330,000.00) on this Grant Award (2009-DN-
BX-K086), adding a second system to the one system previously approved.  
- Purchase additional capillary electrophoresis software required to process DNA data and 
develop DNA profiles for entry into CODIS. The two new 3500 capillary electrophoresis 
instruments, above, require the new Gene Mapper ID-X software and will not operate with the 
old existing Gene Mapper software. Therefore, a server software license and 10 client software 
licenses ($88,972.00) were required for the AZ DPS Crime Lab DNA database operations. Also, 
AZ DPS needed to purchase an additional 25 client licenses ($180,780.00) for 25 DNA casework 
analysts.  
 
As of December 31, 2011, both capillary electrophoresis units (model 3500) have been 
purchased, installed and validated. Also, the required Gene Mapper ID-X software has been 
purchased for both DNA Database analysts and DNA Casework analysts. The purchase of the 
instruments, software and validation was completed at the end of December 2011. Therefore, the 
improvement in: reduced number of days to complete DNA database sample results, increased 
number of DNA samples processed per analyst, and reduced number of DNA database samples 
backlogged, will be realized in the coming months and years. These enhancements are a very 
significant DNA capacity enhancement for the AZ DPS Crime Laboratory System. 
 
 
FY09 Recipient Name: California Department of Justice 
Award Number: 2009-DN-BX-K067 
Award Amount: $2,237,690 
Final Report:  
Summary: Implementation of the goals and objectives of the 2009 DNA Backlog Reduction 
Grant faced numerous hurdles due to the budgetary climate in the State of California.  Hiring of 
limited-term Criminalists, travel to conferences, and purchasing of equipment were delayed or 
denied as a result of hiring freezes, additional purchasing regulations, and lengthy delays in the 
passage of the State’s annual budget.  For many of the same reasons, the 2008 DNA Backlog 
Reduction Grant (2008-DN-BX-K028) had to be extended until February 2011, well into the 
award time period of the 2009 grant.  This significantly reduced the time the Bureau of Forensic 
Services (BFS) had to meet its obligation of completing 302 backlogged DNA cases using grant-
funded overtime.  The 2009 grant received a six-month extension to September 30, 2011. 
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The BFS was ultimately able to reduce its backlog and increase its DNA capacity.  A total of six 
(6) limited-term Criminalists were hired, equipped, and trained.  High-throughput equipment – 
two Tecan EVO 150 robotic workstations and three 3500 genetic analyzers – were purchased.  
313 DNA cases were completed on grant-funded overtime and 348 biology cases that did not 
require DNA analysis were also completed.  The DNA casework backlog on September 30, 2011 
was 804.  The turnaround time was 151.4 days and the samples/analyst/month was 21.0. 
 
Goal 1 – Increase DNA throughput through the purchase of automated equipment 
One Tecan, a 3500 genetic analyzer, two heat sealers and two shaking incubators were each 
delivered to the Redding and Santa Barbara laboratories.  This set the stage for the two newest 
DNA laboratories in BFS to be fully equipped for complete automation of their DNA casework, 
thus bringing them up to speed with the five other BFS DNA casework laboratories.  The 
training and validation of the Santa Barbara laboratory’s Tecan is in progress.  The validation of 
the Redding Tecan is slated for completion in the first quarter of 2012. 

Equipment purchased under this grant: 
1. Two Tecan EVO 150 robotic liquid handling instruments with automated DNA 

extraction capability were purchased for use in casework in the Redding and Santa 
Barbara laboratories.  Currently the EVO 150 workstation is being used to set up 
quantitation in 96-well plates, normalize the DNA for amplification, and to set up 
amplification into 96-well plates. 

2. Three AB 3500 Genetic Analyzers, the newest model of high throughput Genetic 
Analyzer instrument that analyzes 8 samples at once, and its analysis software 
GeneMapper ID-X version 1.2 ( three were purchased) which provides mixture 
deconvolution capabilities will reduce time spent on routine data analysis, were 
purchased for the BFS Richmond, Redding and Santa Barbara laboratories.  This system 
is currently being validated. This instrument should – at minimum – halve the capillary 
electrophoresis time compared to the current AB3130. 

3. Two Artel Multichannel Verification Systems for the Redding and Santa Barbara 
laboratories.  The MVS is critical to the verification of proper volume transfers on the 
Tecan.  

4. Four VorTemp shaking incubators were purchased for the Redding and Santa Barbara 
laboratories.  The VorTemp instruments are designed for simultaneous heating and 
mixing of small samples in both tube or 96-well plate formats.  It is used for extraction 
and is required for the lysis step in the new PrepFiler extraction procedure.  It also can be 
used for the manual organic extraction lysis step. 

5. Four Variable Temperature Thermal sealers (Heat Sealers) were purchased for the 
Redding and Santa Barbara laboratories. The heat sealer is a semiautomatic instrument 
designed to heat seal 96-well sample plates for processing or storage.  

6. Four Rainin Liquidators, a 96-well plate manual reagent dispenser, were purchased for 
the Sacramento, Central Valley, Fresno and Riverside laboratories.  The liquidators are 
used in the Bureau’s new Alkaline Differential Procedure that uses a 96-well plate 
format.   
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7. Four 8-channel 200ul pipettors, and eight 8-channel 1200ul pipettors were purchased for 
the Sacramento, Central Valley, Fresno and Riverside laboratories.  These pipettors are 
used in the Bureau’s new Alkaline Differential Procedure. 

8. Four laptops for DNA analysis (with four GMID software packets) were purchased for 
use in casework in the Riverside (2), Fresno and Redding laboratories.  These laptops 
were necessary to allow for more data analysis away from a workstation. 

9. Four CODIS computers for the Riverside, Fresno, Central Valley and Sacramento 
laboratories.  The current computers are old and do not support the CODIS 7.0 software. 

10. Ten Dell desktop computers, one for each of the limited-term Criminalist positions. 
11. Minor DNA equipment for the limited-term Criminalists consisting of vortexers, tabletop 

centrifuges, dry-baths, minicentrifuges, and pipettors ranging from 2 ul to 1000 ul 
volumes.  

12. Twenty Canon Powershot SX30 digital cameras and accessories for documentation of 
evidence were distributed throughout the BFS laboratories. 

13. Eleven Prepfiler kits for training and validation in the BFS DNA laboratories.  The 
Prepfiler kit is currently being validated by the Richmond Research and Development 
group.  Two of the Prepfiler kits have been sent to the Richmond laboratory for this 
purpose. 

14. Two mobile workstations for the Redding laboratory. These workstations increased 
laboratory bench space in the extraction work area. 

Goal 2 – Reduce the DNA casework backlog by the hiring and training of (10) limited-term 
Criminalists. 

Between July and December, 2010, six limited-term Criminalists were hired and placed 
throughout the BFS laboratories (see below).  Two existing Richmond Criminalists were placed 
into the limited-term positions and were backfilled in July, 2010.   Between January and 
September, 2011, the Bureau was permitted to fill vacant positions and all six of the limited-term 
Criminalists were placed in permanent positions.   

Riverside – 1 
 Fresno – 1 
 Sacramento – 1 
 Central Valley – 1 
 Redding – 1 
 Freedom/Santa Barbara – 1 
 
Five of these limited-term Criminalists were trained in Biology/DNA casework from September, 
2010 through September, 2011.  Travel costs to the following California Criminalistics Institute 
(CCI) courses were paid for with grant funds: 

DNA Extraction and Quantitation 
 Biological Fluid Identification 
 Microscopy of Sexual Assault Evidence 
 Genetic Typing Methods 
 STR I and STR II 
 Q-PCR 
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 Statistics 
 Courtroom Presentation of DNA Evidence 
 
In mid-2011, two Criminalists and an experienced DNA analyst (Retired Annuitant) were hired 
in the Fresno and Riverside laboratories in limited-term positions; two were subsequently placed 
into permanent positions.  As of the end of this grant (September, 2011) only three limited-term 
Criminalist positions remain filled. 
 
Goal 3 – Reduce the DNA casework backlog through the use of grant-funded overtime 
 
Overtime usage with 2009 grant funds began on July 1, 2010 and ended in August, 2011.  A total 
of 313 DNA cases were completed, 160 profiles were uploaded to CODIS and 51 hits were 
obtained.  In addition, 348 biology cases were screened as a result of federal assistance that were 
not transferred to the DNA unit for further testing. 
 
Overtime was also used to train new personnel in biology screening and DNA analysis. DNA 
analysts were trained in the use of the TECAN using grant overtime and overtime was also used 
to train DNA analysts on the alkaline differential procedure for the rapid analysis of sexual 
assault evidence (RADS program).  Overtime was used in the validation of the TECAN and the 
alkaline differential procedure.  The Richmond and Sacramento DNA laboratories are using the 
TECAN for high-throughput casework.  The Fresno and Central Valley laboratories have 
completed their validation which is currently in review, and the Riverside laboratory’s validation 
is in progress. 

The number of DNA cases received has continued to increase, but for the first time, the number 
of cases completed (including administratively closed cases) has exceeded the number of cases 
received and the DNA backlog has decreased.  This trend will continue as more automated 
equipment is placed online, as processes – such as automated extraction – are implemented, and 
as the Criminalists hired as limited-term personnel become qualified and efficient DNA 
casework analysts.   

Reporting Period DNA Cases 
Received 

DNA Cases 
Completed 

Administratively 
Closed Cases 

Ending DNA 
Backlog 

October 1, 2009 
Start of Grant: 

   859 

Oct-Dec 2009 479 319 43 976 

Jan-Jun 2010 1218 892 72 1230 

Jul-Dec 2010 1231 1220 167 1074 

Jan-Jun 2011 1341 1286 * 1360 128 872 

Jul-Sept 2011 745 677 136 804 

     *= This number was erroneously reported in previous progress reports  
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Neither the turnaround time nor the samples/analyst/month have changed appreciably over the 
course of this grant.  The reasons for this are: 

• The cases completed on grant-funded overtime included a large number of cases that had 
been in the BFS backlog for a long time; this resulted in a small increase in the overall 
turnaround time.   

• Newer analysts have qualified for casework and they are not yet as efficient as more 
experienced analysts 

• Although the high-throughput equipment has been validated in most of the BFS DNA 
laboratories, it is only being used for casework in Sacramento and Richmond.  Over the 
next few months, the samples/analyst/month should gradually increase as the high-
throughput instrumentation is put to use. 

 Turnaround Time Samples/Analyst/Month 
October 1, 2009 143.5 days 22.4 
September 30, 2011 151.4 days 21.0 

 
Other Activities 
Travel to the 21st International Symposium on Human Identification (Promega) did not occur.  
Nine Criminalists attended the American Academy of Forensic Sciences Meeting in Chicago in 
February, 2011.  Attendance provided continuing education hours for these Criminalists. 

The BFS Uniformity of Evidence Tracking Meeting was held in the Richmond lab on May 18 – 
May 20.  27 persons attended.  Decisions were made to establish uniformity throughout the 
Bureau for rape kit processing, tracking and long-term storage of DNA extracts.  The decision 
was made to purchase a Bureau-wide dry storage system for DNA extracts with 2010 DNA 
Backlog Reduction Grant funds.  This system will free up needed freezer space, and will give the 
Bureau the flexibility to retain extract and dilution plates generated by the automated TECAN 
analyses. 
 
 
FY09 Recipient Name: City of Los Angeles 
Award Number: 2009-DN-BX-K053 
Award Amount: $1,023,151 
Final Report:   
OBJECTIVE 1:  TO IMPROVE DNA ANALYSIS CAPACITY 
 
Goal: Reduce the time to complete a case. 
Progress: During this reporting period, turn-around time increased slightly from 109 days to 115 
days. Turnaround time for the lifetime of the grant increased from 71 days to 115 days.  This is 
due to the assigning of older cases in the backlog and the method for computing turnaround time 
(date requested to date delivered to the requesting agency). Turnaround time is expected to 
improve with the 2010 Grant as analysts will be working on cases with more recent request 
dates. 
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Goal: Increase in DNA analysis throughput for the laboratory. 
Progress: Samples per analyst per month increased 20% from a baseline of 15.9 to 19.0. 
 
OBJECTIVE 2:  TO REDUCE BACKLOGGED DNA CASEWORK 
 
Goal: To reduce the backlog by 650 cases, from the backlog of approximately 5,000 cases, by 
performing 150 screening and/or DNA profiling cases on overtime with existing personnel, by 
submitting 500 sexual assault cases to contract laboratories and by increased productivity. 
Progress: The backlog decreased approximately 35% from a baseline of 3107 to 2017.  This was 
accomplished with a combination of grant funding to submit cases for contract laboratory 
analysis, the use of grant funded over time to complete analysis, technical and administrative 
reviews of backlogged casework, and the grant funded staff overtime to complete the mandatory 
review of contract laboratory data prior to entering profiles into the CoDIS database.   
 
Contract Labs: 
LAPD’s goal was to submit for screening and DNA typing an additional 500 backlogged sexual 
assault kits and 80 previously screened samples to contract laboratories. During the lifetime of 
this grant, 374 sexual assault cases were screened and typed for DNA at contract laboratories 
utilizing funds from this grant.  Additionally, 596 sexual assault kits were submitted to contract 
laboratories for screening and DNA typing, utilizing grant funded staff overtime for only a 
portion of the shipping preparation costs. The actual screening and DNA typing of these 596 
cases was paid for from sources other than this grant. 
 
Screening and DNA typing (in-house): 
Another part of our backlog reduction goals included the use of grant funded staff overtime to 
screen and profile sexual assault cases in-house. The proposed goal was to reduce the backlog by 
150 cases by screening 150 cases at a rate of 8 hours per case; to perform DNA typing on 20 
cases at a rate of 20 hours per case; to perform sub-contractor data review (SCR) on 120 cases. 
The actual result was that 132 cases were screened and profiled in house. The difference between 
the stated goal and the actual result was due to the increased number of screened cases for which 
in-house DNA typing was performed, actually all 132 cases, a direct result of increased 
efficiency and capacity.  
 
Equipment: 
In order to increase casework capacity, equipment was ordered to accommodate the needs of an 
ever increasing staff. As an update to the last progress report, the one supervisor and nine 
analysts that were planned to be hired, were indeed hired. The nine analysts were deployed at the 
Piper Tech Center (PTC). In addition, two acting supervisors were appointed. Two of the 
supervising positions were deployed at PTC while one was deployed at the main facility 
(HDFSC), improving the analyst/ supervisor ratio at both facilities. During this reporting period, 
one stereo microscope for the gross examination of evidence and eight copies of Applied 
Biosystem's Genemapper ID V 3.2 were purchased for the purpose of improving our ability to 
process evidence and data in a timely manner (the Genemapper ID copies were purchased for the 
eight laptops obtained and assigned to new DNA analysts during the last reporting period). 
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Training: 
For this reporting period, in order to remain current on CoDIS matters, our CoDIS administrator 
was sent to training in Sacramento, CA, entitled "Cold Hit Outcome Project." 
 
The large number of profiles uploaded to CoDIS (280) during this reporting period  is largely the 
result of the number of sexual assault evidence kits (374) sent out under this grant, and the 
significant effort that the SDU made to get the profiles reviewed and uploaded into CoDIS as 
expeditiously as possible.   
 
Because of this grant, the LAPD obtained 32 “Cold” hits we would not have had else wise. To 
illustrate the importance of obtaining these hits, consider the case of a 2009 Armed Robbery.  
Synopsis: Victim meets an unknown female (suspect 1).  Suspect 1 agrees to go to victim's house 
to "party" but first tells the victim to drive her to another residence.  Suspect 1 goes inside the 
residence and comes out with an unknown male (suspect number 2).    Suspect 2 beats and stabs 
the victim.  Both suspects 1 and 2 rob the victim and flee in the victim's vehicle.  Victim's 
vehicle is later recovered with blood inside. Blood is tested and submitted to CoDIS.  CoDIS hits 
to a suspect on parole for drug charges. Victim identifies the suspect as the unknown male who 
robbed and stabbed him.  Male suspect is arrested and charged with two felony counts, 211 
(armed robbery) and 215 (carjacking). This case was successfully solved directly because of the 
funds made available to LAPD under this grant. 
 
 
FY09 Recipient Name: City of Oakland 
Award Number: 2009-DN-BX-K112 
Award Amount:  $247,624 
Final Report: The following goals and objectives were set for this award: 
Objective #1:  Implement the use of new DNA Extraction Robot, thermal cycler and DNA 
Quantitation instruments. 

July – December 2009 
The QIAgen EZ1 DNA extraction robot, the 9700 thermal cycler and the 7500 Real Time 
instrument have not been purchased at this time.  The reagents needed for the validation 
studies for these instruments have not been purchased. 
January – June, 2010 
The QIAgen EZ1 DNA extraction robot and the 7500 Real Time instrument have been 
purchased at this time. The 9700 thermal cycler instrument have not been purchased at this 
time.  The experimental studies for the EZ1 Robot and the 7500 Real Time have been 
outlined.  A summer intern will be conducting the performance checks of the 7500 Real Time 
Instrument.  Her hire date is July 27, 2010.  The reagents needed for the validation studies for    
July – December 2010 
The QIAgen EZ1 DNA extraction robot, the 7500 Real Time instrument, and 9700 thermal 
cycler instrument have been purchased.  The validation studies for the EZ1 Robot, liquid 
handlers (prior grant purchase), the 7500 Real Time instrument and the second 3130 Genetic 
Analyzer (performance check, prior grant purchase) have been completed.  Analysts’ 
competency tests have been completed, protocols have been written and implementation into 
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casework is anticipated for January 18, 2011.  This automation resulted in a complete 
reworking of the processes in the Forensic Biology Unit.   
January – June, 2011 
The automation protocols have been implemented.  The increase in number of samples and 
the decrease in turnaround time has yet to be visualized.  This is due to several factors: 1) the 
staff complied several cases awaiting the signoff of the new robotic protocols, 2) two staff 
members were not available for casework during the entire period, 3) Newly trained staff 
member was not available for casework.  Based on the amount of analyses conducted with 
the working staff and extrapolating to a full staff of ten, we anticipate significantly increasing 
our throughput. 
July - December, 2011 
The automation protocols have been fully implemented.  The increase in number of samples 
analyzed and the decrease in turnaround time have been visualized.  This is due to several 
factors: 1) the staff members are fully trained in the use of the robots, 2) all staff members 
were available for case analyses and 3) the Forensic Biology Unit has implemented a team 
strategy for case approach.  Based on the amount of analyses conducted with the working 
staff we have increased our throughput by approximately 40% as compared to the previous 
year.  The turnaround time, though decreased during this current reporting period from 449 
days to 364 days, we anticipate a significant reduction in turnaround time once the backlog of 
case requests have been completed. 
January - June, 2012 
The automation protocols have been fully implemented.  The increase in number of samples 
analyzed and the decrease in turnaround time have been visualized.  This is due to several 
factors: 1) the staff members are fully trained in the use of the robots, 2) all staff members 
were available for case analyses and 3) the Forensic Biology Unit has implemented a team 
strategy for case approach.  Based on the amount of analyses conducted with the working 
staff we have increased our throughput by approximately 48% as compared to the previous 
year.  The turnaround time, though decreased during this current reporting period from 364 
days to 286 days for 238 requests.  If the extreme backlog cases are factored out of the 
turnaround time equation the time reduces to 188 days for 207 case requests. We continue to 
reduce our backlog while reducing the turnaround time on rush cases.  We have been able to 
complete rush case request in an average of 36 business days.  This improvement has been 
noticed by our clients. 
 July - December, 2012 
The automation protocols have been fully implemented.  The increase in number of samples 
analyzed and the decrease in turnaround time have been visualized.  This is due to several 
factors: 1) the staff members are fully trained in the use of the robots, 2) all staff members 
were available for case analyses and 3) the Forensic Biology Unit has implemented a team 
strategy for case approach.  Based on the amount of analyses conducted with the working 
staff we have increased our throughput by approximately 48% as compared to the previous 
year.  The turnaround time, though decreased during this current reporting period from 286 
days to 279 days for 78 requests.  If the extreme backlog cases are factored out of the 
turnaround time equation the time reduces to 147 days for 67 case requests. We continue to 
reduce our backlog while reducing the turnaround time on rush cases.  We have been able to 
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complete rush case request in an average of 27 business days for 13 case requests.  This 
improvement has been noticed by our clients. 
Improve the evidence evaluation and documentation for a more efficient use of time. 
Digital stereo microscope with photographic capabilities will assist in reduction of 
turnaround time and increased number of completed case requests. 
 
July – December 2009 
The Digital stereo microscope with photographic capabilities has not been purchased at this 
time. 
January – June 2010 
The Digital stereo microscope with photographic capabilities is in the purchasing process. 
July – December 2010 
The Digital stereo microscope with photographic capabilities has been purchased.  Training 
and preparation of manuals are in progress. 
January – June 2011 
The Digital stereo microscope with photographic capabilities has been purchased.  Training 
and preparation of manuals are in progress.  This process has been put on hold during this 
time period due to the resignation of a forensic technician assigned task.  A new intern will 
be assigned this task. 
July – December 2011 
The Digital stereo microscope with photographic capabilities has been purchased.  Training 
and preparation of manuals are in progress.  The Forensic Technician assigned this task. 
January – June 2012 
The Digital stereo microscope with photographic capabilities has been purchased.  Training 
and preparation of manuals are in still progress.  The lag time has been due to other pressing 
assignments of the Forensic Technician (i.e. assisting in case analyses). 
July – December 2012 
The Digital stereo microscope with photographic capabilities has been purchased.  Training 
and preparation of manuals are in still progress.  The lag time has been due to other pressing 
assignments of the Forensic Technician (i.e. assisting in case analyses). 
 

Objective #2: Use of a LIMS to enhance efficiency—role of the LIMS coordinator 
The preparation of the contract to hire a LIMS coordinator was very laborious.  This has 
slowed the process of retaining this individual.  The coordinator has been identified and 
approved by Oakland City Council. The contract has been prepared and signed by all parties 
and is awaiting signature of the City Administrator, which should be soon.    
July – December 2011 
The LIMS Coordinator has been selected.  Analyses of the laboratory’s LIMS needs have 
begun.  The LIMS Coordinator is in the process of preparing a Request For Proposal to 
submit for vendor bidding.  This RFP is anticipated to be complete within the first quarter of 
2012. 
January – June 2012 
We requested and were granted the transfer of this objective to the Backlog 2010 grant. 
Never the less the LIMS Coordinator has completed his evaluation of our laboratory’s LIMS 
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needs and is working with the City Contracts and Purchasing personnel to finalize the 
Request For Proposal for submission to the vendors for bidding.  The RFP process in the City 
is lengthy and we anticipated the bidding process to begin shortly. 
The funds were reallocated to the purchase of a portion of the high density evidence storage 
units.  The purchase order for these units is in progress. 
July – December 2012 
The purchase order for the storage units was processed prior to 9/30/12. The purchase of the 
storage units was completed and the storage units have been installed. We are currently 
processing the invoice for payment, which will be completed by 12/14/12. 
 

Objective #3:  Maintain the ability to enter DNA profiles obtained from the biological evidence 
into CODIS by meeting the continuing education requirements of FBI DNA QAS, ASCLD/LAB, 
and the American Board of Criminalistics.  

 
July – December 2009 
No training events have been attended at this time. 
January – June 2010 
Three scientists attended the California Association of Criminalist Spring Seminar in April 
2010. 
July – December 2010 
Three scientists attended the International Human Genetics in August 2010. 
Five scientists attended the California Association of Criminalist Fall Seminar in October 
2010.  One scientist attended the Crime Scene Training Course.  One scientist attended the 
Firearms Safety Course. 
January – June 2011 
The funding for the one scientist that had attended the Firearms Safety Course was removed 
from this grant.  The Forensic Biology Unit staff routinely receives requests to examine 
firearms for the presence of biological material – including blood and tissue.  It is imperative 
that these scientists have the training on how to handles a variety of firearms safely. 
One scientist was able to attend the American Academy of Forensic Science.  She attended 
the DNA Mixtures Workshop. 
Four scientists (one new employee) attended the California Association of Criminalists May 
2011 meeting.  Two scientists attended the DNA workshop.  The information pertaining to 
the application of Six Sigma to Forensic Science Laboratories (a project funded by NIJ) was 
very useful in the establishment of a new casework approach in the Oakland Police 
Department Forensic Biology Unit. 
The scientist scheduled to attend the BODE Seminar was not available for this particular 
meeting.  
Two scientists were able to attend a testimony training event; one new scientist and one 
scientist with no testimony experience. 
July – December 2011 
No training events were funded by this grant during this time frame. 
January – June 2012 
No training events were funded by this grant during this time frame. 
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July - December 2012 
No training events were funded by this grant during this time frame. 

 
 
FY09 Recipient Name: City of San Diego 
Award Number: 2009-DN-BX-K054 
Award Amount:  $375,518 
Final Report:   
Personnel:  We proposed spending $35,000 to hire an entry-level DNA Criminalist.  A 
criminalist has been hired, trained, and is actively completing casework.  We also proposed 
spending $141,076 in Criminalist overtime to augment the DNA typing resources of the 
laboratory.  We have expended all of our overtime allotment, and were able to increase our 
casework output significantly.  
 
Travel: We expended funds to pay for three DNA analysts to attend the American Academy of 
Forensic Sciences Meeting in Seattle.  Funds were specified for seven analysts to attend the 
BODE DNA Users Meeting in San Diego.  In addition, funds were used to send two analysts to 
the California Association of Criminalists DNA workshop.  Our DNA technical lead attended the 
Applied Biosystems Advanced Troubleshooting course using grant funds.  We elected not to 
send a second analyst to the CODIS meeting in Virginia beyond the federally funded travel for 
our CODIS Manager. 
Equipment: All equipment ordered on this grant has been received, set up, validated, and is 
currently in use in our DNA section with the exception of the QIAgility system.  This system is 
in the process of being validated.  The following is a list of equipment purchased: 

1. (1) Acuspin Micro Centrifuge 
2. (6) Micro Centrifuge rotors 
3. (1) Crime-lite ML with filters 
4. (1) Silver 96-Well Geneamp PCR System 9700 
5. (7) Nikon Cameras 
6. (1) QIAgility System 

 
Supplies: The pipets have been ordered, received, and assigned to analysts.  Two rolling exam 
tables were purchased and are now in main Forensic Biology.   The vortex mixers and heat 
blocks have been ordered and assigned to analysts.  All computer equipment ordered on this 
grant has been received and is currently being utilized by the DNA analysts. 
Contracts: All reconstruction projects financed by this grant have been completed.  The new 
work areas are in use and houses our new grant funded analyst.  
Casework Goals:  Our casework goals under this program were to analyze 175 burglaries, 45 
robberies, 50 sex crimes, 30 assaults, and 30 homicides.  Over the course of this grant (funds 
were expended from 5/1/2010 – 6/1/2011) we have completed 87 homicide cases, 136 robbery 
cases, 113 assault cases, 217 sex crime cases (to include child abuse), and 784 burglaries.  In 
addition, we completed 503 other cases, to include car thefts and felony possession of guns.  Of 
these cases, 7 homicides, 11 robbery cases, 9 assault cases, 15 sex crimes, 62 burglary cases and 
40 car thefts/felony possession of guns/gang cases can be attributed directly to overtime monies.  
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Our grant funded criminalist completed an additional 32 sex crime cases, 5 assault cases and 2 
homicide cases.  
Progress on our stated goals:  

Goal 1: Decrease our turnaround time from 65 to 60 days. At the end of our last reporting 
period, our turnaround time had increased from 65 to 89 days, due largely to a continued and 
sustained increase in case submissions. At the end of this reporting period, our turnaround 
time has dropped to 78 days, as we have added a new analyst due to grant funding, as well as 
have utilized grant overtime.  
Goal 2: Increase number of samples analyzed from 41 to 45 per month. At the end of our last 
reporting period, the number of samples had decreased to 32. This was due in large part to 
the increased number of property crimes being analyzed that generally have a lower number 
of items per case. At the end of this reporting period, we have increased our number of 
samples to 35 from 32.  
Goal 3: Reduce the backlog from 366 to 330 cases. At the end of our last reporting period, 
our backlog had grown to 430 cases, again due to the unprecedented increase in case 
submissions. At the end of this reporting period, our backlog has dropped to 392, and is 
continuing on a downward trend.  
Information on the completion of the remainder of the goals set forth in this grant is detailed 
in the following attachment. 

 
 
FY09 Recipient Name: Contra Costa County 
Award Number: 2009-DN-BX-K098 
Award Amount:  $273,929 
Final Report: 
Semi-Annual Progress Report #3:  July 1, 2010 to December 31, 2010 
Turnaround Time:  At the end of this reporting period the average turn around time was 273 
days, an increase to the turnaround time at the beginning of the grant period.  This increase can 
be explained in part by the age of the cases analyzed.  When older backlogged cases are 
processed the average turnaround time increases.  One of our grant objectives was to improve the 
turnaround time in the Biology Unit and we continue to target older cases while managing our 
newly submitted rush requests needing rapid turnaround times. 
 
Semi-Annual Progress Report #4:  January 1, 2011 to March 31, 2011 
Turnaround Time:  At the end of this reporting period the average turn around time was 278 
days, an increase to the turnaround time of 189 days at the beginning of the grant period.  
However, over the past nine months our turnaround time has remained in the 273 to 278 day 
range.  This increase can be explained in part by the age of the cases analyzed.  When older 
backlogged cases are processed the average turnaround time increases.  Over the entire grant 
period the Forensic Biology Unit has completed 252 cases, which is a 52 case increase over the 
proceeding eighteen month period.  One of our grant objectives was to improve the turnaround 
time in the Biology Unit and we continue to target older cases while managing our newly 
submitted rush requests needing rapid turnaround.  Although the bottom line number does not 
reflect an improvement, the Forensic Biology Unit has increased the volume of cases by 
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approximately 10% over the past eighteen months and as we continue to work our oldest cases 
our stats continue to reflect our accomplishments with higher turn around times. 
 
Semi-Annual Progress Report #3 
July 1, 2010 to December 31, 2010 
Average number of samples analyzed per analyst per month:  During this six month reporting 
period seven DNA analysts contributed to the statistics, however, two additional DNA analysts 
have completed competency and their casework will soon be reflected in the laboratory totals.  
Semi-Annual Progress Report #4:  January 1, 2011 to March 31, 2011 
Average number of samples analyzed per analyst per month:  During this three month reporting 
period seven DNA analysts contributed to this statistics.  Over the entire reporting period the 
numbers have remained somewhat consistent, even though the unit has undergone significant 
change.  Three new DNA analysts were trained, our supervisor and technical lead retired, and 
two staff members took family leave for the birth of their children.  As of April 1, 2011 the 
Forensic Biology Unit has both a new supervisor and technical lead.  As of May 10, 2011, both 
staff members have returned from maternity/paternity leave to full duty.  The technical and 
administrative reviews have been adversely affected from the turnover in both supervision and 
technical lead.  The Forensic Biology Unit should now be in a position to move forward in a 
positive direction, and the expectation is that the number of samples analyzed per analyst per 
month should improve. 
 
Semi-Annual Progress Report #3:  July 1, 2010 to December 31, 2010 
Backlogged DNA Cases:  The number reflected encompass our total Forensic Biology backlog, 
however, DNA specific requests constitute 129 of the 273 total cases. 
 
Semi-Annual Progress Report #4:  January 1, 2011 to March 31, 2011 
Backlogged DNA Cases:  The number reflected encompass our total Forensic Biology backlog, 
however, DNA specific requests constitute 133 of the 278 total cases. 
 
Semi-Annual Progress Report #3:  July 1, 2010 to December 31, 2010 
Grant funded CODIS profiles entered/Hits generated:  During this reporting period the grant 
funded employees completed twelve cases for a total of 70 samples.  Six samples were uploaded 
to CODIS and three CODIS hits were generated.  One of the grant funded employees completed 
her DNA competency in August of 2010, and her contribution to the Forensic Biology Unit shall 
be reflected in future progress reports. 
 
Semi-Annual Progress Report #4:  January 1, 2011 to March 31, 2011 
Grant funded CODIS profiles entered/Hits generated:  During this reporting period the grant 
funded employees completed seven cases for a total of seventeen samples.  One sample was 
uploaded to CODIS and one CODIS hit was generated.  Over the entire grant period, the two 
grant funded employees while funded under this award uploaded 12 samples to CODIS and 9 
hits were generated.  Please note that during the 2nd reporting period there were five profiles 
uploaded to CODIS and five hits were generated, however, these figures were not reflected in the 
metric submitted. 
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Semi-Annual Progress Report #3:  July 1, 2010 to December 31, 2010 
Grant funded cases completed:  During this reporting period, one grant funded DNA analyst 
completed nine cases.  The second analyst completed her DNA competency in August of 2010 
and completed three cases.  One of our grant objectives was that each DNA would complete a 
minimum of 20 DNA cases during the grant period. 
 
Semi-Annual Progress Report #4:  January 1, 2011 to March 31, 2011 
Grant funded cases completed:  During this reporting period, the two grant funded DNA analysts 
completed seven cases (five by one and two by the other).  One of our grant objectives was that 
each DNA would complete a minimum of 20 DNA cases during the grant period.  The first DNA 
analyst to date has completed 25 cases, which was five over our goal.  The second newly 
competent DNA analyst has completed only 10 cases since August 2010, which is ten less than 
our stated goal, however, she was not producing casework for eleven of the eighteen month 
grant period.  Overall, there were 35 cases completed, five cases less than our stated goal. 
 
Success Stories 
The two grant funded analysts have had some successes during the grant period.  A DNA profile 
was generated from a cigarette butt recovered from a bank robbery that lead to a CODIS hit and 
an investigative lead.  In another case, semen was found on a head hair sample in connection to a 
sexual assault.  The semen yielded a DNA profile that when uploaded to CODIS generated a hit 
and one of two suspects was identified.  Finally, the cap of a bottle recovered from an arson 
scene yielded a DNA profile that associated the suspect to the scene of the crime. 
 
 
FY09 Recipient Name: County of Alameda, California 
Award Number: 2009-DN-BX-K074 
Award Amount:  $290,255 
Final Report:  Goals:  The goal of this grant proposal is to continue funding two full-time 
Criminalists as well as provide funding for a service/maintenance contract.   
 
Progress Report (July – December 2009) 

Approximately $266,000 of the 2009 DNA grant is allocated for funding staff.  
Approximately $24,000 is allocated for service/maintenance contracts.   
 
At this time the ACSO Crime Lab has not expended any funds for this grant proposal.  It is 
anticipated that funding from this grant proposal for staffing will begin drawing down in May 
2010.  These funds will be used to continue funding the two Criminalist positions previously 
funded by the 2006, 2007 and 2008 DNA grants.   
 
It is anticipated that funding for the service/maintenance contract will be obligated in May 
2010.      

 
Progress Report (January – June 2010) 
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At this time the ACSO Crime Lab has expended approximately $121,000 to continue funding 
the two Criminalist positions previously funded by the 2006, 2007 and 2008 DNA grants. 
 
Funding for the service/maintenance contract was obligated in June 2010.   
 
Progress Report (July – December 2010) 
At this time the ACSO Crime Lab has expended approximately $240,000 to continue funding 
the two Criminalist positions previously funded by the 2006, 2007 and 2008 DNA grants.   
 
The ACSO Crime Lab has used approximately $15,000 for a service / maintenance contract.  
The service / maintenance contract was less than anticipated (pro-rated) so the remaining 
$9000 will be used for funding staff.     
 
The remaining funds will be used to continue funding the two Criminalist positions.  All 
funds are anticipated to be spent by the end of the grant period.   

 
Final Progress Report (January – March 2011) 

The ACSO Crime Lab successfully met all the goals of this grant proposal.  In summary 
funds from this grant proposal continued to fund two Criminalist positions (DNA Technical 
Lead and Criminalist) previously funded by the 2006, 2007 and 2008 DNA grants and 
service / maintenance contracts for DNA instrumentation.     
 
The overall success of this grant can be observed by maintaining case productivity, the 
decrease of turn around time from 186.64 days (start) to 44.17 days (end) as well as an 
increase in capacity of samples analyzed / month / analyst which is directly related to the 
addition of staff.  
 
In 2010 the DNA unit completed 179 cases with a turn around time of 50 days.   
In 2009 the DNA unit completed 173 cases with a turn around time of 139 days. 
 
Without the assistance of funds from this grant the ACSO Crime Lab would not be as 
successful as it is today in meeting the needs of our law enforcement agencies including our 
own.  

 
 
FY09 Recipient Name: County of Kern 
Award Number: 2009-DN-BX-K050 
Award Amount:  $245,810 
Final Report: 
Narrative: January – June, 2010 - Reporting Period 
GOALS and OBJECTIVES  
1. Re-hire two DNA Forensic Scientists (Criminalists):  

A. First Progress Report Oct-December, 2009 – Kern County suffered significant budget 
cuts, which necessitated the lay-off of existing experienced staff. Kern County Civil 
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Services rules require that employees who are laid off be placed on a re-hire list, and that 
any department wishing or in a position to hire an employee must first offer the laid-off 
employee the opportunity to be re-hired. The LAB has Criminalists on the County lay-off 
list. This rule in itself is a benefit to the grant as it enabled the LAB to re-hire two 
employees with DNA experience, expertise in the field and the ability to interpret 
analytical results. These employees will not require the extensive background and 
training new employees would. GOAL MET: 2 Criminalists were re-hired with funding 
provided by the DNA 2009 grant.  

2. Rebuild capacity:  
A. First Progress Report Oct-December, 2009 – The first quarter indicates that capacity is 

being maintained and improved. Analyst baseline line samples per month were 6.3 and 
ended the quarter at 9.1. Goal is on track. TAT was higher this quarter, but was attributed 
two the closure of cases from 2002 and 2004.  

B. Second Semi Annual Report January-June, 2010: At the end of this reporting period 
capacity is being maintained, analyst analyzed an average of 8.8 samples per month. Goal 
is on track. TAT was down from the first semi-annual report.  

3. Reduce Backlog:  
A. First Progress Report Oct-December, 2009 - Backlog has been reduced. The baseline as of 

9-1-09 was 365 cases and the first quarter ended with 123 backlogged cases. The change 
to 30 days from the original 90 days open will impact on the backlog numbers. Goal is on 
Target  

B. Second Semi Annual Report January-June, 2010: Backlog log is down from the original 
count of 365 to 167, but cases and sample still continue to come in at an increase rate. 
Goal is on Target  

4. Participate in and expand the DNA Property Crime Program:  
A. First Progress Report Oct-December, 2009 - The Pilot Property Crime DNA program was 

very successful and with the re-hire of the two analysts, the DNA Section of the Lab 
transitioned from the pilot program with one agency to the DNA Property Crime program 
was opened to other local law enforcement agencies. CODIS entries are increasing as are 
CODIS hits. This is due in large part to the Property Program which is experiencing 
excellent results.  

B. Second Semi Annual Report January-June, 2010: The DNA Section has been able to 
continue to work property crimes. CODIS profiles and Hits are rapidly increasing as 
expected. CODIS entries for this reporting period were 111 profiles enter with 43 hits. 
(See attached graph of 2004 through 2010 (at six months) statistics.)  

5. Assist the Kern County Sheriff’s Department with their “Cold Case” program:  
 
 
 
 
 

HITS  
Year 2004 2005 2006 2007 2008 2009 2010 

CODIS Hits 9 5 4 6 3 59 43 

Uploads for 2010  
Jan Feb Mar April May June Total 
26 14 21 21 10 19 111 
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Narrative: July – December, 2010 - Reporting Period 
GOALS and OBJECTIVES  
1. Re-hire two DNA Forensic Scientists (Criminalists):  

A. First Progress Report Oct-December, 2009 – Kern County suffered significant budget 
cuts, which necessitated the lay-off of existing experienced staff. Kern County Civil 
Services rules require that employees who are laid off be placed on a re-hire list, and that 
any department wishing or in a position to hire an employee must first offer the laid-off 
employee the opportunity to be re-hired. The LAB has Criminalists on the County lay-off 
list. This rule in itself is a benefit to the grant as it enabled the LAB to re-hire two 
employees with DNA experience, expertise in the field and the ability to interpret 
analytical results. These employees will not require the extensive background and 
training new employees would. GOAL MET: Two (2) Criminalists were re-hired with 
funding provided by the DNA 2009 grant.  

2. Rebuild capacity:  
A. First Progress Report Oct-December, 2009 – The first quarter indicates that capacity is 

being maintained and improved. Analyst baseline line samples per month were 6.3 and 
ended the quarter at 9.1. Goal is on track. TAT was higher this quarter, but was attributed 
too the closure of cases from 2002 and 2004.  

B. Second Semi Annual Report January-June, 2010: At the end of this reporting period 
capacity is being maintained, analyst analyzed an average of 8.8 samples per month. Goal 
is on track. TAT was down from the first semi-annual report.  

C. Third and Final Report, July-December, 2010: The overall TAT for the last six (6) months 
decreased by 34.3 days to 96.3 days. The July to September’s TAT was 37.6 and October 
to December’s TAT was 154.7, which may be attributable to the three holidays during 
that reporting period. The number of analyses per month per analyst increased to 9.0, 
which is an overall improvement of 3.7 from the baseline. Goal met.  

3. Reduce Backlog:  
A. First Progress Report Oct-December, 2009 - Backlog has been reduced. The baseline as of 

9-1-09 was 365 cases and the first quarter ended with 123 backlogged cases. The change 
to 30 days from the original 90 days open will impact on the backlog numbers. Goal is on 
Target  

B. Second Semi Annual Report January-June, 2010: Backlog log is down from the original 
count of 365 to 167, but cases and sample still continue to come in at an increase rate. 
Goal is on Target  

C. Third and Final, July-December 2010 – Final Report: The final backlog count is 165, 
which included completion an additional 213 samples, of which 227 were completed. The 
backlog will fluctuate as more and more cases are submitted. However, as of this final 
report the Lab’s backlog has been reduced by 186 cases. Goal met.  

4. Participate in and expand the DNA Property Crime Program:  
A. First Progress Report Oct-December, 2009 - The Pilot Property Crime DNA program was 

very successful and with the re-hire of the two analysts, the DNA Section of the Lab 
transitioned from the pilot program with one agency to the DNA Property Crime program 
was opened to other local law enforcement agencies. CODIS entries are increasing as are 
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CODIS hits. This is due in large part to the Property Program which is experiencing 
excellent results.  

B. Second Semi Annual Report January-June, 2010: The DNA Section has been able to 
continue to work property crimes. CODIS profiles and Hits are rapidly increasing as 
expected. CODIS entries for this reporting period were 111 profiles enter with 43 hits. 
(See attached graph of 2004 through 2010 (at six months) statistics.)  

C. Third and Final Report, July-December, 2010: Within the Lab DNA analyses are 
prioritized, with the most violent, those included in Part I of the FBI UCR, being 
analyzed first. The Lab recognizes the importance of the Property Crime Program as an 
opportunity to obtain DNA, enter those profiles into CODIS, and identify offenders, 
before the offender’s activities escalates into more serious crimes. Therefore, resources 
will be utilized to continue this essential service in as much as time permits. Goal met.  

5. Assist the Kern County Sheriff’s Department with their “Cold Case” program:  
A. First Progress Report Oct-December, 2009 - The DNA Section continues to work Cold 

Cases submitted by the Kern County Sheriff’s Department; however, at this time it 
appears that the Sheriff’s Department is not participating the cold case program. Goal is 
on target. As samples are submitted, the Lab processes as time allows.  

B. Second Semi Annual Report January-June, 2010: No change. Cold Cases will be worked 
as evidence is submitted to the Lab and as assigned priority dependent upon staffing.  

C. Third and Final Report, July-December, 2010: No change. The Kern County Sheriff’s 
Office is working cold cases as time permits; however, due to budgetary issues staffing, 
devoted to the cold case files, was eliminated. The Lab, Sheriff’s Office and the largest 
police department in the County will be applying for the NIJ Cold Case grant to address 
this issue. 
Note: For the period January 1 through December 31, 2010, the total CODIS entries for 
the Lab were 180 and “Hits” were 86, with a success rate of 48%.  . First Progress Report 
Oct-December, 2009 - The DNA Section continues to work Cold Cases submitted by the 
Kern County Sheriff’s Department; however, at this time it appears that the Sheriff’s 
Department is not participating the cold case program. Goal is on target.  

B. Second Semi Annual Report January-June, 2010:  No change. Cold Cases will be worked as 
evidence is submitted to the Lab and as assigned priority dependent upon staffing. 

 
 
FY09 Recipient Name: County of Orange 
Award Number: 2009-DN-BX-K094 
Award Amount:  $475,294 
Final Report: Performance Measures: 
The TAT (39 days) increased from the last reporting period (36 days) due to the following: 

- Five of our high volume/property crime DNA analysts are currently training in DNA 
typing methods.  The amount of time devoted to their typing training increased during 
this progress report period so they could qualify to perform DNA typing on casework 
samples by the beginning of 2012.  Because of their increased focus on training, property 
crime case TAT increased from 38 days to 47 days. Violent crime casework TAT 
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remained the same at 35 days. This resulted in an overall casework TAT increase of three 
days. 

 
Goal 1 - increase the throughput of the DNA laboratory by purchasing a second large capacity 

robotic DNA extraction station that will be dedicated to extracting high volume crime 
evidence.  Modified to: purchase a second walk-in freezer for the DNA Section and a 
maintenance contract for our Qiagen Universal BioRobot. 

 
   Progress Oct. – Dec., 2009: a large capacity robotic DNA extraction station – the Tecan 

HID EVOlution – was purchased on December 31, 2009 using 2008 DNA Backlog 
Reduction/Capacity Enhancement Grant funds.  The robot will be installed and 
validated during the first quarter of 2010. A second Tecan robot will not be purchased 
with 2009 Backlog Reduction/Capacity Enhancement grant funds and a budget 
modification was submitted and approved in December. A second extraction robot will 
be purchased using the 2009 Forensic DNA Unit Efficiency Improvement Grant later in 
2010.  

 
  The funds that were going to be used to purchase a second extraction robot will now be 

used to purchase and install a walk-in freezer with a redundant refrigeration system 
next to our incoming evidence freezer in the DNA section.  A second walk-in freezer is 
needed to accommodate the increase in evidence that is being submitted for DNA 
analysis, particularly property crime evidence. The redundant refrigeration unit will 
provide efficient refrigeration for both the new and existing freezers and will ensure 
that both freezers will be adequately and consistently cooled. 

 
 By not purchasing a second large extraction robot, additional funds were available and 

we used these funds to purchase an 18 month maintenance contract for our Qiagen 
Universal BioRobot. The BioRobot is a liquid handling system that is an essential part 
of our DNA processing line and is used to set up quantitations and amplifications. The 
maintenance contract was finalized in December, 2009 and preventative maintenance 
on the BioRobot has been scheduled. 

 
 Progress Jan. – June, 2010: this goal was modified during our last progress report. The 

funds that were going to be used to purchase a second large capacity extraction robot 
were re-allocated to purchase a walk-in freezer with a redundant refrigeration system 
for the DNA section and an 18 month maintenance contract for our Qiagen Universal 
BioRobot (see above). The maintenance contract was implemented and our first 
preventative maintenance was performed on the robot in December, 2009. The freezer 
project is on-going.  A county project engineer and architect were assigned to the 
project in June, 2010 to design the freezer and refrigeration system. 

 
 Progress July – Dec., 2010:  the maintenance contract for the Qiagen Universal 

BioRobot is in place and will end in June, 2010.  County funds will be used to extend 
the contract.   
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The walk-in freezer and redundant refrigeration system project is still in process. The 
architectural firm completed the blueprints and specifications needed for the bid for the 
fabrication and installation of the system. The bid process will be coordinated by OC 
Public Works.  
 
Progress Jan - June, 2011: OC Public Works completed the bid process for the walk-in 
freezer and redundant refrigeration system project. The awarding bid was for $106,000 
and the company was Fast-Track Construction Corporation.   On July 19, 2011, the bid 
will go before the Orange County Board of Supervisors for final approval. Once 
approval is obtained, the contractor will be allowed on site to being the project. The 
project is estimated to take eight-ten weeks and is expected to be completed by the end 
of September, 2011.  
The estimated cost of the walk-in freezer and redundant refrigeration system varied 
throughout the project and was finalized in June at the completion of the bid process. 
Some of the grant funds that were budgeted for the freezer are now available for other 
purchases. We will use excess funds for back-up power supplies (Goal 6) and also to 
purchase swab dryers and swab racks with transport cases for the CSI team to use in the 
coroner’s office when collecting samples during autopsies, and in the field when 
collecting DNA swabs from biological evidence. 
 
Progress July-December, 2011: the new walk-in freezer and redundant refrigeration 
system was installed during the months of October and November, 2011. We have been 
storing bulk evidence in it since the beginning of December. We are in the process of 
purchasing storage racks and bins using 2010 and 2011 DNA Backlog 
Reduction/Capacity Enhancement grants funds. 
 
We purchased and implemented new swab dryers (2) and swab racks with transport 
cases (4) for the CSI team to use in the coroner’s office when collecting samples during 
autopsies, and in the field when collecting DNA swabs from biological evidence. 
 
We intended to use county funds to pay for the maintenance contract on our primary 
Qiagen Universal BioRobot (#1) after June, 2010. Our purchasing/contract department 
automatically charged an additional 18 months of the maintenance contract for this 
robot to the 2009 DNA Backlog Reduction/Capacity Enhancement Program grant. This 
was discovered by our financial analyst in September, 2011. The grant funded portion 
of the maintenance contract expired on December 23, 2011 and the contract was 
renewed using county funding. 
Goal Completed 

 
Goal 2 – purchase an automated laser swab cutter. 

 
   Progress Oct. – Dec., 2009: we are evaluating whether or not a laser swab cutter is 

needed in our laboratory. We have been researching the various types of swabs that are 
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available for collecting DNA evidence. We are considering changing from plain cotton 
tip swabs to a swab that either breaks off at the tip or slides off of the shaft.  

 
 Progress Jan. – June, 2010: a requisition was submitted to purchase three semi-

automated laser swab cutters from BSD Robotics, Inc., which is located in Brisbane, 
Australia in May, 2010. We intended to purchase one laser swab cutter with funds from 
this grant and two laser swab cutters with funds from the 2009 NIJ Forensic DNA Unit 
Efficiency Improvement Grant. On June 10, 2010 we received an e-mail from Allan 
Morrison, the General Manager of BSD Robotics, informing us that the company was 
purchased by Luminex Corporation whose senior management decided not to continue 
the manufacture of laser swab cutters anymore. Mr. Morrison was to send us 
information regarding another company who could possibly produce a similar laser 
cutter but to date, no additional communication has been received from him, even after 
several reminder e-mails have been sent. 

 
 We are still looking for another distributor or manufacturers of a laser swab cutter. 

However, we are uncertain if there is even something else available or how much 
another manufacturer’s swab cutter will cost if we can find one.  We used some of the 
money originally budgeted for the laser swab cutter to cover the cost of a computer to 
be used by our IT section software developer for him to create new DNA 
Manager/LIMS protocols, and to modify and upgrade existing protocols. We are also 
currently researching and evaluating different types of swabs and DNA collection 
materials to try and find a DNA sampling device that can be easily and quickly 
processed and implemented into casework without the use of a laser cutter. 

 
   Progress July – Dec., 2010: we are no longer looking for another distributor or 

manufacturer of a laser swab cutter. We evaluated three push-off swabs and selected a 
Fitzco CEP™ (collect, eject, protect) cell collection swab. The CEP™ swabs have a 
cotton paper “brush” at the tip that is made of multiple layers of FP705™ absorbent 
paper. The cotton paper brush expands when it is moistened which helps to sample all 
of the surface area of an object. After collection, the paper brush is easily ejected from 
the shaft for DNA extraction. We tested the CEP™ swab and two polyester push-off 
swabs by measuring the recovery and release of DNA from items spiked with known 
amounts of biological fluid. We compared the DNA recovery to samples collected with 
the regular cotton tip swabs that we currently use in the field and in the laboratory. The 
CEP™ performed better than both polyester swabs and was comparable or better than 
the regular cotton tip swabs.  

 
Our OC District Attorney’s Investigation staff will be offering DNA Collection for 
First Responders training at the beginning of 2011 with the assistance of the OC Crime 
Lab. The CEP™ swabs will be introduced to the OC law enforcement agencies during 
the training.  The CEP™ swabs cost more than the regular cotton tip swabs and we will 
have to show the agencies that there is a better chance of recovering DNA from 
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evidence using these swabs, plus the lab will be able to process these swabs quicker 
which will result in better DNA profiles and faster entry of the profiles into CODIS. 

 Goal Completed 
 

Goal 3 - replace our three of our five existing EZ-1 six channel extraction robots with the EZ-1 
Advanced XL 14 channel robots 

 
Progress Oct. – Dec., 2009: a purchase order was issued and three new EZ-1 Advanced 
XL 14 channel robots were delivered to the laboratory on December 31, 2009. The 
robots will be installed and performance checked in the laboratory by January 29, 2010. 
Three of our old EZ-1 six channel robots will be returned to Qiagen for credit when the 
new robots are on line.  
 
Progress Jan. – June, 2010: our new EZ-1 Advanced XL 14 channel robots were 
installed, performance checked, and placed into service for the extraction of reference 
standards and body fluids. We returned three of our EZ-1 six channel robots to Qiagen 
in exchange for a credit on the purchase order.  
Goal Completed 

 
Goal 4 - increase the throughput of the DNA laboratory by purchasing additional copies of 

GeneMapper IDX expert system software. 
 

   Progress Oct. – Dec., 2009: GeneMapper IDX expert system software was installed and 
has been used in our laboratory for casework since September 30, 2009. Our IT staff 
has been able to integrate GeneMapper IDX export files into our LIMS which then 
imports DNA profile allele calls directly into our DNA reports. Our current 
GeneMapper IDX software is shared among 23 DNA analysts and three supervisors. A 
purchase requisition was submitted on October 7, 2009 to purchase four additional 
client copies of GeneMapper IDX using funds from this grant.  The additional copies 
will allow more analysts to access the software when they need it and will reduce the 
amount of time waiting to obtain results. 

 
 Progress Jan. – June, 2010: our GeneMapper IDX copies have been received in the 

laboratory. The additional copies were purchased using funds from this grant and funds 
from the 2009 NIJ Forensic DNA Unit Efficiency Improvement Grant. Three new 
computers were purchased and we are waiting for them to be delivered. Once the 
computers arrive, the GeneMapper IDX server copies will be installed on them and the 
client copies will be placed on the DNA analysts’ personal computers.  Once in place, 
the DNA analysts will be able to access the GeneMapper IDX software whenever they 
need it and they will no longer have to share copies.  

 
   Progress July – Dec., 2010:  the additional GeneMapper IDX copies have been installed 

on the three new server computers and each analyst now has their own copy to access. 
   Goal Completed 
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Goal 5 - send six analysts to the International Symposium on Human Identification (Promega) in 

October 2010 and two analysts to the American Academy of Forensic Sciences (AAFS) 
meetings in February, 2011 to provide training opportunities that will assist us in 
preparing our staff for casework and satisfy DAB continuing education requirements.  

 
   Progress Oct. – Dec., 2009:  no action at this time. 
 Progress Jan. – June, 2010: no action at this time. 
 
   Progress July – Dec., 2010:  four DNA analysts attended the International Symposium 

of Human Identification (Promega), including the mixture interpretation workshop, in 
October, 2010. We sent four analysts instead of six because we did not include airfare 
in our initial budget thinking that Promega would again be held in Las Vegas, NV.  
(Typically, each Promega meeting is held twice in a location before it moves to a new 
site.)  

 
  We used $418 from our training budget to partially fund the costs of our back-up 

CODIS administrator attending the annual CODIS Users meeting in Salt Lake City, UT 
in November, 2010. 

 
Two DNA analysts have registered to attend the 2011 AAFS meeting that will be held 
in Chicago, IL from February 21-26, 2011.   
 
Progress Jan – June, 2011: 2 DNA analysts attended the 2011 AAFS meeting in 
Chicago. 
Goal Completed 
 

Goal 6 – provide advance in-house training by bringing Applied Biosystems’ scientists to our 
laboratory to provide in-house training in basic and advanced GeneMapper IDX.   

   Progress Oct. – Dec., 2009: GeneMapper IDX expert system software was installed and 
has been used in our laboratory for casework since September 30, 2009. GeneMapper 
IDX was easy to implement and all of our DNA analysts have been trained to analyze 
data using it.  We no longer require basic GeneMapper IDX training at our laboratory. 
Advanced GeneMapper IDX training is still being considered. We are currently 
installing a Tecan HID EVOlution robot with Applied Biosystems Prepfiler chemistry.  
Once the robot and Prepfiler system are installed, we are contemplating having Applied 
Biosystems come to the lab to provide training in the Prepfiler chemistry and robot 
protocols.  
Progress Jan. – June, 2010: we decided not to have Applied Biosystems provide either 
Basic or Advanced GeneMapper IDX in-house training because of our experience with 
GeneMapper IDX and the ease of learning how to apply it.  We contracted with 
Applied Biosystems to assist us with the validation of the Tecan robot/Prepfiler 
extraction system. The validation package includes analyst training in robot operation 
and Prepfiler chemistry. We will not need to spend additional funds for training. 
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We reallocated the training funds for the following three purchases.   
 
The first was to obtain two days’ worth of script/protocol development for the Qiagen 
Universal BioRobot. Qiagen software development engineers created a protocol so we 
could start the liquid handling process with samples in 96-well plates instead of 
individual extraction tubes. They also created a normalization protocol for the 
BioRobot. Both processes were necessary to accommodate the sample extracts that will 
be prepared by the Tecan robot/Prepfiler extraction system.  Both protocols have been 
implemented on our Universal BioRobot.  
 
The second purchase will be a new computer system with upgraded memory, hard 
drive, and software for our IT section software developer to use to create new DNA 
Manager/LIMS protocols, and to modify and upgrade existing protocols.  
 
The third purchase will be Microsoft Exchange 2010 client e-mail licenses for the DNA 
analyst’s computers. E-mail is used by the Orange County Crime Lab to communicate 
internally and with police agencies, the district attorney’s office, and other county 
agencies. Our e-mail system is built into our DNA Management/LIMS system and is 
used to notify analysts when their laboratory analyses are complete and to transfer data 
between the instruments, LIMS and the analysts. Our e-mail system is ~10 years old 
and needs to be upgraded. With this upgrade, all of our operations will be more reliable 
and dependable, the security of the information will be more credible, and there will be 
no interruption in the timely delivery of results and reports.  
 
Progress July – Dec., 2010: both of the scripts were completed by Qiagen and installed 
on the Universal BioRobot.  
 
The new computer system for our IT section was delivered and is currently being used 
by our IT software developer. The first project it was for was to modify our 
laboratory’s on-line work request submission process to make it more user-friendly for 
the CSI personnel and investigators who submit work requests. Our IT software 
developer also created a message exchange and tracking function to facilitate 
communication between the lab and the agencies which will result in work requests 
being accepted and processed faster by all sections of the laboratory. 
 
The Microsoft Exchange 2010 client e-mail licenses were purchased and installed on 
analyst’s computers. With this upgrade, all of our operations will be more reliable and 
dependable, the security of the information will be more credible, and there will be no 
interruption in the timely delivery of results and reports.  
 
Since the last progress report, two budget modifications were made and approved. The 
following were added and are intended to improve the laboratory and DNA Section’s 
computer and LIMS network. 
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VMWare vSphere Essentials Plus Redundant and Fault Tolerant Software 
Virtualization for our Work Request Web Server: this purchase allows for 24 hours, 7 
days a week up-time and redundant back-up of the Orange County Crime Laboratory’s 
(OCCL) Work Request and Case Status website. This website receives all of the 
requests for DNA work from each of the county’s law enforcement agencies. This is the 
primary communication mechanism between these agencies and the OCCL with 
regards to evidence requests and case status updates. vSphere will allow this system to 
operate continually without downtime assuring that all of our customer agencies can 
submit work requests and receive status updates continually.  This software has been 
purchased but not yet installed. 
Anti-virus and Malware Replacement for OCCL Computers and Servers: this software 
will replace and upgrade OCCL’s current anti-virus software system with a more 
current and reliable manufacturer’s product. The software will assure the integrity of 
our data systems and the confidentiality of our casework data is not compromised not 
only for the DNA Section but for other areas of the laboratory as well. The cost of this 
software package is $3,000. This software is in the process of being purchased. 
Uninterruptible Power System (UPS) for the PCR area of the DNA Laboratory: we will 
install a UPS in the PCR area which will cover the thermal cyclers, genetic analyzers, 
and the robots that set up the plates for the genetic analyzers.  As additional funds 
become available, from either this grant or other capacity enhancement grants, we will 
continue to add modular units to this uninterruptable power system and connect it to the 
other DNA equipment and systems. This project has not yet been started. 
 
Progress Jan – June, 2011: The VMWare vSphere software was purchased and 
installed.  The anti-virus and malware replacement software was purchased and 
installed.  We also purchased four sets of computer memory chips ($1,120) to increase 
the capacity of the computer server that supports our laboratory’s Work Request and 
Case Status (WRCS) system. The WRCS system is used by the Orange County law 
enforcement agencies to submit work requests to our laboratory. The OC Crime 
Laboratory manages the work requests through the WRCS system and also uses it to 
communicate with the agencies with regards to case information and status updates.   
Now that the final cost of the walk-in freezer and redundant refrigeration system has 
been established (see Goal 1) we now know how much funding is available 
(~$127,000) to purchase and install module units to our uninterruptable power system 
in the DNA Section. Our Information Technology (IT) and Facilities Support personnel 
are currently obtaining information regarding the back-up power supply units and their 
costs. We anticipate having back-up power attached and available to our critical robotic 
equipment by the end of September, 2011. 
 
Progress July-December, 2011:  We actually budgeted $131,888 to purchase 
uninterruptable power supplies (UPS) for the critical robotic equipment in the DNA 
Section. Our Information Technology (IT) and Facilities Support personnel obtained 
four quotes and forwarded them to our purchasing department. The estimates that they 
received were for the equipment and installation which averaged $130,000.   To meet 
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the deadline of this grant (all funds spent or encumbered by December 31, 2011) the 
installation portion of the project was removed from the request for purchase (RFP).   If 
the installation portion of the project had been kept in the RFP then additional review 
and approval by our county Board of Supervisors would have been required which 
would have delayed this project for an additional 3-4 months. The system requirements 
went out over Bid Sync and numerous responses were received. The lowest bidder 
came in at $60,601. This bid was accepted and was much lower than the original 
equipment quotes received by our Facilities and IT personnel. The UPS have been 
ordered but not received by the laboratory yet.  

 
Since the installation of the UPS were removed from the bid process (the estimate was 
$25,000), and the price for the equipment was much lower than initially anticipated, 
that left approximately $60,000 in funds that needed to be rebudgeted. A purchase order 
for 30 new DNA computers and monitors had been approved in November, 2011 under 
the 2010 DNA Backlog Reduction/Capacity Enhancement Grant. The total cost of the 
30 computers and monitors was $58,253.  We submitted a budget modification GAN to 
transfer the cost of the new DNA computers and monitors to this grant to use the 
remaining 2009 grant funds and to close-out the grant on time. This GAN (#13) was 
approved on December 15, 2011. 
 
The new DNA computers and monitors were received before the end of December, 
2011. Some of the computers and monitors have been installed but the computers that 
will be used by the DNA analysts who do DNA typing cannot be installed until we 
receive Gene Mapper IDX upgrades that are compatible with Windows 7. The upgrade 
request has been made and we anticipate implementing all of the DNA analyst 
computers by the end of February, 2012. 
 
Installation costs of the UPS were transferred to the 2010 DNA Backlog 
Reduction/Capacity Enhancement Grant. A new budget modification GAN (#3) was 
submitted for the 2010 DNA Backlog Reduction/Capacity Enhancement Grant on 
December 19, 2011. 
 
This goal and the three modifications made to it have been completed. All of the 
software has been purchased and implemented.  The new programming computer was 
purchased and is used by our programmer to update the DNA Manager program, the 
work request and case status (WRCS) website, and our DNA report writing module. 
Protocol and script development for our Qiagen liquid handling robot was completed.  
All Gene Mapper IDX software has been installed, and new DNA computers and 
monitors were purchased and are currently being installed. The purchase order for the 
UPS has been completed and we are waiting for them to be delivered. The remaining 
portions of the UPS project will be continued under the 2009 DNA Unit Efficiency 
Improvement Grant (purchasing the batteries for the UPS) and the 2010 DNA Backlog 
Reduction/Capacity Enhancement Grant (UPS installation). 
Goal Completed. 
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Goal 7 - analyze DNA evidence from a minimum of nine unsolved homicide cold cases and enter 

qualifying DNA profiles into CODIS.   
 
Progress Oct. – Dec., 2009: fifteen homicide cold cases were submitted for review prior 
to our acceptance of this grant. All fifteen cases were selected to be worked using grant 
funds and are in the process of being examined for biological evidence. 

 
Progress Jan. – June, 2009: sixteen cases were received and assigned to DNA analysts to 
work on overtime. Ten cases have been completed to date. DNA profiles eligible for 
CODIS entry were obtained in four cases. Two cases, a 1974 Santa Ana homicide 
(blood on the victim’s slip) and a 1992 Santa Ana homicide (DNA from a gun grip), had 
cold hits and suspect identifications resulting from the profiles developed using grant 
overtime.  
 
Progress July – Dec., 2010: the remaining six cases were completed which resulted in an 
evidence profile from a 1996 Santa Ana PD homicide case being entered into CODIS.  
There were no new CODIS hits during this report period. 
 
A total of 142.5 overtime hours were used to analyze all sixteen cases. At the end of this 
report period there were a total of five DNA profiles entered into CODIS and two 
CODIS (SDIS) cold hits leading to suspect identifications.   
Goal Completed 
    

 
FY09 Recipient Name: County of San Bernardino 
Award Number: 2009-DN-BX-K066 
Award Amount:  $506,133 
Final Report:  The following goals and objectives were set for this award: 
Goal 1 – To increase capacity of the DNA lab by purchase of automated equipment. 

• Progress Oct-Dec 2009 – In this reporting period no purchases were made. 
• Progress Jan - June 2010 - In this reporting period no purchases were made. 
• Progress July - December 2010 - In this reporting period no purchases were made. 
• Progress Jan – June 2011 - In this reporting period we purchased a freezer/mill 

(equipment) to assist with crushing bone.  We also purchased 7 laptop computers that are 
being utilized in our stain preservation and extraction rooms to assist analysts with case 
documentation.  We hope to streamline our note taking process by using standard forms 
with the assistance of these computers.  We upgraded our outdated GeneMapper software 
with the purchase of GeneMapper ID-X software.  We are currently reviewing the 
performance check data for this software and hope to bring it online in casework by 
August.  We also purchased one BC printer that is assisting with batching and tracking of 
samples.  With the start of the new fiscal year, we are able to continue with the 
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purchasing of the DNA and Instrument Workstations, the Hamilton Nimbus and digital 
cameras.   

• Progress July – December 2011 - In this reporting period GeneMapper ID-X software 
was approved for casework.  In November, we ordered the Hamilton Nimbus but have 
yet to receive the instrument.  Due to the postponement of DNA work space expansion 
plans, a Gan will be submitted upon completion of these progress reports regarding 
changes we would like to make with the DNA and Instrument Workstations plans and 
funds. 

• Progress Jan – June 2012 – In this reporting period, we received the Hamilton Nimbus 
which is in the process of in-house testing for use in casework.  This robot will assist with 
sample transfer of amplified product into plates for the AB 3130 and is expected to 
decrease the transfer time of samples in a large batch, decrease the analyst’s time in 
sample handling and prevent sample switching by an analyst. We also purchased another 
hands free alternate light source to assist with evidence examinations.  Plans for a new 
lab and then plans for an expanded DNA work area again were both delayed due to 
budget issues forcing us to change our approach with improving and expanding our DNA 
lab work space to focusing on upgrading our technology in the lab and with our DNA 
analysts.  Our laboratory had all of our DNA instrumentation, DNA data software 
programs, and a DNA temperature monitoring system on a shared network.  We had 
issues with having to delay or stop instrument runs to perform lab wide server updates 
and repairs. We also had slow response times with our DNA programs and 
instrumentation due to an outdated 24-port switch.  To address these issues, we had our 
IT person separate the DNA unit from the lab wide network and upgraded our unit’s 
technology through several purchases on this grant.  We purchased a dedicated DNA 
Server and Storage Area Network for the unit, a dedicated Server for GeneMapper ID-X, 
a tape library for backups, 17 laptop computers with large size monitors, cases, and 
wireless mouse and key boards (one computer for each analyst’s desk), a power 
distribution unit for a server rack and a 48-port switch.  We have observed faster response 
times for DNA programs and data retrieval, removed the issue of needing to stop 
casework in order to perform server reboots as required by other units in the lab, and 
provided a secure environment for our DNA data storage and backup system.  Our 
analysts are able to view a report document and GeneMapper data on one screen which 
has made interpretation of data and report writing much easier and faster.  We purchased 
the following items to upgrade, repair or replace lab equipment: one (1) GeneMapper ID-
X upgrade, six (6) microcentrifuges, two (2) pipettes, two (2) alternate light source filters, 
one (1) alternate light source light guide, one (1) alternate light source head.  We 
purchased the following items to improve our documentation, tracking of samples and 
assist with testing of future sample storage options: an additional barcode printer, one (1) 
freezer, two (2) Biomatrica DNA Stable validation kits and two additional laptop 
computers for case documentation and note taking within the lab.  We expanded the work 
surface of six (6) DNA cubicles by purchasing replacement tabletops and support 
backing.   

Goal 1 Completed 
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Final Report – July 2012 - It is unfortunate that plans for a laboratory expansion have been 
delayed and that we continue to be hampered with limited space in both our DNA 
laboratory and office areas.  Fortunately for our DNA unit, these DNA grant funds have 
allowed us to upgrade our technology with a dedicated DNA server, repair or replace lab 
equipment, replace outdated desk computers with new laptops and large monitors, and add 
laptop computers in our lab areas.  All of these purchases have improved case 
documentation, sample handling and interpretation of data, provided fewer interruptions 
with 3130 instrument runs, and increased DNA program response times while dramatically 
decreasing the observed computer errors with the replacement of our outdated technology.   
Our analysts are better able to focus on working on case work and decreasing our DNA 
backlog with these purchases and we now have a secure DNA network for our DNA 
instrumentation and casework data being generated. 

 
Goal 2 – To increase capacity of the DNA lab by purchase of supplies 
• Progress Oct-Dec 2009 – In this reporting period no purchases were made. 
• Progress Jan - June 2010 - In this reporting period no purchases were made. 
• Progress July - December 2010 - In this reporting period no purchases of supplies were 

made. Note:  The lab purchased similar supplies on the 2008 DNA backlog grant during 
this rating period.  We expect to be able to order supplies from this grant funds towards 
the end of the next rating period once current stock is consumed. 

• Progress Jan – June 2011 - In this reporting period no purchases of supplies were made.  
Note:  We purchased and consumed all of the 2008 grant funded supplies towards the end 
of this rating period and then expended over 90% of the 2008 grant funds that should 
release the special hold on purchasing supplies on this 2009 grant.   

• Progress July – December 2011 - In this reporting period we ordered majority of the 2009 
grant funded supplies and received them in late October – early November.  These 
supplies were QC checked and approved for casework in early November.  Only a few 
DNA cases have been completed that utilized these supplies during this rating period.  

• Progress Jan – June 2012 – In this reporting period we utilized the supplies ordered with 
these grant funds.  We completed 55 cases using these supplies during this reporting 
period.   

GOAL 2 Completed 
Final Report July 2012 – The cost of STR kits, quantitation kits and extraction kits for 
DNA case work is a heavy burden on our lab funds.  The purchase of these DNA kits and 
DNA supplies has greatly assisted our lab with the capacity to increase our case work 
output, specifically our DNA backlog cases.  As stated earlier, we successfully completed 
135 backlog DNA cases using the combination of supplies and overtime funds from this 
grant. 

 
Goal 3 – To increase capacity of the DNA lab by funding training courses and seminars for 
DNA analysts 
• Progress Oct-Dec 2009 – In this reporting period no training courses and seminars were 

funded. 
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• Progress Jan - June 2010 - In this reporting period no training courses and seminars were 
funded. 

• Progress July - December 2010 - In this reporting period no training courses and seminars 
were funded.  In December 2010, the lab expended the training funds in the 2008 DNA 
backlog grant and we are now going to start using the 2009 grant training funds.  Two 
analysts are scheduled to attend seminars/training in May 2011 using this grants training 
funds.  Applications have been sent for DNA training courses in 2011 through the 
California Criminalistics Institute although confirmation of attendance has not been 
received. 

• Progress Jan – June 2011 – In this reporting period, one analyst attended the BODE 
Advanced DNA Technical Workshop and Seminar and two analysts attended training 
regarding Interpretation of Complex  STR DNA through the California Criminalistics 
Institute.   We have one analyst attending the Green Mountain DNA Conference in July, 
one analyst scheduled to attend an AB GeneMapper ID-X course and at least two analysts 
are scheduled to attend the Promega Symposium.  We continue to apply for training 
courses although confirmation of attendance has not been received. 

• Progress July – December 2011 - In this reporting period one analyst attended the Green 
Mountain DNA Conference in July, one analyst attended Promega Human Identification 
Symposium in October, and three analysts attended AB GeneMapper ID-X training in 
October.   

Goal 3 Completed   
Final Report July 2012 – Analysts were fortunate to attend 8 training opportunities due to 
this grant funding.  With the current budget issues, training is low on the labs priorities.  
We were able to attend training and conferences that allowed our analysts to learn about 
DNA mixture interpretation, streamlining and improving our DNA procedures based on 
knowledge of what other labs have accomplished, and participate in training using new 
techniques and instrumentation.   

 
Goal 4 – To decrease the backlogged cases by funding overtime for DNA analysts 
• Progress Oct-Dec 2009 – In this reporting period no overtime funds were used. 
• Progress Jan - June 2010 - In this reporting period no overtime funds were used. 
• Progress July – December 2010 – In this reporting period approximately 207 hours of 

overtime was used.  48 DNA cases were completed with the assistance of these funds.  At 
least 26 additional DNA cases were analyzed or reviewed with the assistance of these 
funds, but they have yet to be completed. 

• Progress Jan – June 2011 – In this reporting period the remaining overtime funds were 
used.  22 DNA cases were completed with the assistance of these funds.  Note:  In the 
previous reporting period, it was stated that at least 26 additional DNA cases were 
analyzed or in the review process that utilized overtime funds.  22 of the 26 cases have 
been completed and released to the requesting agencies.  The remaining 4 cases have yet 
to be released to the requesting agency and therefore could not be counted in the stats for 
this reporting period.   

• Progress July – December 2011 - In this reporting period, the remaining 4 cases utilizing 
overtime were released to the requesting agency.   
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Goal 4 Completed 
Final Report July 2012 – With the current budget issues, lab funding for overtime is 
difficult to justify and usually only approved for high priority rush cases.  Without the 
availability of overtime through grant funding, our lab would not have been able to analyze 
as many of the older DNA cases in our backlog that we have so far completed.  A direct 
result of being able to pull cases from our backlog and work them with current case 
submissions has been an increase in turnaround times.  The task of working in backlog 
cases to decrease their number has been made possible with the combination of grant 
funded overtime, streamlined DNA analysis through training, updated instrumentation, and 
replacement of outdated computer equipment.  As stated earlier, we successfully completed 
135 backlog DNA cases using the combination of supplies and overtime funds from this 
grant. 

 
 
FY09 Recipient Name: County of San Mateo 
Award Number: 2009-DN-BX-K092 
Award Amount:  $117,916 
Final Report: The Sheriff’s Office Forensic Laboratory’s goals under this grant were to 
decrease the number backlogged cases and turnaround times. 
Award funds were used to: 

• Send two (2) examiners to training; 
• Purchase chemicals to process DNA casework; and 
• Fund a part-time Contract Criminalist to perform casework and case reviews. 

At the beginning of this grant period, the number of backlogged cases was 154 cases and the 
turnaround time was 205 days; at the end of this grant period the number of unassigned 
backlogged cases was 283 and the turnaround time was 228 days. The Forensic Biology Section 
completed 563 cases during the grant period (01 October 2009 until 31 March 2011). 
The overall number of backlogged DNA cases and the turnaround time increased during this 
grant period and the number of samples analyzed per analyst per month decreased due to four 
major factors: 

1. The Section Supervisor was on parental leave from May 2010 until December 2010. The 
Laboratory did not meet its goal of reducing the DNA backlog. The increase in 
backlogged cases and turnaround time was a result of the Supervisor's parental leave 
(whose duties also included processing of evidence and technical and administrative 
reviews of cases) and an analyst's removal from bench work in order to cover technical 
and administrative reviews of biology reports. 

2. A qualified DNA examiner was on parental leave from July 2009 until February 2010. 
Although this examiner returned to the San Mateo County Sheriff’s Office Forensic 
Laboratory in February, she chose to return as a part-time employee and, as a result, she 
only works 20 hours per week. 

3. A qualified DNA examiner went out on parental maternity leave as of January 2011. 
4. A qualified DNA examiner was permanently transferred to another section of the 

Laboratory. 
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As a direct result of the parental leaves of the one supervisor and two employees, the temporary 
promotion of one examiner to Acting Supervisor, and the permanent transfer of one trained 
examiner to another section, less casework was assigned and completed by the unit, leading to an 
increase in backlogged cases and turnaround times. 
Unfortunately, since neither the permanent transfer of an examiner to another section nor the 
parental leave absences of three members of the unit were considered at the beginning of this 
grant period, we did not anticipate a slowdown in case production. In totality, the absence of 
these unit members and the removal of one trained examiner from the bench to be the Acting 
Supervisor, our number of backlogged cases and their turn around times will continue to be 
larger than first estimated. 
As of April 29, 2011, the Forensic Biology Section’s current staffing is as follows: 

• One (1) Supervisor 
• Two (2) fully trained and qualified full time examiners 
• Three (3) partially trained full time examiners 
• One (1) partially trained part time examiner 
• One (1) fully trained and qualified part time contract criminalist 
• One (1) fully trained and qualified full time examiner out on maternity leave 

All supplies were purchased, received, and put in place at the Forensic Laboratory. This has 
relieved the bottlenecks that were existent due to the lack of ability to use various instruments 
and techniques prior to their validation. 
Goal 1: Send Criminalists to Training.......................................................... GOAL COMPLETED 

Two Criminalists from the Forensic Biology Section attended the American Academy of 
Forensic Science (AAFS) 62nd Annual Scientific Meeting held in Seattle, Washington from 
February 22 through February 27, 2010. During this meeting, over 700 scientific papers, 
breakfast seminars, workshops, and other special events were presented to the attendees. 

Goal 2: Purchase Chemicals........................................................................ GOAL COMPLETED 
• 11 AmpFLSTR Identifiler PCR Kits and 11 Quantifiler Human DNA Kits were 

ordered.  These kits were used to perform casework on backlogged samples, to 
complete one phase of training for two (2) employees who are now qualified to 
perform casework on non-complicated, single source samples, and validate the 
Qiagen BioRobot EZ1 automated workstation and Applied Biosystems 4 Capillary 
3130 Genetic Analyzer/DNA sequencer. 

• 6 Quantifiler Duo DNA Kits were ordered.  These kits were used to validate Y-STR 
Technology at the San Mateo County Sheriff’s Office Forensic Laboratory. Currently, 
all Forensic Biology staff has been trained in its use; however, the Laboratory has not 
had the opportunity to use it in casework yet. 

• 10 EZ1 Investigator DNA Kits were ordered.  These kits were used to validate the 
Qiagen BioRobot EZ1 automated workstation. The Forensic Biology staff is using the 
EZ1 when processing evidence. 

Goal 3: Fund a part-time contract Criminalist........................................... GOAL COMPLETED 
The Criminalist (Contractor) was selected based on her casework experience and was 
competency and proficiency tested to ensure compliance with the San Mateo County 
Sheriff's Office Forensic Laboratory protocols and DNA Quality Assurance Standards 
established by the Director of the FBI. The employee was also subjected to a background 
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investigation conducted by the San Mateo County Sheriff’s Office’s Bureau of Professional 
Standards. 
This Criminalist continued to support the Forensic Biology Unit staff by directly engaging in 
handling, screening, and analyzing forensic casework evidence that may contain DNA. In 
addition, this part-time contractor/consultant supported the Forensic Biology Unit staff by 
performing comprehensive technical and/or administrative reviews of DNA casework and 
reports. 
During this grant period, the Criminalist, using grant-funded supplies, completed 77 
laboratory cases, with an average turnaround time of 81.2 days. She analyzed 13.6 samples 
per month, developed 185 DNA profiles, and was responsible for 11 CODIS entries which 
resulted in 7 CODIS hits. 
 
PROGRAM INCOME / MATCH 
Program Income – Match: 
Since the San Mateo County Sheriff's Office Forensic Laboratory is considered a Fee For 
Service Laboratory, $12,273 Match (Recipient Share) is required. Therefore, additional 
supplies ordered and received during this grant period (from October 1, 2009 through 
March 31, 2011) are found on the following documentation: 

Date Vendor Amount 
02/02/10 VWR $1,116.86 
02/02/10 VWR $1,082.22 
02/02/10 VWR $76.13 
02/04/10 Seological Research Institute $531.72 
02/10/10 VWR $186.91 
02/15/10 VWR $1,082.22 
03/22/10 VWR $318.06 
03/25/10 Millipore $510.00 
03/29/10 Millipore $2,622.79 
03/30/10 VWR $11.54 
04/08/10 Qiagen $2,748.76 
04/12/10 VWR $228.70 
04/16/10 VWR $565.62 
04/16/10 VWR $520.48 
05/05/10 VWR $3,228.98 
05/18/10 VWR $127.12 
05/18/10 Seological Research Institute $531.76 
05/20/10 VWR $124.83 
05/21/10 VWR $253.25 
05/27/10 VWR $444.39 
06/01/10 VWR $1,739.85 
06/01/10 VWR $252.24 
06/02/10 VWR $1,429.14 
06/04/10 Seological Research Institute $268.72 
6/9/2010 VWR $304.38 
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6/18/2010 VWR $1,058.89 
6/18/2010 VWR $786.72 
6/24/2010 VWR $529.28 
6/24/2010 Millipore $2,622.84 
TOTAL: $25,304.40 
 

The San Mateo County Sheriff’s Office Forensic Laboratory’s supplies ordered and received 
during this grant period for our MATCH Funds totaled: $25,304.40. 
 
NON-FEDERAL AMOUNT / ($7,226) 
In the original grant application submitted by Sheriff’s Office Forensic Laboratory, funding 
was requested for Personnel - Criminalist Extra-help ($49,666) and Fringe Benefits ($7,226). 
The Fringe Benefits were to be paid for with non-federal funds (Sheriff’s Office). 
Through GAN#1 - funding from Personnel ($49,666) and Fringe Benefits ($7,226) was 
moved to Consultants/Contracts. The Forensic Laboratory decided to hire a Consultant 
Criminalist (contractor) rather than creating an Extra-help position. 
Through GAN #7 – the Consultants/Contracts balance of $7,226 was moved to Supplies. 
The Sheriff’s Office purchased the following supplies with non-federal funds: 

• 5 Capillary Array which were used for fragment analysis and sequencing     application. 
• 5 EZ1 Investigator DNA Kits (in addition to the 10 previously mentioned in this report) 

which were used to validate the Qiagen BioRobot EZ1 automated workstation. 
  
 
FY09 Recipient Name: County of Santa Clara 
Award Number: 2009-DN-BX-K079 
Award Amount:  $329,243 
Final Report:  Final report-January 1, 2011 to March 31, 2011 
The two main goals for this award were to reduce the backlog and turn-around times, each of 
which is discussed in further detail in the paragraphs that follow.  To achieve these two goals, the 
laboratory used grant funds to pay the salary and benefits of two Criminalists, and to secure a 
validation service for the Tecan/HID Evolution robotic system.   
 
Both Criminalists funded under this award have been focused on completing backlogged 
casework (screening and DNA testing).  During this reporting period, the grant-funded analysts 
completed 38 cases with an average turnaround time of 104 days.  They generated 14 profiles for 
CODIS entry, and 16 CODIS hits were obtained that could be attributable to work performed by 
grant-funded employees.  They also completed 16 technical reviews in this reporting period.   
 
The laboratory completed an informal competitive bid process in July and selected Applied 
Biosystems as the most qualified vendor to perform the robot validation.  The validation 
commenced October, was suspended soon after due to mechanical and software problems with 
the robot, and began again on January 24th.   The laboratory work associated with the robot was 
completed as of February 28th.   Per the agreement between the laboratory and Applied 
Biosystems, the validation reports and a teach-back training would be made available to the 
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laboratory 12 weeks after the laboratory experiments were completed (~May 23rd).  To date, the 
validation reports have not been received and the training has not been delivered.  
Correspondence with the vendor about deadlines has been consistent and well-documented.  On 
June 23rd, 2011, they verified that the data analysis is complete and they are in the process of 
completing the written summaries.   
 
The laboratory has done an independent analysis of the data run by Applied Biosystems during 
the validation in an effort to keep up project momentum and to forecast any potential issues or 
additional studies that need to be performed.  The cursory review of this data indicated that the 
system functions with a high level of reproducibility, sensitivity, accuracy, and efficiency.   
 
Goal #1 – Backlog reduction: 
In the proposal for this grant, the laboratory proposed that 75% of the cases backlogged as of 
October 1, 2009 could be completed by the end of the grant period.  Further, the laboratory 
estimated that a total of 329 backlogged cases could be completed by the end of the grant period 
(this was to include a combination of cases backlogged as of October 1, 2009, and those that 
were received during the grant period, backlogged for a period of time, and then assigned and 
completed before the end of the grant).  As of March 31, 2011, 95 out of the 102 backlogged 
cases have been completed (93%), 6 are in progress, and only one remains unassigned.  In 
addition, since October 1, 2009, the laboratory has received 1348 additional requests, of which 
1135 have been completed, 96 are in progress, and 119 remain unassigned.     
 
A significant increase in the backlog has been observed over the past twelve months.  This can 
be partially attributed to the departure of an employee that consistently completed at least 25 
cases per quarter with an average turnaround time around 35 days.  A second high-producing 
employee (~15 cases per quarter with an average turnaround time of ~30 days) separated from 
the laboratory at the end of November.  Both positions have been filled by analysts whose 
experience should serve to normalize and further reduce the turnaround time.  One employee has 
been signed-off to do casework, and the other is still in training.  The contributions made by the 
newly qualified analyst are not apparent in the statistics for this reporting period because he did 
not complete his first set of cases until April.   
 
The events that occurred right before this reporting period and during the reporting period were 
reviewed to identify any factors that would have contributed to an increase in the backlog and a 
decrease in productivity.  The following factors were sited:  1) productivity typically decreases 
during the holiday season due to scheduled time-off, 2) approximately ten analysts spent a week 
at training in February, 3) there was a quality control issue with the TE buffer purchased through 
a vendor which shut the unit down for approximately one week in March, and 4) a quality 
control issue was identified with the lot of Yfiler® kits received from Applied Biosystems, and 
the manufacturer could not replace the lot until the end of March.    
 
Another source of the increase could be the analyst’s involvement in other activities such as 
preparation for ISO accreditation and validation studies.   
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Goal #2 – Improve turnaround times: 
In the proposal for this grant, the laboratory proposed improving turnaround times as follows: 

1.From an average of 115 days to 100 days for non-violent crimes (date of submission to date 
of review) 

2.From an average of 87 days to 75 days for violent crimes (date of submission to date of 
review) 

 
At the end of this reporting period, the average turnaround time from date of submission to date 
of review was 91 days when considering all cases (i.e. violent, non-violent, and other).  The 
average turnaround time for non-violent crimes was 90 days from the date of submission to the 
date of review. The average turnaround time for violent crimes was 97 days from the date of 
submission to the date of review.  
At the end of this reporting period, the laboratory has met the goal for non-violent crimes (date 
of submission to date of review).  However, the laboratory did not achieve the goal set for 
turnaround times for violent crimes (date of submission to date of review).  This failure may be 
more attributable to the complexity of the violent crime cases that were submitted to the 
laboratory, than to lack of effort by analysts or lack of efficiency in the laboratory.  Analysts are 
often processing more items of evidence in violent crime cases (especially those that involve 
gang activity and/or multiple victims and suspects) and exhausting all efforts to find probative 
evidence (e.g., performing Y-STR testing in additional to autosomal testing, taking multiple 
cuttings from the same item).   
 
The increase in turnaround times may also be attributed to the factors previously sited:  1) 
productivity typically decreases during the holiday season due to scheduled time-off, 2) 
approximately ten analysts spent a week at training in February, 3) there was a quality control 
issue with the TE buffer purchased through a vendor which shut the unit down for approximately 
one week in March, and 4) a quality control issue was identified with the lot of Yfiler® kits 
received from Applied Biosystems, and the manufacturer could not replace the lot until the end 
of March.    
 During this reporting period, more samples were processed per analyst per month than in the 
first reporting period (October 1, 2009 to December 31, 2009) (14.6 versus 8.75).  The number 
of samples processed per analyst per month in this reporting period is exactly the same as the 
number processed in the second reporting period (January 1, 2010 to June 30, 2010).  The 
greatest number of samples processed per analyst per month was 22.5 in the third reporting 
period (July 1, 2010 to December 31, 2011).    
The number of cases completed in the final reporting period (183) was slightly lower than in 
previous quarters.  Analysts completed 192, 196, 200, 267, and 215 cases in the third quarter of 
2009, and quarters one through four of 2010, respectively. 
The charts and tables that follow summarize the performance metric trends discussed above: 
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GAN activity:  There was no GAN activity during this reporting period. 
 
CODIS activity:  Grant-funded employees have submitted 14 profiles into CODIS during this 
reporting period, and 16 CODIS hits were obtained that are attributable to work performed by 
grant-funded employees.  The following charts summarize the laboratory’s CODIS hits through 
March 31, 2011: 
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CODIS Hits by Offense through March 31, 2011 
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FY09 Recipient Name: County of Ventura 
Award Number: 2009-DN-BX-K051 
Award Amount:  $114,351 
Final Report:  
Goal 1A) To continue the employment of one forensic scientist that was hired on the 2008 DNA 

backlog reduction grant to help reduce the backlog. The person that was hired under the 2008 
DNA backlog reduction grant (April 20 to September 30, 2009) accepted a full time 
permanent position as of September 30, 2009. The grant position was re-advertised and a 
candidate was selected. This person passed background and started in December 2009. This 
person finished her DNA training in June 2010 and has been doing casework since that time.  

 
Goal 1B) To purchase an Applied Biosystems 3130-4 genetic analyzer for DNA typing. The 

3130-4 genetic analyzer was received and a mini validation/performance check was 
conducted. The instrument is on-line and in use.  

 
Goal 2) To reduce the backlog in the DNA section.  The backlog at the beginning of this grant 

(October 1, 2009) was 262 cases. The backlog at the end of this reporting period (March 31, 
2010) was 244 cases. The backlog decreased by 18 cases.  

 
Goal 3) The overall goal is to decrease the turn-around time and increase throughput in the 

laboratory.  
 
The turn-around time at the beginning of this grant (October 1, 2009) was 244 days. The 
turn-around time at the end of this reporting period (March 31, 2011 data) was 136 days. A 
decrease of 108 days.  
 
The average number of samples analyzed per analyst decreased from 53 (beginning of the 
grant) per analyst to 50 per analyst (January 1 - March 31, 2011 data). The average samples 
analyzed per analyst over an eighteen-month period runs around 55. 

 
 
FY09 Recipient Name: Fresno County Sheriff Department 
Award Number: 2009-DN-BX-K049 
Award Amount:  $133,000 
Final Report: This grant was awarded on 8/26/2009. The Fresno County Board of Supervisors 
accepted this award September 22nd, 2009.  
 
In order to reduce the DNA case backlog the Sheriff’s Department Forensic Laboratory is using 
accredited/certified DNA laboratories to analyze the backlogged cases. In November and 
December of 2009 one GAN was received. This GAN removed Special Conditions 22, which 
will allow the drawing down of funds from this grant. During the life of this grant Special 
condition 23 was also received, this required CCR registration and was completed and removed. 
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The Sheriff’s Office was using two private labs for analysis of DNA cases under this grant. One 
of those labs, HIT, shut down during the working period of this grant, stopped accepting cases 
and moved to another state. We stopped using this provider as they are still not up and running in 
their new location.  
 
The goal of this grant was to analyze 25 backlogged cases using the funding provided. To date 
the Fresno County Sheriff’s Office has sent out for analysis and received analysis results back on 
38 cases and have met/surpassed the goal set forth by this grant proposal. Over the life of this 
grant 8 viable profiles were received and sent for uploaded into CODIS. Eight DNA profiles that 
were uploaded into CODIS under this grant, of these eight uploaded profiles we received 2 hits. 
 
 
FY09 Recipient Name: Los Angeles County Sheriff's Department 
Award Number: 2009-DN-BX-K070 
Award Amount:  $1,435,858 
Final Report:   
Final Narrative (Jan – Mar 2011): 
1. Progress (Jan - Mar): Goal 1 (1,100 cases) has been completed and exceeded. 1326 cases 

were outsourced and analyzed by contracts labs.  Of those, 957 are complete, which means 
that they either screened negative, had no sample suitable for CODIS entry, or the CODIS 
upload was completed.  There are 369 cases pending CODIS review; however, analytical 
reports have been delivered to the requesting agencies.  The cumulative total of CODIS 
uploads was 251. Of those uploads, 242 went to national and 9 went only to the state level.  
There was a cumulative total of 117 hits.  Of the 117 hits, 112 were to felons and 5 were 
case-to-case hits. 
 

2. Discussion: As was forecast, not all of the CODIS reviews were completed.  Despite grant 
closure, the metrics associated with those cases will still be tracked and attributed to the 
award.   
The turnaround time for the first quarter increased significantly.  The previous quarter was 
163 days and this quarter was 200 days.  This requires some explanation since the average 
does not reflect the turnaround time for typical casework.  First, the average turnaround time 
for 90% of the labs casework is 142 days, significantly less than 200 days.  The second 
reason requires looking at what is causing the average to increase.  The primary cause is 
sexual assault kits that were submitted to the lab with no request for analysis.  In some cases 
there were specific requests to not analyze the kits.  However, our policy is to work every kit 
regardless of investigative status.  As we have worked to eliminate our historical sexual 
assault kit backlog, we accumulated a (post) backlog of kits 1-2 years old that were low 
priority due to the case circumstances.  We track our metrics by using the date the kit was 
submitted to the lab as the date of request for analysis.  Therefore, there are numerous kits 
that were completed this quarter that have turnaround times greater than 700 days.  It only 
takes a few of these to skew the average much higher.   Overall, casework with a request for 
analysis is completed within 90 – 120 days, including DNA analysis.   
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This grant has been a great success since it helped eliminate the final sexual assault kits from 
our historical backlog.  Coupled with the 2010 award, which paid for the outsourcing of what 
we refer to as our post-backlog, we have nearly eliminated our sexual assault kit backlog 
entirely and are currently attempting to work all sexual assault cases in-house.  The word 
“attempting” is used because there are a few outside police agencies, despite repeated 
requests, that did not submit their backlog of sexual assault kits.  One agency has indicated 
they are submitting an additional 200 kits.  These kits will likely exceed our capacity and will 
be a focus of the 2011 award for overtime.  These results could not have happened without 
NIJ grant funding. 

 
 
FY09 Recipient Name: Sacramento County 
Award Number: 2009-DN-BX-K065 
Award Amount:  $533,345 
Final Report: Grant Award Period: October 1, 2009 through September 30, 2011. 
The following goal was set for this award: 
 
GOAL: the FY 2009 Forensic DNA Backlog Reduction Program is to reduce the time necessary 
to conduct in-house DNA-STR analyses and report the results of the targeted cases while 
concurrently increasing the crime laboratory’s throughput of DNA evidence and eliminating a 
backlog of violent crime cases. 
 
a. Report Period Jul-Dec 2009: This grant has not been activated by the laboratory. All work is 

being done under the 2008 Backlog Reduction grant 2008-DN-BX-K031. Goal is pending 
completion. 

b. Report Period Jan-Jun 2010: The in-house DNA-STR analyses has not been activated by the 
laboratory. Grant funded analysts and all DNA work is being conducted under the 2008 
Backlog Reduction grant (2008-DN-BX-K031) through September 30, 2010. Goal is pending 
completion. 

c. Report Period Jul-Dec 2010: The first three months of this reporting period (Jul-Sep 2010) 
had criminalists and case reviewers working under the 2008 grant award (2008-DN-BX-
K031). In-house DNA analyses was begun October 1, 2010, criminalists hired under 
previously funded DNA Backlog grant began working forensic DNA cases under the 2009 
grant. 

d. Report Period Jan-Jun 2011: Two (2) DNA analysts are funded under the FY 2009 Forensic 
DNA Backlog Reduction Program. Criminalist A was involved in report writing activities on 
DNA cases rolling over from previous grant periods/programs. Criminalist B was assigned 
25 cases and completed 24 cases with an average case turnaround time of 59 days. 
Criminalist B also screened 12 cases for DNA evidence that resulted in no substantive 
evidentiary findings – negative for DNA evidence.  

e. Report Period Jul-Sep 2011: Two (2) DNA analysts are funded under the FY 2009 Forensic 
DNA Backlog Reduction Program. Criminalist A completed laboratory reports on DNA cases 
rolling over from previous grant periods/programs. Criminalist B was assigned 15 cases and 
completed 14 cases with an average case turnaround time of 49 days. Criminalist B screened 
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2 of 15 cases for DNA evidence that resulted in no substantive evidentiary findings – 
negative for DNA evidence. 

f. FINAL Cumulative Oct 2010 – Sep 2011: The two (2) DNA analysts began working 
backlogged and targeted cases under the FY 2009 Forensic DNA Backlog Reduction 
Program October 1, 2010. The cumulative totals for Criminalist A: 31 DNA cases assigned, 
27 DNA cases completed, and 25 DNA case reports released during this time period. The 
cumulative totals for Criminalist B: 43 DNA cases assigned, 42 DNA cases completed, and 
39 DNA case reports released during this time period. 
 

OBJECTIVES: There are two objectives set for this award: 
 

a. Improve DNA Analysis Capacity: The crime laboratory will (a) reduce the average number 
of days between assignment of a DNA request to an analyst and the delivery of the test 
results to the submitting agency; and (b) the crime laboratory will increase the DNA request 
throughput 

i. Report Period Jul-Dec 2009: This grant award has not been activated by the laboratory. 
All work is being done under the 2008 Backlog Reduction grant 2008-DN-BX-K031. 
Objective is pending completion. 

ii. Report Period Jan-Jun 2010: The in-house DNA-STR analyses have not been activated 
by the laboratory. Grant funded analysts and all DNA casework is being conducted 
under the 2008 Backlog Reduction grant (2008-DN-BX-K031) through September 30, 
2010. Grant-funded case reviewers – intended to expedite case throughput – are also 
working under the 2008 Backlog Reduction grant through September 30, 2010. 
Objective is pending completion. 

iii. Report Period Jul-Dec 2010: NOTE: that information and statistics reported only reflect 
the 2009 award period Oct-Dec 2010.  
 
Criminalist A spent Oct-Dec 2010 completing and writing reports on DNA cases 
carried forward from previous grants. During this time period Criminalist A released 
seventeen (17) reports to the investigating agencies. It is expected that it will require 
several more months to complete cases and write reports before new backlogged cases 
can be assigned to Criminalist A for analysis. (As an aside Criminalist A also 
underwent surgery during this time period and is recuperating. Criminalist A is 
somewhat restricted as to her ability to conduct DNA analyses, and therefore is taking 
this opportunity to clear cases that required a final report.)  
 
Criminalist B was assigned screening analysis for 12 cases and completed and released 
reports on all 12 of those cases with an average turnaround time of 35 calendar days. In 
addition to screening casework, Criminalist B has also been completing DNA analysis 
training. In late December 2010, Criminalist B was assigned her competency test to be 
completed prior to any DNA casework assignments. It is expected that the test will be 
completed on or before the end of January 2011 and Criminalist B will be assigned 
DNA casework beginning in early February 2011.  
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A grant funded case reviewer (consultant) is now funded under the 2009 grant. During 
the period Oct-Dec 2010 the consultant administratively reviewed and released 59 
DNA cases with a total time commitment of 39 hours and an associated cost of 
$2,193.75.   The average time to complete an administrative review of DNA reports 
was 6 days compared with an average 8 days in the previous report period. 
 

iv. Report Period Jan-Jun 2011: Information and statistics reported reflect the 2009 award 
period Jan-Jun 2011. 

 
Criminalist A worked January to June 2011 completing and writing reports on DNA 
cases carried forward from previous grants. These cases included hit confirmation 
casework. During this time period Criminalist A released 24 analysis reports to the 
investigating agencies. It is expected that during the next reporting period Criminalist A 
will have completed and released all pertinent analytical reports and new backlogged 
cases will be assigned to Criminalist A for analysis. 

 
Criminalist B successfully completed her DNA training and competency test and was 
assigned backlogged DNA cases beginning in February 2011. During this reporting 
period Criminalist B was assigned 25 DNA cases and completed and issued laboratory 
reports on 24 cases with an average case turnaround time of 59 calendar days. In 
addition, Criminalist B screened 12 potential DNA cases that resulted in negative 
findings and no probative DNA evidence being recovered. Case breakdown is as 
follows: 18 sexual assault cases, 3 homicide cases, 2 possession-of-drug cases, 1 
kidnap/robbery case, and 1 assault case.  

 
Consultant A: a grant funded case reviewer completed the administrative reviews and 
release of 174 DNA cases during the period Jan-Jun 2011. Consultant A’s total time 
commitment was 80.5 hours. The average time to complete an administrative review of 
DNA reports was further reduced to 5 calendar days compared with an average 6 days 
in the previous report period. 

 
Consultant B: a grant funded case screener began case reviews, screening activities and 
evidence location searches in March 2011. Consultant B also oversaw the transition to a 
new Supervising Criminalist for the laboratory’s Biology (DNA) Unit assisting in DNA 
case submission and case assignment reviews. Consultant B screened a 1981 homicide 
case from Ohio (evidence submitted to this laboratory by the state of Ohio) that is 
thought to be linked to a 1987 homicide with a similar MO in Sacramento County. The 
suspect was convicted for the Sacramento County crime and is eligible for parole. It is 
believed that if evidence linking the suspect to the Ohio case can be found the suspect’s 
California parole will be suspended and the suspect will subsequently stand trial for the  

 
Ohio homicide. Consultant B has worked over 75 hours screening evidence and writing 
the analytical reports on this conjoined case. Additionally, Consultant B screened 
evidence from six other homicide cases selected by local law enforcement agencies as 
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significant open cases that had received little to no work by the crime laboratory. 
Briefly these cases included: 

 
• 2009 double homicide (unknown cause of death)  
• 2006 homicide of a Sacramento Sheriff’s deputy  
• 2009 double homicide (shooting) 
• 1980 homicide (unknown cause of death) 
• 1981 homicide (stabbing) 
• 1991 homicide (stabbing) 
 

Consultant B’s total time commitment was 332 hours. 
v. Report Period Jul-Sep 2011: Information and statistics reported reflect the 2009 award 

period Jul-Sep 2011. 
 

It should be noted that during this reporting period Criminalist A experienced critical 
health issues that, under a medical directive, restricted her ability to conduct DNA 
analyses in the laboratory. Consequently, no new DNA cases were assigned; rather 
Criminalist A worked on completing and writing reports on DNA cases carried forward 
from previous grant reporting periods. These case reports included hit confirmation 
notifications. During this time period Criminalist A completed 2 analysis reports, both 
reports are pending administrative reviews prior to release 

 
During this reporting period Criminalist B was assigned 14 DNA cases and completed 
and issued laboratory reports on 12 cases with an average case turnaround time of 49 
calendar days. Included in the 14 assigned cases Criminalist B screened 2 potential 
DNA cases that resulted in negative findings and no probative DNA evidence being 
recovered. Case breakdown is as follows: 12 sexual assault cases. Note that 2 cases 
assigned during this reporting period, were not begun until after October 1, 2011.  

 
Consultant A: a grant funded case reviewer completed the administrative reviews and 
release of 105 DNA cases during the period Jul-Sep 2011. Consultant A’s total time 
commitment was 53 hours. The average time to complete an administrative review of 
DNA reports was 7 calendar days compared with an average 6 days in the previous 
report period. 

 
Consultant B: a grant funded case screener continued working on case reviews, 
screening activities and evidence location searches during this reporting period. During 
this reporting period Consultant B worked 206 hours screening evidence and writing 
the analytical reports related to old and cold cases selected and submitted by police 
agencies as significant open cases that had received little to no work by the crime 
laboratory. Briefly these cases included: 

• 1976 Shooting (beer cans from the victim’s van) 
• 1979 Stabbing homicide (male victim at a homeless shelter) 
• 1981 Stabbing homicide (blood found at front entrance) 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 56 

• 1981 Rape-homicide (continuation of the Ohio case) 
• 1986 Shooting rape-homicide (body dump) 
• 1987 Stabbing homicide (recovered weapons for DNA) 
• 1991 Stabbing homicide (hair evidence)  
• 1991 Stabbing homicide (examination of suspects’ clothing) 
• 1992 Beating death (sexual assault on homeless male) 
• 1995 Shooting homicide (examine recovered weapons) 
• 2007 Shooting homicide (father and infant son victims) 
• 2007 Strangulation homicide (hair/sex assault evidence kit)  
• 2008 Beating/Strangulation homicide (examine rape kit) 
• 2011 Sexual assault on an animal 

Of the 14 assigned cases, reports have been written and issued on 9 of the cases by the 
consultant. 7 of the 9 completed cases were forwarded on to an analyst for DNA 
analysis. In 2 of the 9 cases no biological materials were recovered during the 
examination. 

 
b. Reduce Backlog of DNA Case Requests: The crime laboratory will work to ensure a percent 

reduction in the number of backlogged forensic DNA case requests; and, will report on the 
number of CODIS hits attributable to forensic DNA case analyses funded under this grant 
award. 

i. Report Period Jul-Dec 2009: This grant award has not been activated by the 
laboratory. All work is being done under the 2008 Backlog Reduction grant 2008-
DN-BX-K031. Objective is pending completion. 

ii. Report Period Jan-Jun 2010: The in-house DNA-STR analyses have not been 
activated by the laboratory. Grant funded analysts and all DNA work is being 
conducted under the 2008 Backlog Reduction grant 2008-DN-BX-K031 through 
September 30, 2010. Objective is pending completion. 

iii. Report Period Jul-Dec 2010: NOTE: that information and statistics reported only 
reflect the 2009 award period Oct-Dec 2010. 

 
At the beginning of the grant report period (October 1, 2010) there were 25 forensic 
DNA cases backlogged. Grant-funded Criminalist A (as noted above) is completing 
the reports on DNA cases carried forward from the previous grant award (2008). No 
new backlogged DNA casework will be assigned to Criminalist A until all case 
reports have been completed and released. Likewise Criminalist B is only conducting 
screening - body fluid identification – analyses pending completion of her final 
competency test. It is expected that backlogged DNA cases will be assigned to 
Criminalist B in early February 2011. 
 

iv. Report Period Jan-Jun 2011: NOTE: information and statistics reported reflect the 
2009 report period Jan-Jun-Sep 2011.  At the end of this grant report period (Jan-Jun 
2011) there were 18 forensic DNA cases backlogged; i.e. exceeding 30 days as 
unreported cases. Grant-funded Criminalist A (as noted above) is completing the 
reports on DNA cases carried forward from the previous grant awards. No new 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 57 

backlogged DNA casework was assigned to Criminalist A during this reporting 
period. Criminalist B conducted the DNA analysis on 24 cases and 12 screening - 
body fluid identification – cases. Additionally, Consultant B was responsible for 
screening 7 homicide cases during this reporting period.  

v. Report Period Jul-Sep 2011: NOTE: information and statistics reported reflect the 
2009 report period Jul-Sep-Sep 2011. 
At the end of this grant report period (Jul-Sep 2011) there were 18 forensic DNA 
cases backlogged; i.e. exceeding 30 days as unreported cases. These backlogged cases 
consisted of three (3) homicides, twelve (12) sexual assault cases and three (3)other  
violent crime cases. Grant-funded Criminalist A (as noted above) is completing the 
reports on DNA cases carried forward from the previous grant awards. No new 
backlogged DNA casework was assigned to Criminalist A during this reporting 
period. Criminalist B conducted the DNA analysis on 14 cases and 1 screening - body 
fluid identification – case. Additionally, Consultant B was responsible for screening 
and reporting results on 9 homicide cases during this reporting period.  

 
c. Other Relevant Grant Activities 

i. Report Period Jul-Dec 2009: This grant award has not been activated by the 
laboratory. All work is being conducted under the 2008 Backlog Reduction grant 
(2008-DN-BX-K031).  

ii. Report Period Jan-Jun 2010: During this reporting period several grant-related 
activities other than casework analyses were begun by the laboratory: 
i. One (1) DNA analyst attended the BODE Advanced Technology Workshop in San 

Diego, California 03/27/10 through 04/01/10. This workshop provided DNA 
training on the latest techniques and technologies to the scientific community as 
well as an opportunity for scientists to openly share experiences from their 
laboratories. Leaders from various law enforcement and federal agencies provided 
lectures, demonstrations, and mini-workshops on new technologies, new concepts 
and challenges in the field. Our Criminalist presented a technical paper in the 
Mixture Interpretation Workshop on this laboratory’s effort to address mixture 
interpretation of casework samples. 

ii. One (1) DNA analyst attended the Spring seminar of the California Association of 
Criminalists in Yosemite, California 04/19/10 through 04/232/10. Some of the 
topics for DNA analysts included: Effectiveness of Carrier RNA Co-Extraction 
Methodologies, Use of Canine Mitochondrial DNA in Forensic Casework, 
Developing a New qPCR Assay, Case Study of a Serial Killer, Evaluation of 
Applied Biosystems PCR Amplification Kit.  

iii. Equipment purchased during this grant period consisted of two (2) replacement 
high speed centrifuges and one (1) replacement laptop computer.  

iv. Bid requests were developed and sent to various vendors for the laboratory’s 
DNA lab renovation project intended to provide more working space for DNA 
analysts. A vendor/contractor was selected and Sacramento County is finalizing 
the award. Renovation is expected to begin in August 2010. 
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iii. Report Period Jul-Dec 2010: : During this reporting period several grant-related 
activities other than casework analyses occurred: 
i. The DNA laboratory’s remodel project which included the installation of bench 

work and cabinetry was successfully completed and signed off by the County 
General Services Department. In addition, there was sufficient funding under the 
project to remodel a storage room in the laboratory and expand the existing 
security system to house DNA laboratory reports. The report binders tend to use 
considerable shelf space and the laboratory’s existing secure storage facility had 
exceeded capacity to hold the requisite five years of laboratory records.  

ii. The establishment of a contract with an outside vendor to conduct the validation 
work on new DNA test kits has been subject to extensive review by Sacramento 
County. The laboratory did complete the multi-vendor bid process as required by 
NIJ. Unfortunately because the laboratory had experienced lay-off of personnel it 
was believed by County Purchasing and County Counsel that the laboratory 
would be in violation of county guidelines if the contract was to be let to the 
outside vendor. This process has been on-going since August of 2010 and 
included involvement by County Purchasing, County Counsel, the District 
Attorney’s office and the employee’s representative union. It appears that all 
hurdles have been met and the contract will be presented to the County Board of 
Supervisors in early February 2011.  

iii. No training was funded under the 2009 grant award during this time period. 
iv. Report Period Jan-Jun 2011: During this reporting period several grant-related 

activities other than casework analyses occurred: 
i. Two (2) DNA analysts attended the BODE Advanced Technology Workshop in San 

Diego, California 04/10/11 through 04/14/11. This workshop typically provides 
DNA training on the latest techniques and technologies to the scientific community 
as well as an opportunity for scientists to openly share experiences from their 
laboratories. Leaders from various law enforcement and federal agencies provided 
lectures, demonstrations, and mini-workshops on new technologies, new concepts 
and challenges in the forensic DNA field. 

ii. One (1) analyst attended the 117th semi-seminar of the California Association of 
Criminalists in Long Beach, California 05/17/11 through 05/20/11. In addition to 
general forensic technical sessions a DNA workshop covered current technologies 
in forensic biology, a presentation on Prep-filer validation studies, and a review and 
discussion of unusual and interesting DNA cases. 

iii. As the 2009 grant draws to a close, savings across several funding categories has 
allowed the crime laboratory to redirect these savings to the purchase of minor 
equipment to expand our analytical capabilities. Funds were used to purchase 4 
under-the-counter refrigerators for reagent storage and 2 height-adjustable 
examination tables for examination rooms. Both purchases will help in alleviating 
over-crowding and improve casework flow through the lab. 

iv. The contract with an outside vendor to conduct the validation work on new DNA 
test kits was approved April 12, 2011, by the Sacramento County Board of 
Supervisors. Technical representatives from Applied Biosystems were in the crime 
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laboratory the last week of June conducting the on-site validation studies as part of 
the contracted work. Applied Biosystems estimates a delivery date of mid-late 
September 2011 for the data report.  

v. Grant funded DNA analysts testified in three high-profile DNA cases that were 
worked under this or previous Backlog Reduction grants.  

1. One homicide case was a jury trial where the suspect was found guilty of a 2004 
murder and burglary during a home invasion robbery of a real estate speculator. 
The suspect had been arrested in January 2009, as a result of a DNA cold hit.  

2. One homicide case went to preliminary hearing. The case consisted of multiple 
laboratory requests over the past couple of grant award periods. Additional lab 
work was conducted during this grant period for the upcoming jury trial. 

3. One case involved the conviction of a suspect on six felony charges including 
kidnapping for extortion with bodily injury, burglary, robbery, and carjacking. 
The suspect had been wearing a ski-mask during the commission of the crime. 
DNA analysis completed by the grant-funded DNA analyst linked the suspect to 
the crime scene and to the ski mask recovered by police and thought to have 
been used in the crime. The suspect faces life in prison at a September 
sentencing hearing.  

v. Report Period Jul-Sep 2011: During this reporting period several grant-related activities 
other than casework analyses occurred: 

i. During this reporting period two (2) on-site DNA-related workshops were offered to 
DNA analysts: 

1.Bode Paternity Statistics Workshop. Under the most recent DNA external audit 
(June 2010) ASCLD/LAB assessors noted that the laboratory was issuing reports 
on criminal paternity cases that did not include the appropriate paternity statistical 
data/interpretation. In order to successfully complete the Corrective Action 
Request (CAR) the laboratory provided training to DNA analysts conducting 
criminal paternity testing analyses as to the calculation and reporting of paternity 
statistics. This training program was funded with residual training funds not 
expended in the course of the grant operations. 

2.Forensic Report Writing Seminar. A crucial aspect of completing the analysis of 
DNA cases includes the writing and release of readable and understandable 
laboratory reports. This program consisted of three 4-hour sessions. Topics 
covered during the sessions included report formatting, content, scope, style and 
organization; analysis of the recipient’s needs, inclusion of appropriate and 
relevant information, distillation of key points/results; writing in the active voice, 
using clear plain English using a dynamic concise style, guides on report revision 
and constructive critiquing. A Laboratory Style Guide was one of the after-the-
training deliverables of the instructor. This training program was funded with 
residual training funds not expended in the course of the grant operations. 

ii. Several computer-related upgrades/replacements units were purchased for DNA 
analysts with residual equipment funds. One inoperable Crime-Lite®  used in 
screening evidence was replaced. 
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iii.  The validation study on the new DNA test kits was completed by Applied 
Biosystems and delivered to the laboratory in mid-September 2011. The data is 
currently being reviewed, prior to acceptance, by the laboratory’s DNA Technical 
Lead. It is anticipated that the new DNA test kits will be approved for use in DNA 
casework in January 2012. 

iv. The final stages of the DNA laboratory remodel project were completed and signed 
off by Sacramento County during this reporting period. 

 
 
FY09 Recipient Name: San Diego County 
Award Number: 2009-DN-BX-K048 
Award Amount:  $380,960 
Final Report:  
Goal: Purchase four upgraded Qiagen EZ1 robotic extraction instruments, an eight-channel 

Tecan arm, and an upgraded Applied Biosystems 3130 Genetic Analyzer to reduce casework 
backlogs and turnaround time.  
Progress: We have completed all the equipment purchases planned for this award.  

 
Goal: Purchase the extraction and amplification kits necessary to accompany the upgraded 

instrumentation in an effort to reduce casework backlogs and turnaround time.  
Progress: The planned extraction and amplification kits have been purchased.  

 
Goal: Use award funds to provide continuing education opportunities to 9 DNA analysts via a 

variety of seminars that will satisfy the federal continuing education requirements for DNA 
analysts. Travel and training expenses will not exceed 5% of total award funds.  
Progress: Eight of nine analysts have attended the planned continuing education activities. 
Unfortunately, the ninth analyst was unable to attend the planned activity. The funds 
budgeted for this activity has been used to make up differences in other budget categories, 
and for additional overtime funding.  

 
Goal: Allocate award funds to analyst's overtime expenses in an effort to reduce DNA case 

backlog.  
Progress: The remaining balance of the award funds has been used to pay overtime expenses 
for analysts working on backlog case evidence. We have completed the analysis of 103 cases, 
exceeding our goal of 90. 

 
 
FY09 Recipient Name: City and County of Denver 
Award Number: 2009-DN-BX-K147 
Award Amount:  $259,898 
Final Report:  
    This project is still in progress 
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FY09 Recipient Name: Colorado Department of Public Safety 
Award Number: 2009-DN-BX-K148 
Award Amount:  $512,461 
Final Report:  The primary goal in the request of funding from the “FY2009 Forensic DNA 
Backlog Reduction Program” grant is to increase the case output per DNA analyst at the CBI. 
Specifically, the continual increase in the number of cases submitted, followed by an anticipated 
increase in case output once the robots have been fully implemented will lead to bottlenecks in 
the DNA workflow process. The Pueblo laboratory will have, by August of 2009, 2 additional 
DNA analysts. These 2 analysts will increase the total output in that laboratory by over 300 cases 
a year. The first objective is to purchase another 3130 genetic analyzer. It is expected that 
another 3130 will prevent a bottleneck at this location and will reduce the overall system 
turnaround time by at least one day. 
 
The second objective is to purchase an expert system for casework analysts. The CBI has 
observed over the past year an increase in the number of cases completed, and this increase in 
case output has also required more time from the analysts, both in the initial data review as well 
as in the technical review process. The implementation of robotics, with the subsequent 
additional cases completed will only increase that time demand. The CBI plans to address this 
bottleneck by purchasing an expert system to assist the case-working DNA analysts. It is 
expected that a 5% increase in case output should be anticipated with the implementation of an 
expert system. 
 
The third objective is to expand the knowledge and skills of the analysts in interpretation of 
homicide and other violent crime evidence. The CBI has observed that when a full review of the 
case information is performed a more effective use of analyst’s time is obtained, costs are kept at 
a minimum and the essential questions for the case are answered. The CBI has identified a 
source to train the analysts in crime scene reconstruction specific for bench analysts. This 
training will take place in 2010. 
The final objective is to use some of the funds to pay overtime hours to analyst to reduce the 
current CBI backlog. The CBI intends to reduce its current backlog by 102 cases using a portion 
of the grant money to fund the overtime hours of the analysts examining these cases. Its current 
backlog is over 2,600 cases and is expected to rise, so these funds will assist in reducing that 
number.   
 
Goal 1: The primary stated goal for this grant request was to increase the case output per DNA 
analyst at the CBI.  This goal has been completed as indicated by the final performance metrics.   
 
Objective 1: To increase the number of DNA items processed per analyst via implementation of 
an expert system.  

 
10/01/2009-12/31/2009: There has been no use of funds from this specific grant at this time.  
Work is being done at this time in preparation of an RFP. 
1/01/2010 – 06/30/2010: There has been no use of funds from this specific grant at this time. 
Work is being done at this time in preparation of an RFP. 
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07/01/2010 – 12/31/2010: The Applied BioSystem GeneMapper IDX has been purchase and 
received.  Implementation includes three separate training.  Training number 1 was conducted at 
the CBI Denver laboratory by Applied BioSystem on 11/16 to 11/18, 2010.  Six DNA analysts 
participated in and successfully completed the training. 
 
01/01/2011 – 06/30/2011: Two additional GeneMapper IDX trainings were provided by the 
vendor during this reporting period.  Therefore, all current CBI-FSD DNA analysts have now 
completed the GeneMapper IDX training.  The system wide validation study on the GM-IDX has 
been developed and approved by the CBI-FSD technical leader.  The technical leader has started 
using overtime funds from this award work on this validation study.   
 
06/30/2011 – 12/31/2011:  A final GeneMapper IDX training was completed for the DNA 
database analysts.  After the completion of this training, the technical leader developed a 
validation plan, and the DNA database section completed the validation study.  The results of our 
work have been released to NDIS and NDIS has approved our settings in GeneMapper IDX for 
CODIS database uploading.  This approval has paved the way for our database section to begin 
using GeneMapper IDX.     
 
The GeneMapper IDX final validation write up is continuing for the DNA casework section.  
CBIFS casework ran into some difficulties completing this goal.  These challenges are outlined 
here.  For several years, due to the inability of the GeneMapper product to work in a Windows 7 
environment, the CBIFS has used the GeneMapper product in a virtual XP setting.  However, 
during our validation studies it was determined that GeneMapper IDX could not work in this 
virtual setting.  Therefore, CBIFS could only install the server copy of the software product onto 
one computer in each of our three laboratories.  This meant that all of our analysts needed to 
share one computer in order to conduct their portion of the validation studies and competency 
tests.  In the middle of December 2011, LifeTechnologies released a version of GeneMapper 
IDX that could work using a Windows 7 platform.  The week of its release, CBIFS secured 
funding from a non-grant source and purchased this new version of the software.  CBIFS was 
able to install this version of the software and began working with GeneMapper IDX using more 
than one computer per laboratory.  This has sped up our ability to continue this validation study.  
However, due to the release of a new version of GeneMapper IDX, additional validation studies 
needed to be performed.  CBIFS is in the final stages of these additional studies and a draft 
validation study and standard operating procedure have been completed.  It is anticipated that 
this process will be completed in the next month and GeneMapper IDX will be operating within 
all three of our casework laboratories by March 2012.     
 
Objective 2: Prevent a delay in case output in Pueblo with the addition of another Genetic 
Analyzer 3130. 
 
10/01/2009-12/31/2009: There has been no use of funds from this specific grant at this time.   
1/01/2010 – 06/30/2010: There has been no use of funds from this specific grant at this time. 
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07/01/2010 – 12/31/2010: A GAN was issued to allow for the purchase of a 3500xL Genetic 
Analyzer, and the sole source has been completed. We are currently waiting for an update price 
quote from the selected vendor, Applied BioSystems.  The purchasing process should be 
completed by March 31, 2011. 
 
01/01/2011 – 06/30/2011:  The sole source GAN allowing for the purchase of a 3500xL Genetic 
Analyzer was approved on 2/28/2011.  One 3500xL Genetic Analyzer was purchased and 
delivered to the CBI Pueblo laboratory in March 2011.  Currently, system wide validation studies 
are being conducted in the CBI Denver laboratory.  Once this system wide validation study is 
complete, installation of the 3500xL Genetic Analyzer in the Pueblo laboratory will be 
scheduled.  Once the 3500xL Genetic Analyzer has been installed in the Pueblo laboratory, a 
performance check will be performed.   
 
07/01/2011 – 12/31/2011:  The 3500xL Genetic Analyzer was installed in the CBI Pueblo 
laboratory.  The validation plan/performance check was developed by the technical leader and all 
of the validation studies/performance checks on this instrument have been completed.  The 
results of these studies are being combined with the validation results from the other three 
3500xL within the system.  It is anticipated that the validation studies and the standard operating 
procedure will be finalized in the next few months and that all four 3500xL Genetic Analyzers 
will be online in all three of our laboratories by March 2012.   
 
Objective 2 is complete.  
 
Goal 1 / Objective 3: Reduce the DNA backlog by assigning 102 cases to be worked using 
overtime dollars. 

 
10/01/2009-12/31/2009: There has been no use of funds from this specific grant at this time.  
1/01/2010 – 06/30/2010: There has been no use of funds from this specific grant at this time. The 
CBI continues to spend down funds from the 2008 DNA backlog/Capacity grant. 
 
07/01/2010 – 12/31/2010: As of November 19, 2010, the CBI has completed the analysis of 135 
cases. All profiles suitable for CODIS entry have been uploaded.  There have been 11 hits on 
these CODIS suitable profiles.   
 
Though we have exceeded the number of cases we had planned to analyze, overtime funds still 
remain.  We will continue to work additional cases on overtime, and will continue to report those 
statistics. 
 
01/01/2011 – 06/30/2011:  Between January 1, 2011 and June 30, 2011, the CBI-FSD has 
completed analysis of 116 cases using overtime and contractual funds from this grant.  All 
profiles suitable for CODIS entry have been uploaded.  There have been 18 hits on these CODIS 
suitable profiles.   
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07/01/2011 – 12/31/2011:  Between July 1, 2011 and December 31, 2011, the CBI-FSD has 
completed analysis of 62 cases using overtime and contractual funds from this grant.  All profiles 
suitable for CODIS entry have been uploaded.  There have been 2 hits on these CODIS suitable 
profiles.   
 
Cumulative Information: For the entire life of this grant, October 1, 2009 to December 31, 2011, 
the CBI-FSD has completed analysis of 308 cases using overtime and contractual funds from this 
grant.  There have been 96 profiles entered into CODIS.  Of these profiles, there have been 42 
CODIS hits.   
 
Objective 3 is complete, and has far exceeded the original stated objective of 102 cases to be 
worked using funding from this grant.  
 
Goal 1/ Objective 4: Have all Biological Casework analyst trained in a forensic biology specific 
crime scene reconstruction class. 
10/01/2009-12/31/2009: The class is scheduled for March 8 and 9, 2010. 
 
1/01/2010 – 06/30/2010: The class is scheduled for March 8 and 9, 2010. This class was held 
during this time period and all members of the CBI’s DNA staff were able to attend the class. 
The course covered aspects of forensic DNA analysis relative to cold case analysis of potential 
DNA evidence. This would be cases previously submitted and the re-examination of items of 
evidence for trace DNA and biological stains not previously examined as well as the submission 
of cases not previously submitted for analysis. In addition it covered the process of case review 
including reports, interviews, crime scene photos and other related information in order to better 
examine and process a case (cold or fresh) for probative DNA stains.  
 
Objective 4 is complete. 
 
Grant Adjustments: 
 
10/01/2009 – 12/31/2009 

• GAN # 1 changed the financial point of contact and it was approved on 11/05/2009.  The 
GAN number is 254992.  

01/01/2010 – 06/30/2010 No GANS were submitted or approved during this reporting period. 
 
07/01/2010 – 12/31/2010 

• GAN # 2 is a change of scope GAN and was submitted and approved on 10/22/2010.  
This GAN authorized the allocation of unexpended fund from the other category, and 
moved the funds to the travel and equipment categories.  The GAN number is 211885.   

• GAN # 3 a changing the programmatic point of contact was submitted and approved. The 
same individual now is the Principal Investigator and Project Director. The approval date 
was 11/2/2010.  The GAN number is 214666.   

• GAN # 4 is a budget modification GAN and was submitted and approved on 11/04/2010.  
This GAN moved funds from the other category, to the travel and equipment categories.  
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This GAN allowed for the purchase of an ABI 3500 for the Pueblo laboratory.  The GAN 
number is 211888.  

• GAN # 5 a Sole Source GAN was submitted and approved on 12/02/2010.  The GAN 
number is 211890.     

01/01/2011 – 06/30/2011 
• GAN # 6 is a change in the project period.  This GAN provided for an extension in the 

project period to 12/31/2011.  This GAN was approved on 3/17/2011. The GAN number 
is 241968. 

• GAN #7 is a change of scope GAN.  This GAN allowed for the purchase of GeneMapper 
IDX for the database section as well as allowing for overtime funds to be used for both 
casework and database validation of the GeneMapper IDX.  Additionally, this GAN 
allowed for overtime funds to be used to process an additional 100 backlogged cases.  
The GAN number is 242443.   

• GAN #8 is a budget modification GAN.  This GAN allowed for the budget modifications 
needed to pay for the change of scope GAN #7.  This GAN was approved on 5/11/2011.  
The GAN number is 242436.   

 
07/01/2011 – 12/31/2011 

• None 
 
Proposed Grant Adjustments: 
 
10/01/2009 – 12/31/2009: There were no proposed grant adjustments during this reporting 
period. 
01/01/2010 – 06/30/2010: There were no proposed grant adjustments during this reporting 
period. 
07/01/2010 – 12/31/2010: There were no proposed grant adjustments during this reporting 
period. 
01/01/2011 – 06/30/2011: There were no proposed grant adjustments during this reporting 
period.  
07/01/2011 – 12/31/2011: There were no proposed grant adjustments during this reporting 
period.  
 
Total Funds Expended: 
10/01/2009 – 12/31/2009 $0 
01/01/2010 – 06/30/2010 $7,132 
07/01/2010 – 12/31/2010 $240,719 
01/01/2011 – 06/30/2011 $197,960 
07/01/2011 – 12/31/2011 $66,650 
Cumulative funds expended: $512,461.00 
 
 
FY09 Recipient Name: Connecticut Department of Public Safety 
Award Number: 2009-DN-BX-K153 
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Award Amount:  $409,571 
Final Report: One of the goals of the grant was to reduce the number of backlogged cases at the 
Forensic Science Laboratory by about 250 cases. The final number is 308 cases completed and 
reported to the submitting agency. This metric includes backlogged forensic cases worked by 
grant-funded scientists and cases worked using grant-purchased reagents and consumables. 
Backlogged cases processed using grant funds include homicides, sexual assaults, assaults, 
robberies, and property crimes. In some cases, the evidence was examined and screened in the 
Forensic Science Laboratory’s Forensic Biology Section. In all cases where appropriate 
biological evidence was observed, DNA profiles were generated when possible, entered into 
CODIS, if appropriate, and searched at the state, national, or both DNA databases. From the 
grant-funded work, 92 state and national DNA database hits were generated. The identifying 
information generated from these hits was, upon laboratory confirmation, forwarded to the 
submitting agencies for appropriate investigation. 

Grant funds were used to hire durational full-time Forensic Science Laboratory employees. 
Initially one DNA analyst and one laboratory assistant were hired. The salaries and fringe 
benefits of these two durational employees were covered by grant funds for just over two years, 
March 2010 through June 2012. During this time, the laboratory assistant was promoted to a 
DNA analyst position. In April 2011, an additional laboratory analyst’s salary and fringe benefits 
were funded by the grant. Funding for this individual continued through June 2012. From April 
2012 through the end of June 2012, the salary and fringe benefits of an additional laboratory 
assistant was funded by the grant. All grant funding for durational employees ended on June 28, 
2012. Three of the four durational grant-funded employees were current durational employees at 
the Forensic Science Laboratory whose salary and fringe benefits had been funded by other 
grants that had ended. The continued employment of these scientists resulted in a more efficient 
use of the Federal grant funds since no initial training period was required and the employees 
could and did immediately begin processing backlogged case evidence. The fourth durational 
grant-funded employee, a laboratory assistant, was a new hire to the Forensic Science Laboratory 
who completed a training period before initiating work on backlogged forensic casework. Each 
of the grant-funded scientists was assigned backlogged forensic cases to process using State-
purchased reagents and consumables. In the case of the analysts, they assumed ownership of the 
case, analyzed the data, and issued the report. In the case of the laboratory assistants, the 
evidence was processed through the generation of the profile data and then a State-funded 
analyst would take ownership of the case, analyze the data, and issue the case report. 

A goal of the grant was to increase the efficiency of the DNA Unit through grant-funded 
purchase of laboratory equipment. Several of the equipment purchases, such as the 
microcentrifuge, waterbath, and water purification system, replaced existing aging or defective 
equipment. For example, the Forensic Science Laboratory’s current water purification system 
was installed in 1994 and although still functional has had repeated breakdowns in the last 
several years. The microcentrifuge and the waterbath replaced failed units. The grant-funded 
purchase of a Qiagen, Inc. EZ1 extraction mini robot has resulted in reduction of hands-on time 
by the DNA Unit scientists through automation. It is estimated that incorporation of the EZ1 in 
the Forensic Science Laboratory’s DNA analysis flow will result in a 25 percent increase in 
throughput per analyst at the bench. In part, grant-purchased reagents were used in the validation 
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of this platform. Validation has been completed and Technical Leader approved to use the EZ1 
for the extraction of single source samples, such as convicted offender samples or evidentiary 
exemplars. The validation of the EZ1 for the extraction of all forensic evidentiary samples has 
been completed and is currently under Technical Leader review for approval. It is expected that 
approval should be granted by the end of January 2013. The grant also funded the purchase of 
basic laboratory furniture, both high and low benches. Additional space became available for the 
DNA Unit following completion of the Phase III construction at the Forensic Science 
Laboratory. The purchase of the laboratory furniture permitted the DNA Unit to take immediate 
advantage of this additional space. All DNA quantitation (ABI 7500), analytical amplification 
(ABI 9700), and DNA profiling (ABI 3130XL) equipment and analysts have been moved to the 
new spaces. This move allowed for the former amplification product rooms, following 
decontamination, to be used as additional genomic spaces. This increase in genomic area is an 
important step to minimize contamination as the number of DNA scientists at the Forensic 
Science Laboratory increases to meet the demands of our customers. 

Grant funds were also used to purchase an assortment of reagents used in the screening of 
biological evidence from backlogged forensic cases in the Forensic Biology Section. These 
reagents were used in both the initial screening of biological stains and in the confirmation of the 
type of body fluid. The reagents used in the DNA Unit of the Forensic Science Laboratory 
encompassed all steps in DNA profiling from extraction to operation of the ABI 3130XL genetic 
analyzer. Grant-purchased reagents were used by full-time State-funded DNA analysts to process 
backlogged forensic cases. The availability of these reagents assisted in the processing of 
numerous backlogged forensic cases that were under an expedited processing schedule because 
of pending trial dates or for the rapid generation of investigative information due to the serious 
nature of the crime committed. 

The equipment purchased under the grant will result in greater efficiency at the Forensic Science 
Laboratory. However, this statement is not borne out by the drop in the number of samples per 
analyst per month from the start of the grant to the end. The reason for this is that a significant 
portion of the work in the DNA Unit from July through September did not involve casework 
processing. Significant validation work was performed by many of the scientists in the DNA 
Unit on the grant-funded Qiagen, Inc. EZ1 extraction mini robot, a Biomek 3000 liquid-handling 
system, Promega’s PPY23 kit, among other projects. In addition, a significant number of case 
reports needed to be issued on older no-suspect cases where a database hit had been generated 
and no report issued. This last was because of a finding by ASCLD-LAB during a follow-up 
visit. In the current reporting period and in future reporting periods, the number of samples per 
analyst per month will again equal or exceed the number of samples per analyst per month that 
were completed at the beginning of the grant period. 

The final and most important impact of the grant is that 308 backlogged forensic cases were 
processed, 173 profiles were imported into CODIS, and 92 CODIS database hits were generated 
by a combination of grant-funded scientists and grant-purchased reagents and consumables. The 
impact of these database matches is difficult to determine, but to the victims of these crimes the 
value is likely to be incalculable. 
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FY09 Recipient Name:  Metropolitan Police Department, Washington DC 
Award Number: 2009-DN-BX-K113 
Award Amount:  $380,100 
Final Report: In 2008, the MPD developed the capability to perform forensic DNA testing by 
establishing a crime laboratory which includes a forensic biology unit.  The MPD Crime 
Laboratory was accredited in November 2008 and has assumed forensic DNA testing of all 
District cases.  MPD will use FY09 Forensic DNA Backlog Reduction grant funding to increase 
DNA testing capacity, the training of DNA laboratory personnel and outsourcing backlogged 
DNA cases to an accredited DNA laboratory. 
The goal of outsourcing DNA testing to a fee-for-service laboratory is to reduce the number of 
backlogged violent crime cases in the District of Columbia.  The MPD Crime Laboratory began 
DNA testing of all District of Columbia cases in early 2009.  The cases submitted to the 
laboratory are considered current cases and do not include the District’s existing backlog cases.  
At the time of this grant application, there was an estimated 1500 backlog violent crime cases 
with biological evidence suitable for DNA testing.  MPD established a DNA cold case working 
group tasked with researching and identifying backlog violent crime cases.  To date, the working 
group has identified 458 violent crime cases with biological evidence suitable for DNA testing.   
It is critical for the Metropolitan Police Department Crime Lab (MPDCL) to continue its 
participation in future NIJ DNA Backlog Reduction Programs in an effort to address the backlog 
of violent crime cases.  The MPDCL accepts approximately 300 violent crime cases a year and is 
able to process approximately 200 cases a year and 80 of the 200 violent crime cases were 
outsourced to a contract laboratory for analysis.  This leaves approximately 100 untested violent 
crime cases at the end of the calendar year (120 violent crime cases if no outsourcing).  Every 
year the number of violent crime cases submitted to the laboratory increases.  For these reasons, 
MPDCL has a critical need to continue its participation in future NIJ DNA Backlog Reduction 
Programs in an effort to address the backlog of violent crime cases and to continuously provide 
timely and quality forensic services to the District of Columbia criminal justice system. 
A budget modification request was approved May 17, 2010.  Following is the status of the 
approved grant budget items: 
 
EQUIPMENT 

1) The HID EVOlution Extraction Combined System upgrade will expand the robotic 
applications to include DNA quantitation set-up, DNA normalization and PCR reaction 
set-up. 
Progress Jan-Jun 2010:  The Combined System Upgrade and Three Day Training Course 
are on order with TECAN U.S., INC. 
Progress Jul-Dec 2010:  During this reporting period, the Combined System Upgrade 
was received and installed by Tecan.  The three day training course was provided on-site 
for three analysts.  Validation studies are in progress. 
Progress Jan-Jun 2011:  During this reporting period, the validation studies have been 
completed and are in review pending approval. 
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Progress July-Sept 2011:  The validation studies are in review pending approval.  Please 
note the DNA Technical Leader/Lab Manager and Quality Assurance Manager resigned 
during this reporting period. 

 
2) The AB 3130xl Genetic Analyzer will directly increase the capacity of the MPD Crime 

Laboratory to conduct genetic analysis on evidentiary samples. 
Progress Jan-Jun 2010:  This instrument is being purchased in accordance with the 
District of Columbia’s sole source procurement procedure.  The procurement request has 
been entered into the District procurement system and is pending purchase order award 
to Applied Biosystems. 
Progress Jul-Dec 2010:  During this reporting period, the instrument was received and 
installed by Applied Biosystems.  A performance verification is in progress. 
 

3) The AB 3130xl Genetic Analyzer will directly increase the capacity of the MPD Crime 
Laboratory to conduct genetic analysis on evidentiary samples. (Continued) 
Progress Jan-June 2011:  The performance verification has been completed and is in  
review pending approval. 
Progress July-Sept 2011:  The validation studies are in review pending approval.  Please  
note the DNA Technical Leader/Lab Manager and Quality Assurance Manager resigned  
during this reporting period 

 
4) The AB 7500 Real-Time PCR System will directly increase the capacity of the MPD 

Crime Laboratory to conduct DNA quantitation on evidentiary samples.   
Progress Jan-Jun 2010:  This instrument is being purchased in accordance with the 
District of Columbia’s sole source procurement procedure.  The procurement request has 
been entered into the Districts procurement system and is pending purchase order award 
to Applied Biosystems. 

 Progress Jul-Dec 2010: During this reporting period, the instrument was received and 
installed by Applied Biosystems.  A performance verification is in progress. 
Progress Jan-June 2011: A performance verification is in progress. 
Progress July-Sept 2011: A performance verification is pending.  Please note the DNA 
Technical Leader/Lab Manager and Quality Assurance Manager resigned during this 
reporting period. 

 
CONTRACTS 

1) On-site DNA training offered by NFSTC will enhance the knowledge base of DNA 
analyst in accordance with national quality assurance and accreditation standards. 
Progress Jan-Jun 2010:  We are currently working with NFSTC to schedule on-site 
training for 8 DNA analysts in STR Mixture Interpretation and Population Statistics.  The 
cost for this training has increased since the original grant application. 
Progress Jul-Dec 2010:  NFSTC provided on-site training on STR Mixture Interpretation 
and Population Statistics for 7 DNA analysts.  One analyst was unable to attend due to 
illness. 
Goal Completed 
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2) Outsourcing to an accredited fee-for-service DNA testing laboratory will reduce the 

number of backlogged violent crime cases in the District of Columbia.   
Progress Jan-Jun 2010:  During this period, backlogged DNA cases have been identified 
and many pre-screened for submission to an accredited fee-for-service DNA testing 
laboratory.  The contract for this service has recently been awarded to Bode Technology 
in accordance with the District of Columbia’s competitive bid process.  The identified 
backlogged DNA cases will be submitted to Bode Technology for DNA testing. 

 Progress Jul-Dec 2010:  During this period, 55 backlogged DNA cases were submitted to 
Bode Technology for DNA testing.  The testing of all 55 backlogged DNA cases has been 
completed.  The MPD Laboratory is currently conducting technical review of these cases.  
To date, 35 cases have been technically reviewed.  22 cases did not have results suitable 
for CODIS entry.  13 cases did have results suitable for CODIS entry and have been 
entered into CODIS.  Of the 13 cases entered into CODIS, there have been 5 convicted 
offender CODIS hits at the NDIS level.  
Progress Jan-June 2011:  During this period, an additional 15 backlogged DNA cases 
have been identified. The contract for this service was awarded to Bode Technology in 
accordance with the District of Columbia’s competitive bid process.  The identified 
backlogged DNA cases were submitted to Bode Technology for DNA testing. 
Progress July-Sept 2011:  During this period, an additional 10 backlogged DNA cases 
have been identified. The contract for this service was awarded to Bode Technology in 
accordance with the District of Columbia’s competitive bid process.  The identified 
backlogged DNA cases were submitted to Bode Technology for DNA testing. 

 
3) The HID EVOlution System training consists of theory and hands-on experience using 

the HID EVOlution Extraction Combined System upgrade.  Topics include operation, 
running validated scripts for extraction, quantification, normalization and STR 
amplification, and troubleshooting. 
Progress Jan-Jun 2010:  The Combined System Upgrade and Three Day Training Course 
are on order with TECAN U.S., INC.  Training will be scheduled after the system 
upgrade is installed. 
Progress Jul-Dec 2010:  The Combined System Upgrade was received and installed.  The 
three day training course was provided on site for three analysts. 
Goal Completed 
 

TRAVEL 
1) Marshall University – practical DNA training for one individual consisting of three 

separate two week sessions.  The MPD Forensic Biology Unit is a start-up laboratory 
housed at a temporary location.  Training of new DNA staff has been severely impacted 
due to limited space, equipment and availability of qualified DNA trainers.  Partnering 
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with Marshall University will allow the trainee to obtain the needed hands-on DNA 
testing experience to fulfill training and minimum experience requirements detailed in the 
national quality assurance standards. 
Progress Jan-Jun 2010:  Training is scheduled for one individual at Marshall University 
during the months of July, August and September. 
Progress Jul-Dec 2010:  During this reporting period, one DNA trainee attended three 
separate training sessions at Marshall University which allowed the trainee to obtain 
hands-on DNA testing experience.  The trainee successfully completed the DNA training 
program and qualified to perform casework in December.  Marshall issued a press 
release regarding this training partnership: 

 http://www.marshall.edu/ucomm/RELEASE/2010/pr121210.htm 
 Goal Completed. 
 

2) Green Mountain DNA Conference – continuing education for two individuals.  This 
training will enhance the knowledge base of the attendees and will conform with national 
quality assurance and accreditation standards. 
Progress Jan-Jun 2010:  Training has not been scheduled.  Funds allocated for the Green 
Mountain DNA Conference will be used to cover the increased cost of the on-site DNA 
training provided by NFSTC. 
 

OTHER COSTS 
1) Qualtrax Compliance Software – is a quality information management system that 

manages the quality management system processes and documents.  This is a tool that 
will aid the MPD Forensic Biology Unit in meeting national quality assurance and 
accreditation standards. 
Progress Jan-Jun 2010:  This software is being purchased in accordance with the District 
of Columbia’s sole source procurement procedure.  The procurement request is pending 
submission into the Districts’ procurement system. 
Progress Jul-Dec 2010:  During this reporting period, the Qualtrax software was 
received and installed.  The software provider conducted on-site training with laboratory 
staff.  Currently, the laboratory staff are reviewing and updating manuals for import into 
the quality information management system.  Other quality documents (e.g., QC records, 
audits, etc) are being scanned into the system. 
Goal completed. 

2) Training registration costs associated with the Green Mountain DNA conference (see 
descriptions in Travel section). 
Progress Jan-Jul 2010 

Training has not been scheduled.  Funds allocated for the Green Mountain DNA Conference will 
be used to cover the increased cost of the on-site DNA training provided by NFSTC. 

http://www.marshall.edu/ucomm/RELEASE/2010/pr121210.htm
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FY09 Recipient Name: Delaware Health and Social Services 
Award Number: 2009-DN-BX-K093 
Award Amount:  $272,286 
Final Report: NOTE:  As a result of the NIJ Site Visit in January 2011, it was determined that 
the data for TAT and SAM were neither accurate nor auditable.  The beginning TAT and SAM at 
the beginning of the award have changed because the data captured in this report are accurate 
and auditable 
NOTE:  No cases were analyzed and delivered to the requesting agency using funding provided 
under this award.  
 
Goal 1: Basic infrastructure support. 
 
Progress:   
 Qiagen Instruments and kits received: December 2009  
 QIAsymphony installed: December 2009  
 QIAgility installed: 01/25/10  
 Validation of QIAsymphony and QIAgility started: 01/25/10  
 Qiagen EZ1 Advanced XL (refurbished): CODIS – received 12/22/09 
 
Qiagen EZ1 Advanced XL (2) have been installed and are being validated.    
QIAsymphony has been installed and is being validated. 
QIAgility has been installed and is being validated. 
Qiagen EZ1 Advanced XL (refurbished) - CODIS has not been installed. 
Extended warranties (3 years) were purchased for the Qiagen EZ1 Advanced XL (2) and 
QiaSymphony. 
 
Validation Service Support was purchased for the Qiagen EZ1 Advanced XL (2) QIAsymphony., 
and QIAgility.  Qiagen was onsite to provide the Validation Service Report in January 2010.  
The validation was not completed due to the loss of personnel in the DNA Unit.  The OCME is 
working with Qiagen to complete the validations.  Several meetings between Qiagen and the 
OCME have been held since July 2011.  It is anticipated that the validations will be completed 
and submitted for review and sign-off by January 2012.  The productivity of the CODIS Section 
will increase once these instruments are online.  Currently, one CODIS Batch (90 Convicted 
Offender samples) is processed per week.  Utilizing robotics, the number of batches processed 
per month will increase 50% at a minimum (6 CODIS Batches/month vs. 4 CODIS 
Batches/month).  The goal of the OCME is to eliminate the Convicted Offender backlog and 
process the Convicted Offender samples as they are received (monthly inventory). 
 
The following were also purchased and are online: 

Fisher Scientific Isotemp Refrigerator (Post-PCR - CW) 
Fisher Scientific Isotemp Refrigerator (Pre-PCR Amp - CW) 
Fisher Scientific Isotemp Refrigerator/Freezer (Pre-PCR - CW) 
Eppendorff ThermoMixer R 
Thermoblock (and plates) 
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Vortex Mixer 
Rainin LTS Pipette (2 - 20µL) 
Rainin LTS Pipette (20 - 200µL) 
Rainin LTS Pipette (100 - 1000 µL) 
Rainin EDP3 Power Supply 
University of Florida Graduate Coursework (1) – 1 DNA Analyst 
University of Florida Textbooks (3) - 1 DNA Analyst 

 
The refrigerators and refrigerator/freezer replaced outdated equipment (~10 years old) that were 
in use in the Casework Section. 
 
The ThermoMixer, Thermoblock, and vortex mixer were purchased for use with the Qiagen 
instrumentation in the CODIS Section. 
 
The Rainin pipettes were purchased to replace aging pipettes (~10 years old) in the Casework 
Section.     
 
 
FY09 Recipient Name: Broward Sheriff’s Office 
Award Number: 2009-DN-BX-K089 
Award Amount:  $500,075 
Final Report: 
Goal 1:  To decrease the turnaround time on casework through the use of outsourcing. 

 Progress Jan – June 2010:  No funds at this time have been used for outsourcing as we have not 
utilized the money from the 2008 DNA grant yet and thus cannot make use of this money at this 
time. 

 Progress July - Dec 2010: The laboratory has decided not to outsource casework at this time. 
Due to a decrease in analysts, we do not have the time to adequately devote to a successful 
outsourcing program. The money allocated for this will be reallocated. 

  
 Goal 2: To strengthen our infrastructure by adding additional instrumentation to enhance our 

capabilities. 
 Progress Jan – June 2010: The unit has just validated the use of both Plexor and Human Duo 

which requires the use of the AB7500. This will allow us to quantitate the amount of male DNA 
in a mixed sample. We have not yet purchased the EZ1xl or the AB3500.  

 Progress July - Dec 2010: Much of the equipment on this grant has been moved to be purchased 
through the 2008 DNA grant. A revision of this grant to reallocate the money is being worked 
on.  

 Progress Jan – June 2011: The additional Thermomixers and Heat Adapters utilized in the EZ1 
extraction process have been ordered. Upon arrival they will be put to work immediately. The 
UV Crosslinker has also been ordered. This will be used also upon arrival for UV radiation of 
plastics. The AB 7500 has also been purchased and is now in service. 
Progress July – Dec 2011: The AB3500 and the two (2) QIACubes have been ordered and 
received. We are waiting for the validation results for the 3500 to come back so we can bring it 
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on line. The portable Crime Scope has also been ordered and received. This will allow us to 
manipulate the light source to assist in the analysis of evidence.  
In addition, the unit had the pipettes and the scales calibrated; this is done on a yearly basis. 
To effectively improve the work flow of the unit, which will only increase productivity, a design 
consultant from the county has been brought in to draw up the necessary plans to renovate 
existing space. Renovations will be completed under a separate grant. 

 Progress Jan – March 2012: The validation for the QIACube is ready to go out for bid, as is the 
validation for the 3500. These validations will be started in the near future using a different 
funding source; therefore these pieces of equipment are not yet functional.  We are having an 
issue with the GenemapperIDX software as it will not load on our current computers. We have 
our IT team looking into it; without IDX the 3500 is functionless. The Power protection systems 
were ordered and received. They have been installed on the appropriate instruments. 

 All goals completed. 
  
 Goal 3: To send DNA analysts to relevant workshops/meetings so that they comply with the 

DAB standards for yearly education. 
 Progress Jan – June 2010: Three of the analysts attended the American Academy of Forensic 

Sciences meeting in February in Seattle, Washington. In addition, our Technical Leader attended 
the Bode Technology DNA Workshop in May in Amelia Island.  

 Progress July - Dec 2010: No training has taken place from this grant during this time frame. 
 Progress Jan – June 2011: No training has taken place from this grant during this time frame.  
 Progress July – Dec 2011: One analyst attended the Mid-Western Association of Forensic 

Scientists meeting in September.  
 The individuals that were supposed to use the money from this grant to go to Promega 

inadvertently put the wrong budget code on the paperwork and the money was not utilized from 
this grant.  

 Progress Jan – March 2012: No training has taken place from this grant during this time frame. 
 
Goal 4: To purchase supplies/kits to process DNA samples in-house to assist in decreasing the 
backlog. 

 Progress Jan – June 2010: We have not utilized the money from the 2008 DNA grant yet and 
thus cannot make use of this money at this time. 

 Progress July - Dec 2010: No money has been utilized from this grant yet for supplies/kits.  
 Progress Jan – June 2011: Most of the supplies/kits have been purchased. Once received, the kits 

are marked so that tracking of case work can be done. 
 Progress July – Dec 2011: The remaining supplies/kits have been purchased and are being used 

to complete DNA casework. This goal has been satisfied. 
 Progress Jan – March 2012: A total of 845 cases were analyzed using funds from this grant, 682 

samples have been uploaded to CODIS and we have had 560 CODIS hits. 
  
 Goal 5: To enhance our ability to convolute mixtures. 
 Progress Jan – June 2011: The Armed Xpert software has been ordered. This is a DNA casework 

management tool used for recording alleles, matching, QA checks, mixture de-convolution and 
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can confidently be used to de-convolute up to three-person mixtures. Upon a conformity check, it 
will be used routinely on casework.  

 Progress July – December 2011: Armed Xpert has been installed on the analyst’s workstations 
for use. This goal has been satisfied. 
 
 
FY09 Recipient Name: Florida Department of Law Enforcement 
Award Number: 2009-DN-BX-K069 
Award Amount:  $3,880,104 
Final Report:   
Goal #1: Use of overtime funds for reducing the backlog and turnaround times.  

Progress: In an effort to reduce the backlog and turnaround times, overtime funds have 
been utilized by all regions during this reporting period.  The Pensacola, Jacksonville, and 
Orlando regional laboratories have continued to expend funds for their OPS personnel. 
Funds will continue to be drawn during the liquidation period for work done during the 
approved grant period. This goal has been met. 

 
Goal #2: Use of travel funds for continuing education of its laboratory members so that  

they will stay abreast of the current literature, advances and trends within their 
discipline.  

Progress: Funding for travel has been utilized in this reporting period for the Bode and 
AAFS conferences. Due to state travel restrictions, the travel category was not fully 
expended, but the intent as referenced by Goal #2 has been met. 

 
Goal #3 (1) 7500 Real Time PCR system which will allow for real time PCR quantitation of 

DNA on forensic DNA analysis.  
Progress: Additional equipment had been added to the grant’s budget and FDLE has been 
able to successfully procure all items. During this reporting period, the FDLE has expended 
and drawn funds for six centrifuges, 7500 Real Time PCR, Pipette Calibration System, 
Electronic Pipettor, and 50i Microscope. This goal has been met. 
 

Goal #4: Use of funds for expendables, reagents, chemicals, disposables and supplies will be 
used to support Biology/DNA service casework in FDLE regional crime laboratories 
statewide, allowing for the reduction of the backlog and turnaround times.  

Progress: Supplies used in support of Biology/DNA have continued to be purchased during 
this reporting period. All supplies were procured by the grant’s end date, but funding will 
be drawn for the remaining invoices during the liquidation period.  
As part of its casework tracking process, the FDLE uses its grant funded kit purchases 
when calculating the number of cases analyzed and delivered during the specified reporting 
period because kits are used on all cases worked as opposed to tracking cases by smaller 
expendable supplies.  During the last two months of the award, more than $300,000 in 
supplies were ordered, which include more than $70,000 in Kits.  As these kits were 
purchased at such a late date, and were not used before the grant’s end date, they were not 
factored into the performance metrics.   
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This goal has been met. 
 
Goal #5: Use of contractual funds for outsourcing casework to approved private laboratories 

which will allow FDLE to continue to reduce DNA backlogs and provide more efficient 
DNA services. Funds will also be used to complete annual maintenance of Biology/DNA 
equipment.  

Progress: Funds have been used for the outsourcing of casework. Outsourcing has been 
essential in the reduction of the backlog of cases, and as such, a budget GAN was 
submitted in order to increase the allotment of funding in this category and the funds were 
expended.  The cumulative total number of cases outsourced with 2009 DNA grant funds is 
1471 cases, while the cumulative number of cases worked in-house is 16838. The total 
number of cases worked with 2009 DNA grant funds is 18309.  During this reporting 
period, all FDLE regional laboratories were using kits purchased solely under this award, 
which resulted in a much higher reported metric than in previous performance reports. 
The FDLE has expended funds for the maintenance of equipment and has completed its 
Crime Fighter BEAST project. Funding for the LIMS maintenance and upgrades has also 
been utilized. This goal has been met. 

 
Goal #6: Use of renovation funds which will allow FDLE to upgrade the previous DNA 

Database and the Fort Myers Regional Operations Center (Biology section). These 
renovations will improve work flow and evidence handling. The funds will also allow for 
the needed HVAC upgrade which will allow for adequate cooling of the genetic analyzer, 
robotics, and the CODIS server area.  

Progress: Renovation funding was not utilized in this reporting period. The HVAC upgrade 
to the Fort Myers Regional Operations Center will no longer occur under the 2009 DNA 
Backlog award, and a GAN was submitted to have it removed. 

 
Goal #7: FDLE will use funds to purchase the CODNA Prelog Application software, which will 

allow contributors to submit sample information in an electronic format, thus, increasing 
the efficiency at sample intake. With a desire for our members to stay abreast of current 
advances, FDLE will use funds for registration fees, training workshops, and other 
professional meetings. FDLE also plans to use funds for analyst proficiency testing as 
well as purchase a subscription to the Journal of Forensic Science.  
The FDLE’s Ft. Myers regional office will use funds to purchase Genemapper software. 

Progress: Funding for the purchase of CODNA software will not be utilized during 2009 
DNA grant funding. A GAN was submitted to have it removed. FDLE began has used 
funds for registration fees for the Bode and AAFS conferences during this reporting period.  
The FDLE has used funding to purchase Genemapper Software for its Ft. Myers regional 
laboratory, which was reported on the previous progress report. Funding for additional 
Genemapper software for the Jacksonville regional laboratory was requested and approved 
on a budget amendment, and the funding has been expended during this reporting period. 
This goal has been met. 

 
Additional notes: 
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At the beginning of the award period, the average number of samples analyzed per analyst 
per month was 21 samples.  By the end of the award, that number had dropped to 10 
samples analyzed per analyst per month.  At the beginning of the award, the FDLE had a 
number of analyst trainees.  Each trainee is assigned to an analyst, which reduces the 
number of analysts working cases.  This in turn will increase the average number of cases 
analyzed by the remaining analysts, as the workload had not diminished.  By the end of this 
reporting period, both the trainee, and the supervising analyst had completed their training 
and were able to work cases.  This increased number of working analysts allowed for the 
reduction of the average number of cases analyzed per month.  

 
 
FY09 Recipient Name: Miami Dade County 
Award Number: 2009-DN-BX-K062 
Award Amount:  $1,084,501 
Final Report: The following goals and objectives were set for this award: 

Goal 1 – To reduce the backlog of cases awaiting DNA analysis by outsourcing selected 
evidence items to a commercial DNA laboratory. 
Progress January – March 2012: This reporting period the Forensic Services Bureau (FSB) 
recorded an increase in the number of backlogged forensic DNA cases.  A number of 
circumstances contributed to the increase, most notably the loss of three Forensic Biology staff 
members.  In addition to the Laboratory Manager retiring, a DNA case working Criminalist 
resigned.  Although it was the loss of a Police Property and Evidence Specialist (PPES), serving 
as the outsource coordinator, that factored most in the increased backlog.  During the transition 
period the outsource shipment schedule was interrupted resulting in approximately 200 cases not 
being shipped to the vendor laboratory that otherwise would have been outsourced during this 
reporting period. Cases to be outsourced were still screened and prepared by Criminalists with no 
interruption.  However, the FSB does not subtract a case (that will be outsourced) from its 
backlog when it is screened by a Criminalist but rather when it is actually shipped to the vendor 
laboratory. 
It is to be noted that the outsource shipment schedule has not only been restored but a rate double 
that of the previous schedule.  The FSB plans to remain with this schedule and rate for the 
foreseeable future. This should result in both short and long term DNA backlog reduction. 
 
Goal 2 – To increase the capacity of the laboratory for in-house DNA analysis.   
Progress January – March 2012:  The grant-funded Criminalist completed her training and was 
qualified as a case working DNA analyst.  Her duties include, but are not limited to, serological 
analysis, DNA analysis and technical support. 
The AmpFℓSTR® Identifiler® Plus PCR Amplification Kit validation continued and should be 
completed by July 2012.  This kit, with its improvements and benefits, will replace the 
AmpFℓSTR® Identifiler® kit as the main PCR amplification tool utilized by the FSB Crime 
Laboratory.  
Two Qiagen EZ1 Advanced XL instruments were purchased, along with associated Qiagen EZ1 
DNA Investigator reagent kits.  The validation projects began and when completed, the FSB’s 
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DNA workflow will benefit with an automated DNA extraction method to replace its current 
time-consuming manual method.  This will provide a significant increase in the FSB Crime 
Laboratory’s capacity for in-house DNA analysis.  
 
Final Report Comments: The Miami-Dade Police Department (MDPD) Forensic Services 
Bureau (FSB) provides forensic services to all local municipal law enforcement agencies as well 
as the unincorporated areas of Miami-Dade County.  The FSB continually strives to improve 
upon these services and the funds awarded by the National Institute of Justice (NIJ) with this FY 
2009 Forensic DNA Backlog Reduction Program award have been utilized with two main goals 
as the focus in directing these efforts. 
The dual goals of this Forensic DNA Backlog Reduction Program award were to reduce the 
FSB’s backlog of DNA cases awaiting analysis and increase its in-house capacity for DNA 
analysis. 
The FSB identified the reduction of its backlog of cases awaiting DNA analysis as its first goal 
with this award.  To accomplish this goal, current property crimes cases as well as cold sexual 
battery and homicide cases were outsourced to a commercial laboratory utilizing funds from this 
award. Criminalists were paid overtime in order to screen and prepare selected cases that were 
then outsourced to the vendor laboratory.  The commercial laboratory conducted the STR 
analysis on these cases, and then returned all casework documentation and DNA profile data in 
an electronic format suitable for technical review.  FSB Criminalists reviewed this data, utilizing 
overtime funds, and qualifying DNA profiles were entered into CODIS. 
 
The FSB has contracted with the commercial laboratory a price of $190 per item analyzed. This 
relatively low cost was made possible by providing the commercial laboratory with samples that 
were ready for STR analysis and did not require serological screening.  In addition to the actual 
analysis of the evidence items, the outsource laboratory also provides a court-ready report and 
any required court testimony.  The contract with the commercial laboratory was renewed and the 
new one year contract (with an option to renew) became effective on June 1, 2012. 
When this award period began on October 1, 2009, the FSB reported 1,534 backlogged DNA 
cases. Funding from this and previous awards enabled FSB Criminalists to screen casework 
evidence and send selected items to a commercial laboratory for DNA analysis.  This work lead 
to a 20% reduction in the laboratory’s in-house DNA case backlog during the first year of this 
award. 
However, during the final 18 months of this award the FSB faced two main situations that 
ultimately resulted in a DNA case backlog that increased from 1,534 to 1,889 during the full 
award period that ended on March 31, 2012.  First, the outsourcing of cases was unavoidably 
halted while the renewal of the contract with the commercial vendor laboratory was being 
reviewed by Miami-Dade County officials.  The process of renewing the contract required more 
time than anticipated and as a result the laboratory was unable to outsource cases for 12 months.  
Compounding this, the DNA cases the FSB would eventually outsource not only continued to be 
submitted to the laboratory but increased in volume. 
Even though samples weren’t being shipped to the commercial laboratory, FSB Criminalists 
continued to utilize overtime funded via this award to screen and prepare cases to be outsourced.  
When the new contract was in place, and outsource shipments resumed, the laboratory had more 
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than 1,000 cases screened and prepared for shipment to the commercial laboratory.  These cases 
could not be shipped all at once but gradually.  The FSB does not subtract a case (that will be 
outsourced) from its DNA case backlog when a Criminalist screens it but rather when it is 
actually shipped to the commercial laboratory.  The DNA case backlog of 1,889 cases that the 
FSB is reporting as of the closeout date of this award was comprised of approximately 1,300 
cases that had already been screened and prepared for outsourcing.  The FSB has recently 
doubled the rate at which it ships cases to the commercial laboratory. 
 
The second situation the FSB faced that factored into an overall increase of the DNA backlog 
during this award was the loss of personnel.  During the final 18 months of this award a total of 
six Forensic Biology staff members left the FSB for various reasons.  This included the 
Laboratory Manager, the Police Property and Evidence Specialist (PPES) who served as the 
outsource coordinator and four fully trained DNA analysts.  The loss of these key personnel both 
directly and indirectly affected the DNA case backlog in an adverse manner. 
However, it is not to be overlooked, or diminished, the great benefits realized by the FSB (and 
Miami-Dade County) due directly to the funding provided by this FY 2009 Forensic DNA 
Backlog Reduction Program award. A total of 1,037 DNA cases were analyzed and the results 
delivered to the requesting agency via funding from this award.  These 1,037 cases generated 
635 profiles that were entered into CODIS and, to date, have produced 328 CODIS hits.  The 
number of cases analyzed, DNA profiles generated and CODIS hits obtained are all the highest 
totals for the FSB for any Forensic DNA Backlog Reduction Program award thus far. 
The second goal for the FSB with this award was to increase its capacity for in-house DNA 
analysis.  Instrumentation additions included an Applied Biosystems 3130xL genetic analyzer 
and two Qiagen EZ1 Advanced XL automated DNA extraction instruments. Equipment additions 
included mini centrifuges, electronic pipettes, a scanner and an uninterruptible power supply for 
the 3130xL genetic analyzer.  Supplies for both on-going and completed validation projects were 
purchased. These additions directly and/or indirectly are helping to create a more efficient and 
automated DNA workflow. 
 
The FSB has benefited from personnel additions as well that were funded via this award. The 
Criminalist has completed her training in a relatively short amount of time and is now a fully 
trained case working DNA analyst.  The Forensic Photographer continued to aid in 
documentation by photographing each evidence package upon submission and when requested, 
individual evidence items during analysis.  The Police Property and Evidence Specialist (PPES) 
has had a benefit to the FSB that must not be understated.  The flow of evidence into and out of 
the Forensic Biology Section is now a much more organized and efficient process and no longer 
the responsibility of the Criminalists.  
 
Funds from this award have also been directed toward continuing education and training of the 
laboratory’s analysts in order to meet accreditation requirements. Some funds from this award 
were utilized to cover graduate level coursework tuition costs for Criminalists seeking a Master’s 
Degree in Forensic Science.  Monies were also applied toward conference registration and travel 
expenses in order to satisfy the mandatory DNA training criteria set forth in the Federal Bureau 
of Investigation (FBI) Quality Assurance Standards for Forensic DNA Testing Laboratories. 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 80 

One way in which the FSB reports its DNA analysis capacity to NIJ over the course of the award 
is the number of DNA items analyzed per DNA analyst per month. When this FY 2009 award 
began on October 1, 2009, the number of DNA items analyzed per DNA analyst per month was 
30 items.  This number had increased to 32 items as of December 31, 2011.  However, during the 
final quarter of this award period the number dropped to 27 items.  Several DNA analysts were 
serving as mentors and/or training coordinators for DNA trainees who were finalizing their 
training. One Criminalist was on paternity leave for a month.  Also, some time was dedicated to 
reviewing all casework for a Criminalist that was leaving the FSB.    
 
In October, 2009, the FSB re-organized its Criminalists into teams dedicated to the analysis of 
evidence submitted from particular offenses. While some Criminalists were assigned property 
crime cases for in-house DNA analysis or for outsourcing to a commercial DNA laboratory, 
other Criminalists were assigned only current violent crimes for in-house analysis. Handling only 
cases of a particular type has seemingly made more efficient the communication between 
Criminalists and detectives, while possibly streamlining the DNA testing to a more manageable 
quantity of samples.  Although the average number of DNA items tested in-house per Criminalist 
has not increased, the average time between submission of DNA evidence and the completion of 
DNA testing with a report has decreased from 190 days to 152 days during the award period. 
The Miami-Dade Police Department (MDPD) Forensic Services Bureau (FSB) has paid invoices 
for all obligated funds from this FY 2009 Forensic DNA Backlog Reduction Program award. 
Remaining funds primarily represent UAP fees that are automatically applied to all purchase 
orders issued under Miami-Dade County contracts.  The UAP fees applied to federally funded 
purchases are reimbursed, but some of these funds that were reimbursed could not be obligated 
before the end of the award period.  The laboratory has received all instrumentation, equipment 
and training.  All invoices have been paid in full and the final financial reports have been 
completed.  
 
The MDPD FSB wishes to thank NIJ for these award funds that have enabled the FSB to better 
serve, and greatly aid in the safety of, the citizens of Miami-Dade County. 
  
 
 
FY09 Recipient Name: Palm Beach County Sheriff’s Office 
Award Number: 2009-DN-BX-K052 
Award Amount:  $427,775 
Final Report:   
A. Personnel 

GOAL: Continue supporting two Forensic Scientists hired for the 2008 Backlog Reduction 
Grant. The analysts are directly engaged in handling, screening, and/or analyzing forensic 
evidence that may contain DNA, or in validating new DNA analysis technologies. 
 
PROGRESS: The 2009 Backlog Grant included salaries for two analysts which extended the 
grant to April of 2011. Funding for the two analysts from the 2009 grant has now been 
depleted and the 2010 Backlog Reduction grant is providing funding for these two analysts. As 
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result, the Forensic Biology Unit has accomplished all of the goals set-forth in the grant 
proposal and the 2009 Backlog Grant has now been closed out. 
 
The 2009 Backlog Grant accomplishments include validation of Promega qPCR kit Plexor, a 
performance check on a new 3130xl instrument, validation and implementation of the 
BioMatrica DNA room temperature storage system, implementation of the EZ1mini-robot, 
training of two grant-funded analysts and two PBSO –funded analysts. 
The laboratory has also used grant funding to continue the scanning of unit documents for the 
purpose of eliminating hardcopy information and in preparation for ISO accreditation. Since 
the DNA training of the four Forensic Biology Unit (FBU) analysts has been completed, the 
DNA competent analyst staff has increased from 7 to 11. 

 
The grant-funded analysts were trained using the following modules: 

- Two week basic‐DNA training course at Marshall University designed especially for the 
four analysts at PBSO. The purpose was to introduce the analyst to the history of DNA, the 
theory of DNA extraction, real‐time PCR, conventional STR PCR, capillary electrophoresis 
and judicial issues. This was a tremendous introduction to the analysts and the PBSO 
Technical leader. 

o Approximately four weeks following the Marshall University training, a basic 
comprehensive examination was administered and all four analysts passed. 

- Forensic Biology Unit DNA Training: 
o The PBSO DNA training modules began in January 2010. In October of 2010, the 

two Forensic Scientists successfully passed the PBSO FBU DNA Laboratory Bench 
Practicum, the written Comprehensive DNA Examination and the court mock trial. 
Both of the analysts have been assigned and have completed their first external 
proficiency examination as per FBI Quality Assurance Standards. 

o The analysts were partnered with a Senior Scientist for three months to act as mentors 
for the analyst’s first DNA cases. 

o All analysts are now completely independently working DNA cases.  
 
 

- The two FS accomplished the following metrics for serological and DNA analysis for this 
past quarter: 

# 
Submissions 

ITEMS 
Worked 

# 
Stains 

Stains 
w/DNA 

Reports 
OUT 

Sero 
Only 

report 

DNA 
Report 

PP16 Turn Around 
Time Average 

109 209 233 136 29 4 25 25 89.5 
 
B. (Included in “A” above) 
C. Travel: $ 0 N/A 
D. Equipment 

GOAL: Purchase two Qiagen EZ-1 XL’s for benchtop DNA extraction mini-automation. The 
EZ1 XL will allow for automated sample preparation of 14 samples simultaneously which 
enables efficient and standardized purification of DNA. This instrument must be purchased, 
validated and all DNA analysts trained. 
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- PROGRESS: GOAL COMPLETE 
- The instruments have been purchased and received 
- The two grant funded analysts were assigned the task of validating these instruments. 
- Validation studies have been completed and the instruments are in use 
- These instruments have been such a benefit to the laboratory that two more were ordered 

from the 2010 Backlog Grant and are awaiting validation 
GOAL: Additional ThermoMixer’s (3) for the new DNA extraction technique using PrepFiler 

- PROGRESS: GOAL COMPLETE 
o Ordered, received, in-use for validation 

GOAL: BioMek Peltier ALP to provide various extraction temperature ranges to accommodate 
the BioMek NX 

- PROGRESS: Applied Biosystems has indicated the current Peltier ALP will be sufficient to 
accommodate the PrepFiler protocol. Additional equipment will be necessary to allow the 
increase in staff … 

GOAL: Rofin PL400 Alternative Light System for the two new screening rooms 
- PROGRESS: GOAL COMPLETE 

o The ALS was ordered and validation completed 
o The ALS is now being used on casework evidence 

GOAL: Dayton 2HNR5 Dehumidifier for Biomatrica plate storage 
o PROGRESS: GOAL COMPLETE 

- The dehumidifier was Ordered, received, and is currently inuse. 
- The BioMatrica validation studies are complete 

GOAL: BioMatrica DNA extract storage system to accommodate the stored extract 96-well 
plates 

- PROGRESS: GOAL COMPLETE 
- The BioMatrica validation studies are complete 
- Training and implementation of the BioMatrica procedure for the laboratory was initiated 

on March 23rd, 2011. 
- The BioMatrica studies were presented at the following venues: 

- 2010 AAFS Technology Workshop: Novel Methods for DNA Storage/Preservation 
- 2011 AAFS BioMatrica Workshop: Long-Term DNA Extract Storage: Biomatrica 

meets the PBSO Forensic Biology Unit, 
- Promega Miami-Dade Technology Workshop 

- The following manuscripts were approved for publication if peer-reviewed journals which 
included PBSO BioMatrica validation data: 

- Steven B. Lee, Cecelia A. Crouse and Margaret Kline.  “Assessing a novel room 
temperature DNA storage medium for forensic biological samples” Forensic Science 
Review, Vol22:No2; pp131-144, July 2010 

- Steven B Lee, Ph.D. et al “Assessing a novel room temperature DNA storage medium 
for forensic biological samples” Forensic Science International, Feb 2011 

GOAL: Purchase UPS back-up system for the BioMek NX 
- PROGRESS: GOAL COMPLETE 
- The UPS Unit was purchased, has arrived 
- A 220 line was installed in the DNA extraction room. 
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- The BioMekNX cannot be used for DNA extractions due to a consumable issue. However, 
the NX has been validated and is in use for the transfer of DNA extracts from original 96-
well plates and/or1.5ml test tubes to BioMatrica 96-well plates. 

GOAL: DNA work stations. 
- PROGRESS: GOAL COMPLETED 

o All of the stations have been received and installed 
o All ten staff members were transferred into the stations and they are currently is use. 

GOAL: Purchase 5 computers including 2 for staff members and 3 for laboratory LIMS and/or 
CODIS access. GOAL COMPLETE 
- PROGRESS: All computers have been received and are in use. There was an issue with 

compatibility when the agency installed Window OS 7. The GeneMapper ID is not 
compatible. This is being rectified through PBSO budget. 

E. Supply Items 
GOAL: 
PROGRESS: GOAL COMPLETED 
Validation samples prepared by the North East Forensic Institute (NERFI) to aid in the 
validation of PrepFiler 

- The validation samples were used for the validation of the EZ1 instruments. 
GOAL: BioMatrica plates 

PROGRESS: GOAL COMPLETED 
Plates have been ordered, received and stored. 

F. Contracts 
GOAL: Archival electronic documentation of 2003-2009 case files and all validation 
notebooks. 

- PROGRESS: GOAL COMPLETE 
o Clerical support was used to scan over 60 three-ring binder notebooks including 

validation and internal archived manuals. 
o The clerical support also scanned hundreds of FBU casefiles 
o This project will continue with the 2010 Backlog Grant 

G. Other Cost 
GOAL: To provide LIMS and GeneMapper ID software to all appropriate analysts. 

- PROGRESS: GOAL COMPLETE 
o GeneMapper ID was ordered and installed on the appropriate designated computers. 
o A 2011 summer intern will be validating this software and comparing the Mixture 

deconvolution module to the ArmdExpert deconvolution software. 
o The LIMS-plus JusticeTrax software was ordered and installed on the appropriate 

designated computers. 
 
 
FY09 Recipient Name: St. Lucie County Sheriff's Office 
Award Number: 2009-DN-BX-K084 
Award Amount:  $132,550 
Final Report:  The goal of the Indian River Crime Laboratory (IRCL) is to increase the capacity 
of its new expanded facility by purchasing and upgrading equipment and software that will 
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create multiple workstations allowing multiple analysts to process samples concurrently.  
Additionally, the IRCL will maintain the required continuing education requirements for its 4 
DNA analysts by utilizing funds to attend professional meetings within their discipline. 

October – December 2009 Progress: No funds have been expended at this time. In late 
August through early September 2009 IRCL moved its laboratory into a new facility. 
Performance checks and Quality control procedures of the existing equipment and 
supplies have been completed allowing the commencement of casework analysis. When 
funds were released it was noticed that IRCL had a conflict in its CCR/DUNS registration 
within GMS. In coordination with the NIJ Program Office this was rectified and a GAN 
approved in early December. IRCL is currently assessing priority expenditures based on 
the new facility’s needs and future streamlined processes for forensic biology screening 
and DNA analysis. In this coming reporting period IRCL plans to submit a GAN that will 
modify the capacity needs now that the lab has actually moved into the space. 
Additionally, the analysts are researching appropriate training opportunities for 
continuing education in 2010. It is noted that an increase of 15 days was observed in 
average workday turnaround time of results. It is believed this result is indicative of the 
labs period of relocation to its new facility, therefore this is expected to be a short term 
decrease. 

January – June 2010 Progress: Although IRCLs two main goals of (1) increased capacity and 
(2) continuing education have not changed, a significant GAN was approved in April 
2010. The IRCL was granted approval to move funds originally allocated to the 
equipment and other categories and use those funds to outsource validation services to 
integrate existing equipment as well as implement a more streamlined process to increase 
capacity in its new facility. Goal 1: Currently the bench work for the validations have 
been completed and the contractors are in the process of analyzing and preparing the data 
for technical review. A tentative schedule for knowledge transfer and competency 
assessments for Forensic Biology staff has been set for late July 2010. Goal 2: In this 
reporting period one analyst has attended the Bode meeting to satisfy the required annual 
technical training for DNA analysts. Another analyst has registered and made the 
appropriate travel arrangements to attend the International Symposium on Human 
Identification in October 2010. Notable: Although no backlogged cases or CODIS 
profiles/hits have been directly related to the funding for this reporting period, by 
outsourcing the validation process it allowed the analysts the ability to focus on 
casework. During this period, DNA analysts completed 180 requests, uploaded 75 
searchable profiles into CODIS and received 26 matches. Therefore, indirectly this 
funding has aided the IRCL to continue to address its backlog and focus on providing 
reliable results in a timely manner. 

July – December 2010 Progress: Goal 1: IRCL is in the process of completing the final 
technical review of validation data and documentation performed by a contracted service. 
This has taken considerable more time than originally expected due to the extensive 
review and subsequent corrections that were needed. However, the four DNA analysts 
have successfully completed the training, practical assessment and competency 
evaluation for the new processing workflow. Additionally, supplies have been ordered for 
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the internal validation of the Maxwell 16 instrument. IRCL is currently working with an 
intern to develop a plan for execution. 

Goal 2: One analyst has satisfied their required annual technical training and gained 
valuable information regarding innovative products geared toward DNA 
collection and analysis by attending the 21st International Symposium on Human 
Identification. The remaining two DNA analysts were able to satisfy their annual 
requirement for technical training with the information transfer and competency 
evaluation gained through the contracted validation services. This accounts for 
training for all four DNA analysts, Goal Completed. 

Goal 3 (added in Dec 2010): With combining training with the validation services, 
IRCL was able to utilize travel costs for casework reagents and supplies. This 
reallocation of funds was approved through a GAN in mid-December 2010. The 
procurement process has been initiated but no reagents or supplies have been 
received as of the end of the reporting period. Therefore, the report metrics will 
not yet reflect any progress in regards to casework measures. 

January – March 2011 (FINAL REPORT): IRCL has completed the outlined programs to 
continue to meet its goals of increased capacity (1), satisfy training requirements (2) and 
reduce current backlogged cases (3). Goal 1: The outsourced validations are technically 
reviewed and were accepted in February 2011. Studies required for internal validation for 
equipment that will be used in this streamlined process (Maxwell 16 and epMotion liquid 
handler) have been completed. The laboratory is in the process of developing protocols 
for the implementation of the recently validated system. Goal Completed. 

Goal 2: Completed in July – December 2010 reporting period (see above). 
Goal 3: In December 2010 IRCL reallocated remaining funds to purchase reagents 

and supplies for casework. The purchased reagents were in use as of March 1, 
2011. Since that time, analysts have processed 257 samples corresponding to 26 
different cases. Of these samples 5 were entered into CODIS (3 for upload and 2 
for internal quality control purposes) resulting in 1 hit between a forensic 
unknown and a convicted offender. The confirmation process is ongoing on this 
sample. Goal Completed. 

 
Final comments: Over the life of this grant, IRCL has decreased its backlog by 9.5%, decreased 
its turnaround time for a typical case by 42% and doubled the number of samples / analyst / 
month. It is believed this improvement will increase another once the newly validated system is 
fully put on line. The streamlined process is expected to increase capacity another 35 -50% once 
implemented. Finally, through NIJ funding all qualified DNA analysts were able to meet their 
required training for the year. This is significant for the laboratory in terms of costs with the 
current economic conditions of our funding agencies. 
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FY09 Recipient Name: Georgia Bureau of Investigation 
Award Number: 2009-DN-BX-K083 
Award Amount:  $2,150,646 
Final Report:  
Goals and Objectives 
Goal 1: Hire ten additional scientists 

Progress Oct – Dec 2009: Interviews have been conducted and background screening is in 
progress. Expected start date for new scientists is Feb 1, 2010. A decision was made by 
senior GBI Forensic Biology staff to delay this goal by approximately 4 months so that 
training and integration of other recently hired staff could be completed. Most 
backgrounds were completed and 8 of the 10 new positions to be funded by this award 
were offered to applicants and the offers accepted. A budget revision to the FY08 award 
is in progress to hire these 10 positions on that award initially so that those funds can be 
expended faster, followed by transition onto this award. 

Progress Jan – Jun 2010: A total of 12 new scientists were hired using the FY2008 award 
initially. Eleven started employment Feb 1, 2010 and one on Feb 16, 2010. The award 
budget was adjusted to accommodate the additional 2 positions. All 24 positions 
previously funded by the FY2008 award were transitioned over to this FY2009 award on 
May 16, 2010. 

GOAL COMPLETED 
Goal 2: Train scientists using a combination of the GBI-DOFS training program and external 
training opportunities such as NFSTC. 

Progress Oct – Dec 2009: No activity on this goal during this period because the new 
scientists have not been hired. 

Progress Jan – Jun 2010: The training is progressing as scheduled, with only one minor 
change. GBI management and technical leaders decided to forego the external component 
and provide all training from internal sources. The training for six of these twelve 
individuals started out in serology and that training was completed during the first half of 
May. The DNA training 

Jan – Jun 2011 – FINAL REPORT:  for the remaining six of the new employees plus four 
additional staff who needed DNA training will be completed in the third quarter of 2010. 

Progress Jul – Dec 2010: The training of all newly hired scientific personnel was completed 
within this reporting period. One scientist trainee was transitioned into a laboratory 
technician position during July 2010 to assist with screening of evidence prior to DNA 
analysis. All other scientists successfully completed DNA or serology training and have 
begun to process routine casework. This increased the overall staffing of the forensic 
biology section by 11 scientists.   

GOAL COMPLETED 
Goal 3: Outsource selected cases to private laboratories to provide extra capacity in times of staff 
shortages or unexpected surges in case submission. Outsourcing will also be utilized as needed to 
reduce the backlog of cases 

Progress Oct – Dec 2009: No activity. FY08 DNA Casework funds are still being utilized. 
Progress Jan – Jun 2010: Starting June 8, 2010 forensic case evidence outsourced to private 

vendor labs will be funded by this award. 176 cases were outsourced from the 
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Headquarters laboratory to Bode Technology and 32 cases from the Eastern Regional Lab 
to Sorenson Forensics. 

Progress Jul – Dec 2010: Of the 208 cases outsourced in the Jan-Jun report, 62 were 
reclassified for payment under remaining FY2008 DNA Backlog Reduction award funds 
so that that award could be completed and closed at the scheduled end of the project. This 
left 146 cases outsourced during the prior reporting period for which the analysis will be 
funded by this FY2009 award. 

 
 
 
 
 
 
 
Progress Jan – Jun 2011: 48 additional cases were outsourced during this reporting period. 

All outsourced cases have been returned from the vendors (Bode or Sorenson), peer 
reviewed and where appropriate, DNA profiles uploaded into CODIS. See metric 
discussion for more details. All outsourcing efforts from the GBI laboratory have been 
completed and there no additional outsourcing is anticipated. 

GOAL COMPLETED 
Goal 4: Pay overtime to scientists to analyze cases in-house and review outsourced cases. 

Progress Oct – Dec 2009: No activity. FY08 DNA Casework funds are still being utilized. 
Jan – Jun 2011 – FINAL REPORT 
Progress Jan – Jun 2010: Minimal activity on this goal. Overtime funding was still available 

and utilized from the FY08 Forensic Casework award until June 1st. 
Progress Jul – Dec 2010: Overtime was paid from the grant funds from July to mid October 

2010. After that point, state funds were used to support any overtime efforts. 
 

Description July – Dec, 2010 
Overtime Hours Claimed 255.25 
Cases Impacted 316 

 
Progress Jan – Jun 2011: No overtime from award funds was paid during this reporting 

period. Available state funding was utilized. 
GOAL COMPLETED 

Goal 5: Utilize supplies/equipment purchased with award funds to analyze cases in-house with 
existing trained staff 

Progress Oct – Dec 2009: No supplies have been purchased with FY09 award funding. 
Twelve (12) microcentrifuges were purchased for the Headquarters laboratory and have been 

placed into service. 
Progress Jan – Jun 2010: A sole source GAN was submitted and approved for Qiagen to be 

used for the purchase of four (4) QIAgility liquid handling workstations. The validation 
of one workstation purchased on the FY2008 Forensic Casework award was completed 
during this performance period and after it was placed into operation the benefits were so 

Description July – Dec 31, 2010 

Cases Outsourced to Vendor Lab  254 
Cases Outstanding at Vendor Lab  80 
Cases Released to Customer  109 
Cases in Peer Review Process 83 
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immediately obvious that it was decided that additional units would be placed into all 
other GBI laboratory facilities performing DNA testing and a second unit purchased for 
post PCR operations at the Headquarters lab. The benefits were improved consistency 
and reproducibility during preparation of standards for the DNA quantitation process, 
reducing the number of failed standard curves significantly. The four (4) QIAgility 
workstations were ordered in June 2010. 

Progress Jul – Dec 2010: The four QIAgility instruments were delivered and installed, one  
      (1) each in the Headquarters, Augusta, Cleveland, and Savannah laboratories. The 

instruments in the Headquarters, Augusta, and Cleveland lab have been validated and 
implemented into casework activities. The instrument in Savannah will be implemented 
into casework by mid-February 2011. 

Progress Jan – Jun 2011: Four HD capable videoconference endpoints were purchased to 
facilitate training and group discussions between the different lab sites conducting 
forensic biology casework and offender analysis within the GBI Crime Lab. These units 
were positioned in the Headquarters, Cleveland, Augusta, and Savannah labs. Two ABI 
Model 3500 genetic analyzers were purchased and validation studies initiated by the 
vendor for the purposes of offender sample analysis. Nine (9) additional licenses for 
Genemapper ID were purchased (SN#s: 54778, 54775, 54776, 54779, 54777, 54729, 
54728, 54734, 54746). Some small equipment items with a per item cost of under $5000 
were also purchased during this reporting period, including microcentrifuges, pipettors, 
and vortexers. The table below summarizes the major equipment purchases made with 
this award. 

 
Description Quantity Serial # Inventory # Casework 

Implement 
Date 

Lab 
 

QIAcube 1 8056 BI0073671 Feb‐10  Headquarters 
QIAcube 1 8034 BI‐0073669 N/A  Augusta 
QIAcube 1 8033 BI0073670  Savannah 
Ultracold freezer 
(2) 

2 128907401100212, 
0128840301100112 

BI0073673, 
BI0073674 

Mar‐10 Headquarters 
 

QIAgility 2 Q120913 BI0074047 Jun‐10  Headquarters 
QIAgility 1 Q120914  Feb‐11 Cleveland 
QIAgility 1 Q000263 BI‐0074048  Dec‐10 Augusta 
QIAgility 1 Q120915 BI0074050 Apr‐11 Savannah 
TUTTNAUER 
AUTOCLAVE 
2540E 

1 1008246 N/A  Savannah 

HDX 7000 720p 1 88104510B4DACN BI‐0074321  Apr‐11 Augusta 
HDX 7000 720p 1 604MXMT08699 BI0071489  Apr‐11 Headquarters 
HDX 7000 720p 1 88104510B4C6CN BI0074323  Apr‐11 Cleveland 
HDX 7000 720p 1   Apr‐11 Savannah 
AB 3500 XL 
GENETIC 
ANALYZER 

2 23319‐010, 
23319‐060 
 

BI‐74379, 
BI‐74380   
 

N/A Cleveland 

 
GOAL COMPLETED 
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Goal 6: Have a vendor perform validation studies to prevent diversion of casework staff 
Progress Oct – Dec 2009: No activity. 
Progress Jan – Jun 2010: Specifications were submitted to vendors in June 2010 so that bids 

for the validation of Y-STRs could be obtained. The award budget will be re-evaluated to 
determine if it is possible to procure this validation from this award within the next 3 
months while still progressing on all other project goals. 

Progress Jul – Dec 2010: A requests for quotations was issued for validation of a Y-STR kit, 
specifically the Applied Biosystems Y-filer kit. After reviewing the bid responses, 
Applied Biosystems was awarded the contract. The validation process will begin in 
January 2011 and be completed by March 2011. 

Progress Jan – Jun 2011: The validation process for the Y-STR kit was completed by 
Applied Biosystems in March 2011. The data has been analyzed, and the 
training/instruction session included in the contract is scheduled for July 2011. 

GOAL COMPLETED 
Performance Metrics Discussion: January 1 – June 30, 2011 

At the beginning of Oct 2009 the average number of days between evidence entry of a 
DNA sample into the GBI-DOFS computer system and the release of reports was 199 
days. This data is determined by using Crystal Report ‘Capacity Award Metrics – DNA 
report turnaround.  For this metric, the starting average was determined by looking at 
reports released between Jul 1, 2009 and Sept 30, 2009. 
For the period Apr 1, 2011 to Jun 30, 2011 the average number of days between evidence 
entry of a DNA sample into the GBI-DOFS computer system and the release of reports 
was 98 days. This data is determined by using Crystal Report ‘Capacity Award Metrics – 
DNA report turnaround. 

For the period Jul 1, 2009 to Sep 30, 2009 the average number of items analyzed per analyst 
per month was 21.4. This data is determined by using Crystal Report ‘Item Analyzed per 
Scientist.rpt’. For this metric, the average was determined by looking at DNA services for 
which the report was draft completed during this time period and counting the number of 
evidence items related to each report for each scientist. A three month average of 64.2 
was obtained and then divided by 3 to obtain the metric final value of 21.4. If all 
casework related services performed by the forensic biology discipline (serology + DNA) 
are examined, the average number of items analyzed per scientist per month was 33.5. 

      For the period Apr 1, 2011 to Jun 30, 2011 the average number of items analyzed per 
analyst per month was 21.7. This data is determined by using Crystal Report ‘Item 
Analyzed per Scientist.rpt’. For this metric, the average was determined by looking at 
DNA services for which the report was draft completed Oct 1, 2010 to Dec 31, 2010 and 
counting the number of evidence items related to each report for each scientist. A three 
month average of 65 was obtained and then divided by 3 to obtain the metric final value 
of 20.0. If all casework related services performed by the forensic biology discipline 
(serology + DNA) are examined, the average number of items analyzed per scientist per 
month was 26.7.  The backlog at the beginning of the award period was arrived at by 
determining the total number of cases with DNA Typing, DNA Typing – No Suspect, and 
DNA Typing – Parentage services were incomplete by the due date (usually 30 days of 
the request date) at the end of Sept 2009.  This data was obtained from the Sept 2009 
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statistical report generated by GBI-DOFS. There were 427 cases that met this criterion as 
of Sept 30, 2009. The total backlog of forensic biology cases, excluding convicted 
offenders, was 992 at this time point.  The cases in backlog at the end of June 2011 was 
arrived at by determining the total number of cases with DNA Typing, DNA Typing – No 
Suspect, and DNA Typing – Parentage services that were incomplete by the due date 
(usually 30 days of the request date). This data was obtained from the June 2011 
statistical report generated by GBI-DOFS. There were 135 cases that met this criterion. 
The total backlog of forensic biology cases, excluding convicted offenders, was 217 at 
this time point. This represents a 78% decrease in the backlog over the course of this 
award.  All outsourced cases have been returned and reviewed, with appropriate profiles 
uploaded to CODIS.  All performance metrics related to CODIS profile entry and CODIS 
hits for this reporting period were generated by queries of LIMS data fields. During the 
period Apr 1, 2011 to Jun 30, 2011 a total of 237 profiles were entered into CODIS based 
upon outsourced analysis funded by this award. During this same time frame 68 CODIS 
matches were identified that could be attributed to outsourced analyses funded by this 
award. Crystal Reports ‘Grant Assisted CODIS Profiles.rpt’ and the SQL query ‘paired 
services on a case.sql’ were used to summarize this data. The total number of CODIS 
profiles uploaded as a result of this award funding over the course of the award a total of 
416 profiles were added to CODIS and 194 CODIS matches were reported as a direct 
result of award funding. 

      The number of cases analyzed using grant funds includes those where grant funded 
overtime was used to assist in the analysis or review of the case, as well as those cases 
that were directly outsourced. This data was generated using the SQL query ‘Grant 
funded analyses. After sorting the results to identify duplicates of outsourced cases and 
those where overtime was employed to complete the review or where multiple reports 
involved overtime assistance, the total number of cases where reports were released to the 
customer during the period July 1 to December 31, 2010 as a result of grant funds was 
514. 

      Grant funded personnel also completed analyses and reported results on 2282 cases 
during this award period, October 1, 2009 – June 30, 2011. This data point was generated 
by the SQL query ‘grant personnel analyses.sql’. The fact that some of the grant 
personnel were transitioned to state funded positions during the reporting period was 
compensated for by executing the query multiple times to reflect the varying levels of 
grant personnel during the reporting period. From these cases where grant personnel 
conducted analyses, 176 profiles were uploaded to CODIS. This data point was generated 
by the Crystal Report ‘grant personnel CODIS profiles.rpt.’  Finally, there were 30 
CODIS matches that have been reported during the award period as a result of the 
increased capacity in the lab from the grant funded personnel. This data point was 
generated by the SQL query ‘paired services on case (grant personnel). 

 
      Award Summary 

This funding supported the salaries and benefits for 16-24 people, the number varying over 
the course of the award as positions were transitioned onto state funds when possible. The 
instrumentation purchased with this funding will be utilized to handle incoming evidence 
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workloads for the next several years. Utilization of outsourcing, although not a popular 
alternative, allowed GBI personnel to focus on training of new staff, and in-house analysis of 
casework so that the backlog could be reduced.  More than 2500 cases were assisted and 
completed as a result of these funds. The vast majority of these were completed in-house 
through the additional personnel capacity available as a result of the award. Outsourcing did 
play a valuable role, but feedback from prosecutors when faced with the costs of paying for 
the vendor expert made this option less viable as time passed.  The backlog of cases 
decreased by 78% over the course of the award and the average turnaround time was cut in 
half. The funding provided to the GBI under this 2009 DNA Casework Backlog 
Reduction Program has been instrumental in allowing the GBI to make substantial and 
measurable progress toward backlog reduction in casework analysis. Without this funding the 
GBI Crime Lab would not have been able to dramatically lower analysis times or reduce the 
backlog. 
 

   
 
 
FY09 Recipient Name: City and County of Honolulu 
Award Number: 2009-DN-BX-K082 
Award Amount:  $159,945 
Final Report: The following information is the final progress report for Project Number 2009-
DN-BX-K082, NIJ Forensic DNA Backlog Reduction Program: 

• Progress July-December 2009 – A qualified applicant had been submitted for hire 
however, due to unforeseen circumstances, the Department’s Human Resources Division 
was unable to complete their processing of the applicant prior to the close of this 
reporting period.    

• Progress January-June 2010 – A qualified applicant has been hired effective March 21, 
2010 and is in the early phases of the Unit’s training program.  The second vacant 
position has not yet been filled.  

• Progress July-December 2010 – One grant-funded analyst hired effective March 21, 2010 
has completed training and is currently in the supervised phase of casework.  A qualified 
applicant has not yet been found to fill the second vacant position. 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 92 

• Progress January-June 2011- One grant-funded analyst completed supervised casework 
until the completion of her personnel contract on 03/31/11.  The laboratory was unable to 
find a qualified applicant to fill a second grant-funded position.  To ensure that project 
goals could be completed in a timely manner the personnel funds were repurposed toward 
equipment purchases.  To improve the efficiency of routine tasks the following items 
were purchased: a page numbering system to paginate case files; robotic vacuum cleaners 
to upkeep the laboratory; and a digital repeat pipettor and pipetting tracker to assist when 
pipetting large numbers of samples into plates.  To expand the capacity of the laboratory 
and to alleviate bottlenecks during sample processing the following items were 
purchased: digital cameras to document evidence, a vacuum pump for sampling, an RT-
PCR system, and a thermalcycler temperature verification device to expedite equipment 
QC.  Laptop computers, monitors, an uninterruptible power supply battery, a color 
printer, external hard drives, and a Filemaker software subscription were purchased to 
minimize workflow disruptions by updating the laboratory’s computer infrastructure. 

• Progress July-December 2011- After all activities had been completed a small amount of 
funds remained from cost savings.  The funds were used toward the objective of 
minimizing workflow disruptions by updating the laboratory’s computer infrastructure.  
Software licenses were purchased to back up the laboratory’s virtual servers.  This allows 
a single server to host multiple operating systems, thus accommodating the backup of the 
laboratory’s various information management systems and Genemapper IDX data.   

• Progress January-February 2012- All activities are complete and the laboratory closed the 
grant on February 28, 2012. 

 
Summary:  The goal of this grant project was to service the Hawaii law enforcement community 
in a timely and efficient manner.  To meet this goal the objectives of the grant project were to (1) 
reduce case turnaround time and backlogs and (2) improve the capacity of the laboratory through 
more efficient instrumentation and procedures. 
 
To reduce case turnaround time and backlog the laboratory hired a grant-funded employee.  
During the grant period the employee completed their training in DNA analysis and helped to 
reduce the laboratory’s backlog by processing 20 DNA work requests.  20 DNA profiles (5 of 
which were mixed DNA profiles) were uploaded to CODIS resulting in 14 offender hits and 8 
forensic hits. 
 
The average number of samples analyzed per analyst per month remained consistent from the 
beginning to the end of the award period.  The average number of days between the submission 
of a sample to the laboratory to the delivery of test results doubled during the award period.  The 
increase in turnaround time could be misconstrued without further context.  At the start of the 
grant award the laboratory was primarily processing requests of an urgent nature, such as violent 
crime submissions and cases scheduled for trial, thus the turnaround time for these high priority 
cases is fairly low.  In 2010 and 2011, the laboratory’s capacity increased and more backlogged 
cases were processed.  As a result, the laboratory’s turnaround time increased because 
backlogged cases are in the system for a longer period of time. 
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The capacity of the laboratory significantly increased as a result of this award.  The analyst 
trained under this grant was retained using other funding sources and continues to process cases 
for the laboratory.  In addition, equipment was purchased to streamline housekeeping and quality 
assurance program activities, alleviate bottlenecks in the laboratory, and update computer 
infrastructure.  As a measure of the laboratory’s increased capacity the laboratory processed 261 
work requests in 2009.  In 2011, the laboratory processed 469 requests, an 80% increase in 
throughput. 

 

FY09 Recipient Name: Idaho State Police 
Award Number: 2009-DN-BX-K104 
Award Amount:  $163,922 
Final Report:   
09 DNA Backlog Reduction (Capacity) October 1, 2009 – December 31, 2009 
Goal:  provide equipment and technology to our forensic scientists to increase efficiency of 
current technologies which will in turn provide quality and timely scientific analysis of evidence 
and testimony. 
 
During this reporting period, a quote for the upgrade of the 3130 to 3130xl was received.  Supply 
items have been purchased.  The turnaround time for the DNA section has been more than the 
expected 60 days and that is due to the scientists being involved in training, validation and on a 
personal note, a wedding.  It is the goal of this section to decrease the turnaround to the expected 
60 days or less during this next reporting period. 
 
January 1, 2010 – June 30, 2010 
In February 2010 the order for the 3130 upgrade was placed.  The order was received for the 
upgrade/install and arrangements were made for the service engineer to do the upgrade the week 
of March 22, 2010.   
The instrument was upgraded to a 16 cap from a 4 cap on March 25, 2010.  After the initial 
upgrade, it was noted that there was carryover and loss of resolution.  After additional work by 
the service engineer, the correct modules were used and the loss or resolution was eliminated on 
April 21, 2010.  However it was noted that carry over was still observed with highly 
concentrated samples.   
 
A Forensic Applications Specialist, Human Identity Technical Support, Service Engineer and 
Sales from the vendor worked with our ISPFS analysts in reference to the continuing issue of 
carryover occurring after the 3130xl upgrade.  Product managers and engineers were asked to 
look at the data generated by both ISPFS and the vendor for their input.  On May 11, 2010 a 
conference call was conducted with ISPFS and these four representatives.  The vendor’s 
conclusion was that based upon all of the experiments and data thus far, this is not an instrument 
issue.  The instrument is operating as it should.  Their theory is that this is a sensitivity issue and 
ISPFS needs to re-optimize based on the increased sensitivity and live with the carryover that 
will occur with high level/overblown samples.  They suggested ISPFS run samples and run an 
experiment that the Human Identity Technical Support person designed.  The vendor stated they 
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are willing to help ISPFS look at the data but at this point there is nothing more they can do for 
us. 
 
During the week of June 14 – 18, 2010, ISPFS ran one more plate of samples to test the changes 
the vendor had made on the instrument.  Upon attempting to send data to the vendor, it was 
discovered that they had infected our instrument computer with a virus.  Fortunately, ISPFS was 
able to get rid of the virus but we now have two dead flash drives.  The problem still remained 
and ISPFS is done troubleshooting.  It is time for the vendor to step up and make it right.  As of 
the end of this reporting period, we are still working with the vendor to resolve this issue.    
During this reporting period: 

• The Database analyst was approved for independent database analysis the beginning of 
May.  However due to the instrument issues described above, no database analysis has 
been done. 

• Two DNA analysts have been spending a great deal of time working with the instrument 
issue thus increasing our casework turnaround times. 

• One DNA casework analyst is out on personal leave for an extended period of time. 
• One forensic scientist has been approved to do biological screening and continues her 

training for DNA analysis. 
 

July 1, 2010 – December 31, 2010 
In July 2010, Applied Biosystems, the vendor of the 3130xl, provided a refurbished instrument 
to set up side by side with our problem 3130xl to do a direct comparison.  Once the instrument 
arrived, the service engineer ran a short set of experiments developed by the forensic 
applications group.  These experiments were designed to insure that our 3130xl is working 
correctly and also to compare the two instruments against each other.  At this time there were 
two options:  1) if the refurbished instrument does not demonstrate the carryover issues seen on 
our current instrument, then the vendor would swap out the instruments and we would retain the 
one that works.  2) if both instruments demonstrate the carryover issue, the support group feels 
that it they have demonstrated that this is not an instrument issue.  At that time it would be 
incumbent upon our lab to investigate alternative workflow methods in order to reduce 
overloaded samples being injected in the instrument.     
 
In November 2010, it was determined that ISPFS would be keeping our upgraded instrument as 
the instrument provided by Applied Biosystems also had contamination and was actually worse 
as experiments progressed.  A service engineer was responsible for the de-installation and crating 
of the loaner instrument.  We are still having low-level contamination on the instrument but 
believe it may be related to specific lots of capillaries and could possibly be due to 
manufacturing defects.  As of 11/2/2010 the performance verification was almost complete.  Due 
to the DNA lab construction (not grant related) the instrument was taken out of service on 
11/12/2010 for approximately one month.  At the end of December 75 database samples had 
been processed. 
During this reporting period: 

• Ordered and received the TubeWriter.  It was not set up or used prior to the end of this 
reporting period due to the construction.   This will be a system that will be looked at by 
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all disciplines as the time spent on tube prep has been identified as a bottleneck during a 
process mapping. 

• The refrigerators and freezer for the new DNA lab were purchased and installed.  All are 
working with no issues. 

At this point we are in the process of compiling information for a no-cost extension GAN.  Due 
to cost savings and products being unavailable; we have a large balance and will want to utilize 
all monies. 
 
 January 1, 2011 – June 30, 2011 
During this reporting period, we had a substantial balance and submitted a Budget Modification 
GAN.  It was approved and we were able to purchase the following items: 
Document sequencer – it is now in use and counts and numbers the note pages within a matter of 
seconds as opposed to the laborious hand writing that was done previously.  It also reduces the 
number of errors in page numbering that can happen with individual hand writing.  Very positive 
purchase which relieved an identified bottleneck in throughput. 
Driftcon FFC Temperature Verification system – we have received this instrument and it is now 
in use.  At this time it has not increased efficiency since the older Driftcon is not working.   
Purchased but not yet completely installed is a microscopy photography system which will be 
used in conjunction with Photoshop.   
The Tubewriter purchased during the last reporting period is now being used for casework.  This 
does not reduce the amount of time it takes to label tubes, but as promised, the ink does not wear 
off and the printing is easy to read now and in the future.  A very positive purchase. 
Again, due to savings during this reporting period, we have a balance of funds.  A Budget 
Modification GAN was prepared and submitted in June, 2011.  We are planning on purchasing 
computers (both laptop and personal) to replace current equipment that is not reliable, capillary 
arrays and we will upgrade the older Driftcon FFC Temperature Verification system as well as 
purchase additional annual calibrations for both Driftcon systems.   
 
July 1, 2011 – December 31, 2011 
During this reporting period GAN #3 Budget Modification was approved on July 7, 2011.  A 
Sole Source GAN was submitted on November 1, 2011 and approved on November 22, 2011.  
This lack of sole source approval was discovered during the Grant Progress Assessment in 
September 2011.  The Grant Administrator was contacted and advised the Grant Manager to 
submit a GAN for retroactive approval. 
With the remaining funds of this grant the following items were purchased 
Capillary arrays which will be used to process casework and database samples. 
Two laptops and one computer tower.  One laptop was for the supervisor for all of her DNA data 
analysis.  The second laptop will be used to up case and offender information corresponding to 
CODIS hits.  The CODIS workstations are not allowed to be on the general ISP network and by 
utilizing this laptop the analysts no longer need to write down the information and go to another 
office and look up the necessary information.  This has proved to increase the efficiency of day 
to day CODIS operations.  The tower was used to replace the older CODIS workstation which 
had quit functioning.   This newer workstation will also be compatible with CODIS 7.0 when it 
is deployed in 2012.   
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Three copies of Microsoft Office were purchased and put on three laboratory computers that 
were purchased earlier on this grant.  This will allow the analysts to open and use the standard 
worksheets.   
Laptop batteries were purchased so that work can continue during those times that an electrical 
outlet is not available. 
The older Driftcon was upgraded to deal with the problem of having broken probes.  The 
Driftcons are considered critical equipment under the FBI Quality Assurance Guidelines so 
additional annual calibrations were purchased.  We now have two functioning Driftcon FFC 
Temperature Verification systems. 
As there were still funds available after these purchases, we purchased additional paper rolls for 
the paper dispensers purchased on this grant in January 2011.  One additional chair and lab stools 
were purchased as approved in our initial grant application.  The remaining funds were spent on 
bloodstain cards and foil seals to be used to process samples. 
All funds were spent by December 31, 2011.   
 
 
FY09 Recipient Name: DuPage County Office of the Sheriff 
Award Number: 2009-DN-BX-K137 
Award Amount:  $284,612 
Final Report:  
GOAL 1: Reduce average TAT for DNA assignments to <30 days & increase items analyzed per 
full-time-equivalent (FTE) analyst from 22 to 25/mo. At the conclusion of the grant, the average 
turn-around was 38 days. This goal was nearly met, and represents an improvement over 
previous TAT. The number of items analyzed per FTE analyst per month during this reporting 
period is 31, and has now exceeded the target of 25 for three consecutive reporting periods; this 
goal has not only been met, but it appears that the grant funding has provided structural changes 
in the laboratory's systems that will allow the goal to continue to be met beyond the reporting 
period for this grant. 
 
The elements most directly responsible for achieving Goal #1 are the purchase of casework 
supplies (which alleviated test-rationing in cases), the availability of over-time (to analyze 
cases), and the grant-funded DNA analyst (see Goal #6; this analyst allowed other analysts to 
focus on current cases rather than the backlog). All of these will end with this grant funding; 
however, structural changes resulted from the validation that was accomplished under Goal #4. 
These changes will continue to yield benefits beyond the grant reporting period. 
 
GOAL 2: A current forensic biology analyst will complete 3 graduate courses to comply with the 
educational requirements of a DNA analyst per the FBI QAS.  She graduated and received her 
Masters in Pharmacy (Forensic Science Specialty) from the University of Florida. This goal has 
been met. The analyst now has the educational requirements needed to begin a DNA training 
program, and is expected to be able to aid in analyzing cases and preventing DNA backlogs upon 
the completion of that training program. 
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GOAL 3: ~100 hours of CE to existing DNA analysts. This goal was met (118 hours) in a 
previous reporting period. Due to careful attention to minimizing costs, budgeted funds in this 
category remain, and was used to meet 2011 QAS requirements for training of analysts. The 
analyst attended an 8-hour workshop at the American Academy of Forensic Sciences (AAFS) 
meeting. Two employees attended the AAFS meeting (20 hours each). Total educational time 
under this goal is 166 hours. This training allowed the DNA staff to be aware of and implement 
the most modern and efficient methodologies, and also to meet FBI Quality Assurance Standards 
guidelines for continuing education. 
 
GOAL 4: Advance the technological capabilities of the DNA section through the validation of 
new methods and procedures. Validation of Promega Maxwell improvements was completed. 
This goal has been completed with the aid of grant funds. The grant funding supplied the 
instrument and the supplies used by the instrument in its validation. 
 
GOAL 5: Improve financial management capabilities of the laboratory. This goal was eliminated 
in GAN 003 and GAN 004 because it was not determined to be necessary by the new grant 
manager. 
 
GOAL 6: Use grant funds to analyze back-logged cases. Back-logged cases were analyzed as 
reported in the grant metrics; this goal has been met. The original application for this funding, 
submitted by an individual no longer with our organization, did not link the hiring of a part-time 
DNA analyst to any particular goal. The contributions of this grant-funded analyst impacted both 
Goal 1 and Goal 6. Using funding from this grant, this analyst analyzed 32 cases, including 
screening for biological fluids. These cases resulted in 18 forensic DNA profiles of investigative 
significance being added to the DNA database. To date, 6 CODIS hits have resulted from these 
18 DNA profiles, presumably resulting in these cases being adjudicated. Future benefits may be 
realized as a result of the grant funding because the remaining DNA profiles will continue to be 
searched through the DNA Index, and additional associations may occur after the reporting 
period for this grant. 
 
New strategies for tracking CODIS results, referenced in a previous Progress Report and 
required due to the departure of the previous grant manager, were implemented as of January 1, 
2011. These strategies occurred late in the process, but will remain in place for more accurate 
reporting in future grants, and were necessary to ensure the reporting was accurate and auditable. 
Stability within the agency of the grant recipient is extremely important and was the major 
challenge associated with this grant. A scientist with no background in accounting or grant 
management, or with no authority to accumulate the necessary grant metrics, can be thrust into 
the position of grant manager at the whim of the recipient agency. They then face a long and 
challenging learning process. Even if the new grant manager has experience with federal grants, 
they may not grasp the intimate details of how the previous grant manager intended to 
accomplish a goal. It is in the best interest of the recipient agency and the NIJ (whose staff must 
educate the new grant manager) to institute methods to discourage such instability. From a 
criminal justice perspective, the funding under this grant provided a myriad of benefits. Before 
testing begins, it usually isn't known which item from a scene will be the item most critical to 
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solving the case; grant funding allowed more items per case to be analyzed. Additionally, more 
cases were analyzed. They were analyzed by a scientist with better training and more education. 
They were able to analyze cases on the most modern instruments using the most efficient 
methods. Some of these benefits will last well beyond the reporting period of the grant. As 
perpetrators of crimes are identified and convicted, and time is not wasted on pursuing the 
innocent, the commission of future crimes is deterred, further reducing the strain on the resources 
of both the laboratory and the criminal justice system. This project successfully met its stated 
objectives with the recognized assistance of the NIJ funding. 
 
 
FY09 Recipient Name: Illinois State Police 
Award Number: 2009-DN-BX-K128 
Award Amount:  $2,561,512 
Final Report: Goals: Improve the analytical capacity of the DNA sections and reduce the 
forensic biology/DNA backlog.  Funds from this program will be used to purchase supplies and 
provide overtime to existing staff. 
 
REPORT #2: Progress – Goals are being accomplished. Supply orders started in late 
February/March, while overtime commenced in April.  For this ‘active’ reporting period, funds 
from this award assisted with the analysis (and report delivery) of 727 DNA cases and 393 
forensic biology cases.  (NOTE: Capacity and casework performance metrics for the Forensic 
Biology sections are detailed below. See Forensic Biology Performance Metrics). Even though 
the DNA Section experienced an influx in the number of DNA backlogged cases*, there was a 
slight increase in the average number of samples analyzed per analyst per month.  Additionally, 
the average number of days between the submission and the delivery of test results to the 
requesting agency was reduced by 11.7 days from the beginning award period.  No problems 
were experienced during this reporting period.  
 
REPORT #3: Progress – Goals are being accomplished.  Supply orders continued to be made and 
overtime was worked during the reporting period.  For this reporting period, funds from this 
award assisted with the analysis (and report delivery) of 2,439 DNA cases and 2,941 forensic 
biology cases.  (NOTE: Capacity and casework performance metrics for the Forensic Biology 
sections are detailed below. See Forensic Biology Performance Metrics).  The number of cases 
submitted for DNA analysis increased by 16% from the previous reporting period (Jan 1, 2010 – 
June 30, 2010).  The DNA Section has experienced receiving 70 cases more per month during 
this reporting period and there was also a loss in personnel during this reporting period which 
contributed to the rise in the backlogged cases*.  Another contributing factor to the rise in 
backlog is the furlough program that the state implemented.  The increase in the number of cases 
being submitted for DNA analysis also contributed to the increased turnaround time. 
 
REPORT #4: Progress - Goals are being accomplished.  Final supply orders were placed and 
overtime was completed during this reporting period.  Productivity in DNA cases worked per 
analyst per month increased by 14%, however, the DNA backlog increased by 29%.  The 
increase in backlog is due to a large increase in case submissions.  During this reporting period 
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there were 3,141 cases submitted.  In the same time period in 2010 the number of cases 
submitted was 2,505.  This is an increase in submissions of 25.3%.  A new sexual assault law 
passed in 2010 requires agencies to submit all cases of sexual assault, including old ones that had 
never been submitted to the laboratory, for analysis.  The law provided no funding or personnel 
for the ISP to handle the influx of cases.      
 

 
FY09 Recipient Name: Northeastern Illinois Regional Crime Laboratory 
Award Number: 2009-DN-BX-K131 

   Award Amount:  $284,613 
Final Report:   This grant was accessed starting November 2009 through March 2011. 
Analyzing 300 cases over the lifetime of the grant. 

Progress:  Completed:  A total of 567 DNA cases were analyzed with grant funds for this 
time period.    

Validation of Quantifiler Duo. 
Progress:  Completed 

Purchase of Exam Log software 
Progress: Completed  

Training 
Progress Completed:  Two analysts have attended PROMEGA for training. 

Supply Purchases 
Progress:  Completed.  $119,000 in supplies were purchased and used.  

Equipment purchases for QIAgility, Scanner, Data Recorders, Crime Light and Camera 
Progress: Completed:  The need for a camera was evaluated and determined not to be 
needed.  All other items were purchases.  The QIAgility is being validated. 

90% of all DNA cases done in 40 days, and 95% of crimes against persons started in 21 days. 
Progress: Completed:  From January thru March 2011 a total of 137 DNA cases were 
analyzed.  Of these, 41 had reports completed 40 days post submission.  However, only 
15 of the 41 cases were the first report.  Evaluation of the data shows that 26 of these post 
40 day reports had more than one processed report.  The reasons for numerous reports are 
varied, but in summary additional work were required and therefore these reports were 
not deemed over 40 days since at least one report was already generated.  All cases 
against persons are started within 21 days and 11% of all cases have had at least one 
DNA report generated within 40 days of submission. 

 
Notable cases: 

• A CODIS hit was generated from a convicted felon to an abduction/sexual assault.  The 
profile was generated within 2 weeks of submission.  

• A CODIS hit was generated to a child sexual assault to her father who was a suspect in 
previous sexual assaults. 

• Several CODIS hits were generated to older 1998 sexual assault cases that were not 
analyzed for DNA at the time of the assault.   
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• A CODIS hit was generated from DNA recovered from duct tape and connected to a gang 
of armed robbers who tied victims with duct tape in three different robberies.  The profile 
was generated within 2 weeks of submission.   

• A CODIS hit connected a female armed robber, who bite the victim.  The suspect was 
immediately arrested and is awaiting trial.   

 
Summary: 
NIRCL has been able to basically maintain the backlog from the beginning of the grant to the 
end of the grant.  The average turnaround time is 38 days.  From calendar year 2009 to calendar 
year 2010, the number of DNA/Biology cases has gone up 18%.  What is interesting are the 
number of DNA/Biology/CODIS reports generated (compared from 2009 to 2010) increased 
16%.  The number of CODIS reports doubled in this time period, from 55 reports generated in 
2009 to 110 in 2010.   
 
The impact of the grants cannot be understated.  Without these grants, hundreds of cases would 
either have to be refused at the door, or remain on the back-log.   This statement is not hyperbole.  
The staff at NIJ and GMS has been extremely helpful and professional.  Throughout the year, 
several contacts/questions/problems were solved by the NIJ staff.  Most of the issues were lab 
generated, and the NIJ staff provided expertise and advice on many occasions.  This program has 
been of enormous value to the community at large.    
 
 
FY09 Recipient Name: Indiana State Police 
Award Number: 2009-DN-BX-K119 

   Award Amount:  $580,160 
Final Report: The following goals and objectives were set for this award: 
 
Goal 1 - To increase capacity of the DNA lab by allowing analysts to work overtime. 

• Progress Oct-Dec 09 – No overtime was used in this reporting period due to prior year 
grant funding. 

• Progress Jan-Jun 10 – In this reporting period ISP DNA analysts worked 1383 hours of 
grant funded overtime.  Time was used for in-house analysis and reviewed of outsourced 
casework.  Combined, 775 cases were impacted.  Most of these cases were worked in-
house. 

• Progress July-Dec 10 – In this reporting period ISP DNA analysts worked 1230 hours of 
grant funded overtime.  Time was used for in-house analysis and reviewed of outsourced 
casework.  Combined, 827 cases were impacted.  All but 34 of these cases were worked in-
house. 

Goal Complete 
 
Goal 2 - To increase capacity of the DNA lab by providing contracts for maintenance of Applied 
Biosystems DNA analysis instruments. 

• Progress Oct-Dec 09 – No funds were used for maintenance agreements in this reporting 
period due to prior year grant funding. 
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• Progress Jan-Jun 10 – No funds were used for maintenance agreements in this reporting 
period due to prior year grant funding. 

• Progress July-Dec 10 – A one year maintenance agreement was paid.  
  Goal Complete 

 
Goal 3 - To increase capacity of the DNA lab by providing continuing education for biology 

personnel 
• Progress Oct-Dec 09 – No continuing education was provided in this reporting period due 

to prior year grant funding. 
• Progress Jan-Jun 10 - No continuing education was provided in this reporting period due to 

prior year grant funding. 
• Progress July-Dec 10 - Four different out of state training sessions were attended each by 

one forensic biologist.  This training met the continuing education requirements for the 
attendees. 

Goal Complete   
 
Goal 4 - To increase capacity of the DNA lab by implementing DNA automation 

• Progress Oct-Dec 09 – An automation committee comprised of DNA analysts and 
supervisors were formed to evaluate available DNA automation technologies and make 
recommendations.  The committee met with six automation vendors and began the process 
of establishing specifications. 

• Progress Jan-Jun 10 – A request for proposal was generated with input from the automation 
committee.  Two proposals were received and evaluated.  A vendor was selected and 
contract negotiations were initiated. 

• Progress July-Dec 10 – The contract was completed and a purchase order issued.  The 
instrument was delivered but not yet unpacked or set up by the vendor.  Due to the 
availability of excess funds a portion of a second instrument for CE setup was also 
purchased to work in conjunction with the first robot 

• Progress Jan-March 11 – Both robots were setup and training was received from the robot 
manufacturer.  Additional training, robot  accessories and software from Promega was also 
received.  The validation process was initiated but has not been completed within the grant 
period.  Validation will be completed without additional grant funds. 

  Goal complete 
 
Goal 5 - To reduce the casework backlog through the outsourcing of backlogged DNA cases. 

• Progress Oct-Dec 09 – DNA data from 4 criminal paternity cases was outsourced for 
interpretation and statistical evaluation. 

• Progress Jan-Jun 10 – During this period DNA data from 16 criminal paternity cases was 
outsourced for interpretation and statistical evaluation.  Additional cases were outsourced 
for analysis but have not been completed. 

• Progress July-Dec 10 – During this period DNA data from 12 criminal paternity cases was 
outsourced for interpretation and statistical evaluation.  Outsource DNA analysis of 22 
additional cases was completed. 
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• Progress Jan-March 11- One additional criminal paternity case was completed.  In total 51 
cases were outsourced with grant funds. 

  Goal complete  
 
 
FY09 Recipient Name: Indianapolis-Marion County Forensic Services Agency 
Award Number: 2009-DN-BX-K129 

   Award Amount:  $386,773 
Final Report:   The goal of this proposal is to present a plan that will reduce DNA case 
turnaround time, increase the throughput and reduce the DNA casework backlog, in addition to, 
enhancing the capacity of the Indianapolis-Marion County Forensic Services Agency to analyze 
DNA samples efficiently and cost effectively.  
The objective is to use a combination of new equipment(1); employee training and 
development(2); maintaining equipment, scanning project contract, and ASCLD/LAB 
licensing(3); supplies for scientists to analyze backlogged cases(4); DNA case outsourcing(5), an 
internal ASCLD/LAB-ISO audit(6); computer software, and equipment validation(7). These 
purchases and services will enhance the laboratory’s ability to reduce DNA case backlog and 
turn around time.  
 
GOAL 1: (GOAL COMPLETED)  
Progress report for 10/1/09 – 12/31/09 

An Analytical Balance and two Crime Lites were purchased for use in our Biology Unit for 
the analysis of DNA casework.  Progress Report for 1/1/10 – 6/30/10  
Funds were used to purchase swab dryers for use in the Biology Unit for the analysis of DNA 
casework. 

Progress Report for 7/1/10 – 12/31/10-GOAL COMPLETED 
In order to complete the project in a more efficient manner, it was determined that 
eliminating certain items of equipment and increasing funding to outsourcing would be 
beneficial. One of the freezers, the fume hoods, the JANUS Expansion Deck (Gripper Arm), 
and the Precision Microplate have been eliminated from the budget through a budget 
modification submitted and approved on 8/31/10. Funds were used to purchase a tube writer 
and a temperature monitoring system for use in the Biology Unit to assist in analyzing DNA 
casework. A walk-in freezer was also purchased to store biological evidence requiring frozen 
storage. 
 
 

GOAL 2-7: 
Progress Report for 10/01/09 – 12/31/09  

No activity for these goals during this reporting period.* 
*Since the award date, it was determined that the ASCLD/LAB licensing (3) was an 
unallowable cost as listed in the solicitation. A budget modification GAN, along with a 
change of scope GAN (if needed) will be submitted to correct this error. 
 

GOAL 2: GOAL COMPLETED 
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Progress Report for 1/1/10 – 6/30/10 
Funds were used to provide training to two employees regarding the laboratory case 
management system to include tracking of DNA case analysis as it pertains to backlog 
reduction and capacity enhancement. One employee also attended the BODE DNA 
Workshop during this reporting period. 

Progress Report for 7/1/10 – 12/31/10 
Funds were used to provide training for one employee to attend the AFQAM Training 
Conference, four employees to attend the MAFS Training Conference, and two employees to 
attend the AAFS Training Conference.  

Progress Report for 1/1/11 – 6/30/11 
Funds were used to provide training for two (2) employees to attend the Annual AAFS 
Conference. 

Progress Report for 7/1/11 – 12/31/11 
Funds were used to provide training for one employee to attend the ASCLD Annual Meeting, 
one employee to attend the annual Qualtrax User Group, one employee to attend Promega 
training, and one employee to attend the annual DOJ Grant Management financial training. 

Progress Report for 1/1/12 – 6/30/12 - GOAL COMPLETED 
With an approved budget modification, the cost associated with tuition was approved for a 
Biology employee to complete one course to obtain a Masters Degree. These funds were 
expended during this reporting period.  

 
GOAL 3: GOAL COMPLETED 
Progress Report for 1/1/10 – 6/30/10 

A Change of Scope/Budget modification was submitted and approved, which eliminated the 
Xerox Scanning Project Contract as the goals of the grant proposal were not being 
accomplished. Funds were made available to complete the project using overtime funds for 
laboratory employees. During this reporting period, laboratory employees worked overtime 
in order to ensure the project is completed by the end of the grant period. 

Progress Report for 7/1/10 – 12/31/10 
During this reporting period, laboratory employees continued to work overtime to complete 
the case management scanning project.  Funds were used to continue a maintenance 
agreement for the ABI7500 Genetic Analyzer. The ABI7500 validation project was also 
completed during the reporting period.  

Progress Report for 1/1/11 – 6/30/11 
During this reporting period, a budget modification was submitted and approved, which 
allowed funding for a Forensic Laboratory Technician to assist in the preparation of evidence 
for the Biology Unit. Funds used during this reporting period included salary and fringe 
benefits for the technician, the continuation of the scanning project which included overtime 
for laboratory employees, and a maintenance agreement for the Promega equipment used in 
the Biology Unit.  

Progress Report for 7/1/11 – 12/31/11 
During this reporting, funds were used to complete proficiency testing for the Biology Unit. 
Funds also provided salary and fringe benefits for the Forensic Laboratory Technician to 
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assist in the preparation of evidence in the Biology Unit, and the continuation of the scanning 
project which included overtime for laboratory employees. 

Progress Report for 1/1/12 – 6/30/12 GOAL COMPLETED 
During this reporting period, funds were used to complete the scanning project. This project 
was successful, in that over 35,000 files were converted from paper to electronic version. 
This allowed the laboratory to eliminate over 18 file cabinets, which then allowed the much 
needed space for a DNA Clean Room and an evidence intake area.  
 

GOAL 4 - 5: 
Progress Report for 1/1/10 – 6/30/10 

Funds were not used during the reporting period due to special conditions regarding previous 
year grants. 

Progress Report for 7/1/10 – 12/31/10 
Funds were not used during the reporting period due to special conditions regarding previous 
year grants. 

 
GOAL 4: GOAL COMPLETED 
Progress Report for 1/1/11 – 6/30/11 

During this reporting period, supplies were purchased for use in the Biology Unit. 
Progress Report for 7/1/11 – 12/31/11 

Supplies were purchased during the reporting period, which included the following: 
Quantifiler and Identifiler kits; Genescan 500; Tissue/Hair Extraction Kit; septa strips; PSA 
Semiquant; Hematrace, and capillary array. 

Progress Report for 1/1/12 – 6/30/12 GOAL COMPLETED 
Supplies purchased during this reporting period included; Proteinase K, Phenol: Chloroform: 
Isoamyl, Genescan 500 Kits, Capillary Array, 96 Wellplates, Septa Strips, and Quantifiler 
Duo Kits. 
 

GOAL 5: GOAL COMPLETED  
Progress Report for 1/1/11 – 6/30/11 

During this reporting period, no funds were expended for case outsourcing. 
Progress Report for 7/1/11 – 12/31/11 

During this reporting period, no funds were expended for case outsourcing. 
 
GOAL 6: (GOAL COMPLETED) 
Progress Report for 1/1/10 – 6/30/10 

Funds were not used during this reporting period to accomplish Goal 6;   however, the 
internal audit is scheduled for July, 2010. 

Progress Report for 7/1/10 – 12/31/10-GOAL COMPLETED 
Funds for this reporting period were used to complete the annual onsite internal audit, 
providing the laboratory with the information needed to continue meeting ASCLD/LAB-ISO 
requirements/criteria.  

 
GOAL 7: GOAL COMPLETED 
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Progress Report for 1/1/10 – 6/30/10 
Validation was completed for the ABI 7500 for use in the Biology Unit in order to complete 
DNA analysis. 

Progress Report for 7/1/10 – 12/31/10 –GOAL COMPLETED 
In order to complete the project in a more efficient manner, it was determined that 
eliminating certain items of equipment and increasing funding to outsourcing would be 
beneficial. One of the items eliminated was the De-convolution Software to be used in the 
Biology Unit. A budget modification was submitted and approved on 8/31/10.  

 
 
FY09 Recipient Name: Johnson County Kansas 
Award Number: 2009-DN-BX-K105 

   Award Amount:  $385,084 
Final Report:    The FY2009 Forensic DNA Backlog Reduction Program grant was officially 
awarded to the Johnson County Sheriff’s Office Criminalistics Laboratory (JCCL) on September 
24, 2009.  During the first quarter of the grant period, no progress was made due to a grant 
extension to complete the FY2008 Forensic DNA Backlog Reduction Program grant.  The main 
reason this grant extension was needed was due to the resignation of one grant funded Forensic 
Scientist (FS) on April 10, 2009.  Therefore, progress and achievement towards the FY2009 
DNA Backlog Reduction Program grant objectives did not commence until July 2010.  
Objective 1:  Dedicate personnel for biological screening and DNA analysis. 
This objective has been achieved. Funding for the salaries and benefits of three Forensic 
Scientist (FS) positions was drawn down for this grant.  All three FS are fully trained in 
biological processing and DNA analysis.  Each FS has been competency and proficiency tested 
as required for accreditation.  Finally, the grant funded FS positions were actively involved in 
performing forensic casework analyses and continuing education opportunities.  
 
The three grant funded FS positions assigned to the Biology section perform biological 
processing and DNA analysis on forensic casework samples. The forensic casework productivity 
statistics for the entire grant (July 11, 2010 to July 13, 2011) are listed below: 
 
Number of Biology cases analyzed –  162  DNA profiles entered into CODIS –  128 
Number of Biology items analyzed – 924  Number of CODIS hits – 61 
Number of DNA cases analyzed – 185    
Number of DNA samples analyzed – 1018 
Objective 2:  Increase analysis of biological evidence on violent crimes and burglaries. 
This objective has been achieved. Priority analysis is given to UCR part 1 violent crimes and 
burglaries.  There are seven FS positions allocated to the Biology section (4 budgeted FTE’s + 3 
granted funded FTE’s).  The forensic casework productivity statistics for the entire Biology 
section during the grant period (July 11, 2010 to July 13, 2011) are listed below: 
 
Number of Biology cases analyzed – 459 
Number of Biology items analyzed – 2131 
Number of DNA cases analyzed – 518 
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Number of DNA samples analyzed – 2301 
Number of Biology items submitted for analysis – 2562  
Number of DNA items submitted for analysis – 2317 
 
Objective 3:  Reduce backlogged DNA casework primarily for UCR part 1 crimes. 
This objective has been achieved. The statistics listed below represent the progress made with 
this grant and comparisons to previous years.  The forensic casework productivity statistics for 
the entire grant (July 11, 2010 to July 13, 2011) are listed below: 
 
Total backlog of DNA samples at the beginning of the grant period (Oct. 1, 2009) – 438 
Total backlog of DNA samples, July 2011 – 301 
Backlog of UCR part 1 violent crime DNA samples, July 2010 – 182 
Backlog of UCR part 1 violent crime DNA samples, July 2011 – 82 
Backlog of UCR part 1 burglary DNA samples, July 2010 – 182 
Backlog of UCR part 1 burglary DNA samples, July 2011 – 78 
 
Average turn-around-time (TAT) of DNA samples at beginning of grant period – 119 days 
Average TAT of DNA samples at the end of the grant period – 53 days 
Decrease in TAT (Oct. 1, 2009 minus July 2011) – 66 days 
 
Average number of DNA samples analyzed/analyst at beginning of the grant period – 36 
Average number of DNA samples analyzed/analyst at the end of the grant period – 34  
 
Total number of DNA samples analyzed for the year 2006 – 1239  
Total number of DNA samples analyzed for the year 2007 – 1873 
Total number of DNA samples analyzed for the year 2008 – 1791 
Total number of DNA samples analyzed for the year 2009 – 1843 
Total number of DNA samples analyzed for the year 2010 – 2146 
 
Total number of DNA profiles entered into CODIS in 2006 – 163 
Total number of DNA profiles entered into CODIS in 2007 – 296 
Total number of DNA profiles entered into CODIS in 2008 – 392 
Total number of DNA profiles entered into CODIS in 2009 – 408  
Total number of DNA profiles entered into CODIS in 2010 – 360 
 
Total number of DNA hits from CODIS in 2006 – 43 
Total number of DNA hits from CODIS in 2007 – 98 
Total number of DNA hits from CODIS in 2008 – 101 
Total number of DNA hits from CODIS in 2009 – 103 
Total number of DNA hits from CODIS in 2010 – 130 
 
Objective 4:  Purchase (1) Genetic Analyzer, (1) Thermal Cycler, (2) Maxwell 16 robots. 
This objective has been achieved.  Two Maxwell 16 robots were purchased March 1, 2010, 
performance verified, and put on-line for casework analyses by May 1, 2010.  One 9700 DNA 
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Thermal Cycler was purchased on July 26, 2010, performance verified, and put on-line for 
casework analyses by August 10, 2010.  
 
On March 29, 2010, the crime laboratory received a Sole Source Approval GAN to purchase (1) 
3500 AB Genetic Analyzer.  The 3500 Genetic Analyzer was purchased on April 13, 2010,         
received in the laboratory on June 10, 2010, and installed on June 18, 2010.  Validation and 
training on this instrument was completed in June 2011.  The 3500 Genetic Analyzer is currently 
being used for casework analyses.  
 
Summary: 
The outcome of the grant funding was successful.  All objectives that were established in the 
application were met.  The biology processing and DNA item backlogs are declining at the crime 
lab for the first time in several years. The DNA backlog decreased from 527 items in July 2010, 
to 305 items in July 2011.  The biology processing backlog decreased from 4833 items in July 
2010, to 1734 items in July 2011.  For the year 2010, the average turnaround time on DNA 
reports was 111 days.  By July 2011, the average turnaround time for DNA reports for the year 
dropped to 53 days.  There are several contributing factors that have led to the decreasing 
backlogs and turnaround times.  The output capacity for DNA analyses has increased from 1843 
DNA samples analyzed in 2009 to 2146 DNA samples analyzed in 2010.  The estimated output 
for DNA analyses for the year 2011 is expected to increase to 2284 DNA samples. Increases in 
productivity can be attributed to the grant funded positions and instrumentation. 
 
 
FY09 Recipient Name: Kansas Bureau of Investigation 
Award Number: 2009-DN-BX-K122 

   Award Amount:  $188,061 
Final Report: This award was for purchase of equipment and the associated supplies for 
validation.  The two goals were the purchase of a genetic analyzer for casework  in the Kansas 
Bureau of Investigation’s Kansas City Lab and the validation supplies associated with that and 
the purchase of extraction robots and the validation supplies associated with those purchases.   
 
Three (3) small footprint robots have been bought from Applied Bio-Systems.  Through 
comparison studies, the chemistry used by AB is more efficient in extracting DNA than the 
chemistry from Promega.   
 
Due to further delays from Applied Bio-Systems, the chemistries for the robots did not arrive 
until mid- July.  The Great Bend Laboratory has been validating the robots, but at this time, they 
have not been put into work for extraction in casework.   The validation wet-work is nearly 
complete with a small number of touch samples waiting for extraction and evaluation.   
 
A 3130 genetic analyzer was purchased for the Kansas City, KS Laboratory.   They completed 
the validation studies for the use of the instrument in casework.  All three scientists were 
qualified for work on the instrumentation in early March of this year.   From March, using the 
3130, equipment bought with the grant, the Kansas City Laboratory had entered 34 samples into 
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CODIS and has received 34 hits from those entries.   A total of 82 cases consisting of 327 
samples have been run on the machine.   For comparisons, during this same time frame the year 
before, the analysts worked a total of 46 cases consisting of 297 samples.  This shows that the 
3130 aids by obtaining sample results quicker and allows for more work to be done on the 
instrumentation.    
 
The KBI laboratory, overall, has seen the loss of four DNA scientists.  One in early August and 
the other had resigned in the first part of the 2010 year and two more this spring/summer.  In late 
December, a scientist was promoted to supervisor.  So, in effect, the laboratory is down five full 
time DNA scientists, this is on top of an attrition of 2 scientist positions due to budgetary cuts.  
Currently, the KBI has 5.5 DNA scientists, 2 supervisors who work limited case work and 3 
scientists in training.  This is down from an all time high of 11.5 DNA scientists.  This has 
resulted in an increase of the turnaround time for cases with a corresponding increase in the 
number of samples per examiner.   
 
There has been a significant drop in the number of cases backlogged.  This is due in part to the 
new tracking method and due to a change in the management of cases when they are submitted 
without the necessary reference samples they have been kept outside the overall backlog of 
cases, since the cases were deemed to be incomplete .    Previously, a case was in the “DNA 
backlog” the minute it was accepted.  Now, a case is not accepted if there are some necessary 
elements missing from that case.  For non-suspect burglaries, a sample conducive to having a 
biological fluid on it are now the only samples allowed to be submitted.  Touch samples, such as 
swabs from cash drawers or locks are not accepted any longer.  Samples collected without 
elimination or known samples need to be also submitted when the case has obvious victims and 
suspects.   Those cases that warrant a scenario for eligibility for CODIS are not accepted for 
DNA without the scenario.  This has eliminated a significant number of cases that would have 
been in the backlog waiting for the necessary standards or synopsis for testing.   
 
Without the funding from NIJ for equipment, the number of cases done would have been 
approximately half the number for the Kansas City lab.  Extrapolation from that would mean that 
there would have been a significant number of cases not examined at the other laboratories 
without the funding we have received from NIJ.  
 
 
 
FY09 Recipient Name: Commonwealth of Kentucky 
Award Number: 2009-DN-BX-K064 

   Award Amount:  $571,663 
Final Report: As the final expenditure for the NIJ FY 09 Forensic DNA Backlog Reduction 
Program Formula Grant Program (2009-DN-BX-K064) has been completed, a comprehensive 
report is appropriate.  This award was received on October 1, 2009 with a total of $571,633.00 
being allocated.  The laboratories goal was to utilize Federal funds to aid the laboratory in areas 
that had been identified as in need of aid/improvement.  Three primary objectives were 
identified.     First goal: to accelerate the analysis of forensic biology casework samples by 
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purchasing and utilizing an automated microscope to assist in identifying sperm; to ensure over 
time (OT) is available to analysts; and to expand the floor plan of the forensic biology casework 
section.  Second goal: to accelerate the analysis of Forensic Biology Database samples by 
purchasing an upgrade to the instrument used in database sample processing; to purchase kits to 
evaluate and alternative means of DNA extraction for database samples; to prepare for CODIS 
7.0 by upgrading existing CODIS servers and workstations to utilize funding; and to purchase 
kits required to collect DNA database samples.  Third goal: to provide discipline specific training 
to Forensic Biologists in order to retain highly qualified analysts. 

Great strides toward meeting the award objectives were obtained due to the funding of this 
award.  The vast majority of these objectives would never have been reached without the NIJ 
award funds.  Cumulative progress on the previously mentioned objectives follows.  First goal:  
An automated sperm finder microscope had previously been purchased with grant funds.  
Initially, on this award the laboratory continued to evaluate and determine how the initial piece 
of equipment would meld into the serology workflow.  As progress continued with the initial 
sperm finder scope, it became evident that a second sperm finder microscope was not practical 
for the laboratory.  Once this was determined, a GAN was drafted that reallocated those funds 
towards purchasing other much needed equipment. A new BSD punch was purchased to replace 
an aging punch that was beyond repair, which allowed for an increase in the number of database 
samples processed.  Computer back ups were also purchased for existing workstations.  
Additional storage racks to store database samples were purchased with the reallocated funds.   
The remaining allocated funds were utilized in completing the renovation of the laboratory 
space.  This renovation allowed for an increase in available area to screen and process forensic 
cases.  This was accomplished by creating dedicated space for DNA analysts to interpret results 
which allowed for space to be reclaimed for analysis.  This renovation also allowed for a better 
separation of the screening areas from the area where DNA analysis is performed.  Additional 
purchases within the equipment category included replacing desktop centrifuges, chairs for 
newly renovated laboratory area, and replacement pipettes.  Funds spent in the equipment 
category totaled $139,259.88.  Additional work hours were available (over time) for over 14 
analysts due to this award.  Overtime was utilized for well over a year.  A total of $125,425.17 
was allocated for overtime analysis.  These funds assisted greatly in increasing the number of 
cases processed during this award period. 

The second goal to accelerate the analysis of Forensic Biology Database samples included an 
upgrade to the ABI 3130.  This instrument was only capable of processing 4 samples per run.  
The upgrade allowed the instrument to analyze 16 samples concurrently, which increased the 
efficiency of the instrument.  This upgrade cost $61,775.00.  A new server was also purchased to 
be utilized for the CODIS 7.0 upgrade.  Cost of the server was $8,862.21.  Five additional 
workstations were also purchased for the database section.  An ID Direct kit was purchased with 
the intent for the database section to evaluate if the kit was of value to the section. ID Direct was 
validated for use, but has not yet been instituted into production.  This decision is due to the 
database section utilizing the FSS I3 expert system. Entering into this project it was known that if 
the ID direct system was adopted by the database section the expert system would require 
revalidation.  The thought process on this decision hinged upon determining through validation, 
if enough benefits would be gained through a new kit (ID) to justify revalidation of the expert 
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system (FSS I3). Once validation was complete, the decision was made that the advantages of ID 
direct did not outweigh the disadvantage of losing the expert system. At this point ID direct is 
not being utilized for production.  Utilizing award funds 20,000 convicted offender collection 
kits were purchased.  These kits are provided to inmate facilities and used to collect buccal 
samples from convicted offenders for eventual inclusion into CODIS.   Total cost for kits was 
$74,000.00  

The third goal, to provide discipline specific training to Forensic Biologists in order to retain 
highly qualified analysts, was beneficial.  Ten analysts were able to attend training and various 
workshops due to the award funds.  Trainings included the following: Advanced DNA Technical 
workshop, Basic Bloodstain pattern analysis, Promega Human ID conference, CODIS 
Conference & Administrator meeting, and AAFS meeting.  Following training/workshops, those 
analysts returned with a broader view on how similar laboratories are processing forensic DNA 
cases.  This allows the laboratory to continue to reevaluate and determine if the most efficient 
process is being utilized.  Total cost for travel, $16,880.00. 

Total funds utilized from this award were $571,647.15.  This funding allowed in part for 786 
cases to be analyzed for the Commonwealth of Kentucky.  Within those cases 241 profiles were 
uploaded to CODIS.  This not only benefits Kentucky, but the entire nation.  Of those profiles 33 
hits are attributed in part to this award funding.  As case submissions requesting DNA analysis 
continue to increase and the inmate population continues to grow, the laboratory was actually 
able to reduce the backlog from 825 cases to 795 cases during this award period. This funding 
was monumental in allowing both the casework and database sections of the Kentucky State 
Police to continue to offer forensic analysis of the highest quality to the citizens of the 
Commonwealth of Kentucky.   

 
Recipient Name: Louisiana State Police 
Award Number: 2009-DN-BX-K087 

   Award Amount:  $1,430,733 
Final Report: Project Goal 
The goals of this project are to reduce the forensic DNA case/sample turnaround time, increase 
throughput of current public DNA laboratories, and reduce forensic DNA backlogged cases. The 
laboratories in Louisiana intend to reach the desired goals by streamlining their operations, 
incorporating new methods and technologies to work more efficiently, providing continuing 
education and outsourcing a percentage of backlogged cases.  The following information 
addresses what progress has occurred with the 2009 Forensic DNA Backlog Reduction Program 
grant. It includes data collected from each Subgrantee; Acadiana Criminalistics Laboratory 
(ACL), Jefferson Parish Sherriff’s Office – Regional DNA Laboratory (JPSORDL), North 
Louisiana Crime Laboratory (NLCL), Southwest Louisiana Crime Laboratory (SWCL), and St. 
Tammany Parish Coroner’s Office (STPCO). 

 
Grant Progress July – December 2009: 
 This grant was awarded on October 1, 2009.  As a state we have two older 

backlog/capacity grants which are being currently being spent down in a push to allow for 
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quick closure of our 2007 award.  Several labs have already submitted an original budget 
modification, once the budget is approved then all Capacity purchases will be in the 
process of either being bid out or purchased directly.  Several labs are excited about their 
future use of this award. We have been focusing our efforts in making all previous grant 
purchases before we work forward in the grant process.  Contracts are being drawn up and 
projections are being made on how and when to spend this money but the main focus has 
been clearing out the older awards and preparing to have all the special conditions released 
in preparation of spending.  Two Sole Sources requests have been submitted and approved 
for ABI and Qiagen on behalf of all State labs.     

 Grant Progress January – June 2010: 
 During the reporting period there have been several submittals of GANs for budget 

modifications by many labs attempting to use their funding in the most productive manor.  
A change in POC has also been submitted and approved for each award that LSP currently 
has in place.  The labs that are participating on this award have made a great deal of effort 
in working towards the spending process.  Reimbursements will be slow for the next month 
or two due to it being the State’s end of fiscal year.  This will not slow any progress down.        

Grant Progress July – December 2010: 
 On December 6-9, 2010, LSPCL and sub-grantee’s had the Grant Progress Assessment that 

was performed by the NFSTC.  On January 3, 2010 the GPA was released with no findings.  
Two additional budget modifications have been submitted and approved for this award.  
Budgets are being cut across the state and labs are having harder time getting purchases 
approved which has slowed spending with some of the agencies.  The labs are attempting 
to quickly navigate a smaller budget and higher requests for analysis.  

Grant Progress January – June 2011: 
 There have been 3 different budget modifications submitted and approved for different labs 

that are participating in this award.  On 06/10/2011 a date extension was requested moving 
the end date of the award to March 31, 2012, thereby allowing ample time to complete 
spending.  At the end of this project period there is approximately 31% of spending left to 
complete.   

Grant Progress July – December 2011: 
 There have been 4 different budget modifications submitted and approved for different labs 

that are participating in this award.  At the end of this reporting cycle we have completed 
96% of the spending.  Things are moving quickly and we plan on a smooth grant closure in 
a few months. 

Grant Progress January – March 2012: 
 Most labs have completed their main portion of the award, with a few minor lingering 

purchases that have been completed.  In this reporting cycle one final GAN had been 
completed allowing LSP to make budget changes giving them the ability to make their final 
purchases. A push for the final big purchases to be complete on time due to a few setbacks 
that have taken place.   Each lab has used the funding to build the capacity of their crime 
labs and with continuing efforts this will allow for most efficient methods of DNA 
analyses.  The additional equipment purchases, training, and other services provided 
through funding on this award have allowed the laboratories to maintain or build their 
laboratory capacities.  However, along with the additional laboratory capacity and new 
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methodologies the evidence submission rates have also continually increased.  This path of 
productivity is projected to simultaneously increase just as the crime rates rise, leaving the 
laboratories to focus on developing more efficient and effective ways of analyzing, only to 
give them the ability to maintain current backlog rates.  
 

The Acadiana Crime Laboratory originally identified the lack of training of laboratory 
personnel, as well as the need for updated equipment as a major need of the lab.  The lack of 
service agreements on the new and in-house equipment is also an issue facing this lab. This is 
why their objectives include: 

 Provide travel and training for several conferences or seminars,  
 Increase the laboratory equipment to reduce turnaround time,  
 The implementation of Service contracts with ABI and Qiagen, and  
 The finally the outsourcing of approximately 40 backlogged cases. 

 
July – December 2009:  Initial budget modification has been completed.  Requisitioning will 
begin promptly. 
January – June 2010:  During this reporting period, after completing two budget modifications, 
ACL has managed to purchase, bring in-house, and reimburse for The QIAcube and Qiagility.  
They have also put in place the service agreements for the 310 and the new QIAgility and 
QIAcube.  During the month of April, ACL sent three employees to attend the LAFS 
conference/training held in Baton Rouge, LA.   
July – December 2010: This reporting period has been active for ACL.  They have 
purchased, invoiced and been reimbursed for a great of their requested items.  There are 
purchases that include such as equipment requests as the DNA refrigerator, trip balances, 
centrifuge, storage cabinets, and the laboratory protection system.  ACL has also put in place the 
Qiagen service agreement for the protection of an in-house QIAcube.  Their outsourcing project 
is almost fully completed, they have outsourced, analyzed, and profiles have been returned.  The 
final steps are to verify the results, make payment, and submit for reimbursement that is 
projected to be complete within the next quarter.  Finally, ACL has purchased the DNA printer 
that was needed, the Laptop for use in the Microscope area and 3 Justice Trax LIMS plus 
software licenses.  Completion of this award is projected for the next reporting period. 
January – June 2011:  This reporting cycle has been fairly quiet due to the majority of the 
purchases being completed in the last period.  During this cycle ACL purchased computers and 
accessories, some small equipment and verified all returned outsourced cases.  These have all 
been submitted for reimbursements and payments have been forwarded.  ACL has been focused 
on spending the funding on the 2010 Forensic DNA grant award.    
July – December 2011:  The final purchase arrived and this completed their activities for this 
award. 
January – March 2012:  ACL completed their award spending in the previous cycle and has since 
moved to their portion of the 2010 DNA award.   
 
The Jefferson Parish Sherriff’s Office – Regional DNA Laboratory has been able to increase 
their laboratory size by a dramatic amount.  Due to space no longer being a factor JPSORDL has 
decided to: 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 113 

 Increase the laboratory equipment to reduce turnaround time in casework reporting,   
 Increase laboratory storage for samples and kits, and  
 JPSORDL is also in need of supply items and reference manuals.  

 
July – December 2009: Initial budget modification has been completed.  Requisitioning began 
promptly following the approval of the budget. 
January – June 2010:  After the initial budget modification had been approved.  JPSORDL 
began requisitioning for several of the requested items.  Currently JPSORDL has received and is 
in the process of bringing online the Mideo forensic imaging workstation, SPEX freezer mill, 
Benchtop Autoclave and the AB 9700 Thermal Cycler.  Requisitions are being prepared for the 
DNA requested computer equipment to further enhance the fluidity of the equipment.   
July – December 2010:  During this period spending was placed on the side due to several 
factors.  The lab was under preparations for the move into the newly completed DNA lab that 
was completed.  The move was scheduled for the end of September and the process of bringing 
the equipment back online and getting settled into the new facility.  They also focused and 
getting staff members trained and released for casework.  JPSORDL plans to move through 
spending in the upcoming future so that they can fully supply and equipment the new lab. 
January – June 2011:  Since the approved budget modification, during this reporting cycle 
JPSORDL has purchased almost 90% of their award.  This includes the majority of items from 
their requested equipment, supplies and other various items.  The remaining purchases are 
underway and expect to be completed in the near future.  The JPSORDL has had a member of its 
staff out on maternity leave and have been waiting for her to return before beginning any of the 
training.  Moving forward on 2010 grant purchases has also taken place.    
July – December 2011:  A budget modification had been completed and approved; with this in 
place they have almost fully completed their spending.  JPSORDL has 11% remaining to 
complete.  The items pending, such as; the Justice Trax Licenses, Computers and laboratory 
processing supplies have been purchased and are waiting to be received.  
January – March 2012:  During this final reporting period JPSORDL completed their spending.  
They finished this award with the purchase of Justice Trax licenses, Driftcon Thermal Cycler 
Probe Calibration, and laboratory workstation items such as; heat sealers and bags, barcode label 
printers and labels, brown paper roll dispensers and paper, and network switches.  Combined 
with other purchased items throughout this award JPSO has had the ability to build their new 
laboratories capacity.   
 
The Louisiana State Police Crime Lab originally identified one major objective with their 
considerable specialized backlog of 260 cases: 
 Reducing DNA forensic casework backlogs through outsourcing, and 
 The remaining funding will be to provide travel and training for several conferences or 

seminars. 
 

July – December 2009:  LSPCL has not started on this award. 
January – June 2010:  Initial budget modification has been completed.  21 current DNA 
analytical staff has attended the LAFS seminar that was held in Baton Rouge.  Once the 2008 
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award is closer to completion LSPCLs direction and focus will be placed on creating a new 
budget that will better support the changes that are currently being administered. 
July – December 2010:  In October of 2010, 8 members of the DNA staff attended the 
International Symposium on Human Identification – Promega conference.  A budget 
modification was drafted and approved that included the procurement of DNA module.  This has 
been placed on hold due to the other funding source being towards the end of the award period 
and LSPCL was not confident in getting the specifications they needed in such a short time 
frame.  Future plans are being made to use funding from the 2010 DNA Forensic Backlog Award 
to complete the DNA module purchase.  The purchase of thermomixers is progressing and we 
hope to have the equipment in-house within the first quarter of the New Year.  A great deal of 
effort is being focused on the DNA efficiency award that expires in March.  Once this is 
completed then we can pull more attention into the DNA module.      
January – June 2011:  LSPCL has been focused on working through the 2008 DNA Efficiency 
Award and its closeout that most of our attention has been directed to completing that grant 
funding.  Due to this direction of spending the lab used the Efficiency funding to purchase the 
requested Thermomixers for the lab.  LSPCL did complete the Justice Trax Customization on 
DNA Random Kits at a cost of $9,000.00.  In working through all of our current projects and 
tasks we have seen the need to maintain the technical staff levels that we have in place.  The 
technicians that we brought in house have made a difference in the timeliness of processing the 
cases.  The budget for our agency will only get thinner in the new fiscal year, leaving us in the 
position to move certain technical staff to grants so that we don’t lose them.  LSPCL is preparing 
to have the new technical staff work their tasks through the use of grant funds.  Also, in seeing 
the increase in productivity we are being forced to look for better methods of monitoring, 
sharing, and increasing the rate of shared and stored data.  With all of the spending changes that 
the lab has been under the 2009 Backlog grant spending will need to be re-evaluated and a 
budget modification submitted to reflect the changes.  Some positive aspects for the laboratory 
are s of June 30, 2011, LSPCL completed all cases prior to 2011.  The backlog reached a low of 
98 cases with only 13 of those cases unassigned to a DNA analyst and all of the cases have been 
screened for the presences of biological material and are ready for analysis.  On average, greater 
than 95% of these cases are being completed in <30 workdays.  LSPCL in conjunction with 
NOPD have also been working together on an outsourcing project to help work through a portion 
of the sexual assaults.   
July – December 2011:  LSPCL modified the spending plan for the 2009 Backlog grant to 
accommodate some budgetary shortfalls for this fiscal year.  A budget modification was 
submitted and approved. LSPCL has purchased several new instruments for the laboratory.  The 
new equipment items include the three Qiagen EZ1 Advanced XL instruments, one Qiagility 
liquid handler, a Crosslinker and a Stackable Fridge/Freezer combo unit for the CODIS 
laboratory.  CODIS DNA offender collection kits were redesigned to provide for a more 
streamlined and automated analysis process for the processing of convicted offender CODIS 
samples.  10,000 kits were funded by this grant.   
The CODIS Unit had exceeded its storage capacity for storing CODIS sample collection 
documentation that accompanies each CODIS arrestee sample.  A spacesaver filing system was 
purchased, which has quadrupled the storage capacity for the documents.  A custom designed 
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system was installed which maximizes the available space in a safe and convenient-to-retrieve 
fashion.  
The CODIS Hit Outcome Project has been implemented and is making good progress toward 
bringing closure to CODIS Hits.  LSPCL has plans to continue the use of CHOP, not only with 
New Orleans Police Department (NOPD) as piloted, but with other agencies, eventually 
expanding its use throughout the state.  There has been no state funds allotted for the 
maintenance of this software, therefore the grant funded this contract.  The contract allows for 
continued support by the software vendor, as well as expansion and enhancement of the system.  
It is critical to have software support, as well as the opportunity for enhancements during 
implementation with additional agencies. 
The FBI is upgrading the CODIS software system in 2012 to version 7.0.  The new system 
requires a server with specific capabilities, which our current server does not have.  We have 
used grant funds to purchase a new server, as well as updating the CODIS computers that 
interface with the system, that will meet the requirements.  Installation will occur by March 
2012.   
In addition, one of the CODIS DNA analysts attended the national CODIS meeting, that there 
were no state funds to support.  This improves development of the analyst, as well as provides 
valuable succession knowledge base for the CODIS Unit.   
LSPCL is committed to expending grant funds in an expeditious manner that provides the best 
value to the DNA program, furthers the elimination of any backlog, prevents further 
accumulation of analysis and reporting, and promotes streamlined processing of current samples. 
January – March 2012: LSPCL modified the spending plan for the 2009 Backlog grant to 
accommodate some additional changes for instance the inclusion of the required CODIS server 
upgrade. A budget modification was submitted and approved.  During this period LSPCL made 
their final purchases of requested items.  The CODIS server was purchased to accommodate the 
updated software system in 2012 to version 7.0.  In additional to the purchase of the new server 
LSPCL used grant funds to update the CODIS computers that interface with the system that will 
meet the requirements.  We were able to meet the installation date of March 2012.   Due to the 
large order of PCs LSPCL was able to get them at a discount rate and this gave us the ability to 
increase the computers that we purchased for DNA by five.   
LSPCL has continued the use of CHOP, not only with New Orleans Police Department (NOPD) 
as piloted, but with other agencies. This was possible using funds provided through this grant.  
The contract that was put into place allows for continued support by the software vendor, as well 
as expansion and enhancement of the system.  It is critical to have software support, as well as 
the opportunity for enhancements during implementation with additional agencies.   
A great deal of the purchases for LSPCL had previously been put into place but had not been 
completed or drawn down.  When a review of all the purchases was completed a problem had 
been discovered with the purchase of the Justice Trax customization contract.  The contract was 
initialized on time; work began and continued to progress throughout the year but at the end of 
the last fiscal year (6-30-2011) the contract was paid in full using state funding.  The grant 
reimbursement was not approved until all work had been fully satisfied by the CODIS.  This 
situation put the contract payment and grant draw down in two separate accounting years for 
LSP and the reimbursement could not be approved.  Due to this issue there was around 
$9,000.00 that was back on the grant budget.  With some higher cost items from NLCL and other 
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lab overages the remaining balance on the budget was decreased to approximately $4,129.00.  
LSPCL has learned to monitor state fiscal year spending as well as grant period spending so this 
problem does not arise again. 
LSPCL is continually committed to the appropriate spending of grant funds in an expeditious 
manner as possible with the objectives to further eliminate the backlog, to prevent further 
accumulation of analysis and reporting, and to promote streamlining processes of current 
samples. 
 
The North Louisiana Crime Lab expressed their objectives as equipment and supply issues, so 
they decided to spend their award portion in a couple of ways; 
 To allocate funds towards the purchase of new updated equipment,  
 The use a portion of funding towards the  purchase of laboratory supplies, and  
 The remaining funds will be used for analyst travel and training. 

 
July – December 2009:  NLCL has not started on this award. 
January – June 2010:  NLCL has not started on this award.  They currently have been through 
personnel changes and are now attempting to work through their 08 award. 
July – December 2010:  Since the completion of the 2008 award, NLCL has been making 
purchase requests and working through their procurement process.  They have also been 
preparing for one of our local forensic science meetings that are being hosted by their labs.  
Future goals include increasing spending on this award and drafting a budget modification for 
the 2010 award.   
January – June 2011:  NLCL has been working very hard at making all their approved purchases 
for this award.  They have requested two separate budget modifications which have allowed 
them purchase the items that are best suited for their laboratory situation.  A large portion of their 
equipment purchases have been made for such things as Qiagen EZ1 Advanced, 9700 PCR 
System, Driftcon Probe fixture, and centrifuges.  NLCL has also purchased all of the needed 
pipettes through Ranin.  Several software purchases have been placed and training has been 
completed.  This includes such things as the Drackonatas Lab FX Software, GenemapperIDX 
and Genemarker.  The cameras, computers, and accessories have been purchased and put into 
place.  Most of the purchases have since been reimbursed but there are a few still in process due 
to it being the end of the fiscal year.  NLCL has projected the completion of their remaining 38% 
of their award to take place in the project period.  They have also been focused on moving 
forward with the 2010 grant and planning this awards budget.   
July – December 2011:  After completing a budget modification NLCL quickly completed their 
spending.  During this cycle NLCL has purchased, received and reimbursed the remaining of 
their supply items, also equipment items such as; the Olympus LED Microscope, AER control 
systems Dust collector, and the EZ1 Advanced. NLCL also put into place the Light Cycler 
service agreement.  They have since moved on to other grant awards. 
January – March 2012:  The only purchase left for NLCL to draw down during this period was 
that of AB kits.  It had been originally submitted for reimbursement with only a portion of the 
invoice to be paid, as it was more than their award balance but due to the draw down mistake of 
LSPCL, NLCL was able to get full reimbursement of their spending.  This error helped out the 
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NLCL during hard funding times as well as gave the opportunity for our state to not turn in so 
much in funding.  They have been spending their 2010 award. 
 
Southwest Criminalistics Laboratory expressed their objectives as equipment, service contracts 
and equipment validations. Training is also valued so they decided to spend their award portion 
in several ways; 
 Funds have been allocated towards the purchase of new equipment and equipment 

/system updates,  
 Implementing of service agreements with ABI, 
 Completing equipment validations with Qiagen, and 
 The remaining funds will be used for analyst travel and training.  

 
July – December 2009:  Initial budget modification has been completed.  Requisitioning began 
promptly following the approval of the budget. 
January – June 2010:  SWCL has spent over 90% of their budget.  They have requisitioned, 
received and brought online QIAgility, EZ1 Advanced XL, Micro centrifuge, and the UV Cross 
linkers.  The requested service agreements have also been put into place, providing equipment 
protection and decreasing the analytical down town for repairs or service.  Currently, SWCL is 
waiting to obtain their continuing education credits by attending the Promega conference that 
will be held in October.  This will then fully complete their portion of the award. 
July – December 2010:  SWCL submitted a budget modification to make some small changes to 
their remaining portion of funding.  The need for AC unit for the Amp room was something new 
that came under emergency circumstances.  The room temp was affecting the instruments so it 
needed to be taken care of quickly.  In October they had 2 staff members attend the Promega 
conference held in Texas.  There are only a couple of purchases pending and it is predicted that 
this will be completed during the first part of the year.     
January – June 2011:  SWCL has most recently purchased the requested thermomixers, 
thermoblock and accessories from USA Scientific.  The lab is working towards having them 
online for the analytical staff.  The biggest issue that is faced with in this Crime Lab is space.  
SWCL is trying to find new methods and ways of storing, sharing and maintaining data and case 
files.  This would allow them to grow more substantially helping them to keep their backlogs at 
the low level that this lab has come to produce.  Future spending is focused on producing a 
streamline and less paper method of record retention. 
July – December 2011:  They have previously completed their activities for this award. 
January – March 2012:  They have previously completed their activities for this award. 
 
St. Tammany Parish Coroner’s Office expressed their objectives as equipment, validations of 
equipment, analytical training, so they decided to spend their award portion in a couple of ways; 
 Funds have been allocated towards the purchase of new equipment and equipment 

/system updates, and 
 Completing equipment validations with Qiagen,  
 A portion of funding will be used for analyst travel and training, and  
 Any remaining balance will be used to bring in new computers and licenses for GMIDX.  
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July – December 2009:  STPCO has not started on this award. 
January – June 2010:  Requisitioning has begun with the initial arrival of the two (2) QIAgen 
EZ1 XL robots.  Once the requisition, purchase and arrival of the two (2) QIAgility liquid 
handlers are completed the validations will be performed bringing the new equipment online, to 
increase the lab capacity.  Further purchase requests have been submitted and are awaiting 
agency buying approvals.   
July – December 2010:  The purchase of the QIAgility liquid handlers is completed and the 
validations have been performed.  Review and in-house verification of the data provided from 
the validations is being analyzed and once a final report is complete the equipment will be 
brought online, increasing capacity.  STPCO has spent 85% of their award and project that the 
final purchases will be completed in the next project period.  They have been planning the future 
spending of the 2010 DNA Forensic Backlog Reduction award.     
January – June 2011:  Coroner Forensic Science Center, St. Tammany has recently finished the 
purchasing the items on the 2009 DNA backlog reduction grant.  In the upcoming months once 
the invoices have been received and paid, we will file the necessary paperwork for 
reimbursement to finish the 2009 grant.  The thermomixer used in the DNA extraction process 
has been calibrated and used in casework.  It has help alleviate some of the bottle necking that 
was occurring in the extraction phase of DNA analysis.  The validation of the QIAGEN EZ1-XL 
Robots is completed and the DNA analysts are preparing for their competencies.  The validation 
of the QIAgility liquid handler is also complete; however, some of the results did not meet the 
requirements to release it for casework.  The data for pipetting the 96 well plates for 
Quantitation, Amplification, and 3130 Instrument Set up was satisfactory.  The Normalization of 
samples for amplification, however, was unsatisfactory and cannot be released for casework.  
The analysts training on the previous steps of the DNA process using the QIAgility is continuing 
and should be available to release by the end of the year.  The Dri-Heat Block and 96-well 
adaptor is waiting calibration before it can be put into service for casework.  The Milli-Q Integral 
3 Water Purification System was installed this month and the procedures are being written.  Now 
that the 2009 grant purchases are complete, we will start the purchasing on the items on the 2010 
grant.  
July – December 2011:  The QIAGEN Advanced EZ1 XL has been put into service for case 
work and the temperature verification of Dry Block and Procedures submitted for 
implementation.  They have completed their activities for this award. 
January – March 2012:  They have previously completed their activities for this award. 
 
 
FY09 Recipient Name: City of Boston 
Award Number: 2009-DN-BX-K154 

   Award Amount:  $312,794 
Final Report: The first portion of this final report will address the goals of the BPD FY09 DNA 
Backlog Reduction grant based on the budget categories of the award. 
 
Summary of funds being used for the LIMS Administrator position as well as further 
implementation and customization of the BPD LIMS: 
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During the fall of 2010, a meeting was held with Porter Lee and members of the Forensics Group 
to introduce Crime Lab staff to the product as well as answer questions.  Staff from the four parts 
of the Forensics Group at BPD (Crime Lab, Latent Print Unit, Firearms Analysis Section, and 
Crime Scene Response) formed a LIMS committee to assist with answering questions and 
providing feedback to Porter Lee about specific needs. A server dedicated to Porter Lee was 
established to set up a “test product” for Forensics staff to begin using. 
 
The funds in this award are aimed at purchasing, implementing, and customizing the LIMS at the 
BPD, though most of the LIMS was purchased using FY08 DNA Backlog Reduction funds.  
Specifically, funds in this award are aimed at conversion, RMS Interface, the design of 
management reports, a processor license, and system configuration.  These items were under the 
Contracts line, while the SQL Server Standard Processor License was under the supply line. 

 
The LIMS project was originally met with extensive delays, but with the hiring of our LIMS 
Administrator along with a payment schedule with Porter Lee (instituted in order to base 
payments on deliverables) expedited the implementation of the system.  All equipment for the 
LIMS system was purchased and arrived at the BPD Crime Lab during the spring of 2011.  The 
LIMS Administrator began handling duties as the project manager and working in conjunction 
with the vendor to implement and configure the test system. 
 
Before the vendors’ first visit the server was configured as a virtual machine and then the OS, 
MS SQL Server and LIMS software were installed. The LIMS client was installed on all of the 
forensic division analysts’ computers.  The barcode scanners and printers were tested.  The labs’ 
two all in one machines were configured to scan into the LIMS 
 
The LIMS Administrator and section leaders visited with the Massachusetts State Police to see 
how they are utilizing the LIMS.  At the vendor’s request, the LIMS Administrator created the 
“requirements document” defining the needs of the labs by holding meetings with each section of 
the Forensic Group.  These meetings created a plan for the collection of data for use in 
generating reports and statistics.   The LIMS administrator met with each section leader to design 

 Item Type Description Qty Unit Cost Cost 
C Management Reports 

Design 
Customization of Management and Statistical 
Reports 

10 $1,200.00 $12,000.00 

Conversion 4 Access Database Conversion estimate 
(pending review of actual data) 

1 $12,000.00 $12,000.00 

RMS Interface Optional interface to existing RMS system for 
automatic transfer of finalized lab 
results/reports (pending ODBC connection 
and design/scope of work definition) 

1 $10,000.00 $10,000.00 

System Configuration Includes configuration of analytical reports, 
evidence intake, case forms, worksheets, 
review process, assignment management, 
Image Vault set up (DNA, Trace, Chemistry, 
Latent Prints, Ballistics) 

40 $1,200.00 $48,000.00 

 Total of all costs $82,000.00 
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the “Panels” for data entry improving upon the departments existing worksheets.   The vendor 
visited the BPD for the second time to review the plan and have the analysts answer questions.  
 
The LIMS administrator has been working on configuring the LIMS, researching a 
DIMS/DAMS solution and assisting the Crime Lab with general tech upgrades.  The LIMS 
Administrator has been working on integrating the LIMS with the existing evidence management 
system Evidence Tracker (ET) with Porter Lee, and Tracker Products, ET’s producer. Work has 
been done to edit down the selection of “Item Types” from Evidence Tracker’s massive 
selections and implementing them into the LIMS for a quicker input process.  The BPD has been 
collaborating with Tracker Products to create XML forms to import and export data between 
Evidence Tracker and the LIMS so as to update the chain of custody of items of evidence.  
 
Data entry “panels” have been created and are near finalization out of worksheets and workflow 
for the Crime Lab groups:  Criminalistics, Serology, Trace and DNA.  The “panels” were started 
for Firearms and Latent Prints and customization will continue during the beginning of 2012.  
Porter Lee has begun custom programming for Forensic Group sections including Latent Prints, 
Firearms, and Forensic analyzable signature capture to be used with Topaz Signature Pads. 
 
Computers and Ergonomic Equipment used to mount the machines at the lab benches in the lab 
have been researched, quoted, and ordered.  The BPD is approaching the final two payments to 
Porter Lee applicable to the initial contract on completion of the agreed upon work. 
 
The LIMS administrator has been solving the daily IT problems in the Forensic Group such as 
properly formatting the Lab manuals, maintaining the Mideo DIMS and other machines used to 
store data from instruments and assisting in the upgrade for the BPD’s FBI C.O.D.I.S. SQL 
Server. 
 
Summary of Grant-Funded Crime Lab Staff:  This grant program funded two Crime Lab staff: 
one forensic technologist and one Criminalist in the DNA Section.  Their presence in the lab has 
greatly increased the efficiency of the lab, adding to the success seen in this grant program as 
discussed above.  Beyond those impressive numbers, these two staff were able to complete 196 
cases, upload 207 profiles into CODIS, and produce 138 CODIS hits. Please read on for further 
information about the number of cases affected by this grant program. 
 
Summary of Overtime funds:  The casework performed and reported under the FY09 grant was 
generated through full time employees of the Crime Laboratory using overtime.  Work 
performed included evaluating and screening evidence from backlogged cases with potential 
biological evidence, as well as performing DNA testing on biological evidence from backlogged 
cases submitted to the DNA section for analysis.  Work performed also included technical 
review of backlogged cases to expedite delivery of test results to the customer, and evaluation of 
possible CODIS DNA hits that were backlogged.  Please see performance measures for complete 
statistics. 
The following portion of the final report will address the goals of the BPD FY09 DNA Backlog 
Reduction program as set out in the original application. 
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The goals, as stated in the BPD’s FY09DNA Backlog application: 
Goal One: To maintain high quality services and improve the overall efficiency of the 

Boston Police Crime Laboratory’s DNA section 
Goal Two: To improve coordination and tracking of cases across units and investigators 
Goal Three: To maintain low DNA casework backlogs and maintains a low DNA casework 

turnaround time  
OBJECTIVES STATUS 

Physical Space 
Develop physical workspace to ensure efficiency & 
increased productivity – increase bench & equipment 
space 

Completed with NIJ Capacity Enhancement funds. 

Reduce analysis turnaround time by reducing 
downtime/wait-time at PCR amplification step 

Purchased additional thermalcyclers through 2007 NIJ 
Backlog Reduction Grant; Ongoing staffing support. 

Staffing requirements 
Augment current DNA staffing by maintaining the 
Contracted DNA position to allow for assistance in 
DNA analysis & backlog reduction. 

Since 2004, NIJ Backlog Reduction Grants have 
supported contract analyst under this objective and the 
overall goal of reducing turnaround times & backlogs. 

Augment current DNA staffing by maintaining the 
Contracted Forensic Technician positions to screen 
new & cold cases for DNA analysis 

Since 2005, NIJ Backlog Reduction Grants have 
supported contract analyst under this objective & the 
overall goal of reducing turnaround times. Additional 
contract analyst supported since 2006. 

Training and Development 

Ongoing training & professional development  Ongoing with Coverdell Grant base funds & limited 
Departmental funds) 

Equipment and technology 

Maintain Laboratory supplies to keep DNA lab 
functioning at optimal levels of efficiency 

NIJ grant funding to assist in the maintaining much-
need supplies to augment DNA case processing & 
screening 

Meet optimal equipment standards; Increase 
equipment to maximize casework processing & 
reduce downtime 

Purchased Genetic Analyzer with 2005 NIJ Backlog 
funds; Purchased additional thermalcyclers & evidence 
storage freezer with 2007 NIJ Backlog funding. 

Improve lab standards for evidence storage, case file 
management, improved case coordination with other 
forensic units & detectives, & management integrity. 

A portion of LIMS system to be received under a 2008 
NIJ Backlog Reduction Grant & 2007 State Community 
Policing Grant; Remaining LIMS system needs to be 
met through 2009 NIJ Backlog Grant to ensure 
improved evidence tracking & case management. 

 
The BPD Crime Laboratory continues to work tirelessly towards achieving the goal of 
maintaining an efficient, high quality lab service.  Despite rising levels of violence, budget cuts, 
and a staff of now only five DNA analysts, the lab has been able to address backlogged cases 
while also quickly returning cases that are of high priority for the BPD.  During 2010 and 2011, 
the City of Boston has seen increases in non-fatal shootings, homicides, and breaking and 
entering incidents that demand a large amount of forensic attention.   
 
In spite of the numerous demands on the BPD Crime Lab, it is still the goal of the BPD to 
decrease the backlog of DNA samples awaiting analysis.  During this award period, the BPD was 
able to more than cut the DNA Backlog in half (from 450 on October 1, 2009 to 217 as of March 
31st, 2012).  The BPD has also greatly reduced the time it takes to get DNA results back to the 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 122 

requestor, going from 235 days to just 90 days.  The great progress seen in the backlog reduction 
can be attributed both to the ongoing physical improvements in the lab, staff training, and 
dedication of the analysts.  It is also due largely in part due to the NIJ DNA Backlog Reduction 
program, which has provided staff that has been instrumental in reducing the backlog and 
increasing the efficiency of the BPD Crime Lab.  Training and professional development of 
Forensic Group staff is mostly funded through the Coverdell program, though from the FY10 
DNA Backlog Reduction grant forward, DNA related training will be funded through this 
program. 
 
In accordance with the goals of this and other DNA Backlog grants, the Crime Lab has 
maintained a grant funded analyst and forensic technologist as part of the FY10 DNA Backlog 
Reduction program and will continue to fund them on the FY12 award once FY10 funds have 
been expended.  The BPD will also be transitioning a cold case dedicated DNA analyst to the 
DNA Backlog Reduction program in order to make process on cold cases while allowing the 
other Criminalists to address backlogged cases on overtime.  The BPD has also maintained a 
LIMS Coordinator as part of the FY10 grant, who has been integral in assimilating the LIMS 
system into BPD.   
 
Supplies are purchased on an as-needed basis, and have not been purchased during this reporting 
period.  When Lab staff determine it is necessary, further casework supplies will be purchased 
with FY10 and FY11 funds.  The Crime Lab is in very good shape as far as equipment, but is 
close to purchasing a new Genetic Analyzer using FY11 DNA Backlog funds in order to replace 
a discontinued model. 
 
On the technical side, the Crime Lab has also been improved by the purchase and 
implementation of the LIMS, spearheaded by the LIMS Administrator first funded under this 
program.  The primary benefits of the LIMS is increased productivity, efficiency, accuracy, and 
case capacity of the Lab by reducing redundancy, errors and encouraging the observation of 
proper procedures, protocols, and policies.   It provides an ironclad chain of custody using 
electronic mechanical signatures and barcodes complete with an auditing feature.  It can interface 
with the medical examiner’s office to allow bulk importing of evidence.  
 
The LIMS provides the lab with a holistic process to simplify evidence intake, collecting general 
case information with notes, sequencing of multiple types of analysis, resubmissions, item 
sampling and automated report generation. Completed forensic reports can be accessed by the 
District Attorneys via a secure web site.  The system also tracks lab activities such as training, 
research, presentations, supply ordering, billing, and equipment maintenance and quality 
assurance. 
 
In conclusion, the BPD is extremely grateful to have been given the opportunity to greatly 
improve the services provided by the Forensic Group.  Without the assistance of the grant-
funded technologist and analyst, the BPD DNA backlog would be steadily increasing rather than 
decreasing.  They greatly improve the capacity and output of the lab, some of the most important 
objectives of the DNA Backlog Reduction program. 
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FY09 Recipient Name: Massachusetts State Police 
Award Number: 2009-DN-BX-K123 

   Award Amount:  $958,640 
Final Report: The following goals and objectives were set for this award: 

1. Purchasing new computers for DNA analysts to upgrade outdated hardware and software 
systems for improved electronic data management.   

2. Increasing DNA extraction throughput with automation.  
3. Enhancements to the DNA Matrix, an electronic data management system for sample 

tracking which is integrated into the Laboratory Information Management System 
(LIMS) currently in use.** 

4. Training for DNA analysts in accordance with Quality Assurance Guidelines for Forensic 
DNA Testing Laboratories.  

5. Purchase of CODIS collection kits pre-labeled with barcodes for tracking and integration 
with DNA Matrix.   

6. Hiring temporary employees to assist in validating new technologies and to screen and 
prepare samples for analysis. 

7. Contracting with an accredited external agency for the testing and analysis of casework 
samples.* 

8. Purchase of equipment to increase the efficiency of the DNA Unit.*, ** 
9. To purchase additional licenses for data analysis software.*, ** 

 
Key:  * changes in award due to a previous GAN 
 ** changes in award due to December 2011 GAN 

 
Goal 1: Computer Equipment   
 
Oct-Dec 2009 New computers are requested in order to replace many currently in service in the 
DNA Unit, most of which are over 5 years old.  Older hardware and operating systems limit the 
speed of data analysis and the capability of integrating with new software and data management 
systems. We are currently working with the MIS Supervisor to determine the most appropriate 
computers for this purchase. Once the computer model that is compatible with our growing 
software needs is established, we will start expending these funds. This goal is ongoing. 
Jan-Jun 2010 MIS has determined the appropriate computer model and due to the purchase of 20 
computers through the 2008 DNA Backlog Reduction Grant award we needed to reevaluate the 
number of computers to purchase through this grant. This goal is ongoing. 
Jul-Dec 2010 We have readjusted the number of computers requested. This has been finalized 
and purchasing is anticipated to begin within the next reporting period. This goal is ongoing. 
Jan-Jun 2011 The computers were purchased and received within this reporting period. The 
Forensic Biology Unit needs are being assessed and the computers are being distributed 
accordingly.  This goal is complete. 
Jul-Dec 2011 This goal is complete. 
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Jan-Jun 2012  Additional desktop and laptop computers were purchased during this reporting 
period.  These computers were purchased using specifications for processors and memory 
conforming to the requirements needed for computers to run GeneMapper® ID X software.  Also 
during this reporting period, 7 printers were purchased for the Forensic Biology Unit.  This goal 
is complete. 
 
Goal 2: Automation   
 
Oct-Dec 2009 During Process Mapping, DNA extraction was found to be one of the limiting 
factors to increasing sample throughput in the DNA Unit.  By automating the extraction 
procedure, it will be possible to process more samples in a shorter time with less hands-on 
analyst time required, thereby increasing the output of the Unit.  The DNA extraction robots 
have yet to be purchased. Our validation group just completed the validation of the Qiagen EZ1 
Advanced XL robot and has determined that this is the model that would benefit the Unit’s 
productivity. The company has been contacted and quotes are currently being gathered for the 
purchase of these extraction robots. This goal is ongoing. 
Jan-Jun 2010 The Qiagen EZ1 Advanced XL robot was selected as the model that will benefit 
the Unit’s productivity. The company was contacted and quotes have just been obtained.  We 
will be expending these funds within the next month or two. This goal is ongoing. 
Jul-Dec 2010 We took delivery of the nine Qiagen EZ1 Advanced XL robots within this 
reporting period. The performance checks for these instruments are nearing completion and these 
instruments are anticipated to be online within the DNA Unit in the next reporting period. This 
goal is ongoing. 
Jan-Jun 2011 The performance checks for the nine Qiagen EZ1 Advanced XL robots were 
completed at the beginning of this reporting period. These robots are currently online for 
casework and have positively impacted the productivity and enhanced the quality of the work 
product in the DNA Unit.  This goal is complete. 
Jul-Dec 2011 This goal is complete. 
Jan-Jun 2012 This goal is complete. 
 
**Goal 3: LIMS DNA Matrix 
 
Oct-Dec 2009 Planned enhancements to the DNA Matrix include the addition of worksheets as 
new automated instruments are brought online as well as updates to the program to enhance the 
current sample tracking and electronic data management capacities. We are currently assessing 
the system to see where improvements and enhancements would be most beneficial. With the 
validation of the Qiagen EZ1 Advanced XL robot nearing completion, it is anticipated that we 
will need to modify and incorporate the applicable worksheets into our DNA Matrix system. 
This goal is ongoing. 
Jan-Jun 2010 Porter Lee is currently working on enhancements funded through the 2008 DNA 
Backlog Reduction Grant and will initiate enhancements as a result of this award within the next 
several months.  This goal is ongoing. 
Jul-Dec 2010 We completed the enhancements as a result of the 2008 DNA Backlog Grant 
award and are now ready to proceed with utilizing the funding within this award towards 
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additional enhancements (e.g., incorporation of the Qiagen EZ1 XL robot into the DNA Matrix). 
This goal is ongoing. 
Jan – Jun 2011 Quotes from Porter Lee, the contracted provider of our LIMS system, have been 
gathered for the DNA Matrix enhancements required as a result of the incorporation of the 
Qiagen EZ1 Advanced XL robots.  Porter Lee was awarded this contract through a previous 
competitive bidding process.  Due to requests for DNA Matrix updates as well as functionality 
updates to LIMS from the MSP, we have experienced delays with Porter Lee fulfilling these 
revisions.  A grant extension request was approved to allow the additional time for Porter Lee to 
fulfill the contracts made under funding from this grant.  Due to the amount of funding slated for 
DNA Matrix enhancements, regularly scheduled conference calls between Porter Lee and the 
Forensic Services Group senior management have been scheduled to establish firm deadlines for 
software updates and ensure the projects remain on schedule. This goal is ongoing.  
Jul-Dec 2011 A GAN was submitted in December 2011 to remove the line item funding for 
DNA Matrix software updates.  The purpose of the original request for this funding was for 
software upgrades and enhancements to the DNA Matrix contained within the Porter Lee 
BEAST Laboratory Information Management System (LIMS).  Porter Lee was awarded the 
administration of our LIMS through a previous competitive bidding process.  The DNA matrix 
creates electronic worksheets used in DNA analysis which expedite testing by eliminating 
handwritten worksheets.  In order to adhere to the March 31, 2012 closing date of this grant, we 
removed the planned enhancements funded under this grant, as we are confident that Porter Lee 
will not be able to meet this deadline.  This funding was redistributed to the equipment portion of 
this grant. This goal is complete.  
Jan-Jun 2012 This goal is complete. 
 
Goal 4: Specialized Training   
 
Oct-Dec 2009 As a means of overcoming budgetary restraints while adhering to the FBI Quality 
Assurance Guidelines, the MSPFSG proposed the hiring of contractors for DNA-specific training 
to be conducted at the laboratory.  This would serve as a means to fulfill the guidelines of 
required annual training for DNA analysts and afford more analysts the opportunity to be trained 
on a smaller budget as the funds would not be diminished by non-training associated costs (i.e. 
travel). The Forensic Biology Unit, along with additional Units within the Forensic Services 
Group, is currently working on a Request for Response (RfR) to allow us to broaden our scope of 
training for the DNA Unit. This is anticipated to be completed in a couple of months and shortly 
thereafter we can initiate reaching out to contractors for DNA specific training.  This goal is 
ongoing. 
Jan-Jun 2010 The Forensic Biology Unit, along with additional Units within the Forensic 
Services Group, has worked on an RfR to allow us to broaden our scope of training for the DNA 
Unit. The RfR posting was delayed but is back on track and is expected to be released in the next 
couple of months. In the meantime, we are gathering information and planning for the types of 
training that we anticipate holding due to this award funding. This goal is ongoing. 
Jul-Dec 2010 Unfortunately, the release of the RfR was delayed for the Advanced DNA Analysis 
Methods class but within this reporting period other training, not dependent on the RfR, was 
completed, such as the ABI Advanced Troubleshooting class and the graduate level 
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Biochemistry class. We are still waiting to schedule the TrueAllele® Casework training class. 
Upon release of the RfR, the Advanced DNA Analysis Methods class(es) will be scheduled for 
in-house training. This goal is ongoing. 
Jan-Jun 2011 The RfR was closed during this award period and the contract is being finalized.  
An RfR is a solicitation used to award a state contract through a competitive bidding process.  
This RfR was developed by the Forensic Biology Unit in conjunction with the Forensic Services 
Group to enable the FSG system the ability to request a broad scope of training throughout the 
forensic disciplines from the vendor.  Once the contract is finalized, this vendor will be used for 
contracting or sub-contracting training according to the specifications of the DNA Unit for the 
duration of the contract, which will include training proposed in this award as well as the 2010 
DNA Backlog Reduction award.  Additional training as a result of this award (e.g., Advanced 
DNA Analysis Methods and TrueAllele® Casework training classes) is expected to commence 
within the beginning of the next reporting period. This goal is ongoing.  
Jul-Dec 2011 Through a competitive bidding process, Sorenson Forensics of Salt Lake City, UT 
has been awarded a contract for DNA specific Forensic Training.  Through the December 2011 
GAN, we proposed the combining of training funds into one general training category to allow 
for more options for our training through Sorenson.  In this reporting period, we have completed 
our first in-house training class in STR Mixture Interpretation and Y-STR Interpretation.  Over a 
2-day period, 34 members of the Forensic Biology Unit participated in the training.  By 
providing in-house training, we can ensure our DNA analysts get at least the required minimum 
8 hours of continuing education as required by the FBI’s Quality Assurance Standards for 
Forensic DNA Testing Laboratories.  We are currently arranging another training class to be 
completed before the grant end date.  This goal is ongoing.  
Jan-Jun 2012 During this reporting period, a training classes was held at our facility in Maynard, 
MA.  In March, 40 analysts attended the Mixture Interpretation, Statistics and Population 
Genetics course.  This course meets the guidelines for continuing education required for DNA 
analysts in the FBI’s Quality Assurance Guidelines for Forensic DNA Testing Laboratories.  By 
hosting trainings in-house, all of our analysts can attend and benefit from training.   
This goal is complete. 
 
Goal 5: CODIS Collection Kits   
 
Oct-Dec 2009 The purchase of CODIS collection kits pre-labeled with barcodes will ease the 
assimilation of these kits into the DNA Matrix for easier sample tracking and electronic data 
management. We are gathering a quote for this product and anticipate expending these funds in 
the near future. This goal is ongoing.   
Jan-Jun 2010 At this time discussions have started for the redesign of the product due to possible 
legislative changes which would change the type of biological sample collected with the CODIS 
Collection kit. Therefore the quote process will be delayed until this issue can be resolved. This 
goal is ongoing.   
Jul-Dec 2010 We are currently pursuing the possibility of adjusting the kit design and gathering 
an appropriate quote. In addition, during the most recent Grant Adjustment Notice we increased 
the number of kits to be purchased within this award. This goal is ongoing.  
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Jan-Jun 2011 In the last reporting period, a Grant Adjustment Notice for increasing the number 
of CODIS kits to be purchased was approved.  Through a previous competitive bidding process, 
Tri-Tech Inc. was contracted for the manufacturing of our CODIS collection kits. Currently, state 
regulations require all convicted offender samples to be blood collections.  There was a delay in 
purchasing the kits as we evaluated the potential of having different collection kits available.  In 
anticipation of changing the regulation to include buccal collections, the MSPFSG is working 
with Tri-Tech to design a CODIS buccal collection kit in addition to the current CODIS blood 
collection kit.  As we are planning to purchase over 26,000 CODIS kits, a grant extension 
request was made and approved to allow the additional time for the manufacturing of this large 
number of kits.  This goal is ongoing. 
Jul – Dec 2011   Currently, state regulations require all convicted offender samples to be blood 
collections.  In anticipation of changing the regulation to include buccal collections, the 
MSPFSG  and Tri-Tech designed a CODIS buccal collection kit in addition to the current 
CODIS blood collection kit.  During this reporting period, we have purchased all of the 
requested number of CODIS collection kits.  This goal is complete.   
Jan-Jun 2012 This goal is complete. 
 
Goal 6: Contract Technicians 
 
Oct-Dec 2009 Temporary employees assist the Unit by completing validation projects of new 
technologies without impeding the current casework operations in the Unit.  With the continued 
use of these support personnel, projects can be completed to assist the Unit in increasing its 
efficiency.  We have recently completed the screening of candidates and successfully named two 
individuals. The Massachusetts State Police Crime Laboratory Human Resources paperwork has 
been initiated. The goal is to bring these temporary employees on board within a couple of 
months at the latest. This goal is ongoing.   
Jan-Jun 2010 Since the last progress report, we have been able to bring on two temporary 
employees that are actively participating in several validation projects (i.e., MiniFiler and 
TrueAllele® for Casework). This goal is ongoing. 
Jul-Dec 2010 Currently, there are four temporary employees working on this grant towards a 
variety of validation projects. Due to the efforts of these employees, the Qiagen EZ1 Advanced 
XL robots as well as TrueAllele® for Casework are anticipated to be on line within the Unit 
during this award. The assistance that they provide greatly enhances the efficiency of the Unit by 
allowing casework analysts to focus primarily on casework duties. This goal is ongoing.  
Jan-Jun 2011 The four temporary technicians employed under this grant work exclusively within 
the DNA Unit.  They have contributed to the overall capacity and efficiency of the DNA Unit 
through their work on a variety of tasks essential to keeping the unit running.  In the past, these 
tasks were divided amongst the DNA analysts, which impacted the amount of casework each 
analyst was able to complete.  These tasks include the validation of new equipment and new 
procedures, quality control and assurance tasks and equipment maintenance.  By hiring 
technicians for these functions, DNA analysts are able to focus on their casework, which is 
essential to decreasing the backlog.   
As anticipated for this reporting period, due to the efforts of the temporary employees, the 
performance check / validations of the nine additional EZ1 XL robots were completed. In 
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addition, the validation of the TrueAllele® for Casework computer program was completed and 
is currently undergoing review with the DNA Unit Technical Leader. The MiniFiler validation is 
also in the final stages of validation with only a few interpretation parameters remaining to be 
finalized. It is expected that these goals will be completed within the next reporting period. This 
goal is ongoing.  
Jul-Dec 2011 
During this reporting period, we expended these funds and transferred the technicians to the 
2010 DNA Backlog Reduction Program grant. 
This goal is complete.   
Jan-Jun 2012 This goal is complete. 
 
*Goal 7: Outsource Testing of Casework Samples 
 
Oct-Dec 2009 A contract with an accredited external agency for the testing and analysis of 
casework samples will contribute to the overall goal of reducing the number of samples queued 
for DNA testing.  The funds for this portion of the grant are not able to be expended until we 
have completed the spending the remaining funds from a previous grant (2008 DNA Backlog 
Reduction grant). This goal is ongoing. 
Jan-Jun 2010 The funds for this portion of the grant were not expended in this reporting period.  
These funds will become available when we have completed the spending of the remaining funds 
from a previous grant (2008 DNA Backlog Reduction). The DNA Unit is nearly finished with 
the expenditure of the outsourcing funds from the 2008 DNA Backlog Reduction award and 
anticipates drawing on the 2009 funds by the end of the next progress reporting period.  
This goal is ongoing.   
Jul-Dec 2010 The funding for outsourcing in this grant was redistributed towards equipment. The 
approved Grant Adjustment Notice afforded us the opportunity to transfer the outsourcing 
funding from this goal into the Equipment category in order to purchase additional equipment to 
continue to enhance the efficiency of the DNA Unit. This also allows additional time with the 
spend down of the previous outsource funding in the 2008 DNA Backlog Reduction award by 
transferring the outsourcing goal from the 2009 DNA Backlog Reduction grant to the 2010 DNA 
Backlog Reduction award.   
This goal is complete. 
Jan-Jun 2011 Funding for outsourcing was removed from this grant through an approved Grant 
Adjustment Notice.  As there were no samples outsourced under this grant, metrics concerning 
the number of profiles uploaded to CODIS and the number of CODIS hits attributed to this 
award are the result of equipment purchased with funding from this award, namely the nine 
Qiagen EZ1 Advanced XL robots.  The cases run on these robots contributed to the overall 
productivity of the unit and reduction of the backlog.   
Jul-Dec 2011This item was removed from the grant.  This goal is complete. 
Jan-Jun 2012 This goal is complete. 
 
**Goal 8: Equipment 
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Jul-Dec 2010 Several pieces of equipment were proposed for purchase within the most recent 
GAN. This equipment will primarily function as support for our automated platforms which will 
in turn increase their overall efficiency and capacity. This goal is ongoing.  
Jan-Jun 2011 Several pieces of equipment were purchased to increase the overall efficiency and 
capacity. Equipment such as BSD Puncher heads, pipettes, 96-well plate sealers, uninterrupted 
power supplies and microcentrifuges will primarily function as support for our automated 
platforms thereby enhancing the overall efficiency of casework processing.  
This goal is complete. 
Jul-Dec 2011 A GAN was submitted in December 2011 for the purchase of additional equipment 
items using funds transferred from other grant categories.  We have taken delivery of the 
following new equipment:  

• Janus accessories-microcentrifuge tube racks  
• heat sealer for 96 well plates and accessories  
• backup power supply for an Applied Biosystems 3130xl genetic analyzer to protect the 

instrument and forensic samples from a power outage  
• backup power supplies for thermal cyclers; one single unit and 2 double units, to protect 

amplifying samples from a power outage 
• four microcentrifuges for additional workstations and to replace non-functioning units 
• ten mini centrifuges for additional workstations and to replace non-functioning units 
• a double-door refrigerator to replace two non-functioning units, for the storage of 

biological samples 
• a low temperature freezer, for storing critical reagents for DNA analysis 
• cryoboxes for the short and long term storage of DNA extracts 
• Millipore type 1 water system and accessories have been received, we are awaiting 

installation by the manufacturer. This system replaces a non-functioning unit. 
This goal is ongoing. 
Jan-Jun 2012 Additional equipment was purchased during this reporting period.  We have taken 
delivery of the following new equipment:  

• Low temperature freezer for storage of biological materials for DNA analysis 
• A refrigerator/freezer combination unit to replace a non-functioning unit for storage of 

reagents used in DNA analysis 
• Digital USB microscopes to be used for photographing evidence prior to DNA analysis.  
• Platform stands for the Janus robots’ peristaltic pumps, increasing the efficiency of the 

water pumping system for the operation of the Janus robots by raising the pumps off of 
the floor 

• A microcentrifuge and a vortex mixer 
• A color copier for Forensic Biology to replace a non-functioning unit 

This goal is complete.  
 
**Goal 9: Data Analysis Software 
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Jul-Dec 2010 With the purchase of the additional computers for the Unit as well as the 
possibility of gaining new personnel we would require additional licenses for our data analysis 
software. This goal is ongoing. 
Jan-Jun 2011 Unfortunately there was a delay with the hiring process therefore we have not 
obtained the additional licenses at this time. The software needs will be re-evaluated and 
purchases made accordingly. This goal is ongoing. 
Jul-Dec 2011 Through a GAN submitted in December 2010, we proposed changing the request 
from purchasing additional licenses of GeneMapper® ID in favor of purchasing GeneMapper® ID 
X software.  As we currently have enough licenses of GeneMapper® ID for all of our analysts 
and we anticipate moving to GeneMapper® ID X within the next 2-3 years, this purchase would 
help us begin our assessment of this new software and how to proceed with its validation.  We 
expect to purchase this software in the next reporting period as we are waiting for the newest 
version (1.3) to be released which is expected in the first quarter of 2012.  This goal is ongoing. 
Jan-Jun 2012  During this reporting period, we purchased one GeneMapper® ID X software 
license.  This initial license will be used in validation and eventually will be a server license for 
use in the unit.  This goal is complete. 
 
 
FY09 Recipient Name: Anne Arundel County MD 
Award Number: 2009-DN-BX-K055 

   Award Amount:  $132,000 
Final Report: GOAL: Maintain increased case output through retention of contract staffing 
(Biology Analyst, W2 with benefits). Maintain CODIS function through replacement of server. 
Increase case output through purchase of required QA/QC equipment (temperature verification 
unit) for validating new higher capacity thermal cyclers for DNA casework.  
 
Report #5 (Jul-Sept 11)  
PROGRESS: The award was fully expended to provide salary and fringe benefits to a full time 
Biology Analyst (W2 contract with benefits). Her presence was critical in maintaining case 
output when the DNA technical leader assumed acting Lab Director duties on August 3rd. The 
analyst’s case output exceeded 36% (58 DNA specimens of 158) of total unit output. She also 
participates fully in peer reviews of casework, as well as regular quality assurance duties.  
 
A compact freezer was purchased for storage of DNA analysis reagents in the PCR room. The 
previous freezer failed to maintain an adequate temperature and replacement was less costly than 
repair.  
 
FINAL SUMMARY: An analyst (W2 contract with benefits) was employed as a full time 
Biology Analyst under this grant, proving an invaluable asset to the lab. Her case output 
exceeded 56% of cases completed (595 out of 1,047) and 44% of DNA samples tested (461 out 
of 1,045) during the award period. At least 134 profiles were entered into CODIS and 45 cold 
hits are attributable to her output.  
Quality assurance equipment, including a temperature verification unit for the new high-
throughput thermal cyclers and a replacement freezer for storage of reagents was purchased with 
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this award, as well as a replacement CODIS server necessary for an upgrade to CODIS 7 
(scheduled for March 2012).  
This award funding proved critical for decreasing unit turn-around time by 27% (from 160 days 
to 117 days) and the unit backlog by 27% (from 215 cases to 156), despite ongoing furloughs 
and scheduled maternity leave. 
 
 
FY09 Recipient Name: Baltimore County Maryland 
Award Number: 2009-DN-BX-K061 

   Award Amount:  $245,479 
Final Report: The goal of this project was to increase the capacity of DNA analysis and the 
overall efficiency of the Biology Unit for DNA case analysis. Performance measures utilized to 
monitor these goals were the turn around time of case analysis from the time of submission to the 
laboratory to the return of results to the investigator, and the average number of DNA items 
analyzed per analyst per month. The goal of the project was achieved by decreasing the turn 
around time by 33.6% and increasing the number of DNA items analyzed per analyst per month 
by 16.1%. 
 
At the beginning of this grant project, the Biology Unit had three (3) DNA analysts (2 full-time 
DNA analysts and 2 analysts who split their time equally between serology and DNA analysis). 
At the close of this project, the Biology Unit had two (2) DNA analysts (1 full-time DNA analyst 
and 2 analysts that split their time equally between serology and DNA analysis). The turn around 
times fluctuated over the time period of the award. This was due to a couple of reasons. Cases 
are prioritized and handled based on different circumstances. Cases set for trial have the highest 
priority, followed by cases in which arrests have been made, then violent crimes with no 
suspects, followed by crimes against property with no suspects. Months that showed an increase 
in turn around times were because analysts did not have priority cases to complete and had the 
time to analyze the oldest, lower priority cases. The number of items analyzed per analyst per 
month continued to increase on average 18% each reporting period. The average turn around 
time for DNA case analysis from the beginning of the award period to the end of the award 
period decreased 33.6% and the average number of DNA items analyzed per analyst per month 
was increased by 16.1%.  
 
This grant funding assisted the Biology Unit in the purchase of additional equipment for the 
previously expanded laboratory space provided for under the 2005 DNA Capacity Enhancement 
Grant (2005-DA-BX-K008), the 2007 Forensic DNA Backlog Reduction Program (2007-DN-
BX-K112), and the 2008 Forensic DNA Backlog Reduction Program (2008-DN-BX-K024). 
These purchases included a Qiagen QIAgility liquid handling robot, a Qiagen EZ1 Advanced XL 
robot, Crime Lites (alternate light sources), a freezer for DNA evidence storage, and computer 
hardware and software for GMID-X software for the 3130 genetic analyzers purchased under the 
2007 Forensic DNA Backlog Reduction Program (2007-DN-BX-K112). Funds under this grant 
were also used to network the different rooms in the Biology Unit for future automation. 
Document tracking software was purchased to assist the laboratory in meeting the goal of ISO 
accreditation in 2014. Funding also allowed three (3) DNA analysts to attend the Bode Advanced 
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DNA Technical Workshop and one (1) DNA analyst to attend the Promega DNA symposium. 
Without these training funds, attendance to these meetings would not have been possible. 
Additional DNA analysis supplies were purchased with the remaining funding. 
The continuing ongoing challenge in the laboratory is maintaining staff. At the beginning of this 
award, the unit had one (1) supervisor and five (5) analysts, two (2) of which were full time 
DNA analysts and two analysts were conducting DNA analysis 50% of their time. During the 
course of this grant, one full time DNA analyst resigned leaving only the equivalence of 2 full 
time DNA analysts doing case work. This resignation resulted in two vacancies in the Biology 
Unit. One analyst who filled one vacancy in September 2011 is in training and should pass 
competency tests in 2012 for serology and DNA case work. Interviews are ongoing to fill the 
remaining vacancy.  
 
Another ongoing challenge is the County's procurement process. It takes months for most 
requests to work their way through the system before permission is granted for purchase or 
award of a request to a vendor.  For example, it took seventeen (17) months from the time the 
request for the outsourcing of the Quant Duo validation was submitted to the time of the award, 
including 4 months of legal wrangling with the vendor over the terms of the contract. It took an 
additional two (2) months for the vendor to come into the lab to conduct the on-site validation 
experiments. Although the on-site validation was just completed in June 2011, the teach back did 
not occur until close to the end of this award period. Part of the validation and teach back 
included the GMID-X computers and software. Validation data review, the writing of 
comprehensive operating procedures, and competency testing of the analysts must occur before 
the system is approved for case work analysis. Since the implementation for case analysis of the 
genetic analyzers needs to occur first, the robots purchased with this grant have not been 
validated as of yet. Funding exists in subsequent awards to outsource the validation of the robots. 
Outsourcing validation projects is of paramount importance because it permits the analysts to 
devote their time to case work analysis.  
 
The acquisition of the equipment, the computer hardware and software, the funds for outsourcing 
validation, and the funds for training provided in this grant were valuable to support to the 
expanded Biology Unit space and personnel. The goal of increasing capacity and the overall 
efficiency of the Biology Unit has been accomplished. These accomplishments would not have 
been completed without the funds awarded to this agency through this grant program. 
 
 
FY09 Recipient Name: City of Baltimore 
Award Number: 2009-DN-BX-K096 

   Award Amount:  $438,696 
Final Report:  

Goal 1 – To increase the capacity of the DNA Lab by purchase of automated equipment 
(QIA Symphony). 

o As a means to further improve throughput, the DNA laboratory endeavored to add a 
new robot to the current work flow as a goal.  The QIA symphony was selected due to 
familiarity with the chemistry and the performance record of existing earlier models.  
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We are now in the final stages of the validation, resolving some minor issues with the 
manufacturer, but performance does appear to meet expectations.  We expect the 
outstanding issues to be resolved in the next few months, easily doubling the current 
throughput in the initial implementation.  Future work to develop protocols for 
quantitation and reaction setup will only further multiply our capacity. . Goal 
completed 

Goal 2 – Increase capacity of DNA Lab staff through the use of overtime funding. 
o Progress –Overtime funding is the most cost effective way to increase the laboratory 

capacity for labor requiring activities.  Staff already trained in laboratory processes 
and protocols can immediately be productive, without additional investment in 
training or new procedure development (such as evidence handling for outsourcing or 
training on new equipment).  The impact of this grant has been significant, 
particularly in the area of case administrative and technical review, where without 
overtime the case backlog would have been much less manageable. Goal completed 

Goal 3 – Fund 2 fulltime casework technicians to support the DNA Lab 
o Progress – Training new staff is always a challenging endeavor, but necessary for a 

growing laboratory.  This goal enabled the laboratory to hire two staff members as 
assistants to Analysts, further assisting in the backlog.  Although the training period 
reduced productivity, after completion of the program they made a significant. Goal 
completed 

Goal 4 – Purchase supply items to support DNA Lab. 
o Progress –Besides staff and facilities, supplies are the third most important required 

part of the casework production formula.  Without supplies, testing activities would 
cease.  This grant funded ongoing activities during a time of significant economic 
turmoil for many jurisdictions.  These supplies insured that the BPD-CL could go 
forward with improvements (such as new amplification chemistry validation) without 
impacting current work.  Other supplies purchased from this grant (computer video 
cards and displays) were designed to improve analyst data efficiency.  Some purchase 
funded ongoing casework analysis materials (scissors, forceps, lab coats).   Goal 
completed    

 
 
FY09 Recipient Name: Maryland State Police 
Award Number: 2009-DN-BX-K060 

   Award Amount:  $351,908 
Final Report:  
• Goal – Reduce the DNA casework backlog, reduce forensic DNA sample turnaround time, 

and increase throughput of the DNA laboratory within the Forensic Biology Section. 
o Progress – During the reporting period the DNA casework backlog decreased and the 

number of samples analyzed per analyst per month increased.  However, the turnaround 
time increased due to a large number of older cases being reported during the final 
month of the reporting period.   
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o Final Report – Over the course of the grant the DNA casework backlog decreased by 
279 cases (70%), the number of samples analyzed per analyst per month increased by 
29 samples (270%), and the turn around time did not significantly change. 

• Objective #1 – Eliminate the current DNA casework backlog. 
o Progress – During the reporting period a total of 1 case was outsourced, reviewed, 

reported, and paid from this grant.   
o Final Report – Over the course of the grant a total of 93 cases were outsourced, 

reviewed, reported, and paid from this grant.  From these 93 cases a total of 82 DNA 
profiles were entered into CODIS resulting in 18 hits. 

• Objective #2 – Continue to build infrastructure through knowledge and technology. 
o Progress – During the reporting period 1 text book was purchased for the Biology 

Section.  Also, 5 new pipettes and 1 thermal shaker were purchased.  
o Final Report – Over the course of the grant training events for 11 individuals and a total 

of 5 text books were funded from this grant.  Also, 8 replacement computers, 3 mobile 
lab tables, 14 pipettes, 6 micro-centrifuges, 1 vortex, and 1 thermal shaker were 
purchased. 

• Objective #3 – Implement measures to most effectively handle challenged samples. 
o Progress – During the reporting period 1 UV meter was purchased to calibrate the UV 

crosslinkers. 
o Final Report – Over the course of the grant 6 new alternate light source flashlights were 

purchased for the Biology laboratory and 20 new alternate light source flashlight kits 
were purchased for use by crime scene personnel to assist with locating and collecting 
biological evidence.  In addition, 2 UV crosslinkers and 1 UV meter were purchased for 
the purpose of exposing consumables to UV light in order to inactivate any spurious 
DNA that could otherwise cause contamination issues with challenged samples. 

 
 
FY09 Recipient Name: Montgomery County 
Award Number: 2009-DN-BX-K085 

   Award Amount:  $100,663 
Final Report: Three main goals were set for this grant:  reduce the average number of days 
between submission of a DNA sample for analysis and the delivery of the test results to the 
Detective, increase DNA analysis throughput for the analysts and to reduce the section’s 
backlog.   
 
The following equipment was purchased under this grant to increase the section’s capacity to 
process more DNA samples at a time, reduce the turnaround time and in the end decrease the 
overall backlog of cases.   
 
CODIS replacement server, additional client and data cartridges = the server upgrade was a 
necessity to enable our system to be compatible with the current software upgrade occurring in 
2012, the additional client was extremely useful so that we have two workstations for analysts to 
utilize the CODIS programs and the data cartridges were needed to perform critical backups of 
our data and maintain them off-site to comply with accreditation requirements 
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Leica microscope, digital camera adapter, graticule and stage micrometer = the addition of 
another microscope for sperm searching was helpful with the addition of two new analysts and 
the digital camera adapter, graticule and stage micrometer allow for sperm to be captured for a 
case file if necessary along with a form of measurement  
 
Crime-lite white light with magnifier = this addition now has ensured that each analyst has the 
ability to screen items of evidence for minute staining simultaneously 
 
Digital cameras, cases and flash memory cards = each analyst now has the ability to screen 
evidence and photograph it for the each case file simultaneously 
 
Set of pipettes, vortex mixers and microcentrifuges = this equipment has increased the number of 
extraction workstations available to the analysts so that more than one analyst can extract at the 
same time in the laboratory 
 
Two thermoshakers = the addition of thermoshakers is needed for our current validation project 
involving Qiagen extraction chemistry along with adding QIAcubes to automate our extraction 
procedure, the validation project is finally underway and expected to be completed in early 
spring 2012, this project will certainly increase the number of samples to DNA analysis by 
removing the intensive hands-on procedure of organic/microcon currently in use by the section 
 
Post-amplification robot tip chute and NIST-traceable weights = the tip chute encloses the tip 
dispense step performed by the robot which is preferred since this robot is handling amplified 
DNA and the weights are utilized during the semiannual gravimetric pipette check to ensure the 
calibration of the balance used during this procedure 
 
Driftcon Temperature System = this system was purchased to decrease the amount of time being 
spent to perform quality control checks on our thermal cyclers, this unit has not been 
implemented into our section to date, this validation process will begin in early 2012 
 
Automatic page counter and scanner = the page counter is being used for each case file and 
replaces the analyst from hand counting each and every page and the scanner has been extremely 
useful in copying case files for discovery and eliminating the need for numerous binders of 
paperwork for multiple QC checks 
 
Lab and office chairs = with the increase in analysts, additional chairs were desperately needed 
so that each analyst had a chair in an appropriate working condition for the office and each 
workstation within the lab areas 
 
Lab safety videos = updating the safety videos enabled the safety training program for the two 
new analysts to greatly improve and become current in addition to providing a great refresher for 
the current analysts in the section 
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PowerPlex 16 Hot Start Kits = Promega’s amplification kits were purchased and the internal 
validation required was started for this kit implementation into the section, required studies 
involving sensitivity and reproducibility are nearly completed and the remaining portions of this 
validation will be completed in 2012, this kit will then replace our current PowerPlex 16 Kit  
 
Funding to complete the 2008 DNA backlog reduction grant for DNA Software package from 
Bode Technology = the section is currently working with Bode Technology on customizing this 
software package to fit our DNA analysis procedures and the final product will be implemented 
in 2012 
 
Funding to complete the subscription for scientific literature = this subscription has increased the 
journals from which articles are routed for annual review by the analysts in the section  
 
Funding to attend 22nd International Symposium on Human Identification by Promega = Four 
analysts were able to attend this annual conference in addition to each attending a different 
workshop session, this training fulfilled the annual training requirement for DNA analysts in 
addition to providing updated information on various DNA topics such as rapid field testing and 
upcoming changes to CODIS loci are just examples of a few topics covered 
 
 Overall this grant has been utilized to purchase additional equipment to outfit the growing needs 
of the section.  As a result of adding additional analysts and adding more work areas within the 
section, the three main goals set forth in this grant have been met. 

• Turnaround time has decreased by 47 days 
• Sample throughput has increased by an additional sample per analyst 
• Section’s backlog reduced by 52 cases 

 
 
FY09 Recipient Name: Prince George's County 
Award Number: 2009-DN-BX-K073 

   Award Amount:  $342,847 
Final Report: Our first goal was to reduce our backlog by 225 cases. 
Progress: To date, we have outsourced and received 224 cases, one case shy of our goal. This 
was due to the number of evidence sample associated with some cases. 145 of these cases have 
been reviewed with 79 cases still in the review process. 11 CODIS hits have been recorded. Of 
these hits one was from a 1991 homicide cold case. Another was from a 2007 sexual assault 
where the individual committed suicide once the suspect was aware that a warrant was out for his 
arrest.   One of our main focus was that of our sexual assault backlog. We have been able to 
outsource and reduce this backlog by half of our original number. 
Our second goal was to add a document management system. 
Progress: The document management system has been delivered. The system was implemented 
and is in use at the laboratory. This system has allowed the laboratory to streamline its 
documents and capture all administrative documents in one location.  
Our third goal was to utilize fund for overtime to assist in the reduction of our backlog. 
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Progress: Overtime funding has allowed the laboratory to upload into CODIS 28 profiles from 
145 cases that were analyzed and reviewed with funds directly related to this grant award. This 
grant has also allowed us to enter into CODIS 47 profiles that were analyzed with funds from a 
previous grant but reviewed with overtime funding from this award.     
 
 
FY09 Recipient Name: Maine State Police 
Award Number: 2009-DN-BX-K159 

   Award Amount:  $99,483 
Final Report:  
1/1/10 - 6/30/10  

The goal set for this solicitation was for a fulltime DNA Analyst to average 17 cases tested 
per month yielding a yearly total of 205 cases. There is also $10,377.30 for DNA supplies.  
One of the homicide cases influenced by this funding involved an unknown suspect that 
killed three people, including a 10 year old boy. This grant funded analyst was a key to 
solving this crime as she matched DNA profiles found on critical evidence to a person of 
interest. It was these matches and a fingerprint match that gave the evidence necessary to 
make an arrest before he potentially killed again.  
The Maine State Police Crime Laboratory only recently (2/21/10) began working under the 
NIJ FY 09 Forensic DNA Backlog Reduction Program Formula Grant whereas we were still 
using FY08 funds until then. The numbers reported for cases completed, CODIS profiles 
obtained and CODIS hits using funding from this grant only reflect cases completed since 
2/21/10.  

 
7/1/10 - 12/31/10  

For this period the analyst completed 61 cases. This is below the predicted average of 17 
cases per month. I do believe that the analyst is working at a very acceptable level producing 
high quality work and just feel that the prediction was too aggressive.  
One of the CODIS hits came from a glove tip left behind at a burglary in which over $10,000 
worth of items were taken. This profile hit against a Maine convicted offender profile in the 
database. The suspect is being looked at for additional burglaries at this time.  
Another forensic DNA profile entered into CODIS from this grant funding is from a rape 
case in which a stranger broke into a house and held the victim at knife point. The 
investigators have obtained a John Doe warrant for the arrest of the suspect for when the 
profile presumably hits against a convicted offender.  
There are a relatively small amount of DNA supplies left to be purchased under this grant.  

 
1/1/11 - 06/30/11 FINAL REPORT 

For this 6 month reporting period the analyst completed 77 cases. The funding did not last 
the entire reporting period. It ran out on 5/28/11 at which time the analyst was moved to the 
2010 DNA Casework Backlog Reduction Grant. Work completed after 5/28/11 is being 
reported in that grant. The analyst supported by this grant completed a total of 161 cases 
from the start of the grant until the finish (some with grant funded supplies and some with 
other supplies - see metrics). That is below the predicted 205 cases but I do believe that the 
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prediction was too aggressive, especially considering the number of samples per case and 
time off/training.  
If not for this funding the backlog at the end of this grant period would be 559 instead of 398. 
These cases completed included some high profile cases such as the triple murder mentioned 
above in which the suspect was at large and unknown until the DNA match. However, it also 
included many other crimes against people cases such as gross sexual assaults and 
aggravated assaults and robberies. We have been able to catch up our crimes against people 
cases in large part due to grant funding and now keep caught up with these cases.  
We are now getting to our property crime cases which are mostly burglaries. You will note 
that our turnaround time has gone up significantly with this report despite the backlog going 
down. This is a phenomenon that is created by the manner in which we produce the report for 
turnaround time in which cases that are unassigned do not get factored in: Date Report 
Administratively Reviewed - Date Analysis Requested = Days between Submission and 
Delivery of Results. As we complete these oldest cases now, future turnaround times will go 
down once we will be working on the newest cases again.  
Finally, we were able to purchase $10,377.30 of DNA supplies with this funding to support 
some of the testing done above. The stats are more detailed in the metric section under 
questions 7, 8 and 9.     

 
 
FY09 Recipient Name: State of Michigan 
Award Number: 2009-DN-BX-K126 

   Award Amount:  $2,466,470 
Final Report:  

Goal 1: Continue payroll support for laboratory personnel:  
Progress (July through December 30 2009):  
There has been no activity to date.   
 
Progress (January through June 2010):  
Lansing (3 positions) – Both scientists continue to complete casework independently.  Lansing’s 
vacant DNA technician position was filled in February, and that person is progressing through 
the Forensic Science Division’s forensic technician training program.  In addition, the Lansing 
laboratory is receiving assistance with returning DNA extracts and evidence to submitting law 
enforcement agencies.  
 
Grand Rapids (2 positions) – One filled position continues to complete casework independently.  
Grand Rapids’ grant-funded DNA technician position was vacated during the reporting period 
and is currently in the process of being backfilled.  The position was posted and interviews are 
expected to be scheduled shortly. 

Northville (3 positions) - Both scientists continue to complete casework independently.  
Northville’s grant-funded DNA technician position was also vacated during the reporting period 
and is in the process of being backfilled.  The position was posted and interviews are expected to 
be scheduled shortly. 
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Progress (July through December 2010):   

Lansing (3 positions) – Both scientists continue to complete casework independently.  Lansing’s 
vacant DNA technician position was filled in February, and that person is progressing through 
the Forensic Science Division’s forensic technician training program.  In addition, the Lansing 
laboratory is receiving assistance with returning DNA extracts and evidence to submitting law 
enforcement agencies.  

Grand Rapids (2 positions) - One continues to complete casework independently.  Grand Rapids’ 
grant-funded DNA technician position was vacated during the reporting period and is currently 
in the process of being backfilled.  The position was posted and interviews are expected to be 
scheduled shortly. 

Northville (3 positions) - Both scientists continue to complete casework independently.  
Northville’s grant-funded DNA technician position was also vacated during the reporting period 
and is in the process of being backfilled.  The position was posted and interviews are expected to 
be scheduled shortly. 

Progress (January through June 2011):   

Lansing (3 positions) - Both positions continue to complete casework independently. Lansing’s 
vacant DNA technician position was filled in February of 2010, and that technician is 
progressing through the Forensic Science Division’s forensic technician training program. In 
addition, she is assisting the Lansing laboratory with returning DNA extracts and evidence to 
submitting law enforcement agencies.  

Grand Rapids (2 positions) – This personnel continues to complete casework independently. 
Grand Rapid’s grant-funded DNA technician position was vacated during the last reporting 
period and is currently vacant; expected to be filled shortly.  

Northville (3 positions) - Both scientists continue to complete casework independently. 
Northville’s grant-funded DNA technician position was also vacated during the reporting period.   

Progress (July through December 2011):   

Lansing (3 positions) Both continue to complete casework independently. Lansing’s vacant DNA 
technician position was filled in February of 2010, and this technician is progressing through the 
Forensic Science Division’s forensic technician training program. In addition, she is assisting the 
Lansing laboratory with returning DNA extracts and evidence to submitting law enforcement 
agencies.  

Grand Rapids (2 positions) – This personnel continues to complete casework independently. 
Grand Rapid’s grant-funded DNA technician position was vacated during the last reporting 
period and is currently vacant; expected to be filled shortly.  

Northville (3 positions) - Both scientists continue to complete casework independently. 
Northville’s grant-funded DNA technician position was also vacated during the reporting period.   
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Progress (January through June 2012):  Goal was completed during the last reporting period. 
 
Progress (July through September 2012):  Goal was completed. 
 
Goal 2: Make overtime available for laboratory staff directly engaged in handling, screening, 
and/or analyzing forensic evidence that may contain DNA for the purpose of backlog reduction:  

Progress (July through December 2009):There has been no overtime activity to date.  In-house 
backlog reduction efforts will begin under this award once the Forensic Science Division (FSD) 
has concluded its FY 2008 Forensic Casework DNA Backlog Reduction overtime plan.  It is 
expected that FY 2009 overtime will be implemented during the next reporting period. 
 

Progress (January through June 2010):  There has been no overtime activity to date under this 
award.  FY 2008 backlog reduction overtime is projected to be fully utilized by the end of 
September 2010. The FY 2009 grant funded overtime will be implemented shortly after. 
 
Progress (July through December 2010): There has been no overtime activity through December 
31, 2010 under this award. 
 
Progress (January through June 2011): Overtime activity continues under this award to reduce 
the Division’s backlog. 
 
Progress (July through December 2011): Overtime continues under this award to reduce the 
Division’s backlog.  We are nearing the end of the funding available for Overtime in this award 
and will begin utilizing the 2010 backlog award at the beginning of the next reporting period.  
 
Progress (January through June 2012): Goal was completed during the last reporting period 
 
Progress (July through September 2012):  See previous period. 
 
Goal 3: Purchase laboratory supplies for forensic DNA analysis and other expenses directly 
attributable to forensic DNA analysis.  
 
Progress (July through December 2009):  No supplies were purchased during the reporting 
period.  The overall cost of training FSD’s new DNA analysts was less than originally 
anticipated; as a result, FY 2009 funding will not be used to purchase training consumables.  
Casework supplies will not be purchased until overtime activity begins under this award.   
 
Progress (January through June 2010): No activity to date.   
 
Progress (July through December 2010): No activity to date.   
 
Progress (January through June 2011): No activity to date.   
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Progress (July through December 2011): No activity to date.   
 
Progress (January through June2012):  Goal has been removed. Budget for supplies moved to 
outsourcing. 
 
Progress (July through September 2012):  See previous period. 
 
Goal 4: Contract with accredited fee-for-service vendor laboratories to conduct DNA analysis:  
 
Progress (July through December 2009): 
No activity to date. 
 
Progress (January through June 2010): No activity to date. 
 
Progress (July through December 2010): No activity to date. 
 
Progress (January through June 2011): No activity to date. 
 
Progress (July through December 2011): No activity to date. 
 
Progress (January through June 2012): No activity to date. 
 
Progress (July through September 2012): Approximately 122 cases were outsourced to 
accredited fee-for-service vendor laboratories (Marshall University and Bode Technologies.)  
These were a portion of the 1,000 cases outsourced from the Detroit Police Department’s 
untested sexual assault kit backlog.   
 
Goal 5: Travel to outsourcing laboratories to review practices and procedures.   
 
Progress (July through December 2009):  No activity to date.  On-site vendor laboratory visits 
will take place prior to the first shipment of casework under this award. 
 
Progress (January through June 2010):  No activity to date.  On-site vendor laboratory visits will 
take place prior to the first shipment of casework under this award. 
 
Progress (July through December 2010):  No activity to date.  On-site vendor laboratory visits 
will take place prior to the first shipment of casework under this award. 
 
Progress (January through June 2011):  No activity to date.  On-site vendor laboratory visits will 
take place prior to the first shipment of casework under this award. 
 
Progress (July through December 2011):  No activity to date.  On-site vendor laboratory visits 
will take place prior to the first shipment of casework under this award. 
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Progress (January through June 2012): Travel to outsourcing laboratories to review practices and 
procedures, was completed during this reporting period, but the expenses were not charged to the 
federal award.   
   
Progress (July through September 2012): Goal was completed during last reporting period. 
 
Goal 6: Provide internal and/or external training related to DNA laboratory operation. 
 
Progress (July through December 2009):  No activity to date. 
 
Progress (January through June 2010):  Per the grant adjustment referenced above, continuing 
education objectives were added to the FY 2009 award in February 2010.  Twelve analysts from 
the Lansing, Northville, and Grand Rapids laboratories attended the 9th Annual Advanced DNA 
Technical Workshop May 23-27, 2010 in Amelia Island, FL.   
 
Progress (July through December 2010):  Goal was completed during last reporting period. 
 
Progress (January through June 2011):  See previous period. 
 
Progress (July through December 2011):  See previous period. 
 
Progress (January through June 2012):  See previous period. 
 
Progress (July through September 2012): See previous period. 
 
Goal 7: Purchase laboratory equipment for forensic DNA analyses.  
 
Progress (January – June 2010):  A grant adjustment was approved to add this goal in February 
2010.  A stereoscope, blackout curtains, digital cameras and evidence lockers were purchased for 
the Northville Serology unit.  All items have been received and are in use. 
 
Progress (July through December 2010):  Goal was completed during last reporting period. 
 
Progress (January through June 2011):  See previous period. 
 
Progress (July through December 2011):  See previous period. 
 
Progress (January through June 2012):  See previous period. 
 
Progress (July through September 2012): An approved grant adjustment allowed FSD to 
purchase the new version of the CODIS software, 7.0, is being released by the FBI.  
Replacement servers, computers, and associated equipment and software are necessary to 
accommodate the upgrade.  All sites operating CODIS need to obtain upgraded equipment prior 
to the software release; this is scheduled for May 2012.  There are three LDIS and one SDIS site 
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operating CODIS in the State of Michigan. Additionally, the SDIS site uses a sample tracking 
system, STaCS, which also requires updated servers and computers.  The sample tracking system 
is a barcode-based system that tracks each convicted offender and arrestee sample from reception 
through entry into CODIS. 
The software was purchased and installed, and the goal was completed during this period. 
 
Performance Metrics.  
(July through September 2012): The average number of days between submission of a DNA 
sample...and delivery of the test results to the requesting agency was 210 days at the end of the 
reporting period. 
 
1,183 cases were worked, 572 profiles entered, and 13 hits were generated by 5 grant funded 
analysis.   
 
Casework metrics were previously reported incorrectly during the reporting period of January 1, 
2010 through June 30, 2010.    
 
(January through June 2012): N/A 
 
(July through December 2011): The average number of days between submission of a DNA 
sample...and delivery of the test results to the requesting agency was 270 days at the end of the 
reporting period (Serology: 75; DNA: 195 
 
1,339 cases were worked, 468 profiles entered, and 199 hits were generated by grant funded 
analysis.  This was for the period of July through December 2011.    
 
Grant Adjustments: The following grant adjustments were made during the reporting period:   A 
no cost-time extension was requested. 
 
(January through June 2011): The average number of days between submission of a DNA 
sample...and delivery of the test results to the requesting agency was 335 days at the end of the 
reporting period (Serology: 82; DNA: 253 
 
49 cases were completed, 37 profiles were entered, and 16  
hits were generated using (4 forensic and 12 offender) using overtime.  
 
442 cases were worked, 335 profiles entered, and 145 hits (41 forensic, and 104 offenders) were 
generated by grant funded analysis.  This was for the period of January through June 2011.    
 
Grant Adjustments: The following grant adjustments were made during the reporting period:   A 
no cost-time extension was requested. 
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(July through December 2010):  The “average number of days between submission of a DNA 
sample...and delivery of the test results to the requesting agency” was 272 days at the end of the 
reporting period (Serology: 100; DNA: 172).   
 
Because overtime and outsourcing have not yet been implemented under the FY 2009 grant, the 
number of cases “analyzed and delivered to the requesting agency using funding provided under 
this award” is limited to casework completed on straight time by the Forensic Science Division’s 
five grant-funded scientists.  The same is true for the number of profiles entered into CODIS and 
related hits for this reporting period.  A total of 642 cases were completed, 104 profiles were 
entered, and 32 hits were generated (14 forensic and 18 offender) from July through December 
2010. 
 
 
Note: Because this award is running concurrently with FSD’s FY 2008 Forensic DNA Backlog 
Reduction award, there is some overlap in the performance metrics for these grants (turnaround 
time, backlog count, etc.). 
 
(January through June 2010):  N/A        
 
(October through December 2009:  N/A          
 
 
FY09 Recipient Name: Hennepin County, Minnesota 
Award Number: 2009-DN-BX-K127 

   Award Amount:  $116,521 
Final Report: The following goals and objectives were set for this award: 
 
• Goal 1 – Increase capacity from 45 DNA samples per analyst per month to 68 DNA samples 

per analyst per month. This will be accomplished by increasing through put using a 3130 CE 
instrument and adding another thermalcycler. This new instrumentation will complement the 
automation recently put into service. 
 

o Progress from Report 1: (Q4 2009) A quote for the CE instrument and thermalcycler has 
been requested and received. No other activity during this reporting period. 

o Progress from Report 2: (Q1 2010) A sole source request was prepared and submitted to 
Hennepin County Purchasing for a Applied Biosystems 3130 Genetic Analyzer and a 
9700 thermalcycler. No other activity during this reporting period. 

o Progress from Report 3: (Q2 2010) Hennepin County purchasing has encountered 
problems with the contract and quotation language associated with this purchase. 
Hennepin County purchasing has held up the procurement of these instruments until the 
offending language can be removed. Applied Biosystems has been cooperative in this 
process, but purchasing has been extraordinarily slow to move this forward. It is expected 
the purchase will be complete in the third quarter of 2010. A vacuum centrifuge was 
purchased during this reporting period. The vacuum centrifuge will be used to evaporate 
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liquid from DNA samples to increase the concentration of DNA and provide a faster 
method sample concentration of low level samples. The validation of this instrument has 
begun during this reporting period and is expected to be complete early in the third 
quarter of 2010. 

o Progress from Report 4: (Q3 2010) Performance checks were completed for the 3130 and 
9700 thermalcycler during this period. Bringing the 3130 on-line will provide sufficient 
CE capacity for our laboratory for the next several years. It also promotes better use of 
batch processing and allows the lab to process our high volume samples faster and more 
efficiently. The 9700 provides the additional instrument to ensure that samples do not 
spend time waiting for a thermalcycler to become available. 

 
During this reporting period backlogs were reduced considerably (32% reduction). Much of this 
can be attributed to the implementation of previously incorporated automation and improved 
process controls as well as the addition of equipment purchased as part of this grant. The 
Hennepin County Crime Lab was award funds to increase the number of analysts in the DNA lab 
as part of the ARRA Program. The lab added 3 DNA scientists, 2 biology screeners and clerical 
support as part of this program. All of the performance metrics reported from the 3rd quarter on 
will have this additional component.  
 

o Progress from Report 5: (Q4 2010) Two additional rotors were purchased for the vacuum 
centrifuge to better accommodate the type of tubes and plates the section is using. Overall 
section backlogs have been reduced from 465 requests at the beginning of the reporting 
period to 333 at the end of this reporting period, a reduction of approximately 28.4%. 
Turn around times from violent crime requests have shown a significant decrease from 
97.5 days at the beginning of the reporting period to 46.2 days at the end of this reporting 
period, a reduction of 52.6%. Property crime turn around times have shown a reduction 
from 164.6 days at the beginning of the reporting period to 65.5 days at the end of this 
reporting period. Overall reduction in property crime turn around times is 60.0%. The 
information included in the metrics above is an average value of turn around times.  

o Progress from report 6: (Q1 2011) During this reporting period approximately $15,000 in 
supplies were purchased in order to replenish the stock of supplies used during the 
preceding year in which backlogs were dramatically decreased and analyst productivity 
was increased. Due to the implementation of the capability building and backlog 
reduction program described in the program proposal, funding for supplies was requested 
in order to insure adequate resources to perform DNA testing on additional cases. 

 
      Since supplies were purchased during the end of the project period, a select number of cases 

opened during the months of February and March, 2011 and completed by the end of March, 
2011 were identified as having been directly affected by grant funds and were thus 
considered as having been worked as a result of funding from this grant. A total of 13 
requests were worked using funds during the indicated time period. 
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Case Number Offense CODIS Upload CODIS Hit 
11-0008 Asslt. –Sex 0 0 
11-0190 Weapons 0 0 
11-0270 Asslt –Sex 1 0 
11-0332 Robbery 1 1 
11-0217 Burglary 0 0 
11-0250 Misc. 0 0 
11-0237 Burglary 0 0 
11-0242 Burglary 0 0 
10-0592 Burglary 0 0 
09-1134 Burglary 0 0 
11-0563 Narcotics 0 0 
11-0212 Assault 0 0 
11-0219 Burglary 0 0 

 
     The Graphs below provide a visual representation of reductions in request backlogs and 

average turnaround times for the various categories of crime. 
 
      All told, from the beginning of the grant project period to the end the HCSO lab reduced 

requests by almost 65%.  
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The preceding graphs represent the monthly progress made by the laboratory in both backlog 
reduction and in turn around times. 

 
Final Progress 

o Goal Status: The procurement process for instrumentation has been delayed due to a 
contract language issue raised by Hennepin County Purchasing. It is anticipated this issue 
will be resolved early on during the third quarter of 2010 and the purchase of this 
instrumentation can be finalized shortly after.  

o In the second quarter of 2010 the number of DNA samples worked per analyst per month 
rose from 45.2 at the beginning of the grant period to 77.9 at the end of the second quarter 
of 2010. Backlogged cases were also reduced substantially during the same reporting 
period.  Process improvements and automation equipment recently brought on-line are the 
driving factors for the increase in analysts’ productivity. 

o During the second half of 2010 the number of DNA samples analyzed per scientist per 
month averaged 47.3. This was a significant decrease compared to the previous three 
months. The decline can be attributed to several factors: 1) Validation of new DNA 
chemistry (Identifiler Plus) has diverted staff and resources to this time consuming project. 
2) The lab has seen a leveling of high volume submissions. However, we are currently 
working with law enforcement agencies to determine the extent of the need for DNA 
processing on high volume crimes anticipated in 2011. The lab has the capacity in place 
and will be able to meet all of the programmatic goals for the project. 

o Final Status Goal 1: The lab was able to increase amplification and CE capacity by adding 
a 3130 Genetic Analyzer, thermalcycler and vacuum centrifuge to our operation. The lab 
did see an increase in analyst productivity from 45.2 to 51.6 DNA samples per analyst per 
month, an increase of approximately 14%. We did not reach the anticipated goal of 68 
DNA samples per analyst per month. Several reasons may account for not reaching the 
goal. 1) The length of time to procure large equipment severely reduces the amount of time 
the lab has the instrumentation available. Most productivity gains are realized after the 
project period has expired. 2) The lab started a large validation project at the end of 2010 
and into 2011. Many hours of staff time had to be devoted to this project and impacted the 
overall analyst’s case productivity numbers. 3) It appears demand for DNA testing in 
Hennepin County has begun the plateau and the lab may have been too aggressive in 
projections for the number of requests and samples requiring DNA testing. 

 
• Goal 2 – Decrease the Biology sections case backlog by using approximately $11,000 of funds 

to purchase supplies to be used for in-house casework.  Reduce the case completion cycles 
from approximately 123 days to 76 days on average. 

 
o Progress from Report 1: (Q4 2009) No activity during this reporting period. 
o Progress from Report 2: (Q1 2010) No activity during this reporting period. 
o Progress from Report 3: (Q2 2010) No activity during this reporting period. 
o Progress from Report 4: (Q3 2010) No activity during this reporting period. 
o Progress from Report 5: (Q4 2010) No activity during this reporting period. 
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o Progress from Report 6: (Q1 2011) the lab purchased approximately $15,000 worth of 
supplies required for a DNA testing laboratory including PPE, pipette tips, scalpel 
blades, trays, foil covers, tubes and capillary arrays. The lab also purchased 
replacement packs for the labs water purification system. 

 
o Goal Status: Awaiting release of funds hold. No activity this during this reporting 

period 
• The lab will be using this funding during the first quarter of 2011 and will be able 

to report activity on the final report. 
• Final Goal Status: Goal was to reduce turn around times to 76 days on average 

and backlog reduction to 195 requests. Cleary, capacity enhancement, turn around 
times and backlog reduction go hand in hand. Final turn around times at the end 
of the grant period was 106 days and backlogged requests were 220. Both are 
lower than the expected performance measures originally projected at the end of 
the project period. However, the number of backlogged requests is within 25 
requests of the projected value and overall a significant 60% reduction. As stated 
in earlier progress reports, support in the form of additional personnel from an 
ARRA grant also contributed to the backlog reduction. 

 
Turn around times decreased by approximately 13.8% during the project period. Actual turn 
around times was longer than the performance measures originally projected at the end of the 
grant period. Again, due to a large validation experiment staff scientists were unable to process 
as many requests as predicted and thus the smaller reduction in turn around time. It should be 
noted that during this project period the lab completed 2250 requests for DNA analysis. During 
the previous 18 month period the lab reported slightly more than 1100 requests for DNA 
analysis. Request output has more than doubled since 2008.  
 
 
FY09 Recipient Name: MN Department of Public Safety 
Award Number: 2009-DN-BX-K158 

   Award Amount:  $568,899 
Final Report: The BCA Laboratories in St. Paul and Bemidji utilizing funding from the 2008 
DNA Backlog reduction grant until March 31, 2010. The 2008 grant was used to achieve 
essentially the same goals stated in the 2009 grant.  For that reason, funding from the 2009 grant 
had not been utilized until March of 2010  
The overall goals of the 2009 grant are to identify and reduce the number of backlogged DNA 
cases and support activities that contribute to high quality work in the DNA area. The plan 
outlined to accomplish these goals, along with the progress of each plan are listed below.   
 
Plan of implementation 

1. Identification and removing bottlenecks in DNA analysis process.   
Report for January – June, 2010 - At the time of application for the 2009 Grant, the 

BCA had planned to purchase additional Maxwell 16 robots to increase the 
capacity for extracting DNA samples in variety of case types.  The lab had 
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purchased a number of Maxwell robots with previous grant funding and those 
instruments are now on-line in the St. Paul Lab and have had a noticeable effect 
on the number of samples that can be extracted in a short amount of time.  The lab 
is now in the process of evaluating whether additional Maxwell robots would 
provide greater output efficiencies vs. the affect introducing an automated liquid 
handling system into the DNA casework protocol.  The Lab has been performing 
an in-house evaluation of the Qiagility system from Qiagen for the last several 
weeks. If it is determined that the addition of a liquid handling system would have 
a greater effect on productivity, we will submit a GAN that would seek to 
purchase that system instead of additional Maxwell robots.    Progress:  The lab is 
finalizing its evaluation of the liquid handling system. 

Report for July – December, 2010 – After evaluating the possible use of a liquid 
handling system during the previous reporting period, the BCA Laboratory 
submitted a GAN requesting the removal of Maxwell 16 robots from the 
equipment category and replacing them with the purchase of two liquid handling 
units.  After the GAN was approved in August, the laboratory issued a solicitation 
for two liquid handling units.  QIAgen was awarded the contract and two 
QIAgility liquid handling systems were delivered, one to the St. Paul Laboratory 
and one to the Bemidji laboratory, in December, 2010.  QIAgen also provided 
training to BCA staff on these instruments in December. 

       The lab also moved forward on the trade-in of an AB7000 Real-Time PCR 
instrument for a new AB7500 instrument as was included in the original grant 
proposal.  The AB7500 was also delivered to the St. Paul Laboratory in 
December, 2010, with set-up and training scheduled to occur in January, 2011.  
With the purchase of the three instruments, the laboratory has exhausted the 
funding in the equipment category of the budget.  The Lab has assigned 
individuals who will be responsible for the validation of the new equipment and 
implementing their use in casework. 

Final report – The validation of the AB 7500 is nearing completion.  At the writing of 
this report, the Technical leader estimated that the validation is approximately 
75% complete with an estimated completion date of July 1, 2011.  The validation 
of the QIAgility liquid handling system is in the beginning stages.  The staff 
assigned to the project is in the process of designing the validation study based on 
the expected uses of the instrument.  The study will most likely be completed in 
stages, so that the instrument can be introduced into the DNA analysis process as 
that part of the process is validated.    

 
2. Increase personnel capacity by funding overtime hours for scientists to work on backlog 

cases.   
Report for January – June, 2010 - Progress:  An overtime budget has been setup and 

is in use.    Work has been performed in approximately 250 cases using overtime 
funded by the grant during this reporting period.  This portion of the program will 
continue until all funds budgeted for overtime have been consumed. 
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Report for July – December, 2010 - The laboratory exhausted the funding in the 
overtime category of the budget in September, 2010.  During this reporting 
period, a portion of 96 cases were analyzed using overtime funded by the grant.    

Final Report – No overtime hours were claimed during the final three months of the 
grant period.  Overall, lab staff worked on part or all of a total of 346 cases using 
overtime funding from the grant. 

 
3. Increase personnel capacity by funding a temporary support position.   

Report for January – June, 2010 - A position had been created whose job 
responsibilities include performing quality assurance checks on regents and assist 
with validation of new technologies. The individual who held the position under 
the previous grant has accepted a permanent position with the BCA.  Therefore, 
the position had to be posted and filled.  Progress:  During this reporting period, a 
qualified candidate was chosen and that person started in the position on 
06/23/2010. 

Report for July – December, 2010 – The temporary position has been occupied for 
the duration of this reporting period.  The job duties for this position include QC 
checks on all critical reagents, reagent preparation, maintenance checks on 
equipment and support of validation studies on new instrumentation.  This support 
position continues to be one of the most effective parts of the backlog reduction 
program, as it allows case working scientists to spend more time on the bench.  

Final Report – The support position funded through the grant was occupied since 
June of 2010.  This position has proven to be very beneficial for the laboratory in 
both a quality and efficiency stand point.  The incumbent performed and 
documented most routine quality control procedures and prepared reagents for 
both the St. Paul and Bemidji laboratories.  He also participated in the validation 
of instruments that were brought on-line during the grant period.     

   
4. Support the analysis of DNA cases through the purchase of consumable supplies used in 

DNA analysis.   
Report for January – June, 2010 - Progress:  Approximately $241,946 has been 

utilized to purchase supplies during this reporting period.  The supplies consisted 
of higher cost amplification and quantification kits as well as lower cost 
consumables such as test tubes, pipette tips and gloves. 

Report for July – December, 2010 – During this reporting period, the Laboratory 
utilized approximately $103,838 of grant funding for the purchase of consumable 
supplies which brings the total supply expenditure for the grant to approximately 
$346,784.  No further supply orders with 2009 grant funding are anticipated.   

Final report – An assessment of the grant budget determined that there were savings 
of approximately $30,000 in other categories, including Personnel, Equipment, 
and Contracts.  We determined that spending these savings on supplies would 
meet our needs and the goals of the grant.  Therefore, a total of $30,619.69 was 
spent on supplies during the final three months of the grant.  This purchase brings 
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the total expenditure of grant funding on supplies to $377,404.53 for the grant 
period.   

 
5. Support of DNA casework through the funding of service contracts to ensure that the 

instrumentation used is maintained in good working order and repairs are made in a 
timely manner.   

Report for January – June, 2010 - Progress:  All genetic analyzers and real time PCR 
instruments in use for casework are currently covered, either under a service 
contract or under warranty.  The contracts will be funded with this grant from this 
time forward until the end of the grant period. 

Report for July – December – 2010 – Service contracts are still in place to ensure that 
all instruments relied on for casework are covered through the remainder of the 
grant period. 

Final Report – All instruments that were in service for casework were covered either 
by warranty or service contract during the entire grant period.  As a result, all 
instrumentation was received an annual maintenance check and the lab was able 
to have any needed repairs performed in a manner to minimize the downtime for 
that instrument.  

 
6. Support the continued quality of work by providing funding for DNA scientists to 

attending training events.   
Report for January – June, 2010 - During this reporting period, one scientist attended 

the American Academy of Forensic Sciences Annual Meeting in Seattle, WA. In 
February, during that time, she attended a workshop on the Identification of 
Human Remains. Progress – The Lab is assessing other training opportunities for 
scientific staff.  This part of the program is on-going.   

Report for July – December, 2010 – Two Biology staff members, one from the St. 
Paul Lab and one from the Bemidji Lab, attended the Promega Human DNA 
Symposium in San Antonio, Texas the week of October 11, 2010.  No further 
training expenses are anticipated with grant funding. 

Final report – No BCA staff received any training using grant funding during the final 
three months of the grant period.  A total of three scientist attended training 
events during the grant period, as indicated in previous progress reports. 

 
 
FY09 Recipient Name: MO Board of Police Commissioners 
Award Number: 2009-DN-BX-K138 

   Award Amount:  $425,877 
Final Report: The following goals and objectives were set for this award: 
The goal of this grant program was to decrease the backlog of cases awaiting DNA analysis at 
the Kansas City Police Crime Laboratory while also effectively reducing the turnaround time for 
analysis and increasing the throughput of the DNA section. 
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Objective 1 – To utilize grant funded personnel and overtime for laboratory personnel to 
decrease the backlog of cases awaiting DNA analysis. 

• Progress Jan-Jun ‘10 
• 790.2 hours of overtime were used to screen 81 cases and analyze and report 101 

DNA cases.  58 of those DNA cases were screened using grant funds, therefore 43 
unique DNA cases were analyzed during this reporting period. 

• Five grant-funded positions were employed screening a total of 155 cases for 
biological evidence. 
 Two contract employees screened 87 Violent Crimes and 34 Non-Violent 

Crimes for biological evidence. 
 One contract employee screened a total of 34 cases for biological evidence 

and is currently in training to assume DNA analyst duties. 
 The remaining two contract employees completed screening training this 

period. 
• A total of 216 cases were screened using overtime hours or by contract employees 

and a total of 43 additional unique cases were analyzed for DNA for a composite 
total of 259 cases completed during this reporting period. 

• It should be noted that a new laboratory wide LIMS system was implemented in 
April 2010.  The number of cases worked has slowed following this 
implementation as analysts learn the new system.  As a result, the backlog has 
increased in the last three months.  It is anticipated that analysts will be able to 
work more cases per month under the new LIMS system as they become more 
familiar with it, therefore, the backlog may continue to rise for a while, but should 
decrease after the learning period is over. 

• Progress Jul-Dec ‘10 
• 1031.6 hours of overtime were used to screen 73 cases and analyze and report 72 

DNA cases.  23 of those DNA cases were screened using grant funds, therefore 49 
unique DNA cases were analyzed during this reporting period. 

• Five grant-funded positions were employed screening a total of 293 cases for 
biological evidence.  One employee is currently in training to assume DNA 
analyst duties. 
 Two contract employees screened 64 Violent Crimes and 73 Non-Violent 

Crimes for biological evidence. 
 The remaining three contract employees screened a total of 156 cases for 

biological evidence. 
• A total of 366 cases were screened using overtime hours or by contract employees 

and a total of 49 additional unique cases were analyzed for DNA for a composite 
total of 415 cases completed during this reporting period. 

• Progress Jan-Jun ’11, Final totals 
• 1821.8 hours of overtime were used to screen 154 cases and analyze and report 

115 DNA cases.  Both exceed the goal of 35 cases screened and 90 DNA cases 
reported. 
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• Two contract employees screened 151 Violent Crimes and 107 Non-Violent 
Crimes for biological evidence. This is 9 less violent crimes and 7 more non-
violent crimes than the goal. 

• The remaining three contract employees screened a total of 190 cases for 
biological evidence. 

• All contract employees complete their training. 
• Goal Completed 

 
Objective 2 – To purchase and implement specific pieces of equipment and supplies to increase 
the capacity of the DNA Section. 

• Progress Jan-Jun ‘10 
• The Universal Power Supply for the SDS 7500 was procured and placed into 

service. 
• The Autoclave was procured and placed into service. 
• The Sperm Hyliter System has been procured and validation is currently in 

progress. 
• The digital UV/IR cameras are no longer available for purchase and funds have 

been re-allocated during grant revision to other equipment. 
• It was determined that validation of Minifiler was not needed at this time and 

funds have been re-allocated during the grant revision to other contract services 
and equipment. 

• In a grant revision, funds were secured for customization of the LIMS System. 
• Decisions on what customization is needed are currently being made. 

• In a grant revision, funds were secured to add additional electrical outlets to the 
DNA laboratories. 

• An estimate has been obtained and scheduling of the work is underway. 
• In a grant revision, funds were secured for additional network drops in the Trace 

and DNA laboratories.  An estimate for the drops has been obtained. 
• In a grant revision, funds were secured for the purchase a Universal Power Supply 

for the ABI3130.  An estimate has been obtained for this item. 
• In a grant revision, funds were secured for the purchase of desk chairs for all DNA 

and Trace analysts.  An estimate is being procured. 
• In a grant revision, funds were secured for the purchase of a new CODIS server.  It 

is anticipated that this will be procured at the end of the grant period to 
accommodate the timing of the switch to CODIS software version 7.0. 

• No supplies have been purchased to date as the laboratory just closed out its FY 
2008 DNA Backlog Reduction grant. 

• Progress Jul-Dec ‘10 
• All equipment and supplies have been purchased, received, and validated except 

the LIMS customization.  This is currently in progress but has not been 
completed. 

• Progress Jan-Dec ‘11 
• All equipment and supplies have been purchased, received, and validated. 
• Goal Completed.  
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FY09 Recipient Name: Missouri State Highway Patrol 
Award Number: 2009-DN-BX-K136 

   Award Amount:  $434,900 
Final Report: Purpose, Goals and Objectives:  
The overall goals of the program are to leverage the Laboratory’s Automation capacity in order 
to reduce our backlog by 30% and decrease turnaround to under 200 days.  
 
Progress update:  Since our last progress report, we have completed our project with Sorenson to 
validate our Tecan EVO 100 robotic workstation. Sorenson was on site at or main laboratory for 
about eight weeks working on the project, which consisted of validating the Tecan EVO 100 to 
perform automated quantification set up, post-quant normalization and amplification setup. We 
spent several weeks writing the project up and completed the validation at our main laboratory 
on March 18, 2011. The project was so successful that we used remaining funds in 2009-DN-
BX-K136 to repeat the project at our Springfield laboratory.  
 
Our main laboratory anticipates procedure implementation and competency testing of automated 
quantification set up, post-quant normalization and amplification setup to occur the first week in 
May, 2011. The Springfield laboratory has completed their validation work and we are in the 
process of editing their write-ups.  
 
Our custom STaCS LIMS (purchased with 2008-DN-BX-K076) was installed the week of 
January 17, 2011. We underwent user acceptance testing the week of February 6, 2011 and 
formal training the week of February 27, 2011. At this point we are populating the STaCS 
database with consumables, scenarios and procedures. We still have some customizing that we 
would like to have done, but at this point the system is working and we anticipate paralleling 
casework to test STaCS soon. Germaine to this grant however, is the fact that with the monies in 
2009-DN-BX-K136 we purchased PC monitors, notebook PC’s, barcode readers, and barcode 
printers to support the Tecan automation and STaCS in all three of our laboratories.  
 
What is uniquely interesting about the timing of the two aforementioned projects is that we were 
able to build an integrated informatics solution that could quite possibly be one of a kind. By 
simple fate of purchasing and scheduling, we ended up having Sorenson and STaCS on site at 
the same time, this enabled the two companies to work together and design unique solutions and 
informatics that we feel could quite possibly set precedence in forensics.  
 
GeneMapper IDX for all of our caseworking analysts as well as supporting PC’s was also 
purchased under 2009-DN-BX-K136. Our validation of GeneMapper IDX was completed within 
this reporting period and the installation is scheduled to begin the week of April 17, 2011.  
 
Program Challenges: Monthly DNA case submissions continue to increase and validating our 
new technology has taken time. Over the past 6 months we have moved several people almost 
exclusively to validating new technologies. Moreover, we moved a DNA analyst to a supervisor, 
moved the vacant DNA position to our Cape Girardeau laboratory and hired a new DNA 
criminalist. Training of the new Criminalist on top of the validations has also taken time. 
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Additionally, one of our DNA Criminalists resigned, essentially putting us down two criminalists 
for a period.  
 
As a result of the validation projects and being down 2 Criminalists, our case report output has 
declined by 30% over the grant period. At one point our pending cases dropped by 20%; 
however, since, the backlog has trended back upward another 14%. Overall our backlog reduced 
9.2%, by far underperforming our targeted 30% reduction. Our turnaround time has gone largely 
unchanged and remained at about 250 days. We have, however, improved our per criminalist 
sample throughput nearly three fold.  
 
Conclusions: We feel we have made significant progress toward automation and a revolutionary 
and comprehensive information tracking system that will lead to better workflow process design 
that can be leveraged to increase process cycle time, increase throughput and decrease 
turnaround.  
 
 
FY09 Recipient Name: St. Charles County 
Award Number: 2009-DN-BX-K134 

   Award Amount:  $31,915 
Final Report: The primary objective of this DNA backlog reduction program was to increase the 
overall DNA analysis throughput of the St. Charles County Sheriff’s Department Criminalistics 
Laboratory’s (SCCSDCL) DNA Section through the purchase of an additional thermal cycler 
and reimbursement for analyst overtime to process DNA cases. Two goals for this award were:  

1) Reduce the turnaround time for DNA cases to less than 75 days  
2) Increase the average number of DNA samples analyzed per analyst to greater than 

20/month  
The SCCSDCL worked 601.5 hours of overtime under this award; beginning in March 2010 - 
after it completed working overtime under its previous DNA Capacity award (FY08) – and 
continuing until the end of January 2011. During the project period an additional thermal cycler 
was purchased, verified and implemented for casework analysis.  
 
Goal #1: At the end of the project period the turnaround time spiked to 197 days. The turnaround 
time averaged approximately 105 days over the course of the project period. The following 
factors all contributed to the increase in turnaround time during the project period:  

1) Equipment maintenance & repairs,  
2) Training and  
3) Preparation for an external DNA audit.  

These factors decreased the number of hours available for DNA analysts to work on cases. 
Significant time was also spent rewriting manuals and improving the DNA quality system which 
pulled analysts away from some of their casework responsibilities. The complexity of many of 
the DNA cases analyzed also increased. Additionally the overall number of cases submitted to 
the laboratory increased approximately 10% during the project period.  
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Goal #2: The average number of samples analyzed/analyst/month was 58 at the end of the 
project period. Almost triple the goal of 20 set at the beginning of the project. The increase in 
sample throughput and the accompanying increase in the turnaround time reflects the increase in 
complexity of the DNA cases being analyzed by the DNA Section.  
The SCCSDCL successfully completed this project by working overtime to analyze DNA cases 
and purchasing and implementing an additional thermal cycler. 
 
 
FY09 Recipient Name: St. Louis County 
Award Number: 2009-DN-BX-K116 

   Award Amount:  $143,616 
Final Report:  
Goal 1 - Maintain two full-time biological screeners and to hire two additional employees, a part-
time forensic scientist to screen cases and a part-time technician to assist with reducing the turn-
around-time and increase the number of eligible samples entered into the CODIS database.  
 
Progress 10/1/09-12/31/09 In this reporting period, two screening positions were maintained with 
funding from the FY09 Forensic Casework DNA Backlog Reduction Grant. With the addition of 
these two employees, the DNA analysts are able to work full-time in the DNA Unit. A hiring 
process for the two part-time employees was started once the grant was awarded. The part-time 
technician was hired and started training on 12/21/09. An offer was made to the part-time 
forensic scientist with a start date of 1/5/10. We saw an increase in the number of samples 
entered into the CODIS database and the turn-around-time remained constant.  
 
Progress 1/1/10-6/30/10 The part-time forensic scientist hired with grant funds, a previously 
qualified analyst completed her training and successfully completed her competency test on 
01/14/10. One analyst has been working independently in the biological screening section and 
has been forwarding casework for DNA analysis. The part time technician hired with grant funds 
completed a portion of her training on 1/22/10, which allowed the analyst to swab trace cases to 
be forwarded for DNA analysis. On 6/2/10, an analyst completed her training which would allow 
her to assist the DNA analysts with setting up reactions. A grant funded employee resigned on 
6/1/10. The analyst discussed above replaced the employee that resigned and currently resides in 
the full-time position vacated. The analyst is currently in a training program to become a 
qualified biological screener. Interviews were held to refill the part-time technician position 
vacated. An offer was made to an individual pending a background investigation. The turn-
around-time remained constant even though the backlog has increased. The DNA unit has 
completed more cases in this reporting period than ever before. We have also seen an increase in 
the number of samples entered into the CODIS database and in the number of hits received.  
 
Progress 7/1/10-9/30/10 The part-time DNA technician started on August 2nd, 2010, and is 
currently training with an anticipated completion date of January, 2011. The part-time technician 
has assisted with administrative duties while performing her training. Due to the lag time for the 
hiring process for the new technician some additional funds were reallocated. A 100X dry 
objective was purchased to be used with our microscope with camera adapter. It was installed 
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and is currently being used to aid in photo documentation. Three Dragon Speak Voice 
Recognition Systems were purchased and are being validated for use. A new laptop was 
purchased and received to be used in conjunction with the new LIMS system being implemented. 
Just over one thousand dollars was used to purchase one unit of consumable supplies for an ABI 
310. Based on guidance from the Senior Consultant-Program Management Specialist, these 
supplies should only cover one case and she did not feel it was necessary to report just the one 
case. The Laboratory has seen a 62% increase in the number of cases submitted to the lab from 
2009 compared to the number of cases submitted in 2010 to date. Even though turn-around-time 
increased it would have been a massive increase if grant funding had not been provided to hire 
the additional personnel. The Laboratory has seen an increase in the number of CODIS Hits 
obtained and investigations aided.  
 
*Performance metric data submitted for the Jul-Dec reporting period covers metrics through 
9/30/10. A factor which negatively impacted the turn-around time was a 62% increase in cases 
submitted for DNA. The laboratory is heavily involved in a LIMS project which takes time away 
from casework, recently underwent reorganization and the DNA Technical Leader acquired more 
duties and therefore less casework completed. 
 
 
FY09 Recipient Name: St. Louis Metropolitan Police Department 
Award Number: 2009-DN-BX-K132 

   Award Amount:  $319,731 
Final Report: The primary goal of this grant was to decrease the backlog of DNA cases by 
hiring additional employees and using department overtime for screening evidence for biological 
material and analyzing the evidence for DNA profiles.  The lab committed to performing 320 
cases in biological screening and/or DNA analysis and report review.  The lab has biologically 
screened 31 cases and performed 729 DNA analyses and case reviews.  Of the 729 cases 
analyzed, 285 cases were worked by grant-funded employees using grant-funded supplies.  An 
additional 444 cases were worked by department-funded analysts working overtime funded by 
this grant.  This work led to 332 forensic unknown profiles being uploaded to CODIS resulting 
in 72 CODIS hits [see Table].  This number includes all profiles uploaded to CODID regardless 
of whether they were performed on overtime or by grand-funded analysts.  There has been an 
increase in the number of DNA analyses performed by this laboratory which can be attributed to 
casework performed by grant funded employees and overtime worked on grant eligible cases by 
department funded employees. 
 

Progress 
Report Date 

# Cases 
Analyzed 

# Cases in 
Backlog, 

Beginning 

# Cases in 
Backlog, 

End 

# Profiles 
Uploaded to 

CODIS 

# CODIS 
Hits 

Final, 11-8-11 729 565 1,662 332 72 
06/30/2011 63* 565 1,662 40* 20* 
12/31/2010 525 565 1,277 137 9 
06/30/2010 136 565 543 137 20 
12/31/2009 0 565 362 0 0 
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*An error in counting was discovered for the 06/30/2011 progress report.  These are 
the corrected numbers. 

 
The average turn-around time for DNA cases has reached a plateau of 195 days [counted by a 
crystal report in our LIMS system].  Due to staffing issues, the Biology and DNA sections of the 
SLMPD Lab had been working at less than full staff.  At this time a full staff has been hired and 
is in training.  The turn-around time has stayed consistent while signed off analysts are training 
the new analysts.  When the new grant hired analysts get signed off, it is anticipated that the turn 
around time will decrease. 
 
At the start of this grant an additional goal was identified which increased the DNA backlog.  
The St. Louis Metropolitan Police Department has in storage potential DNA evidence from cases 
dating back to before 1986.  The evidence tracking system was implemented January of 1999.  
All the cases from pre-1986 to 1998 have been biologically screened, however were not entered 
into our evidence tracking system.  There were potentially unsolved cases where the 
investigation could be aided if that evidence were analyzed.  The evidence freezers were 
inventoried, all evidence was barcoded and research into these old cases was initiated.  Thus far 
over 1000 cases have been added to the DNA backlog due to determining that evidence from the 
crime still remains and is eligible to be entered into CODIS if a DNA profile related to the crime 
is detected, that the case has not been adjudicated and that the statute of limitations has not run 
out.  Not all of the cases have been researched yet so there is the potential to add more cases to 
the backlog. 
 
The SLMPD Crime Lab purchased with 2009 DNA Backlog Reduction Grant funds an 
Advanced EZ1 XL Robotic Workstation.  This workstation allows for the extraction and 
purification of DNA from 14 samples at one time as opposed to the 6 samples that can be 
extracted and purified on the Classic EZ1 BioRobot.  As the instrument was purchased at the end 
of the grant period it was only in the validation stages by the time the grant ended.  We anticipate 
that this robotic workstation will allow analysts to handle samples in a more efficient manner 
which will result in more cases being analyzed.   
 
We additionally purchased 16 EZ1 DNA Investigator Kits and 13 Identifiler kits to extract and 
amplify samples.  The purchase of these kits allowed for the extraction and the amplification of 
768 samples.  For the 729 cases that were analyzed with 2009 Grant funds, 1156 samples were 
worked.  By purchasing the EZ1 and Identifiler kits, the consumables and reagents necessary for 
the extraction and amplification of 66% of these samples were made possible so that analysts 
working as grant funded employees or employees working overtime on grant eligible cases could 
complete the laboratory portion, as opposed to the data analysis portion, of their casework.  The 
cases worked with these kits were included in the above numbers of cases worked with these 
grant funds.   
 
SLMPD would like to thank NIJ for making these funds available as well as all the support 
resources that are provided with this funding.  The crime lab is more than satisfied with these 
results and will continue to have long term benefits from this funding. 
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FY09 Recipient Name: Mississippi Department of Public Safety 
Award Number: 2009-DN-BX-K059 

   Award Amount:  $388,418 
Final Report:  
Program Goals and Objectives:  The overall objectives of the program are: increasing the 
efficiency and timeliness of the MCL response to requests for Bioscience examinations, reducing 
the backlog of unworked Bioscience cases and continuing support of the ongoing development 
of the Convicted Offender Database. 
We propose to achieve these objectives by accomplishing the following goals: 

1. Expanding the services offered in the Gulf Coast regional laboratory to   include 
Serology and DNA, 

2. Adding an experienced DNA analyst (funded by another source) and a   Biology trainee 
to the Gulf Coast laboratory, 

3. Acquiring the equipment necessary for use in the basic DNA analysis     processes, 
4. Utilizing overtime funds to accomplish the validation of the new instrumentation without 

a negative effect on case production, 
5.  Purchasing supplies to provide to the Department of Correction for collection of 

convicted offender samples 
 
Progress toward meeting the program goals: 
Oct – Dec 2009:  The grant has been awarded and accepted but no grant funds have been 
expended to date. 
 
Jan – June 2010:  The Forensic Biology Trainee was hired in June, 2010. His salary and fringe 
benefits of $3,905.41 were the only project finds were spent during this reporting period. 
 
 A request for sole source approval for the purchase of instruments for the new DNA lab was 
submitted and approved and the bid process has begun to select a vendor for validation services. 
 Goals #2 and 3 are being met. 
 
July – Dec 2010:  With the exception of the personnel expenditures for a Forensic Biology 
Trainee, no project funds were spent during the reporting period.  He is training in the Jackson 
DNA lab and will be assigned to the MCL Gulf Coast Regional Lab when his training is 
complete.  An experienced DNA analyst has been hired with funds from another source and 
assigned to the Gulf Coast Laboratory. 
Goal # 2 has been met 
 
Jan - June 2011:  Construction of a new Gulf Coast Laboratory began in 2009 with a projected 
completion date of February 2010.There have been numerous delays in the construction of the 
new building.  Construction was completed in March 2011. The following equipment and 
software necessary to perform the DNA analyses has been purchased: 

• AB 3130 HID w/GMID 3.2.1, 
• AB 7500 SDS unit, 
•  Two AB 9700 Thermal Cyclers, 
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•  Initial license of GeneMapper ID-X and  
•  Two Client licenses GeneMapper ID-X. 

 
Because of continuing issues with the area assigned to the DNA unit, the instruments have not 
been installed. The contract for validation services was bid and a vendor was selected. Once the 
instruments are installed, the validation process can begin. The Salary and Fringe Benefits for a 
Forensic Biology Trainee for twelve months have been paid with project funds. He is now being 
paid with funds from another grant. The Convicted Offender Buccal Swab Collection Kits 
included in the Grant budget have been ordered. 
Goals # 3 and #5 are being met. 
 
July – Dec 2011:  The total project award amount was $388,418. Costs and laboratory needs 
changed after the original award requests were made leaving excess funds in some categories and 
shortages in others and a Budget Modification was requested and approved. Expenditures 
complied with these projections with the exception of the personnel costs for overtime.  The staff 
was able to complete their validation tasks with minimal overtime needed leaving a balance of 
$5230 in the Personnel Category and $423 in the Fringe Benefits Category. This overage, plus 
$27 from the Supplies Category amounted to $5680. This amount was transferred to the 
Equipment Category and used to purchase additional equipment for the new DNA lab (additional 
pipettes and a balance enclosure/workstation). The amount transferred was only 1.46% of the 
total grant budget and was moved from one existing budget category to another.  
 
The new Gulf Coast Laboratory has been completed and the Bioscience (DNA and Serology) 
unit is operational.  All equipment has been purchased and validated. Serology cases are now 
being worked in the Gulf Coast Laboratory. When a second analyst, who is completing DNA 
training in Jackson joins the staff, DNA cases can be worked by that unit. 
Goals #1 and #4 have been met. 
 
All expenditures of grant funds are detailed below by Budget Category. 
 
PERSONNEL: $32,151 funded the salary of a new Forensic Biology Trainee to be assigned to 
the MCL Gulf Coast Regional MCL System Laboratory and $1,088 in overtime wages for 
existing staff giving a total personnel cost of $33,233.  
 
FRINGE BENEFITS:  $10,908 was required to fund the fringe benefit package of the new 
Forensic Biology Trainee. $83 in fringe benefit was required for the overtime wages to be paid. 
The total expenditure for Fringe Benefits was $10,991.  
 
LABORATORY EQUIPMENT:  $189,826 for the purchase for the laboratory instruments 
necessary to perform the DNA   analysis processes in the new Gulf Coast Laboratory. This 
included: an AB 3130 Genetic Analyzer, an AB 7500 Real-Time Tower, two AB GeneAmp PCR 
System 9700, a QIAGEN EZ1 Advanced, three centrifuges, twenty adjustable volume pipettes 
and a balance enclosure/workstation.  
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SUPPLIES:  $1,167 for three Investigator Kits required to validate the QIAGEN EZ1. 
 
CONSULTANT AND CONTRACTOR SERVICES: $99,549 
Validation Services performed by Applied Biosystems. Performance Check Packages were 
supplied by AB who performed initial validation. MCL completed the validation and validate the 
QIAGEN EZ1. 
 
Project costs included: 
 $23,800 for the 7500 Quantifiler H Performance Check, AB furnished all validation supplies. 
$19,000 for Identifiler performance checks: AB furnished all validation supplies. 
$19,000 for CoFiler performance checks: AB furnished all validation supplies. 
$19,000 for Profiler performance checks: AB furnished all validation supplies. 

 
The following extended warranties are also included in this category: 
$3,853 for Warranty PLUS 1, BioRobot EZ1 

 $4,698 for AB Extended Warranty 7500 
$1,200 for two AB RC Support 9700-96 Well 
$8,998 for AB Assurance 1 PM 3130. 

 
OTHER: $53,651 
Total Expenditures of $53,652 from this budget Category were: 
$15,000 for One Initial License of GeneMapper ID-X  
$15,000 for two Client Licenses of GeneMapper ID-X. 
$3,500 for GeneMapper ID-X training 
$2,092 Shipping charges for equipment. 
$18,060 for Convicted Offender Buccal Swab Collection Kits, 
 
The number of backlogged cases was reduced from 62 to 36 over the grant period achieving one 
of the overall objectives of the program. 
 
All goals of the NIJ FY 2009 Forensic DNA Backlog Reduction Program have been met. 
 
A spread sheet showing the details of all Program expenditures is attached. 
 
 
FY09 Recipient Name: Montana Department of Justice 
Award Number: 2009-DN-BX-K135 

   Award Amount:  $125,818 
Final Report:  
The goals and objectives for this project include:  
   i) a reduction in forensic sample turn-around-time,  
   ii) an increase in forensic DNA sample throughput and  
   iii) a decrease in the forensic DNA casework backlog.  
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Progress from 070111 - 093011 (closure)  
During this reporting period, the turn-around-time for forensic casework analysis has begun to 
drop back down from highs detailed in the previous reporting period. The current turn-around-
time for forensic casework is at 99 days. That this metric is still higher than that reported at the 
beginning of the grant period (89 days) is primarily due to circumstances outside of the control 
of the DNA section; namely, the HVAC re-engineering project, 2 maternity leaves and the 
resignation of a grant funded analyst.  
 
During this reporting period, forensic DNA sample throughput has remained at the highs detailed 
in the last reporting period. The current forensic DNA sample throughput is at 37 
samples/analyst/month.  
 
During this reporting period, the number of backlogged cases is slightly higher than that reported 
for the beginning of the grant period. This is likely due to a couple of factors. One, in two of the 
last four months the lab has received 30% more cases than normal. Two, the maternity leaves 
and the resignation of the grant funded analyst as detailed above.  
During this grant period, the paltry number of cases completed, profiles uploaded and CODIS 
hits developed are due to those circumstances detailed above. Nevertheless, this grantee remains 
optimistic that significantly positive impacts in these metrics are on the near horizon. Validation 
of the robotic DNA extraction instruments (Maxwell 16s) are underway and are proceeding very 
well.  
 
 
FY09 Recipient Name: City of Charlotte 
Award Number: 2009-DN-BX-K150 

   Award Amount:  $351,398 
Final Report: All CODIS matches in the final report are based upon the new NDIS guidelines 
from January 2012; therefore may not correlate with previous progress reports. 
 
The Criminalist II was funded under this grant from April 2011 until April 3, 2012.  The 
Criminalist I was funded under this grant from May 2011 until March 31, 2012. 
 
Outsourcing cases: the CMPD outsourced a total of 188 Property Crimes consisting of 199 
samples.  Profiles that were eligible for CODIS were obtained from 158 samples.  These samples 
were reviewed by the laboratory and uploaded.  The CMPD obtained 107 CODIS hits from these 
profiles.  Due to the success of this program, the number of Property Crimes being submitted to 
the laboratory has greatly increased. Since January 1, 2012 to present, 176 lab requests from 
Property Crimes have been submitted.  
 
From April 2011 to April 2012, the Criminalist II was able to process 62 DNA cases and input 
66 profiles into CODIS.  26 of these profiles were forensic unknowns and 40 were suspect DNA 
standards. 12 of these profiles had CODIS matches. 
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From May 2011 to March 2012, the Criminalist I was able to screen 111 cases by swabbing them 
for DNA.  24 of these cases were proceeded by a DNA analyst and 17 Suspect standards (since 
suspect standards are not included in the swabbing, these profiles are not included in this CODIS 
match #’s; however they are included in the total numbers for the lab) were input into CODIS 
and 3 unknown profiles.  Two of these profiles had CODIS matches. 
 
Equipment: The following equipment was purchased using funds from this grant, a thermal 
mixer used in the extraction area, 4 UV lights used in two extraction hoods, the quant/pre-amp 
set up hood, and the post amp hood; 2 crosslinkers, one used in the extraction area and the other 
used in post amp; a heat block for heating the 3130 96 well trays in post amp and a 3130 Genetic 
Analyzer.  All are actively being used in the laboratory to perform casework. 
 
Training: The CMPD had Y-STR training on August 12th and 13th.   
 
Supplies: supplies were purchased in accordance with the budget to process cases in the CMPD 
laboratory. 
 
The following goals and objectives were set for this award: 

1. To reduce its current backlog of DNA cases--From April 2011 to April 2012, the 
Criminalist II was able to process 62 DNA cases and input 66 profiles into CODIS.  26 of 
these profiles were forensic unknowns and 40 were suspect DNA standards. 12 of these 
profiles had CODIS matches. 
From May 2011 to March 2012, the Criminalist I was able to screen 111 cases by 
swabbing them for DNA.  24 of these cases were proceeded by a DNA analyst and 17 
Suspect standards (since suspect standards are not included in the swabbing, these 
profiles are not included in this CODIS match #’s; however they are included in the total 
numbers for the lab) were input into CODIS and 3 unknown profiles.  Two of these 
profiles had CODIS matches. 

2. To decrease significantly the turnaround time of casework--The turnaround time has 
decreased 50 days from the beginning of the grant.  The number of priorities that the 
CMPD has received from those cases going to court to those that have caught the Chief’s 
attention has increased causing the turnaround time progression to be slower than 
originally planned. 

3. To increase the number of forensic DNA samples processed by each analyst per month—
Although this number appears to have dramatically decreased.  In 2009, the CMPD had 
fewer priorities.  Samples are generally batched; however, due to the number of priority 
cases, batching became much more difficult thereby reducing the ability to process more 
samples. 
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FY09 Recipient Name: North Carolina Department of Crime Control and Public Safety 
Award Number: 2009-DN-BX-K152 
Award Amount:  $1,579,363 
Final Report:  
Objective 1 - work an additional 1000 cases in-house with an eye toward working more unsolved 
cases and entering additional profiles into CODIS - During this reporting period, 277 cases were 
worked; 66 DNA profiles have been entered into CODIS and 13 hits have been made. This was 
accomplished with supplies too numerous to list individually and overtime hours funded from 
this grant.  
Cumulatively, there were 2,254 cases analyzed, 624 profiles entered into CODIS and 186 hits.  
The number of cases worked, turnaround time and cases pending analysis were negatively 
affected during the life of this grant. In 2010, the State Crime Laboratory began the process of 
preparing for ISO 17025 accreditation. In early 2011, the NC Legislature mandated that every 
eligible Forensic Scientist obtain individual certification. Preparation for accreditation and 
certification demanded much of the scientist’s work time. The Melendez-Diaz Supreme Court 
ruling has resulted in the Forensic Scientists being taken away from bench work to appear in 
court more frequently. Court hours doubled between 2009 and 2011. In addition, the Forensic 
Biology Section has experienced a significant increase in the number of submissions for analysis. 
The Section is on pace to receive 4200 submissions this fiscal year, a 25 % increase from the 
previous FY. Lastly, the section suffered from a significant loss of personnel. On the end date of 
this grant, there were a total of eight vacant positions in the Section.  
 
Objective 2 - identify new systems to be used for evidence analysis - equipment, including 
7500s, Speedvacs, GeneMapper software, BioRobots, centrifuge and thermocyclers, have been 
purchased. The validation process for the 7500s and the robots is on-going due to the demands 
placed on laboratory employees and the very lengthy procurement process that exists in NC. It is 
anticipated everything will be on-line this summer.  
 
Objective 3 - training - members of the section have attended training activities, including the 
SAFS Conference, MAAFS Conference, AAFS Conference, Bode Conference and Promega 
Conference; Maintenance contracts - appropriate maintenance contracts were obtained to cover 
applicable instrumentation and equipment. Calibrations were performed on applicable weights, 
pipettes, equipment and instrumentation.  
 
Since this is the final report:  
No corrective action plan anticipated.  
 
No changes needed in implementation plan at this time.  
 
No technical or administrative assistance is needed from the grantor at this time.  
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FY09 Recipient Name: North Dakota 
Award Number: 2009-DN-BX-K140 

   Award Amount:  $100,000 
Final Report: As stated in the grant application, the overall objective was to increase the 
capacity and decrease the current backlog of forensic casework in the DNA Unit of the Forensic 
Section of the Crime Laboratory Division. The goal of this grant was to analyze at least 55 cases. 
The laboratory exceeded this goal several fold by processing 403 cases. A case was counted 
towards the grant if funding was used to purchase extraction or profiling kits. A total of 156 
profiles were uploaded to CODIS which resulted in 30 hits.  
Increased Capacity  
The average number of samples analyzed per analyst at the beginning of the project was 11 
samples and has increased to 29 samples. This is mainly due to changing from a manual 
extraction method to a robotic extraction method.  
Decreased Backlog  
At the beginning of the reporting period the backlog or workload for the unit was recorded as 
489 cases waiting to be analyzed. Current numbers indicate the backlog is 298 cases (As of 
03/31/12). The overall workload has decreased even the though the number of cases submitted 
are increasing – this means the laboratory is catching up to the workload. Turn-around time is 
still decreasing in the laboratory; the average for screening biological evidence is 11 days while 
DNA analysis is averaging 81 days. The laboratory is currently training the biological screening 
analysts to become qualified DNA analysts. Once the staff is fully trained it is conceivable that 
the overall turn-around for casework will approach an average of 30 days.  
The DNA Unit has increased capacity and decreased the current backlog of forensic DNA 
casework using the available funding from this grant. The success of the unit would not have 
been possible without these grant funds and the flexibility to use the funds effectively when 
technology and goals change. The grant had several changes in scope, budget, and project period. 
 
Reporting Period 1 - 10/01/2009 to 12/31/2009:  Funding was not utilized during this reporting 
period.  
 
Reporting Period 2 - 01/01/2010 to 06/30/2010:  The laboratory Purchased 5 DNA profiling kits 
and consumables during this project period ($26,825.80). The laboratory has analyzed 91 cases 
and 51profiles were uploaded into CODIS. A total of 12 CODIS hits were generated using 
funding under this award.  
 
Reporting Period 3 - 07/01/2010 to 12/31/2010:  The laboratory purchased 4 DNA profiling kits 
and consumables during this project period ($15,633.77).  The laboratory has analyzed 97 cases 
and 46 profiles were uploaded into CODIS. A total of 5 CODIS hits were generated using 
funding under this award.  
 
Reporting Period 4 - 01/01/2011 to 06/30/2011:  
GAN Number 1 - Change project period  
GAN Number 2 - Remove special conditions  
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The laboratory purchased 4 DNA profiling kits and consumables during this project period 
($28,251.83).  
The laboratory has analyzed 110 cases using funding from this grant and 39 profiles were 
uploaded into CODIS. A total of 10 hits were generated using funding under this award. 
 
Reporting Period 5 - 07/01/2011 to 12/31/2011:  
GAN Number 3 - Change project period  
GAN Number 4 - Change in project scope  
GAN Number 5 - Budget modification  
The laboratory purchased two GeneMapperIDx licenses ($18,000.00).  
The laboratory has purchased DNA supplies, profiling kits, and GeneMapper IDx with funding 
available from this grant. The DNA Unit staff received training on GeneMapperIDx and is in the 
process of validating the software. Implementation of the new software has been delayed because 
import and export files have to be compatible with a newly installed Laboratory Information 
Management System. A programming request to accommodate the new software has been made 
to the vendor.  
During this reporting period, the DNA Unit reported out 36 cases, uploaded 19 profiles to 
CODIS, and 4 hits occurred as a result of funding from this grant.  
Please note the difference in the performance metrics:  
The new LIMS calculates the turn-around times separately for biological screening and DNA 
testing from the time the evidence is submitted to the laboratory until a report is released.  
The data points in previous performance metrics were calculated as follows:  

• Biological Screening – from the time the evidence is submitted to the laboratory until 
a Biological Screening report is released.  

• DNA Testing – from the time DNA was assigned (or started in the laboratory) until a 
DNA report is released.  

• Overall – Biological Testing/DNA Testing- from the time the evidence is submitted 
to the laboratory until a DNA report is released.  

 
Final Report - 01/01/2012 to 03/31/2012  
The laboratory purchased 2 DNA profiling kits and consumables during this reporting period 
($11,288.60).  
The laboratory processed 7 cases using funding from available from this grant and 2 profiles 
were uploaded to CODIS. One hit resulted from the uploaded profiles during this reporting 
period.  
The chart represents the overall performance metrics recorded for this grant:  
The performance metrics were reviewed for accuracy and consistency for reporting and some 
discrepancies were observed. The discrepancy can be explained by a manual tracking system and 
data entry errors in an Excel spreadsheet. 
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Biological Screening 32 36 64 31 15 65 35 10 

DNA Testing 83 82 121 88 59 73 81 83 
Screening and DNA 280 288 253 179 116 73 81 81 
Samples analyzed per month per analyst 11 

 
22 28 26 27.5 28 29  

Number of profiles uploaded   51 46 39 19 2  

CODIS Hits   12 5 10 1 1  

Cases processed under this grant   91 97 110 98 7  
Backlog 489 425 178 203 261 291 298  

 
 
 
FY09 Recipient Name: Nebraska State Patrol 
Award Number: 2009-DN-BX-K108 

   Award Amount:  $245,194 
Final Report: During the life of this project the average number of days between the submission 
of a sample to the laboratory and delivery of the test results decreased by 68 days from 182 to 
114. The average number of samples analyzed per analyst, each month increased by 13.8 from 
14.2 to 28. The number of backlogged cases remained unchanged at 157.  
From 10/1/09 to 9/30/11, 29 profiles were entered into CODIS as a result of funding provided 
under this award;  
 
From 10/1/09 to 9/30/11, 5 five CODIS hits attributable to analyses funded under this award 
were recorded;  
 
From 10/1/09 - 9/30/2011, 212 cases were analyzed and delivered to the requesting agency using 
funding provided under this award;  
 
The grant funded analyst analyzed 87 cases and uploaded 21 profiles to CODIS prior to 
becoming an agency funded analyst. No CODIS hits were reported.  
 
Individual activities that impacted project success are described in the following paragraphs.  
 
A new analyst was hired in November 2009. This analyst completed training and began 
screening cases in June 2010. In July 2011, that analyst was moved to a permanent, agency 
funded position and the grant funded position was re-filled. The new analyst has been hired and 
is completing the second half of the training program where she is screening cases under the 
supervision of qualified analysts. The new analyst will complete the training program and will be 
actively working cases in January of 2012.  
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Overtime hours were used by qualified analysts to process and/or perform technical reviews of 
cases requesting DNA analysis. This was helpful for cases with rush requests due to pending 
court dates by allowing the analysts to work additional hours to meet court deadlines.  
 
Project funding allowed for forensic scientists to attend training, as required by the federal 
standards (QAS). A total of 9 trainings were attended including: 2009 Promega Symposium (two 
forensic scientists), 2010 CODIS Meeting (backup state administrator), 2010 American 
Academy of Forensic Science meeting (one forensic scientist), ISO Training by Forensic Quality 
Services (one forensic scientist), 2010 Midwestern Association of Forensic Scientists (two 
forensic scientists), 2011 Midwestern Association of Forensic Scientists (two forensic scientists). 
Without the assistance of this grant, the forensic staff would have been unable to attend these 
high quality trainings and would have only been able to complete very basic training which 
would not have benefited the scientists to the same degree.  
 
Project funding was also utilized to continue updating equipment used for processing DNA 
cases. A second 3130 Genetic Analyzer was purchased to replace three 310 Genetic Analyzers 
(two of which were over 10 years old). This upgrade allowed for consistency as the 3130 is now 
the only platform in use. This uniformity allows for the efficient processing of both casework 
and databank samples. In addition, numerous smaller items were replaced and upgraded 
including one microscope and five centrifuges. Various additional pieces of electronic equipment 
were purchased to be used in conjunction with the BEAST LIMS. This equipment was necessary 
for the future implementation of the DNA module which will be used to track samples through 
the entire DNA analysis process.  
 
Funding from this grant allowed the Nebraska State Patrol Crime Laboratory to purchase kits for 
the extraction, quantitation, and amplification of forensic DNA casework samples.  
 
In summary, this grant project provided funding that allowed for the completion of several 
critical objectives. Had Federal funding not been available, the Nebraska State Patrol Crime 
Laboratory would not have been able to hire the forensic scientists, attend high quality training, 
or upgrade equipment. 
 
 
FY09 Recipient Name: New Hampshire Department of Safety 
Award Number: 2009-DN-BX-K124 
Award Amount:  $100,000 
Final Report:   
Goal 1-Process 130 forensic biology cases utilizing funds for consumables and overtime  
The laboratory has met its goal of delivering 130 forensic biology cases to submitting agencies, 
and has in fact utilized grant funds either in the form of consumables which were purchased with 
grant funds, or overtime paid for with grant funds perform serology and/or DNA analysis on an 
additional 304 cases. The turnaround time has gone down slightly over the grant period. We 
anticipate it could have improved further but for the loss of one analyst during the project period 
due to maternity leave. Overall, over the course of the grant period, the availability of overtime 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 170 

has resulted in a significant decrease in the backlog when the laboratory is fully staffed. The goal 
of analyzing 130 cases has been completely satisfied and exceeded.  
During the project period, a horrific home invasion and homicide involving the hacking of a 
mother to death, and severely injuring her 13 year old daughter occurred. During the initial 
investigation, there were no suspects and the lab’s timely work on items was crucial. Grant funds 
were utilized for overtime serology and DNA work to be performed on numerous items of 
evidence related to this case. Ultimately, five teenage suspects were developed, and all either 
pled guilty or were convicted in court for their actions in this crime. Two of the individuals 
received life sentences without the possibility of parole.  
 
Goal 2-Provide training for analysts to satisfy FBI QA Standards  
Two analysts attended the Green Mountain DNA Conference in July 2010. Another analyst 
attended the National CODIS Conference in November 2010. Registration and all expenses for 
these meetings were funded through this grant. Each of the analysts has now satisfied continuing 
education requirements as required by the FBI Standards. This goal has been completely 
satisfied.  
 
Goal 3-Purchase service contracts for genetic analyzer  
Service contracts have been purchased and are currently in place. Due to discounting which was 
offered to the State of New Hampshire, additional funds were remaining in this account after the 
purchase of the service contracts. A portion of these funds were used for the repair of a 
biological hood in the extraction room, which had failed re-certification. Without this hood, the 
DNA lab’s throughput was hampered as only one biological hood was available for DNA 
extraction. Additional funds were used for pipettes in the DNA lab which had failed in-house 
calibration to be sent out for re-calibration and associated repairs if necessary. This goal has been 
completely satisfied.  
 
CODIS hits:  
Twenty-two offender hits and one forensic hit, aiding a total of 24 cases in New Hampshire, 
were obtained on cases processed using grant funds. Most of the cases (19) involved property 
crimes to include burglary, theft and receiving stolen property. Five of the cases were sexual 
assaults, including one on a minor. Thirteen of the twenty-two offender hits were with out of 
state offenders. In most cases, the police department did follow up on the hits and submitted new 
known samples from the offenders for confirmation of the hits. 
 
 
FY09 Recipient Name: New Jersey Department of Law and Public Safety 
Award Number: 2009-DN-BX-K161 

   Award Amount:  $1,306,652 
Final Report:     The following goals and objectives were set for this award: 

1. Renovate existing facility space to accommodate CODIS DNA Laboratory. 
2. On 7-26-10 GAN was approved to allocate total award amount toward renovation 

project. 
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3. The NJSP Office of Forensic Sciences (OFS) submitted a project description to the 
Attorney General’s office in August 2010.  At the present time, the project is in the hands 
of a scope writer who is preparing documents necessary to initialize bidding by architects 
and engineers.  The OFS does not have control of this process.  

 
Progress JAN-JUNE 2011:  On 6-24-2011 GAN was approved to change the scope for this grant 
such that the award amount be re-allocated to fulfill some of the goals originally outlined in the 
original FY10 grant application.  Utilization of the total award amount for the renovation project 
before the end date of the FY’09 grant end date is not feasible. Therefore, reallocation of the 
funds would still provide some funding for the renovation as well as some of the goals intended 
to be funded by the FY’10 grant. Therefore additional goals have been added to that set forth 
originally. 
The following are the revised goals and objectives set for this award: 
 
Goal 1- To complete renovations to the existing garage area to accommodate a CODIS DNA 

Laboratory.   
JAN to JUNE 2011    

A drawdown or $10,000 was made on 1-21-2011 towards the renovation project.  The NJSP 
Office of Forensic Sciences has finalized the scope of work for the project.  At the present 
time, the project is in the hands of the Attorney General’s Office  to initiate bids for 
architects.  The OFS does not have control of this process. 

JULY to DEC 2011 
Through a state bidding process, the NJ state Dept of Treasury in conjunction with the NJSP 
Office of Forensic Sciences (OFS) has awarded the design contract to the architect firm 
Costanza, Spector and Clauser of Moorestown, NJ.  The architect firm has developed the 
project schedule, completed the pre-design and the schematic design phases of the CODIS 
Laboratory renovation.  We are in the final design phase of the process and will be 
submitting the design for the permit acquisition phase through the NJ State Dept of Treasury.  
The OFS does not have control of this process.  An amount of $70,258.06 has been paid 
towards this project and an additional $153,218 encumbered. 

JAN to JUNE 2012 
Through a state bidding process, the construction contract has been awarded and construction 
is slated to begin on July 13, 2012.  The total amount of funds expended for the renovation 
project to date is $143,132.40.  It is anticipated that once construction commences the 
remainder of the allocated funds will be drawn upon quickly. 

JULY to SEPT 2012   
The project commenced on July 2, 2012 and is still in progress. The estimated completion 
date is Jan. 13, 2013.  All monies allocated for the project from this grant have been 
expended.  

  
Goal 2 - To provide an overtime program to increase throughput for screening and analysis of all 

backlogged DNA evidence and upload of resulting data into CODIS. 
JAN-JUNE 2011    
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The overtime program started on 6-28-2011.  Performance measures will not be noticeable 
until the next reporting period. 

JULY to DEC 2011 
The overtime program initiated on 6-28-11 has continued throughout this entire reporting 
period.  Over the past six months, 1769 cases were worked on during overtime hours, 
resulting in 1348 profiles which were entered into CODIS, 730 of which were uploadable.  
There were 371 CODIS hits attributable to analyses funded under this award. 
It should be noted that due to the increased percentage of burglary cases being submitted (of 
which there are only one or two specimens), the number of specimens analyzed per analyst is 
lower.  The initial calculations were based on 5 specimens / case, but has dropped to 3 
specimens/ case as confirmed by our LIMS. 
Funds for overtime will not be drawn down until overtime is completed, which is scheduled 
to end the first week of February. 

JAN to JULY 2012 
Goal completed.  The overtime program ended on 2-10-12.  The total expenditure of funds 
for overtime amounted to 291,799.76 including fringe benefits. 

 
Goal 3 - To upgrade the laboratory’s instrumentation/ equipment through the purchase of new 

thermalcyclers, a more efficient autoclave, and upgrade  of our existing Rees 
Environmental Monitoring System. 

JAN-JUNE 2011    
Bids for these items are being submitted for approval and purchase. 

JULY to DEC 2011 
Five thermalcyclers ($34,892.50) and two fixed angle centrifuges ($10,860.80) have been 
purchased and delivered.  The number of thermal cyclers purchased was reduced in order to 
purchase the centrifuges.  The centrifuges were necessary to utilize an alternate/additional 
method to clean and concentrate extracted DNA specimens.  This clean-up procedure is 
conducted on nearly every sample of extracted DNA.  Both the autoclave and Rees 
Environmental Monitoring System have been purchased and are scheduled to be installed.  A 
sum of  $77,407.73 is encumbered for these purchases. 

JAN to JULY 2012 
Goal completed.  All equipment has been purchased and installed.  The expenditure for the 
autoclave and Reese Environmental Monitoring System totaled 77,407.73. 

 
Goal 4 - To provide for DNA specific training opportunities. 
JAN-JUNE 2011   

Four individuals will be attending the 22nd Annual Symposium on Human Identification Oct 
3-6, 2011. 
A speaker has been chosen to provide in-house training for the entire staff of DNA analysts.  
The date and specific topics needs to be finalized. 

 JULY to DEC 2011 
Two individuals attended the 22nd Annual Symposium on Human Identification at a total 
expense of $4320.64. 
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Training hours were fulfilled through other means, so in-house training for the entire staff of 
DNA analysts was postponed to fulfill 2012 requirements. 

JAN to JUNE 2012 
Goal completed.  In-house training was postponed indefinitely and will not be provided for 
under this grant.  However funding was provided for one individual to attend the BODE 11th 
Annual Advanced DNA Technical Workshop May 20-24, 2012.  The expense of $2122.57 
for this meeting has yet to be drawn down. 

 
Final Narrative 
An overtime program for screening and DNA analysis of backlogged cases was instituted June 
28, 2011 through February 10, 2012 utilizing grant funding.  During the overtime period, all 
cases that were somehow impacted by grant funding were tracked in our LIMS system. 
 
During the 8 month overtime period, 2065 DNA cases were analyzed and delivered to the 
submitting agencies as a result of funding provided under this grant.  A total of 1042 profiles 
attributable to these case analyses were uploaded to CODIS, resulting in 489 hits.  Our turn-
around-time in DNA before the overtime program was 68 days with 251 backlogged assignments 
(48%) and at the end of the overtime it was 59 days with 81 backlogged assignments (15%) – the 
lowest backlog in a number of years.  The success of utilizing grant funds for an overtime 
program is quite evident.  It benefits the State as a whole to have its evidence processed in a 
timely manner and the number of CODIS hits  are invaluable to law enforcement. 
 
Previous NIJ funding has allowed our laboratory to keep the impact of increased submissions 
under control by maximizing the capacity through instrument/ equipment purchases and updates.  
In order to maintain a state-of-the-art facility, replacement of existing equipment and purchase 
ofnew/ updated equipment to support new procedures is critical.   
Funding under this award allowed us to acquire five thermalcyclers to replace older units.   
The purchase of two fixed angle centrifuges allows us to utilize an alternate/ additional method 
to clean and concentrate extracted DNA samples.   
The replacement of our autoclave was necessary because it was presenting a hazardous situation 
if used.  The new autoclave provides the means to safely sterilize the solutions and implements 
used on a daily basis in the DNA lab. 
The Rees Temperature Monitoring System purchased has enabled precision monitoring, 
notification, and documentation of temperature fluctuations which helps prevent the compromise 
of critical reagents, evidence and kits. 
 
The renovation of an existing garage space to accommodate a new CODIS lab facility is well 
underway with framing and drywall complete.  The projected completion date is January 13, 
2013.  Partial funding from this award as well as monies allocated in FY10 Grant 2010 DN-BX-
K086 has facilitated the modification of an existing space into a state-of-the art CODIS 
laboratory designed to meet our specific needs.  The new laboratory was designed to 
accommodate the increased workload expected when CODIS specimens from arrestees begin to 
be collected in February 2013.  The layout of the facility will allow more efficient processing of 
samples for upload to CODIS. 
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NIJ funding continues to play an integral role in the success of the NJSP OFS DNA Laboratory.  
Without such funding our facility likely would not have such impressive DNA and CODIS 
laboratory results. 
 
 
FY09 Recipient Name: Las Vegas Metropolitan Police Department 
Award Number: 2009-DN-BX-K057 

   Award Amount:  $489,000 
Final Report:  
GOAL 1:  The Laboratory will purchase and validate 2 9700 thermalcyclers for forensic DNA 
casework.   

Objective 1:  The Laboratory will purchase 2 9700 thermalcyclers within 6 months of the 
grant award.    
Objective 2:  The Laboratory will validate the thermalcyclers within 3 months of the arrival 
of the instruments. 

 
Progress 01 October - 31 December 2009: The LVMPD purchased and received 2 9700 
thermalcyclers December 28, 2009.  Objective 1 of Goal 1 has been met.  The LVMPD will 
validate the thermalcyclers and incorporate them into casework in the next reporting period.  
Progress 01 January – 30 June 2010:  The validation of the 2 9700 thermalcyclers was 
completed and released for casework April 13, 2010.  Goal 1, Objectives 1 and 2 have been 
met.  
Progress 01 July – 31 December 2010:  Goal 1, Objectives 1 and 2 were previously met.  
Progress 01 January - 31 March 2011: Goal 1, Objectives 1 and 2 were previously met.  

 
GOAL 2 – The Laboratory will purchase and validate a 7500 SDS for forensic DNA casework. 

Objective 1:  The Laboratory will purchase a 7500 SDS within 6 months of the grant award.    
Objective 2:  The Laboratory will validate the 7500 SDS within 3 months of the arrival of the 
instrument. 

 
Progress 01 October - 31 December 2009: The LVMPD purchased and received a 7500 SDS 
December 29, 2009.  Objective 1 of Goal 2 has been met.  The LVMPD will validate the 
7500 SDS and implement it into casework in the next reporting period. 
 
Progress 01 January – 30 June 2010: The LVMPD validation of the 7500 SDS was 
completed and brought online for casework May 3, 2010.   While the instrument was not 
brought online within 3 months of the instrument’s purchase as stated in Objective 2, it was 
brought online 2 months sooner than the original 9-month goal outlined in the original grant 
application.  Goal 2, Objectives 1 and 2 have been met. 
Progress 01 July – 31 December 2010:  Goal 2, Objectives 1 and 2 were previously met.  
Progress 01 January - 31 March 2011: Goal 2, Objectives 1 and 2 were previously met.  
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GOAL 3 – The Laboratory will purchase and outsource the validation of a liquid handling robot 
for forensic DNA casework. 

Objective 1:  The Laboratory will research and select a liquid handling robot and a 
subcontractor for validation outsourcing services within 3 months of the grant award.    
Objective 2:  The Laboratory will prepare and submit the sole source justifications to the 
National Institutes of Justice and to the LVMPD Purchasing Unit for approval to purchase 
the robot and outsourcing services within 1 month of robot and outsourcing vendor selection. 
Objective 3: The Laboratory will submit the paperwork for the purchase of the instrument 
and validation services within 1 month of government and LVMPD purchasing approval. 
Objective 4:  Liquid Handling Robot validation will be completed by March 31, 2011. 

   
Progress 01 October - 31 December 2009: The LVMPD researched 4 liquid handling robots 
and validation services from 2 companies during this reporting period.  The LVMPD has 
selected a liquid handling system for purchase.  Objective 1 of Goal 3 has been met.  In the 
next reporting period, the LVMPD will initiate the purchasing process for the liquid handling 
system and the validation services. 
 
Progress 01 January – 30 June 2010:  In October 2009, the LVMPD noticed a severe data 
degradation issue with Applied Biosystems’ Identifiler Kits, which is currently the LVMPD’s 
only validated amplification kit for casework processing and CODIS data entry.  The 
LVMPD was the second laboratory in the United States to notify Applied Biosystems of such 
an issue, and during the subsequent weeks through the beginning of December, the LVMPD 
spent several weeks trouble-shooting the issue. After Applied Biosystems notified all its 
customers of a product hold on Identifiler kits in December 2009, the LVMPD received new 
kits which were allegedly corrected.  However, the detail had ongoing problems with the kits 
until April 2010 when Applied Biosystems finally recognized the problem and indicated the 
kits would be improved with tighter manufacturing specifications for lots released in May 
2010.  Due to the extensive amount of time spent trouble-shooting the problem combined 
with a huge influx of DNA case requests, the DNA case backlog jumped by several hundred 
to an all-time high of over 1,100 cases.  In March the Biology/DNA Detail made a decision 
to move away from Identifiler Kits, conducted an internal comparison study of new Promega 
and Applied Biosystems kits, and submitted a GAN to re-purpose the funds for the purchase 
of the liquid handling robot to use for in-house overtime (a minimum of 71 cases will be 
processed in-house), a 3130XL Genetic Analyzer, and contract services to outsource the 
validation of new quantitation and amplification chemistry.  This GAN was submitted and 
approved in March 2010. 
 
Grant-funded overtime was initiated in April, and in just one month, the Biology/DNA Detail 
successfully completed 79 forensic cases and entered 73 profiles into CODIS, resulting in 27 
CODIS hits.  Overtime on backlogged forensic casework will continue into the next reporting 
period.  More information regarding cases processed on overtime during this reporting period 
is outlined in the General Comments section. 
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The 3130XL Genetic Analyzer was ordered in May and received in June.  The outsource 
validation contract for new quantitation and amplification chemistries will begin in next 
reporting period.  The new 3130XL will be brought online with the new amplification 
chemistry in the next reporting period.  The original objectives of Goal 3 have been revised, 
and progress towards completing the outsourced chemistry validation, validating the 3130XL 
Genetic Analyzer and continuing overtime work on backlogged cases is ongoing. 
 
Progress 01 July – 31 December 2010: Overtime on backlogged forensic casework continued 
through October 2010.  More information regarding cases processed on overtime during this 
reporting period is outlined in the General Comments section. 
 
The outsource validation contract for new quantitation and amplification chemistries ended 
in October 2010.  As of December 2010, the review of the validations is almost complete and 
is expected to be brought online during the next reporting period.  As such, the new 3130XL 
will also be brought online with the new chemistry in the next reporting period. 
 
Progress 01 January - 31 March 2011: The outsource validation contract for new quantitation 
and amplification chemistries was completed and brought online March 31, 2011.  The 
Biology/DNA Detail has been utilizing the new Plexor HY and Identifiler Plus chemistries 
and has been able to quantitate male DNA and have increased sensitivity with less inhibition 
for casework samples processed with these new kits. 
 
The new 3130XL was brought online April 11, 2011.  Even though this instrument was not 
brought online by the end of the grant cycle, it has been in use since April and has greatly 
aided in alleviating a bottleneck in the genetic analysis step during laboratory processing. 

 
GOAL 4 - The Laboratory will purchase and validate the 7500 SDS software upgrade. 

Objective 1: The Laboratory will purchase the 7500 SDS software upgrade within 6 months 
of the grant award. 
Objective 2: The Laboratory will validate the 7500 SDS software upgrade within 3 months of 
the arrival of the software. 

 
Progress 01 October - 31 December 2009:  The new 7500 SDS received December 29, 2009 
came with the new forensic quantitation software upgrade.  In the next reporting period, 
Applied Biosystems will train the Biology/DNA Detail on the new forensic quantitation 
software.  After the 7500 SDS validation is complete with the new software, additional 
software upgrades will be purchased to complete this goal. 
 
Progress 01 January – 30 June 2010: In February of 2010 the entire Biology/DNA Detail 
attended training associated with this new 7500 SDS software in anticipation of its purchase.  
As mentioned previously, due to problems with Applied Biosystems kits the LVMPD 
conducted an internal study of new forensic-DNA chemistries, and decided to outsource the 
validation of Promega’s Plexor HY quantitation kit.  It was during this time (March) the 
LVMPD discovered the new 7500 forensic software being marketed by Applied Biosystems 
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is not compatible with Promega’s Plexor HY Chemistry because Plexor HY uses a melting-
curve technology, and Applied Biosystem’s forensic software currently does not have the 
capability of capturing melting curve data.  Therefore, in March funds for this purchase were 
re-purposed for electrical reconfiguration to accommodate the 3130XL Genetic Analyzer and 
industrial freezers, and all such electrical work was completed in June.  The revised goals 
and objectives have been met.  
Progress 01 July – 31 December 2010:  The revisions to Goal 4, Objectives 1 and 2 were 
previously met.  
 
Progress 01 January - 31 March 2011: The revisions to Goal 4, Objectives 1 and 2 were 
previously met.  

 
GOAL 5 - The Laboratory will purchase all remaining equipment and supplies within 12 months 
of the grant award. 

Objective 1: The Forensic Lab will purchase convicted offender and sex registrant kits over 
the lifetime of the grant. 
Objective 2: Within 3 months of the grant award, the Biology/DNA Detail will coordinate 
with the Evidence Vault of the LVMPD to order industrial freezers for frozen storage of 
biological evidence. 

 
Progress 01 October - 31 December 2009:  The LVMPD purchased and received power 
sources for the 7500 SDS and 9700 thermalcyclers December 21, 2009.  In addition, the 
Biology/DNA Detail has coordinated with the Evidence Vault to facilitate the electrical work 
required before the industrial freezers are purchased.  Additional progress towards the 
completion of Goal 5 will continue into the next reporting period. 
 
Progress 01 January – 30 June 2010: Twelve thousand convicted offender kits were received 
in June 2010.   Additional kits will be ordered as needed in the next reporting periods.  
Objective 1 of Goal 5 is ongoing.   
 
In June, six industrial freezers were delivered to the LVMPD: four units were delivered to the 
main evidence vault and two freezers were delivered to the forensic lab.  The units are all 
being used, and have provided much-needed storage space for the long-term storage of 
biological evidence.  Objective 2 of Goal 5 has been met.  
 
Progress 01 July – 31 December 2010:  In October 2010, the budget was modified to reflect a 
total of 12,000 convicted offender kits to be purchased with grant funds.  Excess funds were 
moved to the Equipment Category for the purchase of magnetic stands for the Prepfiler 
extraction chemistry validation.  The Prepfiler stands were received in December 2010 and 
the Prepfiler validation is expected to be completed during the next reporting period.  Goal 5 
Objective 2 was previously met. 
 
Progress 01 January - 31 March 2011: The Forensic Lab completed and brought online the 
Prepfiler validation January 3, 2011.  This extraction system is currently being used in 
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casework, and it provides a sensitive option for examiners who chose not to utilize organic 
extraction methods.   Goal 5 Objective 2 was previously met.  The revisions to Goal 5 
Objective 1 have been met. 
 

GOAL 6 - The Laboratory will reduce case turn-around-time and increase sample throughput 
Objective 1: Through the purchase and validation of all requested equipment, the Forensic 
Lab will reduce case turn-around-time by 10 days from the beginning of the grant award to 
the end of the grant award 
Objective 2: Through the purchase and validation of all requested equipment, the Forensic 
Lab will increase the amount of samples processed per analyst per month by 20 from the 
beginning of the grant award to the end of the grant award 

 
Progress 01 October - 31 December 2009:  This goal is still pending, and is expected to be 
completed within the 18 months of the proposal award as outlined in the original grant 
narrative. 
 
Progress 01 January – 30 June 2010: This goal is still pending, and is expected to be 
completed within the 18 months of the proposal award as outlined in the original grant 
narrative. 
 
Progress 01 July – 31 December 2010: This goal is still pending, and progress towards the 
achievement of this goal will be a focus of the Biology/DNA Detail in the next reporting 
period. 
 
Progress 01 January - 31 March 2011: The Forensic Lab has not been able to reduce case 
turn-around-time by 10 days from the beginning of the grant award to the end of the grant 
award.  In fact, turn-around-time increased by 5 days from October 2009 ➝ March 2011 
climbing from 130 days to 135 days.  In addition, the Forensic Lab has not been able to 
increase the amount of samples processed per analyst per month by 20 from the beginning of 
the grant award to the end of the grant award.  The Biology/DNA Detail actually had a 
decrease of 67 samples processed per analyst per month from October 2009 ➝ March 2011.  
The backlog also significantly increased from 871 to 1,259 cases from October 2009 ➝ 
March 2011.  Reasons are outlined in the General Comments section 01 January – 31 March 
2011.  Goal 6, Objectives 1 and 2 not met. 

 
General Comments 01 October - 31 December 2009:  In evaluating the required  
metrics, it was noted there was an increase in the number of backlogged cases from 871 to 890 
from October ➝ December 2009.  Calendar year 2009 marks the end of the second consecutive 
year where the Biology/DNA Detail of the LVMPD has seen a significant jump in the number of 
DNA requests received at the forensic laboratory annually.  The information below shows the 
rapid rise in DNA requests due to advances in DNA technology (such as low-template DNA 
analysis), coupled with offering more DNA services (such as property crimes which now 
comprise over 50% of the DNA backlog).  Despite the LVMPD’s ability to reduce case turn-
around time and increase sample throughput during this reporting period, the LVMPD does not 
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anticipate the flood of DNA requests coming into the lab will lessen anytime in the future. 
Instead, the Forensic Lab believes the requests will steadily increase as detectives and 
investigators continue to develop an appreciation for the power of DNA analysis.  
 
Total Number of DNA Requests Received: 

Calendar Year 2007: 845 
Calendar Year 2008: 1319 
Calendar Year 2009: 2278 
Calendar Year 2010: 2492 

 
General Comments 01 January – 30 June 2010: In evaluating the required metrics, it was noted 
there was an increase in the number of backlogged cases from 871 in October 2009 - 1238 in 
June 2010.  This relates directly to the Identifiler kit issue and the large increase in requests 
received previously mentioned (see Goal 3 Progress 01 January – 30 January 2010 for details).  
As a result of this growing backlog, the LVMPD initiated grant-funded overtime for backlogged 
DNA cases in April 2010 from a GAN that was submitted and approved in March 2010. From 
April - June 2010, the Biology/DNA Detail completed 198 cases, entered 176 profiles into 
CODIS, and had 42 hits as a result of using grant-funded overtime.  Cases processed on overtime 
in this reporting period are as follows: 
 

*Other Property Crimes* includes Malicious Destruction of Personal Property and Vandalism 
∞Misc. Crimes include Theft and Hit and Run  
 
In May 2010, the LVMPD also had a GPA assessment and this grant was reviewed.  There were 
no issues identified with the management or spending of funds associated with this grant. 
 
General Comments 01 July – 31 December 2010: In evaluating the required  
metrics, it was noted there was an increase in the average number of days between the 
submission of a request for DNA analysis and the delivery of test results to the requesting agency 

April – June 2010 
Grant Funded Overtime 

Number of Cases Processed Number of CODIS 
Entries 

Number of CODIS 
Hits 

Burglaries  134 125 24 
Auto Thefts  27 28 12 

Other Property Crimes* 10 10 0 

Grand Larceny 10 10 0 

Homicide 7 0 1 

Sexual Assault 3 0 0 

Robbery 1 1 5 

Assault and Battery 1 1 0 

Home Invasion 1 0 0 

Officer Involved Shooting 1 0 0 

Misc. Crimes∞ 3 1 0 
Totals  198 176 42 
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(130 days to 186 days) 01 October 2009 - 31 December 2010.   In addition, there was a drop in 
the number of samples analyzed per analyst per month (108 to 48) 01 October 2009 ➝ 31 
December 2010.  During this reporting period casework analysis slowed as the Biology/DNA 
Detail focused on wrapping up three large validations associated with casework: new extraction 
chemistry, new quantitation chemistry and new amplification chemistry.  In addition, the staff 
focused on training three new DNA examiners.  The three new validations and the training 
program of two new examiners should be complete in the next reporting period which will 
enable the staff to focus on casework in 2011.  It is expected the training program of the third 
new examiner will end in the latter half of 2011. 
 
Due to reporting protocols of the LVMPD, there can be a time lag between the reporting of 
samples entered into CODIS and the reporting of CODIS hits.  As such, the number of CODIS 
entries and CODIS hits from April - June 2010 actually changed as follows:  
 

 Reported in July 2010 Reported in January 2011 
Number of Cases Processed 198 198 
Number of  CODIS Entries 176 184 
Number of CODIS Hits 42 91 

 
Clearly, the number of CODIS hits has more than doubled from the original 198 cases processed 
on grant overtime April - June, 2010.   
Grant overtime associated with processing backlogged forensic cases was exhausted in October 
2010.  Between April 2010 - October 2010, the Biology/DNA Detail processed 291 cases on 
overtime, which is over 400% more than what was originally promised by the LVMPD (71 
cases).  Cases processed on overtime, CODIS entries and CODIS hits for the entire grant cycle 
are summarized below: 

*Other Property Crimes* include Malicious Destruction of Personal Property, Vandalism, Petite 
Larceny, Larceny, Possession of Stolen Property and Theft ∞Misc. Crimes include Theft, Hit and 
Run, Person in Possession of a Firearm, Pandering and Fraud 

April – October 2010 
Grant Funded Overtime 

Number of Cases 
Processed 

Number of 
CODIS Entries 

Number of 
CODIS Hits 

Burglaries  188 184 76 
Auto Thefts  32 34 23 

Other Property Crimes* 14 13 3 

Grand Larceny 11 10 2 

Homicide 13 0 1 

Sexual Assault 14 0 0 

Robbery 5 2 6 

Assault and Battery 3 2 1 

Home Invasion 1 0 0 

Officer Involved Shooting 3 0 0 

Misc. Crimes∞ 7 1 0 
Totals  291 246 112 
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Of interest, 3 burglaries processed with grant funds were linked to 4 other burglaries which hit to 
a convicted offender.  In addition, two auto thefts processed with grant funds were linked to 5 
other burglaries which eventually hit to a convicted offender.   
Looking at the chart indicates burglaries and auto thefts yield the largest number of CODIS 
entries (218) when compared to the number of burglary and auto theft cases processed (220) – 
roughly 99%.  Of the 218 CODIS entries for burglaries and auto thefts, 45% yielded CODIS hits 
(99).  LVMPD’s CODIS success highlights the continued importance of performing DNA 
analysis on property crimes cases.  
 
General Comments 01 January - 31 March 2011:   
 
Total Number of DNA Requests Received: 

Calendar Year 2007: 845 
Calendar Year 2008: 1319 
Calendar Year 2009: 2278 
Calendar Year 2010: 2492 

 
Despite the LVMPD’s efforts to use grant-funded overtime to process casework and combat the 
backlog, it is obvious the Biology/DNA Detail simply cannot reduce the forensic case backlog 
when case requests increase from 9% - 70% annually.  The jump in the amount of DNA requests 
received over the life cycle of this grant will explain the 388 case backlog increase from October 
2009 - March 2011 (871 cases - 1,259 cases).  A growing backlog also affects case turn-around-
time, which is evident through the increase of 130 days - 135 days during the life cycle of this 
grant.  To help combat the backlog, the Forensic Laboratory hired 1 additional employee in 
January 2011, hired 3 additional employees in March 2011, and is hiring a fourth employee in 
July 2011.  These trainees should have an impact on reducing the backlog in 2012 when their 
training programs are complete.   
 
During this reporting period, the Biology/DNA Detail released only one employee from training 
and had an additional 6 employees in training.  The toll training takes on the Biology/DNA 
Detail is evident by the drop in the number of samples analyzed/per analyst/month.   Training 
activities must be monitored and supervised, which takes time away from case processing.  
These training activities can account for the huge drop in the number of samples processed per 
analyst per month from October 2009 - March 2011 (108 samples/analyst/month to 41 
samples/analyst/month).  
 
Despite DNA casework backlog challenges, the Biology/DNA Detail has been able to complete 
several significant validations associated with this grant: the validation of Prepfiler extraction 
chemistry, Plexor HY quantitation chemistry and Identifiler Plus amplification chemistry.  These 
new chemistries have enabled the forensic lab to acquire current technology available, detect the 
amount of male DNA contained in a sample, increase sensitivity and decrease inhibition.  In 
addition, the Biology/DNA Detail acquired and validated a 7500 Sequence Detection System and 
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a 3130XL Genetic Analyzer, which have already alleviated bottlenecks in DNA casework 
processing. 
 
Finally, between April 2010 - October 2010, two hundred ninety-one (291) backlogged cases 
were analyzed on overtime which generated two hundred forty-six (246) CODIS entries and 
produced one hundred twelve (112) CODIS hits.  The LVMPD far exceeded the NIJ’s initial 
goal of working 71 cases with overtime funds, rendering a safer community for the citizens of 
the Las Vegas Valley.   
 
This grant has been another successful program and cooperative effort between the Las Vegas 
Metropolitan Police Department Forensic Laboratory and the National Institute of Justice. 
 
 
FY09 Recipient Name: Washoe County Sheriff's Office 
Award Number: 2009-DN-BX-K099 

   Award Amount:  $390,766 
Final Report: The award period of this grant extended from October of 2009 to September of 
2011.  The two main goals associated with this award were to reduce the casework backlog and 
improve the turnaround time of DNA casework samples through the purchase of equipment and 
the validation of time-saving technologies for the quantitation assays.  The Washoe County 
Sheriff’s Office Forensic Science Division Biology Unit consists of the DNA Section, Primary 
Examination Section, and CODIS Section.  These sections work cohesively to process casework 
samples, generate DNA profiles, and upload the profiles to the National DNA database (CODIS).  
The Biology Unit is comprised of a unit Supervisor, five DNA analysts, three of which also 
perform Primary Examinations, a DNA Technical Leader, and the State of Nevada CODIS 
Administrator.  The Technical Leader and CODIS Administrator each process casework as less 
than 50% of their duties.  Contributions from other sections including the Forensic Investigation 
Section and the Evidence Section have also been instrumental in assisting the Biology Unit in 
achieving the goals of the grant. 
The Biology Unit has successfully completed the two goals as listed above and has every 
expectation that the decrease in the casework backlog and the decrease in turnaround time of 
reports to customers will become the new status quo of the Unit with ongoing efforts to increase 
customer satisfaction through timely case processing.  This grant has allowed for the purchase of 
numerous pieces of equipment, instrumentation and supplies, as well as the validation of new 
instruments and technologies that have contributed to the overall success of achieving these 
goals.   
 
Casework Backlog 
The total number of DNA backlog cases at the initiation of this award (October 2009) was 287.  
The Unit determined that 150 backlogged cases would be processed during this grant cycle.  
Backlogged casework processing began approximately in March of 2010, with priority given to 
the oldest cases assigned to each analyst, and crimes against a person given priority over 
property crimes.  The types of cases processed included homicide, sexual assault, robbery, 
assault and battery, auto theft, burglary, theft, larceny, and vandalism.  The DNA casework 
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backlog at the end of this grant cycle was 135 cases.  This equates to a 53% reduction in total 
backlogged cases.  The majority of the casework was done in the first nine months of the grant 
cycle with continued processing through September of 2011.   
Graph 1 illustrates the backlog decrease per reporting period throughout the life of the grant.  
The total number of cases completed utilizing grant funds was 158.  This goal was met and was 
exceeded by 5%. 
 

Graph 1 

 
Turnaround Time Decrease 
 
The second goal associated with this grant was to decrease the turnaround time of casework 
analysis to include the final reporting to agencies.  A 15% decrease in turnaround time (approx. 
30 days) was projected to occur as a result of this award.  The average number of days to 
complete a report (from evidence submission to agency receipt of report) at the initiation of this 
grant was 202 days or 6.7 months. The average turnaround time for casework during the grant 
cycle was 113 days or 3.7 months.  This indicates an approximate reduction in turnaround time 
of 44% from initial baseline data. 
 
The turnaround time for casework completion has consistently trended downward and has 
occurred in spite of STR kit manufacturer quality issues and laboratory shut down, the hiring and 
training of two new DNA analysts, vacancies in the Unit, and numerous validation projects.  
Although the average turnaround time since the initiation of this grant is 3.7 months, the current 
turnaround time on average is less than 60 days. Through aggressive casework processing and 
implementation of new technologies and instrumentation, and focused Unit goals, the Biology 
Unit has met and exceeded this goal as indicated in Graph 2. 
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Graph 2 

 
Other metrics reported during each semi-annual reporting period included average number of 
samples processed per analyst/month and average number of cases completed per analyst/month.  
The goal was to complete 7 (approx. 16.7% increase) cases per analyst/month.  The average 
number of cases completed per analyst/month at the start of the grant was 6.  At the end of the 
grant cycle the average number of cases completed per analyst/month was increased by 83% to 
almost 11 cases per analyst/month.  The average number of cases processed is somewhat high 
due to the large amount of cases processed for backlog reduction; however, these occurred 
primarily in the first nine months of the grant cycle.  More significant is that the average values 
for the past year when backlogged casework processing had decreased substantially, decreased 
nearly 50% to an average of 9.4 cases per analyst/month. Graph 3 demonstrates that this goal 
was also met and exceeded. 
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Sample Number Increase 
A goal of a 25% increase in the average number of samples processed per analyst/month was 
proposed as one of the metrics to demonstrate the success of this grant.  The baseline average 
number of samples processed per analyst/month was 30 samples.  An increase of 25% would 
require each analyst to process 40 samples per month.  This goal has never been met and the 
expectation that there will be a 25% increase in samples processed per analyst/month is 
unrealistic.  The number of samples processed has decreased over time due in part to sample 
processing limits set by the Laboratory and an evident decrease in casework submissions (Graph 
4).  The failure to meet this goal should in no way be looked upon negatively since the backlog 
has decreased and the turnaround time of sample processing and report writing has increased, 
which were the main goals of the Biology Unit. 
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Graph 4 

 
 
CODIS 
Sixty-eight DNA profiles generated from the 158 cases completed on this grant were uploaded to 
the National DNA Database (CODIS).  A total of 435 profiles (forensic and reference profiles) 
were generated from these backlogged cases.  Approximately 16% of these profiles were entered 
into CODIS.  A total of 14 hits were obtained from the 68 profiles entered into CODIS and 
included 7 burglaries, 2 auto thefts, 2 sexual assaults, and 3 larceny/theft cases ( 2 of which are 
to the same case).  Nineteen other matches were obtained but resulted in no hits, with an 
additional 35 profiles having obtained no matches at this time.   
Two of the hits that occurred from DNA profiles entered into the database as a result of grant 
funds were burglary forensic unknowns that were case to case matches.  These 2009 cases also 
hit to two additional burglary cases that were not processed using grant funds.  A total of four 
cases were linked from two different agencies.  The evidence was processed by two different 
analysts and upon discovering the hits and notification to the agencies, investigative work by the 
agencies’ detectives, a suspect was developed.  The individual was an April 2010 convicted 
offender whose offender sample had not yet made it in to the database but was scheduled to be 
outsourced.  The sample was processed in December of 2010 and uploaded to CODIS resulting 
in a hit to the four cases.  An evidentiary reference sample was collected and confirmed the 
matches.  These cases are all currently awaiting adjudication. 
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This grant allowed for the purchase of numerous pieces of equipment and instrumentation that 
contributed to assisting us in meeting our goals.  Some of the items purchased were new and 
helped with bottlenecks within the Primary Examination and DNA Sections and others were 
basic technological upgrades/replacements to existing equipment. 
A new camera was purchased for the existing stereomicroscope in the Primary Examination 
Section, along with a new transmitted light microscope (Image 2).  The new microscope 
alleviated a bottleneck that existed for the screening of items as only a single microscope was 
available for three analysts.  Additionally, the camera for the existing stereomicroscope (Image 
1) assists in the screening of large items for microscopic stains not visible with the naked eye, 
and allows for better photo documentation of evidence. 

 
Image 1 

 
Camera and Desktop Computer for existing Stereomicroscope 

 
Image 2 

 
 Transmitted Light Microscope 
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To alleviate a bottleneck that existed in the DNA Section, four Eppendorf thermal cyclers (Image 
3) were purchased and are currently in the process of being validated.  The Section currently has 
four thermal cyclers and seven analysts.  At any one time a single analyst can utilize up to two 
instruments for amplification.  As efforts are made to turn around casework more quickly, 
analysts often do find that they have to wait for thermal cycler availability.  With the four 
additional thermal cyclers, this bottleneck will be eliminated.  The validation of these 
instruments will be completed after the close of this grant.   

 
Image 3 

 
Four Eppendorf thermal cyclers 

 
In our efforts to increase the efficiency of our DNA laboratory, four QIAcube extraction robots 
(Image 4) were purchased and validated in-house by Sorenson Forensics.  The implementation of 
these extraction robots has been a tremendous time-saving factor due to the ability to run all four 
instruments in tandem.  Each instrument can extract 12 samples in approximately 2 hours per 
instrument.  If all four instruments are running, 48 samples can be completed in the just over the 
same amount of time. The average analyst can manually extract 16 samples (including 
incubation and hands on work).  More importantly is that the actual amount of hands on time is 
approximately 20 minutes per extraction run (1.5 hours), leaving the analyst more time to 
perform additional extraction procedures not validated on the QIAcubes such as differential and 
hair extractions.  
 

Image 4 
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QIAcube Extraction Robot – 1 of 4 instruments 

Along with the purchase or upgrade of instruments, numerous pieces of equipment were either 
upgraded or additional items added to the Unit.  A new ultrasonicator was added to the Primary 
Section, along with two complete sets of Alternate Light Source (ALS) systems. 
Previously only one ultrasonicator was available to the three analysts.  The additional ALS 
systems allowed for multiple analysts to work at the same time, each with their own complete set 
of lights for evidence screening.  New digital cameras (Image 5) and photo printer/scanners were 
added to the DNA and Primary Examination laboratories.  Prior to the award of this grant, the 
photo documentation system used for evidence had been a Polaroid instant camera (Image 6) 
with poor resolution and no capability to adjust aperture or regulate the flash.   
The scanner and photo printer in each laboratory allow the analyst to conveniently copy any 
document submitted with the evidence including Database consent forms and seizure orders, and 
not have to remove all protective gear to photocopy in another room.  The new photo 
documentation equipment has also been utilized to enhance presentations for court and customer 
training.  Additionally, photos were taken to incorporate into a document that demonstrated how 
the laboratory prevents sample mix-up and contamination during extraction, quantitation, 
amplification, and capillary electrophoresis set-up.  The photos were of extreme close-ups that 
would not have been possible without the telephoto lens on the new camera. 
 

Image 5 

 
New Nikon Digital Camera 
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Image 6 

 
Old Polaroid Instant Camera 

 
New laptops were purchased with grant funds to replace existing, outdated laptops.  These 
laptops have been used to analyze electrophoresis data; convicted offender sample review; write 
reports for backlogged cases processed utilizing grant funds; and prepare numerous presentations 
including court presentations, The National Judicial College Scientific Evidence and Export 
Testimony course, and the State Bar Continuing Education DNA training.   
The laptops with state-of-the-art operating systems have significantly saved time in printing out 
electrophoresis data from GeneMapper ID-X software.  GeneMapper ID-X was validated and 
installed on all desktops and laptops in the DNA Section.  One drawback to this software 
upgrade was the excessive amount of time needed to print out a single electropherogram (approx. 
one minute per page).  Numerous efforts have been made to correct this problem including 
purchasing new printers and upgrading the desktops.  This problem is still not resolved, but a 
work around is to print all data from the laptop (approx. print time is 10 seconds).  On average, 
an analyst will run 40 or more samples per 3130 run.  This means that each sample 
electropherogram, the ILS associated with the sample, and amplification positives and negatives 
for each case packet must be printed out.  This equates to at least 200 pages of data, and at 1 
minute per page printing could take 3.3 hours.  Utilizing the laptop, the time to print is reduced 
to 33 minutes. Using the laptop to print out GeneMapper ID-X data is 83% faster than using the 
desktop. 
 
Validations 
Six validations were completed utilizing funds from this grant and ranged from funding for 
consultant services for the validation of QIAcubes, to overtime and supplies funding for the in-
house validation of new DNA typing kits (PowerPlex 16 HS), a new quantitation kit (Plexor 
HY), a third quantitation instrument (ABI 7500 RT-PCR system), Eppendorf Multi-channel 
temperature probe, and GeneMapper ID-X software.   
The use of Sorenson Forensics for the validation of the QIAcubes extraction robots was 
undertaken to expedite the validation process.  Although the laboratory work and write-up were 
completed by Sorenson within a timely manner, the data generated and reported was poorly 
written with numerous errors that had to be repeatedly corrected after the final report was 
received by Washoe County.  Upon data review by the Technical Leader, extensive back and 
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forth communication took place to get the reports to reflect the correct calculations and 
conclusions.  The lack of completeness of the final report from Sorenson Forensics resulted in an 
extreme delay (approximately 6 months) in implementing the new instruments in the laboratory.   
The PowerPlex 16 HS STR Kit and Plexor HY Quantitation kit were simultaneously validated 
in-house.  Manufacturer quality issues were observed in the STR kits that we were using in 2009, 
which resulted in the temporary closure of the DNA Section.  During the closure, a new STR and 
quantitation kit from a different manufacturer were evaluated and subsequently validated within 
2 months.  The STR kit allowed for the use of less input DNA and was optimized to overcome 
inhibition better than the previously used kit.   
 
Additionally, the new quantitation kit allowed for a single reaction set-up to generate 
quantitation values for both total human and male specific DNA.  A single reaction allowed for a 
time-savings of at least one hour per quantitation, as a second plate would not have to be set up 
and run.  Also, only 2 µl of sample is now needed to get results rather than the previously used 
total sample volume of 4 µl for total human and male specific DNA results. There was also a 
cost savings in the price of the kits associated with these validations. 
 
The validation of the multi-channel temperature probe was one of the most relevant stress 
reducers associated with this grant.  The multi-channel probe previously utilized in the lab for 
monthly thermalcycler temperature checks was expensive to run and maintain, was poorly made, 
and did not collect data correctly requiring the tests to be redone.  Many probes repeatedly fell 
off of the instrument requiring service of the entire system and on several occasions, at least one 
thermalcycler was out of service due to the inability of the laboratory to verify the monthly 
temperature values for the instrument.  The newly validated multi-channel temperature probe is a 
robust instrument with no problems to date.   Data generated is of good quality, the instrument 
itself is of high quality and no thermalcyclers have been taken out of service as a result of 
temperature probe issues. 
 
The validation of an additional 7500 real-time PCR instrument for quantitation removed a 
second bottleneck that existed in the DNA Section, as only two instruments were available for 
seven analysts.  With the validation of a third instrument, there is generally no longer a wait for 
an instrument, and with the new quantitation kit, this step is no longer a bottleneck in the 
process. 
 
GeneMapper ID-X was validated in-house by an intern from Marshall University.  The data 
review and final write up associated with this validation, including validation support for the 
intern, was performed by the Technical Leader on overtime utilizing grant funds.  Without the 
use of funds from this award, the validation write up of the GeneMapper ID-X software program 
would have taken at least an additional two months.  The software upgrade has been a great 
addition to efforts to determine possible contamination as all employee profiles are in the 
GeneMapper ID-X program.  With use of the Profile Comparison tool in GeneMapper ID-X, 
samples can be compared to the database of profiles and to each other or determine the 
possibility of analyst or sample to sample contamination. 
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Validations that were are also funded (overtime and supplies) under this grant but not yet 
complete include four thermalcyclers, one pre-amplification robot to set up quantitation and 
amplification plates, one post-amplification robot to set up 3130 capillary electrophoresis plates, 
and a 30 cycle amplification protocol for PowerPlex 16 HS.  These last four validations will be 
completed after the close of this grant but will have a great positive impact on the DNA Section.  
Implementing robotics in the laboratory not only frees up analysts’ time, but negates the 
possibility of sample pipetting errors, and reduces the likelihood of contamination of samples by 
analysts’ manipulation. 
 
The following are registered trademarks of the Promega Corporation: PowerPlex 16 HS and 
Plexor HY. 
The following are registered trademarks of Life Technologies, Applied Biosytems: GeneMapper 
ID-X and ABI 7500 RT-PCR System. 
Eppendorf Multi-channel temperature probe is a registered trademark of Eppendorf. 
 
 
FY09 Recipient Name: City of New York 
Award Number: 2009-DN-BX-K162 

   Award Amount:  $799,920 
Final Report:  
Casework capacity: The decrease in samples analyzed per analyst per months is a normal 
fluctuation probably caused by the number of holidays in November and December. The 
laboratory was able to keep the turnaround time stable, which can be considered a major 
achievement in light of the budget reduction and loss of headcount (see final narrative for more 
detail). 
 
Supplies: 25 grant funded Identifiler kits were purchased from ABI Life technologies and placed 
in the laboratories for use on October 1st, 2011. All of these kits contained Taq Gold with the lot 
number N12473G that allowed the cases worked to be tracked. No other lot number of Taq Gold 
was in use in the property crimes, homicide/sex crimes and high sensitivity sections of the 
laboratory at that time and PCR batch sheets with this lot number were stored and evaluated for 
the progress report. The evaluation yielded a cumulative total of 487 assignments in which one 
or more samples had been tested using the Taq Gold and that resulted in 124 profile uploads to 
CODIS and 49 matches.   
 
On October 1st, 2009, a total of 2,179 assignments were considered to be “backlogged.” Of these 
assignments, only 206 were received within this reporting period and not started before the end 
of this reporting period. 1,973 of these were considered to be backlogged assignments because 
they were not completed within the targeted 30 day turnaround time. 
 
On December 31st, 2011, a total of 2,259 assignments were considered to be backlogged.” Of 
these assignments, only 270 were received within this reporting period and not started before the 
end of this reporting period. 1,989 of these are considered to be backlogged assignments because 
they were not completed within the targeted 30 day turnaround time.  
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Personnel:  The four Criminalists hired through this grant are entry level employees and are not 
signing any DNA reports. Based on guidance we received from NIJ earlier this year, these 
employees must be considered technicians and any casework contribution should not count as a 
“case worked by staff whose salaries were funded under this grant”. Therefore the metrics in this 
section were marked N/A. Just for completeness, here is the status for these four employees: 
collectively, they examined evidence or performed DNA extractions in 403 cases for this 
reporting period.  
Please note that for the two 2010 progress reports for the FY09 backlog award we had reported 
cases, CODIS profiles and CODIS hits for these employees.  We are not including these 
previously reported numbers in our cumulative metrics.  
 
Equipment and Travel to Scientific Meetings and Conferences:  

No funding was applied to equipment and travel in this reporting period.  
 
Final Report Narrative:  Part of the main goals and objectives of this grant were to implement a 
screening assay that will reduce the volume of samples that need multiplex STR typing and hire 
additional personnel in order to reduce current backlogs and case turnaround times. The City 
Research Scientist Level II hired under this grant was tasked with working on both the DNA 
storage and the screening assay projects. Both projects are expected to increase our capacity in 
the near future.  
 
Room Temperature Storage Project Status:  Comprehensive long and short term studies of the 
stability of DNA extracts over a range of DNA template amounts (10 pg/µL, 100 pg/µL, and 500 
pg/µL) were performed to identify viable mechanisms for room temperature storage. Extracts 
dried in a SpeedVac were stored with either Biomatrica LD buffer, GenTegra from Integenex, or 
an in house solution of 3% Trehalose. Samples were stored, exposed to the atmosphere or, in 
order to minimize the deleterious effect of atmospheric moisture, enclosed in a vacuum sealed 
container, the DesiVac, or in economical vacuum sealed storage bags. To further reduce 
moisture, desiccant was included. Samples were stored for 60 weeks at room temperature or for 
up to 20 weeks at 50°C to simulate aging. All tests included a control group stored at -80°C. The 
accelerated aging studies with 10 pg/µL show that 3% Trehalose preserved the most DNA. Other 
studies are in progress and data will be presented at the 2012 AAFS meeting in Atlanta, GA. It is 
anticipated that the validation will be completed in 2012 and the department is in the process of 
reconfiguring space for room temperature storage shelves.  
 
Screening Assay Project Status:  Equipped with a plan for efficient extract storage, we 
investigated the feasibility to prescreen samples for mixtures. Using High Resolution Melting 
(HRM) curve technology, although samples with the same TH01 alleles show very similar HRM 
curve patterns, the different alleles were not differentiated. The 6, 7, 8, 9, and 9.3 alleles at TH01 
were, however, distinguished with Hybeacon probes. We are currently optimizing the D18S51 
and D8S1179 reactions as well as a multiplex.  In conjunction with these studies, we developed a 
separate screening assay for male and total DNA which we consider superior to commercial 
assays since it employs two male specific markers and reaches a higher sensitivity.  With the 
multiply copy TSPY locus, we can reliably detect male DNA to 0.72 pg/µL. Using multiple 
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primer sets for the single copy SRY locus, and with the Alu locus, we can accurately determine 
the ratio of male to total DNA in a sample to 18 pg/µL across races. This assay which is 
considerably more sensitive that currently available commercial kits will be presented at the 
2012 AAFS meeting in Atlanta, GA and will be brought on line in 2012.  
 
Cumulative list of Continuing Education through travel to Scientific Meetings: $29,794.17 in 
allocated travel and registration fee funding was utilized to send qualified DNA analysts to the 
following scientific meetings and conferences in order to provide them with their annual 8 hours 
of continuing education requirement:  

• 2010 Promega International Symposium on Human Identification in San Antonio, Texas  
• 2010 Mid-Atlantic Association of Forensic Scientists (MAAFS) Annual Meeting in State 

College, Pennsylvania  
• 2010 Northeastern Association of Forensic Scientists (NEAFS) Annual Conference in 

Manchester, Vermont  
• 2010 Bode Technology Group East Coast Meeting in Amelia Island, Florida 
• 2010 NIJ Conference in Arlington, Virginia 

 
Casework capacity and Backlog reduction: The time period between the start of this grant award 
(October 1, 2009) and the final reporting period (December 31, 2011) has been dominated by the 
Forensic Biology Department’s struggle to maintain its capacity. During this time period, 33 non 
managerial scientific staff members left the department and could not be replaced due to budget 
cuts and hiring freezes. In October 2009, the department had 146 non managerial scientific staff 
members in the criminalist title which means the total attrition was 22% or approximate 11% per 
year. All of these vacancies were lost in an ongoing round of budget cuts.  
 
The loss of head count was partially mitigated by use of NIJ backlog reduction funding. Forensic 
Biology management was able to hire a total of 16 Criminalists on either NIJ Backlog Reduction 
solicitations, Justice Assistance grant money, NIJ’s “Use of DNA to identify the Missing” grants, 
or specialized City funding for the WTC victim identification project. Of these 16, five are only 
working WTC or Missing Person’s cases, while 11 are assigned to casework. Of these 11, three 
did not start until December 2011 and have not yet completed their training.  
Many time consuming steps in the DNA testing process cannot be automated (for example 
evidence exam, report writing, report review, court testimony) and as the figure below illustrates, 
the loss in head count could be correlated to an increase in average or median turnaround times.  
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Please note that CTL stands for City Tax Levy and that “casework staff” includes both, CTL and 
grant funded, managerial and non-managerial scientific casework staff.  
 
Throughout the October 2009 to December 2011 time period, the Department of Forensic 
Biology issued an average of 930 reports. Nevertheless TAT values vary from month to month, 
and the overall average for all crime types reported to NIJ as part of our progress reports ranged 
from 74 to 87. The fact that the loss of head count has not resulted in a more dramatic turnaround 
time increase shows that the Forensic Biology Department continues to seek efficiencies.  
 
During the duration of this grant, the overall backlog numbers, defined as cases that are older 
than 30 days, initially increased from 2179 on October 1, 2009 to 2619 on December 31, 2010. 
This number was since then reduced to a number only slightly higher than the starting level 
(2259). There were several projects that contributed to this backlog reduction.  
 
Database clean-up: it was recognized that each month a number of records accumulated in the 
case log book that were not closed put properly and thus were still counted as open cases. The 
majority of these records were duplicates that had been started by mistake and were not updated, 
since the assigned analysts and reviewers only dealt with the original record.  
 
Targeted case review project: with an emphasis on active investigations and CODIS profiles, as 
well as cases going to trial, many technical reviewers tend to accumulate a subset of files that 
always get de-prioritized and thus will not get reviewed. In December 2010 Forensic Biology 
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management generated a list of these old open cases and asked each supervisor to phase these 
cases back into the current case review process.  
 
Technical review process changes: the Forensic Biology SOP requires two levels of technical 
review for cases with mixtures that were deconvoluted into individual contributor components 
and it was mandatory that the second level review was performed by a managerial forensic 
scientist. In 2010, the SOP was changed to allow for peer review and authorize Criminalist Level 
IV staff to perform the second level review as well. This removed a major bottle neck in case 
reporting.  
 
The department is also pursuing caseload reduction strategies and working with stakeholder 
agencies (NYPD and District Attorney offices) to improve case triaging and notifications on 
cases, where laboratory testing is not required anymore. One case type where a change in 
triaging has resulted in a drop of evidence submission is the Criminal Possession of a Weapon 
category. Guns submitted in CPW cases are not eligible for CODIS entry and DNA results 
obtained from an individual gun must be compared to a suspect sample to be meaningful. While 
the evidence was automatically being submitted to the laboratory, only a small percentage of 
cases were actually being followed up with a suspect sample. The new workflow requires the 
parallel submission of a draft motion to the court that a suspect sample is required. This has 
resulted in a significant drop in evidence submissions and frees up remaining casework capacity.  
 
 
FY09 Recipient Name: County of Erie 
Award Number: 2009-DN-BX-K110 

   Award Amount:  $376,670 
Final Report:  
Goal #1-Purchase maintenance contract for 3130 Genetic Analyzer. 

Progress: Contract purchased and implemented.  Goal completed. 
Goal #2-Purchase maintenance contract for 7500 RT-PCR instrument. 

Progress: Contract purchased and implemented.  Goal completed. 
Goal #3-Purchase replacement computers and monitors for DNA analysts. 

Progress: Computers and monitors have been purchased and installed.  DNA analysts are 
using them to perform CODIS related work.  This has decreased the downtime that was 
experienced when using the old computers and has also improved efficiency.  Goal 
completed. 

Goal #4-Purchase necessary supplies for DNA analysis. 
Progress: The DNA supplies have been ordered and are being used for backlogged 
qualifying casework.  The purchase of DNA supplies was critical to enable the lab to 
fund these increased costs for the cases that were analyzed using overtime from this 
grant.  Goal completed. 

Goal #5-Analyze 327 backlogged DNA cases using overtime. 
Progress: 411 backlogged cases have been analyzed to date using overtime funding from 
this grant.  We have exceeded the original goal of 327 backlogged cases.  This has 
allowed us to process almost all backlogged cases prior to 2010.  This resulted in a 13% 
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decrease in the number of backlogged DNA cases.   Of the 411 backlogged cases 
analyzed, we uploaded 103 Forensic Unknown DNA profiles to CODIS.  This resulted in 
31 hits that provided investigative information.  54% of the cases analyzed were property 
crimes (burglary).  The use of overtime allowed the DNA analysts to increase the number 
of samples processed per analyst per month by 25% (29 vs. 38.8).  Goal completed. 

Goal #6-Hire a DNA analyst. 
Progress: The position has been filled and the DNA analyst is currently in training.  Goal 
completed. 

Goal #7-Purchase new CODIS Server. 
Progress: The new CODIS Server has been purchased and installed.  It is being used daily 
for DNA casework and will enable us to proceed with the upcoming CODIS software 
update.  Goal completed. 

Goal #8-Purchase Adobe Acrobat Pro.  
Progress: Software has been purchased and installed.  It is being used to complete Adobe 
based DNA Grant applications.  Goal completed. 

Goal #9-Purchase Zebra networkable barcode printer. 
Progress: The printer has been purchased and installed to enable DNA analysts to print 
item barcodes from the LIMS.  This allows the analysts to print barcode labels directly 
from their workstations instead of having to go to a separate computer, resulting in 
improved efficiency.  Goal completed. 

Goal #10-Purchase replacement microcentrifuges. 
Progress: The microcentrifuges have been purchased, received and installed.  They are 
being used to process DNA casework samples.  These replaced older and failing 
microcentrifuges.  This has provided an extra centrifuge for some analysts and serves to 
improve the overall efficiency of the extraction process by providing more centrifuge 
space and allowing them to process more samples in a batch.   Goal completed. 

Goal #11-Purchase replacement hotplates. 
Progress: The replacement hotplates have been purchased, received and installed.  They 
are being used to process DNA casework samples.  These replaced older and failing 
hotplates.   Goal completed. 

 
 
FY09 Recipient Name: County of Westchester 
Award Number: 2009-DN-BX-K106 

   Award Amount:  $257,283 
Final Report: This grant has been very beneficial toward the goal of reducing our DNA backlog 
and reducing turnaround on DNA cases.  In the past year we have experienced a large increase in 
the number of submissions of property related crimes such burglaries.  Because of training given 
to the police agencies we serve, more samples are being collected at crime scenes and 
subsequently submitted to the laboratory.  Because most are in a swab format, combined with the 
automation of many of our DNA technologies, more samples can be more quickly examined, 
analyzed and placed into CODIS. 
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In the past six months alone the laboratory has obtained 14 convicted offender hits.  Several of 
which were with convicted offender data bases outside our state.  Two of these were against the 
Federal convicted offender base.   These hits, and successes with numerous case-to-case hits 
have encouraged our agencies to collect DNA in more types of cases than they had in the past.  
Funding from this grant has enabled us to address many issues that contribute to the CODIS 
successes we have achieved.  The technicians hired under this grant assist analysts in the 
examination of evidence and also perform many of the day-to-day set-up operations needed 
throughout the entire DNA analysis protocol.  This frees analysts to work on the interpretation of 
their case samples and production of timely reports.  Given the fact that many samples the 
laboratory receives are low level “touch” DNA mixtures the interpretation of these samples can 
be very time consuming requiring an analyst to devote a good portion of their day to preparing a 
report.  The maintenance agreements purchased for our DNA equipment permits the laboratory 
to have factory trained technicians maintain, calibrate, and repair these items, freeing up 
laboratory personnel from these responsibilities.  Training funds in this grant have not only 
provided our technical leader and her DNA staff the opportunity to learn about new approaches 
to DNA analysis but have also allowed for the opportunity for our staff to discuss with others in 
the field, different approaches to handling DNA backlogs and turnaround time.  These meetings 
have led to our staff bringing back new ways to improve efficiency of our operation. 
 
Another important aspect to this grant was personnel money provided for overtime.  With the 
ever increasing submissions for DNA analysis, the time to devote to the different facets of DNA 
cases diminishes.  More submissions require more lengthily examinations, more sample set-ups, 
and more reports to be generated.  The overtime has added additional hourly capacity for our 
DNA staff to keep up with the ever growing requests for DNA analysis. 
 
Equipment purchased on this grant will allow us to more quickly extract and prepare DNA 
samples for further testing.  This equipment enhances and overall automated scheme of analysis 
beginning with extraction and ending with data interpretation.  Software purchases provided in 
this grant have allowed us to more quickly and to better interpret complex DNA mixture.     
 
We thank the NIJ for their continued support of our laboratory in the goal to reduce DNA 
Backlog and turnaround time over the course of the last decade.  The NIJ has provided our 
laboratory with a number of resources to help us address the needs of the law enforcement 
community we serve.  The NIJ has allowed the laboratory to completely automate the process of 
DNA analysis through the purchase of automated DNA equipment, has helped us maintain these 
instruments, and through the use of both overtime monies and temporary DNA technicians has 
given us the flexibility to direct our resources to meet the ever changing demands of our users.  
The NIJ has also given our staff the opportunity to attend important training sessions that we 
otherwise would not have the funding to cover.  Attendance at many of these training seminars 
have allowed our analysts to bring back useful ideas that have contributed to increases in our 
efficiency and productivity.  We greatly appreciate the cooperative relationship we have 
established with the NIJ and hope to continue it into the future.  Thank you 
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During this reporting period we have attempted to address our goals and objectives of reducing 
our backlog in several ways.  
 
1. Providing overtime monies to reduce backlog cases.  
During this grant period analysts were provided with overtime monies to perform analysis 
and to both technically and administratively review reports so as to complete and provide 
them to investigating agencies in a timely manner.  
 
2. Training and related travel to assist us with tools to address the DNA backlog  
During this reporting period training monies were used to send DNA analysts to DNA 
conferences. Topics were discussed that cover new instrumentation and technologies that that 
laboratory is about to purchase or is currently validating.  
 
3. Purchase and validate equipment to help reduce backlog  
The laboratory purchased several licenses for GeneMapper-IDX and has completed its 
validation of this software The software is currently being used to process cases. A Real 
Time PCR System that was purchased in the last reporting period has been validated and has 
been put on line.  
 
4. Use of temporary DNA technicians to assist analysts in reducing the DNA backlog  
A program approval was given to the laboratory to hire an additional temporary DNA 
laboratory technician. These DNA technicians continue to assist analysts in the DNA section 
in the maintenance of DNA equipment, preparation of reagents, data recovery and evidence 
examination. All of these tasks have assisted our DNA staff in its goal to address the 
reduction of our DNA case backlog.  
 
5. All instrument maintenance plans have been obtained for laboratory DNA equipment 
listed in this solicitation.  

 
 
FY09 Recipient Name: Monroe County 
Award Number: 2009-DN-BX-K109 

   Award Amount:  $318,365 
Final Report: The following goals and objectives were set for this project:   
• Goal 1: Provide continuing education for existing DNA analysts. 

o Progress (October 2009-December 2009):  No progress during this report period. 
o Progress (January 2010-June 2010):  Two existing DNA analysts traveled to the 

AAFS meeting in Seattle, WA in February.  One existing DNA analyst traveled to the 
Bode conference in Amelia Island, FL in May. 

o Progress (July 2010-December 2010):  Two existing DNA analysts traveled to the 
Human Identification Symposium in San Antonio, TX in October.  

o Progress (January 2011-June 2011):  Two existing DNA analysts traveled to the 
AAFS meeting in Chicago, Illinois in February.  

o  The goal set for travel associated with this grant proposal was met. 
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• Goal 2: Maintain accreditation by providing maintenance agreements for critical equipment. 
o Progress (October 2009-December 2009):  No progress during this report period. 
o Progress (January 2010-June 2010):  No progress during this report period. 
o Progress (July 2010-December 2010):  A maintenance agreement covering the Mideo 

system was obtained. 
o Progress (January 2011-June 2011):  Maintenance agreements covering three genetic 

analyzers, two real-time PCR systems, extraction and quantification robots, biosafety 
cabinets and two water purification systems were obtained. 

o The goal set for acquisition of maintenance agreements associated with this grant 
proposal was met. 

• Goal 3: Upgrade equipment to meet current standards and specifications.  Purchase 
equipment to furnish the new laboratory facility. 

o Progress (October 2009-December 2009):  No progress during this report period. 
o Progress (January 2010-June 2010):  A freezer for evidence storage was ordered in 

June. 
o Progress (July 2010-December 2010):  A thermomixer was received in December. 
o Progress (January 2011-June 2011):  Eleven biological safety hoods, four ultraviolet 

crosslinkers, pipettors, vortexers, mini-centrifuges, a Mini-Crimescope, the Rainin 
RFID starter kit, a Driftcon temperature control and drift monitoring system, the 
QIAgility liquid handling system, thermomixers and the Milli-Q integral System were 
all purchased and installed in the new forensic facility. 

o The goal set to purchase and upgrade equipment for the new forensic facility 
associated with this grant proposal was met. 
 

• Goal 4: Reduce the time spent contacting police agencies for information by providing 
standardized crime scene evidence collection kits. 

o Progress (October 2009-December 2009):  No progress during this report period. 
o Progress (January 2010-June 2010):  No progress during this report period. 
o Progress (July 2010-December 2010):  No progress during this report period. 
o Progress (January 2011-June 2011):  The goal was modified to bring Lean Six Sigma 

concepts to the Forensic Biology section to decrease section turn-around times. 
o The goal to bring Lean Six Sigma concepts to the Forensic Biology section was met. 

 
• Goal 5: Purchase supplies for improving the laboratory’s methods for collection of “touch 

DNA” samples.  Several methods will be compared as a part of the validation project. 
o Progress (October 2009-December 2009):  No progress during this report period. 
o Progress (January 2010-June 2010):  No progress during this report period. 
o Progress (July 2010-December 2010):  No progress during this report period. 
o Progress (January 2011-June 2011):  Capillary arrays, sample tubes and plates, 

pipette tips, scalpels, gloves, QIAgility system and maintenance items and Mini-
Crimescopes were purchased 

o The goal set for purchasing supplies associated with this grant proposal was met. 
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FY09 Recipient Name: Nassau County 
Award Number: 2009-DN-BX-K144 

   Award Amount:  $289,860 
Final Report:  
Project Objective, Tasks and Performance Measure:  
Objective:  To reduce the overall turnaround time for the handling, screening, and analysis of 
forensic DNA samples, increase laboratory throughput, and reduce existing DNA forensic 
casework backlogs  
 
Final Statements: Within this reporting period funds were utilized to purchase the next 
generation ABI capillary electrophoresis system (3500 Genetic Analyzer). The instrument has 
been installed, training received and Identifiler Plus validation has commenced.  
 
Continued research is being performed on instrumentation purchased during past quarters to 
completely automate the sperm searching procedure utilizing the Niche Vision Sperm Finder. 
This system once implemented is expected to reduce the time allocated to searching for sperm 
positive sexual assault evidence collection kits and to improve its efficiency. The proposed 
system will automate the search of all slides within a single kit during one simultaneous run, 
reducing the number of PSA detection assays required and ultimately preserving kit swabs for 
DNA testing. In addition, the Gel image station with Dell laptop and GENI thermo printer is in 
the process of configuration and validation for use in fluorescent image capture of DNA 
fragments for continued research in fluid and species determination.  
 
On the administrative end, the Visioneer Strobe XP document scanner was purchased to reduce 
the backlog at the current scanning station for worksheet archiving into the LIMS system. Hand 
written evidence examination notes are uploaded into the LIMS through the Visioneer scanner. 
In addition a new LABSEND PC workstation was purchased to replace the non-functioning PC. 
LABSEND is the laboratory’s WebPortal system which disseminates case information, including 
reports, to the laboratory’s user agencies. This workstation has been configured and is operable. 
Lastly, to digitize case records (past and future), the Cannon DR-9050C was implemented. The 
laboratory has archived case records from Pre-2003 (serology records from the previous lab 
system) to 2007 enabling the search and dissemination of case records (e.g. discovery packages) 
in an electronic fashion utilizing the iCenter application which has greatly reduced administrative 
backlogs.  
 
Continued financial support for supplies and reagents has enabled the laboratory to minimize the 
backlog of property crime cases which were responsible for 62% (560 cases) of cases analyzed, 
60% (223 profiles) of the profiles entered into CODIS and 66% (162 hits) of the hits returned 
within the full grant period. Overtime funds to support the technical and administrative review of 
case files has reduced the number of backlogged cases awaiting dissemination to requesting 
agencies by 50% and ultimately reducing case turnaround.  
 
Performance Measure: With the continued aid of NIJ DNA Backlog Reduction funding the 
laboratory was able to reduce its case turnaround by a total of 51 days (154 days down to 103 
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days) bringing the laboratory close to its goal of a 90 day turnaround.  
 
CODIS Highlights (this reporting period):  
 
July 2011 (FG10-0421) Unknown male tries to rob victim in November of 2010. The victim 
grabs a pipe and chases after the suspect. The suspect tripped while running and spit onto the 
sidewalk. The male profile from the saliva matched in July 2011 to a NYS offender. 
 
July 2011 (FG11-0147) Blood left behind at scene of commercial burglary in May 2011. 
Offender hit in July of 2011 to a NYS offender. 
 
July 2011 (FG11-0167) Suspect browses in jewelry store, and takes off with 2 engagement rings. 
The storeowner gives chase, and suspect removes his shirt and hat. Incident occurs in May, 2011. 
The DNA profile from the shirt matched to a NYS offender in July 2011. 
 
 
FY09 Recipient Name: New York State Police 
Award Number: 2009-DN-BX-K118 

   Award Amount:  $1,000,000 
Final Report:  
The NYSP has stated three goals for the lab’s Bioscience Section in its application for the 2009 
Forensic DNA Backlog Reduction Grant:  1) Reduction in turnaround times, 2) Increased 
throughput, and 3) Elimination of backlogs. 
 
Goal 1 – Reduction in turnaround times  
Progress July – Dec 2010: We are still struggling to make any significant impact upon 
turnaround times.  At the start of the award period, the NYSP had a three month average 
turnaround time for DNA cases of 104 days, as calculated from July – September 2009; a six 
month average DNA case turnaround time of 130 days was calculated from July – December 
2010.  Turnaround times are calculated from the time a case was submitted to the lab to the time 
of report and, unfortunately, includes cases submitted from years past that remain in the backlog 
due to the fact that many cases are low priority such as burglary cases with “touch” items 
submitted for DNA testing. Our laboratory will triage the cases and prioritize based upon various 
factors such as level of violence, threat to public safety, trial dates, etc.  If the performance 
metric was altered to refer to the turnaround time from the time a DNA case was assigned to a 
DNA analyst to the time of DNA report, then this would more accurately reflect how the 
program funding was specifically affecting the DNA turnaround times. 
 
Progress January – June 2011: Our goal to decrease turnaround times for DNA cases continues 
to be a challenge for our lab.  The average turnaround over this six month reporting period was 
126 days, only slightly improved over the 130 days reported for the previous six months.  This 
figure reflects the turnaround of all cases, including those deemed low priority and those that are 
awaiting analyses by other laboratory sections, such as latents, prior to examination by the 
Bioscience DNA section.  It is not unheard of, unfortunately, to have a DNA “on hold” for 
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months pending a latents exam prior to the time when the Bioscience section may examine it for 
serology/DNA. 
Although the turnaround continues to be lengthy, the number of DNA items processed during 
this reporting period has increased over the previous time frame (11,667 DNA items January – 
June 2011 as compared to 10,590 DNA items July – December 2010). 
It may be important to note that the reported turnaround time of 126 days refers to data derived 
from a LIMS query and only refers to the turnaround time for DNA assignments.  We do not 
have any LIMS management report that is able to query data to include cases that involve both 
serology and DNA assignments.  A separate LIMS query was performed that provided a 
turnaround time of 57 days for serology assignments during the same reporting period of January 
– June 2011.  
 
Progress July – Dec 2011: We have not achieved our goal of reducing DNA case turnaround 
times (TAT) for this reporting period.  In fact, the turnaround has increased from 126 days for 
January – June 2011 to 158 days for July – December 2011.  The numbers of DNA items tested, 
however, has remained approximately the same (11,667 items January – June 2011 vs. 10,210 
items July – December 2011).  The number of approved DNA reports also has remained about 
the same (1,141 reports in the first half of 2011 vs. 1,125 reports in the second half of 2011). 
Several factors may be responsible for this increase in TAT.  These include:  (1) Case turnaround 
is calculated by our LIMS from the time of submission to the time that the report is issued and 
the assignment in closed.  Turnaround time, therefore, includes low priority cases and large cases 
with many items analyzed and sometimes very complex mixture interpretations required for data 
analyses.  Some low priority cases will require work to be completed by other lab sections before 
DNA analysis.  Hence, low priority cases that require latents work, for example, will sometimes 
add months (or years) onto the overall turnaround times.  (2) Our casework section still has 3 
supervisory, 5 Forensic Scientist, and 11 Senior Laboratory Technician open positions that will 
not be filled in the foreseeable future due to budgetary constraints in New York State.  As it is, 
all of our existing Senior Laboratory Technicians have been assigned clerical tasks in addition to 
technical responsibilities since our section has lost all clerical support staff.  These clerical tasks 
include report distribution/mailing, filing, court exhibit preparation (posters), outsourcing clerical 
work, data entry, and Rosario/Discovery case file copying.  All of these non-technical tasks 
could easily remove a technician from the bench for 1 week every month.    
 
Progress Jan - March 2012: (FINAL) We have not achieved our goal of reducing TAT in the last 
three months of this award.  In fact, the TAT has increased dramatically to 247 days.  This is 
mostly due to the assignment and completion of very old, low priority cases during these three 
months.  Completion of these outlying cases means the inclusion of their TAT’s in the overall 
TAT calculation, thereby increasing the value.  We expect that the TAT should decrease in the 
next quarter since many of these older cases have now been completed or administratively 
closed.  In fact, the data indicate that the TAT is currently down from 247 to 185 days as 
calculated from April 1, 2012 – May 29, 2012.  Interestingly, the number of DNA reports 
approved during the last three months of this award period is very similar to the number of 
reports generated during the last three months of 2011, despite the long TAT time. 
Goal 2 – Increased throughput 
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Progress July – Dec 2010: During the last six months of 2010, the NYSP has continued to make 
tremendous strides to achieve our goal of increasing productivity / capacity.  The overall 
capacity of the lab has increased as seen by a dramatic increase in the number of DNA reports 
approved and the numbers of DNA items processed per analyst per month.  The number of DNA 
items/analyst/month went from 40.5 to 53.5 since the beginning of the award period.  Our lab is 
now capable of processing over 10,000 DNA items in a 6 month period. 
Currently, our lab has begun training three additional technicians and three more forensic 
scientists.  The six staff members have transferred from our NYS DNA Databank to the 
casework part of the Bioscience Section.  Using a mentoring program, three of our existing 
Forensic Scientists will be very actively involved in training the newcomers.  This will, 
unfortunately, may lead to a decrease in productivity as the training draws down the three fully 
trained mentors. 
 
Progress January – June 2011: During this reporting period, our average number of DNA items 
processed per analyst per month was 44.2.  However, this calculation includes 12 of our 
supervisors and CODIS personnel who have processed only the required Proficiency Test DNA 
samples.  The adjusted tally, excluding these 12 individuals and their proficiency samples, is 
60.5 DNA items/analyst/month.  This is a tremendous increase in throughput as compared to the 
40.5 DNA items per analyst per month reported at the start of the award period. 
During the first half of 2011, we have completely trained three additional technicians who will 
be able to process the extraction, quantitation, and amplification of DNA.  Training for three 
additional DNA analysts will be completed in the next few weeks.  Since the training program 
for these new staffers is nearly complete, the analysts working as the trainers/mentors will have 
more time to complete casework rather than dividing their time between training and casework. 
Within the next few months, we anticipate cross-training three of our serologists in DNA 
analysis. 
 
Progress July – Dec 2011:The average number of DNA items processed per analyst has 
decreased during this reporting period. We may now be seeing the effects of decreased staff and 
assignment of non-technical tasks to technical staff during this time period.   
An additional contributing factor to this decrease in capacity is that there has been quite a bit of 
training during this reporting time frame, especially during the months of September and 
November.  We have implemented a comprehensive new protocol on mixture interpretation that 
required a number of training sessions in the month of November along with a “competency” test 
on the new interpretation methods.  All of this required each DNA analyst and supervisor to 
spend a number of days familiarizing themselves with the new protocol, attending the training 
sessions, working practice data sets with emphasis on interpretation, and taking the competency 
test(s).  Each case now assigned to the analyst requires much more comprehensive 
documentation of thought processes for interpretation, taking longer to complete a case and to 
perform a technical review on each case. 
 
Progress Jan - March 2012: (FINAL) As mentioned above, a new and quite involved mixture 
interpretation protocol was instituted in our lab late in 2011 which contributed to a noticeable 
decrease in the number of items/analyst.  However, with several months of working cases with 
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this new protocol, analysts have become more comfortable with the additional documentation 
required and this is reflected in this throughput metric.  The number of items/analyst/month has 
increased from 36.2 reported for July – Dec 2011 to 47.4 in the Jan – March 2012 time frame. 
The number of DNA items processed in the casework section has increased over the lifetime of 
this award.  There were 20,394 DNA items processed in 2010 and 21,877 items in 2011.  With 
5,547 items process in the first quarter of 2012, we are well on our way to continue this positive 
trend. 
As of this date, none of the 20 open positions in the Bioscience Section have been filled or are 
expected to be filled.  However, since the New York State legislature has expanded the Databank 
Law by becoming the first state in the nation to pass an “All Crimes Bill” which requires DNA 
samples be collected from anyone convicted of a felony or penal law misdemeanor, the Section 
(casework + databank) was approved to hire 5 Senior Laboratory Technicians, 6 Forensic 
Scientists, 1 Supervisor, 1 CODIS Custodian and 3 Keyboard Specialists (clerical positions) as a 
direct result of this expansion.  Interviews will be commencing next month.  Initially this hiring 
and training will be a drawdown on existing staff but these new hires will ultimately assist both 
the casework and databank sections of the Bioscience unit with the anticipated increase in 
workload. 
 
Goal 3 – Elimination of Backlogs 
Progress July – Dec 2010: The open case backlog in the Bioscience section continues to grow 
with the greatest increase occurring in the property crimes category.  The backlog is calculated as 
one sum total of cases that consist of both serology and DNA cases.  The total backlog has 
grown slightly from 1,826 at the beginning of the award period on September 30, 2009 to 1,902 
at the end of 2010.  
Although the backlog has increased slightly by the end of 2010, we have focused much energy 
during the past year on decreasing the backlog of the most violent, personal crimes and we have 
succeeded in dropping the number of homicides and sexual assault cases in the backlog by 51% 
and 57%, respectively. 
This grant does include funding for outsourcing.  However, no cases were outsourced yet as a 
result of this award since we were still processing cases outsourced on the 2008 award.  As soon 
as 90% of the 2008 award is drawn down, we will request a lift of the special condition hold on 
the 2009 grant and begin outsourcing property crimes again. 
 
Progress January – June 2011: The current section backlog of serology + DNA cases was 1,725 
as of June 30, 2011.  This is down 9% from the previous reporting period of 1,902 and down 5% 
from the backlog at the start of this award (1,826 cases).  We have worked diligently over the 
past year to decrease the number of violent, personal crimes and currently have 39 open 
homicides and 125 open sexual assault cases, as compared with 110 homicides and 339 sex 
assaults at the beginning of the award period.  Since we have cross-trained our DNA analysts in 
serology, the type of analysis required has shifted from “pending serology screening” to 
“pending DNA” analysis. 
Outsourcing was resumed in this reporting period with a total of 120 property crime cases sent to 
vendor for DNA analysis.  Eighty of these cases were reviewed in-house after receipt from the 
vendor by the end of June.  The in-house review process includes a modified technical review, a 
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“second read” review, and an administrative review.  Ten CODIS hits resulted from the 33 total 
profiles entered from outsourced cases. 
 
Progress July – Dec 2011: The current section backlog of serology + DNA cases was 1,707 as of 
December 30, 2011.  This is down by 6.5% from the start of this award.  Although not a dramatic 
decrease, the backlog is at least, not getting larger.   
A noteworthy consideration in regards to the backlog is the fact that we continue to make strides 
in decreasing the backlog of violent, personal crimes.  As compared with the backlog at the 
beginning of this award, the number of homicides has decreased by 62%, sexual assaults by 
47%, assaults by 12%, and robberies by 19%.  Unfortunately, incoming property crime cases 
keep the overall backlog relatively constant. 
Outsourcing continued throughout the second half of 2011 with 72 cases being outsourced from 
this grant to Fairfax Identity Laboratory in Richmond, VA.  There were 37 profiles developed 
from outsourced cases during this reporting period which resulted in 12 CODIS hits.  We 
continue to depend on outsourcing for the DNA analysis of many of our property crimes, 
especially burglaries.  The burglary case category continues to be the largest contributor to our 
backlog.   
 
Progress Jan - March 2012: (FINAL) The overall backlog of cases has dropped by 14% from the 
start of this award (1,826 cases to 1,572 cases).  Although not a tremendous drop in backlog, the 
most impressive change is a result of our diligent efforts to decrease the number of violent, 
personal crimes that exist in the backlog.  The number of homicides has dropped 79%, sexual 
assaults have dropped by 48%, and assaults have dropped by 52%.  Unfortunately, we have 
experienced an increase of 23% in the number of burglary cases in the backlog.  Thanks to funds 
provided by this award, 192 cases (mostly burglaries) have been outsourced to a vendor 
laboratory. 
 
Additional Progress Updates: 
 
Progress July – December 2010: DLIMS - This grant has included funding for the DNA 
Databank portion of the Bioscience Section.  Funding for the implementation of Databank LIMS 
(DLIMS) has been included in the budget in the “Consultants/Contracts” category.  This 
Progress Report will provide an update on the status of the DLIMS project. 
 
The DLIMS Phase II project is divided into 8 software deliveries; #1 Laboratory Asset Manager 
(LAM) Setup, #2 Enhancement to Inventory, Plate Map, and Punch Process, #3 Extraction, #4 
Quantitation, Pre-Amp Set-Up and Amplification, #5 Analysis, Reque, and Genotyping 
Software, #6 CODIS and Outsourcing, #7 Reporting, #8 Training, Purchasing, Invoicing, and 
Sample Disposition.  The DNA Databank and NYSP Information Services group are currently 
working on Software deliveries 1 and 2 with the Porter Lee Corporation (PLC).  Software 
delivery #1 focuses on the development of the Laboratory Asset Manager (LAM) module which 
provides an efficient method for organizing the purchase and receipt of all equipment, 
instruments, supplies, reagents, and chemicals. A barcode system will be developed for 
identifying the reagents, chemicals, and critical instruments used in the Databank workflow. 
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LAM will also include invaluable Quality Assurance measures for monitoring the use of 
chemical and reagents as well as critical instruments.  For example, LAM will record and store 
expiration dates and important quality testing dates to alert the user when reagents have expired 
or when instruments are in need of certifications or performance testing.  Information on 
reagents, chemicals, and instruments will also be automatically retrieved and entered into 
analytical worksheets from LAM to minimize keyboard entry of information like chemical 
names, expiration dates, quality testing dates, and preparation dates.  PLC provided a web based 
demonstration on January 13, 2011 for the new LAM module designed for the NYS DNA 
Databank.  Based on feedback from our development team, PLC is currently working on 
finalizing the coding for the LAM module and expects to deliver to the DNA Databank in 
February 2011 for further user testing.  
 
PLC is also working on Software delivery 2 in parallel with Software delivery #1. Software 
delivery 2 is currently in the early stages of development. Software delivery 2 will streamline the 
sample punch process and will establish the code and mechanism that will be used for tracking 
samples and plates throughout the entire analytical process.  
 
On a final note, the progress of software delivery 1 and 2 was delayed approximately two months 
due to issues encountered with the development of a DLIMS application upgrade from version 
5.7 to 6.1. This application upgrade is essential and will provide the foundation for the 
development of the eight software deliveries listed above. The application upgrade recently met 
with some delays due to several defects that were identified during testing. These defects have 
since been corrected by PLC and we are currently in the final stages of testing for this 
application upgrade. We are optimistic that the DLIMS application upgrade will be ready for 
implementation in March 2011. 
 
Validation Services –This grant has included funding for an outside agency to provide various 
validation services.  Any validation service provided will need to be awarded to an outside 
vendor through a competitive bid process.  Currently the section has formed a working group to 
produce a Request for Proposals for the validation of the Identifiler Plus amplification kit as used 
with the 3500xL Genetic Analyzer and GeneMapper ID-X software.  It is anticipated that it may 
take up to six months to progress through all the necessary steps to be able to award the 
validation project to a bidder using the competitive bid process and to actually schedule a vendor 
to come on-site.  Validation will include preparation of training modules, training for the 
instrument operators, staff training for data interpretation, and final technical leader approval of 
all work.   
 
Progress January – June 2011: DLIMS - The DNA Databank is currently working on two 
software deliveries for the DLIMS Phase II project. Software delivery 1 includes the 
development of a chemical inventory system called the Laboratory Asset Manager. This module 
provides an efficient way to organize reagent and chemical inventories, reference collections, 
and other assets such as computers, instrumentation, and consumables.  Laboratory Asset 
Manager also contains functionality for creating and tracking purchase orders. Porter Lee 
Corporation completed a first round of programming and released the program to the Databank 
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for user testing and customization. User testing was performed by Databank staff and several 
changes to the program have been requested in order to customize the program for inventory 
control in the DNA Databank. Laboratory Asset Manager have several interfaces (windows) that 
need to be re-designed to accommodate the necessary information for reagents, instruments, 
equipment, and consumable in the DNA Databank. Changes to the purchase order interfaces 
were also requested to capture pertinent ordering importation.  Porter Lee Corporation is 
currently coding to address these changes and we expect to receive an updated version of 
Laboratory Asset Manager in late August of 2011.  A second module, Software delivery 2 
includes fixes to the DLIMS 6.1 upgrade rolled out to users during March 2011, a lab ware 
tracking and querying component, an upgrade to the CODIS Update utility, and new system 
functions to allow proficiency tests to be entered into DLIMS. Defined requirements for 
Software delivery 2 were completed and an initial version of the software was delivered. User 
testing has started and defects are being identified and fixed by Porter Lee Corporation. Software 
delivery 2 should be completed during December 2011. 
 
Validation Services – Work is progressing on the preparation of a Request for Proposals for the 
validation of the Identifiler Plus amplification kit as used with the 3500xL Genetic Analyzer and 
GeneMapper ID-X software.  The RFP will soon be presented to the State Comptrollers Office 
for approval and advertisement.  The process of awarding the work to an outside vendor via 
competitive bid is a lengthy one, requiring not only input from scientific staff but also involves 
the NYSP Finance Department and the NYS Comptrollers Office. 
 
Casework Metrics – There are several additional Casework metrics that can be reported relating 
to cases worked utilizing overtime funds provided by this award and the resultant CODIS entries 
and hits.  Our laboratory does not have personnel completely funded by this grant, but it does 
include funding for our existing staff to work overtime.  Cases are worked by both Senior 
Laboratory Technicians and Forensic Scientists (examiners) with each performing certain aspects 
of the analysis.  Overtime is approved for work performed on any aspect of the analysis, and 
thus, many cases are included on this metric since each case may have a had a small component 
of it worked during overtime. Information for this metric is gathered from an Access database 
which includes case number, when the overtime occurred, and which cases had a CODIS entry 
or CODIS hit.  For this 2009 grant, overtime was worked on 133 cases during the time period of 
January – June 2011.  Of these there were 60 profiles entered into CODIS and 21 CODIS hits. 
 
Progress July – Dec 2011: 
DLIMS – There has been a Budget Modification GAN approved in January 2012, which 
reallocated all funding for the DLIMS Phase II project from the 2009 DNA Reduction Grant 
(2009-DN-BX-K118) to the 2011 DNA Backlog Reduction Grant (2011-DN-BX-K453). 
Funding was reallocated due to the continued delays caused by extended coding and testing 
times. During the last six months the Porter Lee Corporation (LIMS vendor) has been trying to 
finalize the coding for Software delivery 2 for the DLIMS Phase II project, but the DNA 
Databank and NYSP Information Services continue to find show stopping defects with the 
application. For Software Delivery 1, the DNA databank is in the final stages of testing and the 
application appears to have no major defects. 
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Software Delivery 1 is the development of the Laboratory Asset Manager (LAM) module, which 
provides an efficient method for organizing the purchase and receipt of all equipment, 
instruments, supplies, reagents, and chemicals. Testing for Software Delivery 1 is close to being 
completed. In June of 2011, the DNA Databank finalized their initial user-testing and provided 
Porter Lee with several requests for changes to the application. Porter Lee completed the coding 
for these changes and sent the revised application in August of 2011. The DNA Databank is 
currently finalizing user-testing for Software Delivery 1 and preparing feedback to provide the 
Porter Lee Corporation. Expected completion for final delivery of Software Delivery 1 is April 
2012. 
 
Software delivery 2 will streamline the sample punch process and will establish the code and 
mechanism that will be used for tracking samples and plates throughout the entire analytical 
process. Software delivery 2 is now in the late stages of development. The DNA Databank has 
performed several rounds of quality testing for several versions of Software Delivery 2, but 
continues to find coding problems and defects with the application. In December of 2011, Porter 
Lee Corporation provided yet another demo of software delivery 2, but again failed to meet 
testing requirements.  Although the coding for Software delivery 2 is close to being completed, 
we don’t anticipate a finalized application until April 2012. Porter Lee Corporation will be 
providing a demo of the finalized application on January 30, 2012 and we expect to receive the 
final version of Software Delivery 2 in February, which will then require extensive in-house 
testing by the DNA Databank staff and NYSP Information Services group. 
 
Validation Services – The Request for Proposals for validation services for the use of the 
3500xL, GeneMapper ID-X, and Identifiler Plus amplification kit has been competitively bid 
with the winning vendor just recently being announced.  The other bidders will require 
notification and will be allowed a grievance period.  After that, the information will be 
forwarded to our Comptrollers Office which may take up to 90 days to provide the final 
documentation of a finalized contract.   
Due to this very lengthy process (initial meetings regarding this began January 2011) and to the 
March 2012 expiration of this 2009 award, we have requested (and have been approved for) a 
reallocation of this validation budget item to our 2011 award.  Even though we now have 
successful bid for this project, we anticipate that we will not be able to employ the vendor’s 
validation services until after the expiration of this 2009 award. 
 
Casework Metrics – As mentioned above, funding from this award provided the opportunity for 
outsourcing to continue during this reporting period.  However, funding budgeted for overtime 
was completely expended before the start of the reporting period.  Please refer to the 2010 
Progress Report for data regarding overtime, CODIS entries, and CODIS hits that resulted from 
cases worked on overtime. 
With Program Manager approval, we were able to provide some basic funding for supplies and 
sequencing kits for two interns to begin some fundamental validation work on mitochondrial 
DNA testing.  It is our hope to be able to use the results of this work done last summer and early 
fall to resume the validation again at some later point.  
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Progress Jan - March 2012: (FINAL) DLIMS - The DNA Databank Laboratory has been 
working with the Porter Lee Corporation on two software deliveries to enhance the Databank 
LIMS application. Software Delivery 1 is focused on the development of the Laboratory Asset 
Manager (LAM) module, which provides an efficient method for organizing the purchase and 
receipt of all equipment, instruments, supplies, reagents, and chemicals. Software delivery 2 is 
designed to enhance and streamline the sample punch process and increase the efficiency for 
tracking samples and plates. Software Delivery 2 will also provide the ability to accession and 
track proficiency test samples, validation samples, and reference standards.  
 
Due to extensive coding and testing delays caused by the vendor, all funding for the DLIMS 
Phase II project was reallocated from the 2009 DNA Reduction Grant (2009-DN-BX-K118) to 
the 2011 DNA Backlog Reduction Grant (2011-DN-BX-K453). The Budget Modification GAN 
for this change was approved in January 2012. During the last six months the Porter Lee 
Corporation (LIMS vendor) has been trying to finalize the coding for Software delivery 1 and 2 
for the DLIMS Phase II project, but the DNA Databank and NYSP Information Services 
continue to find show stopping defects with the application. Due to the need to focus, identify, 
and repair the extensive issues with Software delivery 2, coding and testing for Software delivery 
1 was postponed until the issues with Software delivery 2 have been resolved. 
 
Software delivery 2 will establish the code and mechanism used for tracking samples, containers, 
and projects throughout the entire analytical process. The new application will also allow for 
entry and processing of Databank proficiency tests within the application. In December of 2011, 
the NYSP conducted user testing on a version of the application delivered by the Porter Lee 
Corporation. It was determined at the conclusion of the user testing that too many issues and 
defects were continuously identified and that additional measures needed to be put into place by 
the vendor to ensure future progress. Since February 2012, approximately five web demos have 
been conducted between NYSP and the Porter Lee Corporation. Issues and defects were 
identified and documented during these demos and the NYSP did not accept delivery of that 
version of application. In April 2012 due to the perpetual identification of show-stopping defects 
during the web demos, the Porter Lee Corporation added more resources on their end to the 
DLIMS project in terms of developers, testers, and project management support. Around this 
time the Porter Lee Corporation also incorporated the NYSP DLIMS project into their QA 
testing unit. The Porter Lee Corporation was provided with NYSP DLIMS test scripts to use for 
their testing. In May 2012, two web demos were conducted and no show-stopping defects were 
identified. NYSP accepted delivery of the application for user testing and it was installed at 
NYSP on May 29th, 2012. User testing is currently underway. Expected completion for final 
delivery of Software Delivery 2 is July 2012.  The NYSP is currently preparing to provide 
feedback to the Porter Lee Corporation, in an effort to pick up and continue the development of 
Software Delivery 1. Expected completion for final delivery of Software Delivery 1 is September 
2012. 
 
Validation Services – We have completed the competitive bid process for the validation of the 
3500xL, GeneMapper ID-X and Identifiler Plus and the contract has been awarded to Sorenson 
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Forensics.  Despite the lengthy time frame needed to write the Request for Proposals, perform 
the competitive bid process and to award the contract to the winning bidder, the vendor 
(Sorenson Forensics) will begin the project in June, 2012.  Since the bid process is so lengthy 
and would not have been completed by the expiration of the award, this budget item was 
switched from the 2009 to the 2011 award. 
 
Casework Metrics – All funds budgeted for outsourcing have been expended for DNA analysis 
on 192 cases which included 129 burglaries, 32 grand larcenies, 21 criminal mischief, 1 fire 
investigation, 1 miscellaneous, and 8 quality control cases.  Our lab has come to depend on 
outsourcing funds to provide for the analysis of lower priority property crime cases, thereby 
allowing our staff time to work on the more violent, more comprehensive cases.  
Casework metrics track success in the areas of outsourcing and overtime. As recorded above, the 
outsourcing project for the 2009 grant has resulted in 192 cases analyzed, 73 CODIS entries, and 
24 hits.  There were 978 cases worked, in part, on overtime that resulted in 425 CODIS entries 
and 218 CODIS hits (forensic and convicted offender).   
 
 
FY09 Recipient Name:  Onondaga, County of 
Award Number: 2009-DN-BX-K120 
Award Amount:  $207,139 
Final Report: During the award period of October 1, 2009 to September 30, 2011, the Onondaga 
County Forensic Laboratories utilized grant funds to purchase equipment to enhance the DNA 
analysis process. A color laser printer was purchased to allow for a more expedient printing of 
data, dry block heaters were purchased to allow for a shorter start-up time during DNA 
extractions, a robotic extraction unit was purchased to allow for samples to be processed with 
less hands-on time, freeing up analyst time for data interpretation. In addition, a UV-cross linker 
was purchased to enable the laboratory to better control DNA contamination.  
 
The DNA section also utilized funds to provide training to staff on Y-STR analysis and 
interpretation. This training enabled the section to start Y-STR analysis on casework in March of 
2011. Y-STR analysis has proven to be a valuable asset in a number of sexual assault and 
homicide cases in 2011. The section utilized grant funds to provide validation services and 
training for GeneMapper ID-X, the Identifiler Plus amplification kit, and the Plexor HY 
quantification kit. These validations were completed in 2011 and the test methods will be put 
into place to be utilized in casework in early 2012. It is anticipated that the use of the PlexorHY 
kit for dual quantitation of human and male DNA and the use of GeneMapper ID-X for data 
analysis will lead to a decrease in case processing time to be realized in 2012.  
 
Additionally, the DNA section utilized grant funds for overtime to perform analysis on 
backlogged cases. The laboratory proposed to complete 40 cases above and beyond its normal 
capacity using overtime funds. The section was able to complete 37 cases using overtime 
including 10 homicides, 14 sexual assaults, and 10 burglaries. The section was able to generate 
probative DNA profiles in 57% of the cases and obtained CODIS hits leading to investigative 
leads in 32% of the cases. At the end of the reporting period, the section was able to demonstrate 
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an increase in the average number of samples analyzed per analyst per month from 13 to 18. 
Unfortunately, the average turn around time increased from 13 weeks to 15 weeks and the 
backlog increased by 59 cases. It should be noted however that the submissions in 2010 
increased 13 % from 2009 and the section lost a qualified analyst in August of 2010. The 
replacement analyst had not completed his DNA training by the end of the award period in 2011. 
It is anticipated that once the laboratory is fully staffed and the new methods are put into place, 
there will be a decrease in both the turn around time and the backlog.   
 
Note:  There were two errors on the report for the period of July 1, 2010 to December 31, 2010. 
The performance measure for profiles entered into CODIS should have read 11 rather than 12. 
The performance measure for CODIS hits should have read 5 rather than 4. This final report 
correctly reflects the cumulative totals for both performance measures. 
 
 
FY09 Recipient Name:  Suffolk County 
Award Number: 2009-DN-BX-K072 
Award Amount:  $372,598 
Final Report:  
Progress Report 1: Progress Report October 1, 2009 through December 31, 2009 (PREVIOUS 
REPORTING PERIOD)  
Narrative: During the reporting period, the following events occurred:  

- Obligation of funds from this grant during this reporting period was not commenced due to 
Suffolk County accounting and procurement procedures. It was not permissible to place 
orders for equipment funded by this grant during this period.  

- Because this grantee is still spending funds from 2008 NIJ Backlog Reduction 2008-DN-BX-
K094, Special Condition #17 has not been removed. Therefore, performance metrics for 
casework data is entered as zero (0).  

- Capacity enhancement purchase orders for equipment and supplies related to validation of 
this equipment will be made beginning in 2010.  

- Performance Metric for the average number of days turnaround is for cases that are 
completed within the respective reporting period.  
 

Progress Report 2: Progress Report January 1, 2010 through June 30, 2010 (PREVIOUS 
REPORTING PERIOD)  
Narrative: During the reporting period, the following events occurred:  

-  A Budget Modification GAN, 192991, was approved on June 10, 2010. This provided for 
significant modification to grant funds to meet current laboratory needs in Forensic DNA 
Testing.  

-  A Sole Source GAN, 192988, was approved on June 15, 2010. This permitted purchase of 
supplies and equipment from Applied Biosystems.  

-  Obligation of funds from this grant commenced during this reporting period. Orders for 
equipment, software, other capacity enhancement contracts commenced during this period. 
The equipment has not been delivered.  



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 213 

-  Migration to a newly purchased CODIS server has been completed. A new CODIS Server 
was purchased with Suffolk County funds.  

-  Because this grantee is still spending funds from 2008 NIJ Backlog Reduction 2008-DN-BX-
K094, Special Condition #17 has not been removed. Therefore, performance metrics for 
casework data is entered as zero (0).  

-  Performance Metric for the average number of days turnaround is for cases that are 
completed within the respective reporting period. 

 
Progress Report 3:  Progress Report Period July 1, 2010 through December 31, 2010 
(PREVIOUS REPORTING PERIOD) 
Narrative:  During the reporting period, the following events occurred: 

-  A Change Project Scope/Program Office Approval GAN, 208210, was approved on 
September 15, 2010. This authorized payment of a maintenance agreement for a Qiagen 
Automated System Qiagility HEPA/UV. 

- A Removal of Special Conditions to Withhold Funds GAN, 226815, was approved on 
December 22, 2010.  This permitted purchase of supplies for casework and also permitted 
sending DNA samples to an outsource laboratory. Casework supplies to be ordered in the 
beginning of 2011, as well as shipment of DNA samples to an outsource laboratory will 
occur in the beginning of 2011.  

-  Performance Metric for the average number of days turnaround is for cases that are 
completed within the respective reporting period. 

-  All approved equipment within the Equipment Budget line has been delivered. The following 
items are in service and being used in DNA casework: Microscope and microscope upgrade; 
Water purification system and automatic sanitation kit for the water purification system; 
Pipettors and Pipettors Starter Kit; Heat blocks; Alternate light sources; Mini Incubator; and 
Uninterruptible power supplies for DNA instrumentation. The following items have been 
delivered and are undergoing validation prior to being placed into service on DNA 
Casework: EZ1 Advanced XL Robotic Workstation, AB 9700 Thermal Cycler, AB 7500 
Real time PCR; and UV Crosslinker. A color Laser Jet printer is on the approved budget, 
however, the request for funding by this grant is cancelled. 

-  The Cybergenetics TrueAllelle Casework system software has been ordered, and has not 
been delivered. 

-  During this reporting period, the Contract Lab Support Employee has been working on: 
validation of new equipment, reported above; screening DNA cases for in-house analysis and 
cases to be outsourced with casework funds. It is not possible to determine the number of 
cases that have been screened for in-house analysis in the performance metrics section of this 
report. The outsourced cases will be reported during the respective reporting periods, once 
the samples are forwarded to the outsource laboratory. 

-  The service agreement for maintenance of Applied Biosystems instrumentation has 
commenced during the reporting period. 

 
Progress Report 4:  Progress Report Period January 1, 2011 through June 30, 2011 (PREVIOUS 
REPORTING PERIOD) 
Narrative:  During the reporting period, the following events occurred: 
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- Performance Metric for the average number of days turnaround is for cases that are 
completed within the respective reporting period.  

- Performance Metrics are provided for casework that commenced during this reporting period 
for both In-House and Out-source testing. 

- Outsourcing to Fairfax Labs has started under this reporting period, with 25 cases sent and 
returned (these cases are reported in the performance metrics, below).  There have also been 
63 samples sent to Fairfax Labs, and the results have not been returned, yet.  These cases will 
be reported when the results are returned from the out-source lab. 

- Supplies to be used for DNA analysis were purchased with this award and used for “In-
House” DNA analysis during this reporting period. 

- Performance Metric for the number of profiles entered into CODIS: Total = 58, as follows; 
33 resulted from In-House analysis; 25 resulted from Out-source, Fairfax ID Labs. 

- Performance Metric for the number CODIS Hits: Total = 17, as follows; 10 resulted from In-
House analysis; 7 resulted from Out-source, Fairfax ID Labs. 

- Performance Metric for the number of analyzed and delivered to requesting agency: Total = 
65, as follows; 40 resulted from In-House analysis; 25 resulted from Out-source, Fairfax ID 
Labs. 

- All approved equipment within the Equipment Budget line has been delivered. The following 
items have been delivered and are undergoing validation prior to being placed into service on 
DNA Casework: EZ1 Advanced XL Robotic Workstation, AB 7500 Real time PCR; and UV 
Crosslinker. 2 AB 9700 Thermal Cyclers have completed validation, and has been placed 
into service for casework during the reporting period. 

- The Cybergenetics TrueAllelle Casework system software has been delivered and training 
has been received.  The system is currently undergoing validation prior to going into service 
for casework. 

- During this reporting period, the Contract Lab Support Employee has been working on: 
validation of new equipment, reported above; screening DNA cases for in-house analysis and 
cases to be outsourced with casework funds. It is not possible to determine the number of 
cases that have been screened for in-house analysis in the performance metrics section of this 
report. The outsourced cases will be reported during the respective reporting periods, once 
the samples are forwarded to the outsource laboratory.  

 
Progress Report 5: 
Progress Report Period July 1, 2011 through December 31, 2011 (PREVIOUS REPORTING 
PERIOD) 
Narrative:  During the reporting period, the following events occurred: 

- Performance Metric for the average number of days turnaround is for cases that are 
completed within the respective reporting period.  

- Performance Metrics are provided for casework that commenced during this reporting period 
for both In-House and Out-source testing. 

- There have been 63 samples sent to Fairfax Labs during the previous reporting period, and 
the results have been returned.  CODIS entries and hits data are presented below. Completed.  
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- Supplies to be used for DNA analysis were purchased with this award and used for “In-
House” DNA analysis during the previous reporting period and have been consumed. 
Completed. 

- Performance Metric for the number of profiles entered into CODIS: Cumulative Grant Total 
= 75, as follows; 33 resulted from In-House analysis (previous report period); 42 resulted 
from Out-source, Fairfax ID Labs (25 previous report period, 17 current report period). 
Completed. 

- Performance Metric for the number CODIS Hits: Cumulative Grant Total = 26, as follows; 
11 resulted from In-House analysis (10 previous period and 1 current report period); 15 
resulted from Out-source, Fairfax ID Labs (7 last reporting period, 8 current reporting 
period). Any additional CODIS Hits will be reported in the final report. 

- Performance Metric for the number of analyzed and delivered to requesting agency: For 
current reporting period = 63 cases resulting from outsource Fairfax ID Labs. Cumulative 
Grant Total = 128, as follows; 40 resulted from In-House analysis (during previous report 
period); Cumulative Total from Out-source, Fairfax ID= 88 (25 previous reporting period 
and 63 current reporting period). Completed. 

- Cost savings have permitted additional equipment to be approved, yet have not been 
delivered. The 4 additional equipment items are a centrifuge, a color laser jet printer, light 
guide for alternate light source and a Qiagen Adapter.  The following items have been 
delivered and continue validation prior to being placed into service on DNA Casework: EZ1 
Advanced XL Robotic Workstation, AB 7500 Real time PCR; and UV Crosslinker. This task 
has not been completed. 

- The Cybergenetics TrueAllelle Casework system software continues validation prior to going 
into service for casework.  This task is still ongoing. 

- During this reporting period, the Contract Lab Support Employee has been working on: 
validation of new equipment, reported above; screening DNA cases for in-house analysis and 
cases to be outsourced with casework funds. It is not possible to determine the number of 
cases that have been screened for in-house analysis in the performance metrics section of this 
report. The outsourced cases will be reported during the respective reporting periods, once 
the samples are forwarded to the outsource laboratory. Funding under this grant project was 
completed in October 2011, and funding by 2010-DN-BX-K084 commenced. 

 
Progress Report 6 FINAL: 
Progress Report Period:  January 1, 2012 through June 30, 2012 (CURRENT, FINAL 
REPORTING PERIOD) 
Narrative:  During the reporting period, the following events occurred: 

- Performance Metric for the average number of days turnaround is for cases that are 
completed within the respective reporting period.  

- Performance Metrics are provided for casework that commenced during this reporting period 
for both In-House and Out-source testing. 

- There have been 63 samples sent to Fairfax Labs.  CODIS entries and hits data are presented 
below. Completed/Final.  
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- Supplies to be used for DNA analysis were purchased with this award and used for “In-
House” DNA analysis during the previous reporting periods and have been consumed. 
Completed/Final. 

- Performance Metric for the number of profiles entered into CODIS: Cumulative Grant Total 
= 75, as follows; 33 resulted from In-House analysis; 42 resulted from Out-source, Fairfax ID 
Labs. Completed/Final. 

- Performance Metric for the number CODIS Hits: Cumulative Grant Total = 34, as follows; 
16 resulted from In-House analysis (11 previous periods and 5 current report period); 18 
resulted from Out-source, Fairfax ID Labs (15 previous reporting period, 3 current reporting 
period). Completed/Final. 

- Performance Metric for the number of analyzed and delivered to requesting agency: 
Cumulative Grant Total = 128, as follows; 40 resulted from In-House analysis; Cumulative 
Total from Out-source, Fairfax ID= 88. Completed/Final. 

- All equipment items have been delivered, validations completed, and in-service for DNA 
analysis casework. Completed/Final. 

- The Cybergenetics TrueAllelle Casework system software continues validation prior to going 
into service for casework.  This task is still ongoing. 

- Funding under this grant project for the Contract Lab Support Employee was completed in 
October 2011, and funding by 2010-DN-BX-K084 commenced. Final. 

 
 
FY09 Recipient Name:  City of Columbus 
Award Number: 2009-DN-BX-K121 
Award Amount:  $215,461 
Final Report:  
The following objectives were set for this award:  
Objective 1: Decrease the average number of days between submission of a sample and delivery 
of test results to requesting officer by 5 days. 
Progress through Dec 10: During the last quarter, the average number of days between 
submission of a sample and delivery of test results to the requesting officer was 66 days. This is 
a decrease of 24 days from the beginning of the grant period (90 days.)  
Progress Jan-Jun 11: During the last month, the average number of days between submission of a 
sample and delivery of test results to the requesting officer was 77 days. This is a decrease of 13 
days from the beginning of the grant period (90 days.)  
Progress Jul-Dec 11: During the last month, the average number of days between submission of a 
sample and delivery of test results to the requesting officer was 133 days. This is an increase of 
43 days from the beginning of the grant period (90 days.)  
Final Report. Rather than decreasing, the average number of days between submission of a 
sample and delivery of test results increased by 43 days from the beginning of the grant period 
primarily due to unexpected personnel loses. At the beginning of the grant period, 3 analysts 
were performing both biological screening and DNA analysis. Through most of the grant period, 
there were only 2 analysts performing this testing thereby having a detrimental effect on the 
turnaround of casework.  
Objective 2: Increase the DNA analysis throughput for the laboratory by 5 samples per month. 
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Progress through Dec 10: During the last quarter, DNA analysts analyzed 68 samples per month. 
This is an increase of 32 samples from the beginning of the grant period (36 samples per analyst 
per month.)  
Progress Jan-Jun 11: During the last month, DNA analysts analyzed 67 samples per month. This 
is an increase of 31 samples from the beginning of the grant period (36 samples per analyst per 
month.)  
Progress Jul-Dec 11: During the last month, DNA analysts analyzed 78 samples per month. This 
is an increase of 42 samples from the beginning of the grant period (36 samples per analyst per 
month.)  
Final Report. A 42 sample per month per analyst increase in throughput was observed from the 
beginning of the grant period. This greatly exceeded the objective of 5 samples per month per 
analyst. Even though there were fewer analysts analyzing DNA cases, the capacity has increased. 
 
Objective 3: Decrease the backlogged DNA casework awaiting analysis by 34%. 
Progress through Dec 10: At the end of the last quarter, 529 cases were awaiting analysis. This is 
a decrease of 117 or 18% from the beginning of the grant period (646 cases.) 
Progress Jan-Jun 11: At the end of the last quarter, 404 cases were awaiting analysis. This is a 
decrease of 242 or 37% from the beginning of the grant period (646 cases.) 
Progress Jul-Dec 11: At the end of the last quarter, 583 cases were awaiting analysis. This is a 
decrease of 63 or 10% from the beginning of the grant period (646 cases.) 
Final Report. A 10% decrease in backlogged casework was achieved from the beginning of the 
grant period. Although this is less than the 34% decrease that was anticipated, it is hoped that the 
backlog will continue to decrease in the next few years. 
In addition to the objectives stated in the grant, the following activities were planned: 
 
1. Hire new Forensic Scientist for DNA analysis. 
Progress: A new Forensic Scientist began employment on January 10, 1010. 
Final Report. One Forensic Scientist was hired with funding from this grant. Without this 
funding, the analyst would not have been able to have been hired. The grant provided a year of 
funding and in January 2011, this agency was able to sustain employment without requiring 
additional grant funds. 
 
2. Attendance at training courses.  
Progress July-Dec 10: Two new Forensic Scientists attended both a DNA symposium and an 
expert witness testimony course. As well other training courses will be attended by new Forensic 
Scientists in the upcoming months.  
Progress Jan-Jun 2011: One new analyst and one qualified analyst attended DNA training 
courses during the reporting period.  
Final Report. Four Forensic Scientists were able to attend training with funding from this grant. 
Without this funding, the analysts would not have been able to attend training and receive the 
opportunity to learn of new DNA processes and technologies that enhanced capacities. 
 
3. Purchase of Supplies and analysis of casework. 
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Progress July-Dec 10: Supplies for analysis of casework have been purchased and used to 
analyze 460 cases. 255 cases were entered into CODIS resulting in 66 hits. Additional supplies 
for completion of backlogged casework will be purchased in the upcoming months. Due to 
delays in procurement, a no cost extension will be required to complete purchase of these 
supplies. 
Progress Jan-Jun 2011: Supplies for analysis of casework have been purchased and used to 
analyze 457 cases. 286 cases were entered into CODIS resulting in 110 hits. Analysts worked 
183.3 hours of overtime funded under award 2010-DN-BX-K056 to analyze backlogged cases. 
All performance metrics are reported in the progress report for this award. Additional supplies 
for completion of backlogged casework will be purchased in the upcoming months.  
Progress Jul-Dec 2011: Supplies for analysis of casework have been purchased and used to 
analyze 427 cases. 268 cases were entered into CODIS resulting in 97 hits. Analysts worked 
118.5 hours of overtime funded under award 2010-DN-BX-K056 to analyze backlogged cases. 
All performance metrics are reported in the progress report for this award.  
Final Report. Throughout the entire grant period, supplies purchased with these funds were used 
to analyze 1376 cases. A total of 832 cases were entered into CODIS resulting in 274 hits. 
Analysts worked 212.9 hours of overtime funded under this award to analyze backlogged cases. 
In addition, analysts worked 423.3 hours of overtime funded under award 2010-DN-BX-K056 to 
analyze backlogged cases using supplies purchased with this grant. Without this funding, 
supplies would have been very difficult if not impossible to purchase and overtime would not 
have been funded thereby delaying DNA analysis and preventing timely resolution of 
investigations. 
 
4. Train new Forensic Scientist 
Progress July-Dec 10: One new Forensic Scientist has begun casework analysis for screening for 
biological fluids. DNA training is proceeding. It is expected that this training will be completed 
by mid-year. 
Progress Jan-Jun 2011: DNA training of the Forensic Scientist is proceeding while she continues 
performing casework analysis for screening for biological fluids. It is expected that this training 
will be completed by year end.  
Progress Jul-Dec 2011: Due to performance issues, the DNA training of the Forensic Scientist 
hired with funding from this grant was suspended pending administrative action. 
Final Report. One Forensic Scientist completed training for biological screening at which time 
she performed casework analysis for biological fluids.  
 
 
FY09 Recipient Name:  City of Mansfield 
Award Number: 2009-DN-BX-K146 
Award Amount:  $163,718 
Final Report: The following goals and objectives were set for this award:  
The utilize grant funding for a DNA analyst overtime costs, renovations and the purchase of a 
ABI 3500 Genetic Analyzer.  Grant funding will also be used to purchase DNA analysis supplies 
to assist the Columbus Division of Police to reduce their DNA case backlog.  
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Progress for January – June 2011 
Overtime funding from this award was completed at the end of the last quarter.  This 
overtime funding assisted in the analysis and review of a total of 213 cases during the award 
period. 
This goal as outlined in the proposal is completed. 
 
Renovation (structural) of the new space has been completed.  The Biology section has 
moved in the area and is processing case work.  This goal as outlined in the proposal is 
completed. 
 
The equipment purchase of the 3500 ABI Genetic Analyzer was completed.  The instrument 
has been received is installed and is currently undergoing validation. 
This goal as outlined in the proposal is completed. 
 
A total of 88 Mansfield Division of Police cases were processed with the assistance of 
overtime funding.  51 DNA profiles were entered in CODIS resulting in 21 CODIS related 
hits. 
 
The Columbus Division of Police backlog project resulted in the analysis of 125 Columbus 
cases and a total of 304 samples.  Overtime funding for was used for analysis and review of 
Columbus cases as well as the purchase of supplies for analysis. 
 
Of the submitted samples 99% were processed beyond quantitation for amplification and 
analysis.  A total of 140 DNA profiles from the Columbus cases were uploaded to SDIS.   
 
The cases were primarily gun crimes from homicides, felonious assaults, aggravated robbery, 
robbery, weapons under disability and CCW’s.  The majority of these profiles are maintained 
in the suspect index at SDIS, the Columbus cases resulted in 3 CODIS related hits. 
 
 The average cost of each case was $800.00 with an average turn-around time of 23 days. 
 
This goal as outlined in the proposal is completed. 

 
Progress for July – December 2010 

Overtime funding during this period was used for analysis and review of approximately 168 
Mansfield Division of Police and Columbus PD Backlogged cases. 
 
Renovation (structural) of the new space has been completed.  Architectural design, walls, 
floors, ceilings, doors, electrical, HVAC and painting of the new biology exam area is done.  
The biology section will move to the new space during the first quarter of 2011.  This goal as 
outlined in the proposal is completed. 
 
All identified supplies have been purchased for the analysis of the identified backlog cases.  
This goal as outlined in the proposal is completed. 
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The Columbus Division of Police has provided 80 backlog cases for laboratory analysis.  
 
A GAN for a 3 month extension will be submitted in order to allow the Columbus Division of 
Police to submit the targeted amount of cases. 

  
Progress for January – June 2010 

The Mansfield Division of Police Forensic Science Laboratory has initiated approved 
spending at this time.   
 
The DNA analyst is currently funded by the 2008 DNA Backlog award scheduled to transfer 
to this award was transferred to the Byrne Memorial Award received by the Mansfield 
Division of Police Laboratory.  The laboratory will be preparing budget GAN during the next 
period to address this change. 
 
Overtime funding during this period was used for analysis and review of approximately 50 
Mansfield Division of Police and Columbus PD Backlogged cases. 
 
Removal of the adjacent jail facility for DNA expansion has been completed.  Renovation of 
the new space has been initiated.  A dividing wall and additional security doors have been 
installed.  This project has been delayed as a result of the fire-bombing of our facility in 
December of 2009. 
 
The Columbus Division of Police Gun Project which started under the 2008 award has been 
completed. Funds have been spent from this award to continue to assist the Columbus 
Division of Police in reducing its backlog as targeted.     
 
The Mansfield Division of Police Laboratory received notification that the completed 
environmental assessment in order to purchase supplies for the Columbus project was 
approved by NIJ. 

 
Progress for October –December 2009 

The Mansfield Division of Police Forensic Science Laboratory has not initiated approved 
spending at this time.  The DNA analyst is currently funded by the 2008 DNA Backlog 
award and is scheduled to transfer to this award during the next reporting period.   Overtime 
funding of DNA analysis is also currently under the 2008 award.  
 
Removal of the adjacent jail facility for DNA expansion is in progress.  Renovation of the 
new space is scheduled to begin during the next reporting period. 
 
The Columbus Division of Police Project has also started under the 2008 award.  Once this 
portion of the project is completed the program will continue under the approved funding of 
this award.   
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The Mansfield Division of Police Laboratory did complete the required environmental 
assessment required in order to purchase supplies for the Columbus project.  The EA has 
been published and is currently pending NIJ approval. 

 
 
FY09 Recipient Name:  Cuyahoga County Coroner's Office 
Award Number: 2009-DN-BX-K149 
Award Amount:  $63,718 
Final Report: Narrative pertaining to the goals for the 2009 Backlog- BX-K149 Cuyahoga 
County Coroner's Office grant closeout report.  
 
Goal 1: Reduce forensic DNA sample turnaround time.  
There has been a reduction in turnaround time for processing samples. There prior turnaround 
time was 6-8 months now the turnaround time is 4-5 months.  
Goal 2: Increase the throughput of the public DNA laboratory.  
The throughput totals remained the same per analysts.  
Goal 3: Reduce the DNA forensic casework backlog.  
There was a reduction in the total DNA forensic casework backlog.  
 
For this reporting period there all supplies were ordered and received and payments made to 
vendors. The supplies purchased and received are to continue DNA sample processing. A new 
DNA forensic scientist started in January of 2011. There have been no issues in regards to the 
new DNA reports issued to partnering agencies.  
 
From January to March the number of case working analysts was two and a half for analysts and 
one supervisor to review all the cases. During the last report it was stated that new were being 
trained, since then, one of the staff did not pass competency testing. In January 2011, a new 
DNA analyst was hired and training has been ongoing.  
 
The DNA unit was evaluated for productivity on March 7, 2011 by federal contractors. In 
addition, the laboratory continued to prepare for transition from ASCLD/LAB legacy towards 
ISO 17025 accreditation. The ISO audit will take place the week of May 9, 2011. There has been 
many staff hours designated to preparations and making sure that the laboratory has all the 
documents, policies and procedures to comply with ISO 17025 guidelines. In addition there are 
several other maintenance and calibrations tasks which need to be performed to continually 
comply with the FBI QAS and ASCLD/LAB accreditation requirements. All these things have to 
be accomplished with the limited staff of only three people in DNA unit on top of casework 
analysis, review and time away from lab for court testimony.  
 
The DNA unit began taking nonfatal cases such as rapes, burglaries, robberies and gun cases 
from partner agencies within our region. However, the majority of the cases are homicides.  
 
The Cuyahoga County Regional Forensic Science Laboratory DNA unit has had many success 
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stories during this grant. There are a few highlights attached in regards to CODIS hits. 
 
 
FY09 Recipient Name:  Hamilton County 
Award Number: 2009-DN-BX-K157 
Award Amount:  $95,000 
Final Report: The following goals and objectives were set for this award: 
 
Objective 1:  As the “Capacity Enhancement” component of the grant, this objective is to 
improve the effectiveness of each analyst and the laboratory’s general capability to process 
casework. 

Progress Oct. 1, 2009- Dec. 31, 2009: 
The grant award was accepted.  A pagination system was purchased to save analyst’s 
time labeling report pages in case jackets.   

Progress Jan. 1, 2010- Jun. 30, 2010: 
During this period (in April) one of the DNA analysts quit and she was replaced with an 
experienced analyst who will start in August 2010.  Also, the liquid handling robot was 
installed but not validated.  The robot was part of a previous grant project.  Additionally, 
a new CODIS server was purchased to be ready for the next version of CODIS software.  
Unfortunately solving software problems required time away from casework. On the 
other hand, grant funds permitted routine instrument maintenance so there were no 
significant equipment problems or delays during the period.  Pipette recalibrations and 
maintenance of the LIMS also insured that operations continued smoothly.  The 
laboratory was able to undergo an ASCLD/LAB International ISO assessment in late 
April that included an external DNA audit. 

Progress Jul. 1, 2010 – Dec. 31, 2010: 
During this period, the laboratory was able to upgrade several small equipment items 
used daily by analysts such as new heating blocks, NIST traceable thermometers, and 
repeating-pipetters.  Additionally, we were able to make use of new technology by 
acquiring a plate spinner to help reduce analysis time.  Training at workshops attended as 
part of the annual MAFS and Promega conferences also improved the effectiveness of the 
two analysts who participated.  On the other hand, pressing caseloads, dealing with ISO 
accreditation, and training a new analyst have required the attention of the analysts rather 
than validating the Qiagility liquid handling robot.  Also, there have been major software 
compatibility problems with the new CODIS server.  We are still in the process of sorting 
out those issues. 

Progress Jan. 1, 2011-Mar. 30, 2011 
With assistance from the FBI/SAIC CODIS network administrator at the end of March, 
we were able to make significant progress towards sorting out the hardware and software 
incompatibilities of our new CODIS server.  This required reformatting the hard drive 
and starting from zero.  After the completion of the software installations, we will 
migrate the old data to the new server.  This process will continue into the first part of the 
next grant cycle. 
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Also during March 2011, the laboratory underwent a Grants Progress Assessment (GPA) 
and External DNA audit from NFSTC.  The earlier external DNA Audit in April 2010 
was part of the ISO assessment.  The GPA findings pointed out that our primary 
objectives for this grant included introducing robotics and validating the “Trigger ID” 
collection system in out laboratory.  A “Qiagility” liquid handling robot was purchased 
but not validated during this time period.  Casework and other administrative problems 
required the attention of the analysts.  Note that during this time the regional financial 
recession continued to have a severe impact on laboratory operations.  As we enter a new 
grant funding cycle, the analysts are making plans to complete the validation studies 
needed to use the “Qiagility” for casework.   For similar reasons, the “Trigger ID’ 
validation was not done.  Higher priority work, such hiring and training a new DNA 
analyst took precedence.  We simply ran out of time before the validations could be 
completed.  The GPA team pointed out that the laboratory should have requested a GAN 
because of our inability to complete those validations.  That was wholly an oversight on 
my part because I did not realize GANs were necessary for deletions of objectives not 
just additions. 

 
Objective 2:  As the “Backlog Reduction” component of the grant, this objective is to process 16 
backlogged cases using supplies purchased from grant funds. 

Progress Oct. 1, 2009-Dec. 31, 2009: 
Plans were established to collect the necessary data to track applicable cases.  Because 
Hamilton County was closing out their accounts at the end of the year, there was not 
sufficient time to permit actually placing orders for supplies. 

Progress Jan. 1, 2010- Jun. 30, 2010: 
During this period, supplies were ordered and 16 cases were processed using grant funds.  
Eleven (11) of those 16 cases produced profiles suitable for CODIS.  Six (6) of those 
CODIS entries produced hits. 
This objective has been met. 

 
Performance Metric Comments: 
The increase in DNA submissions continues unabated.  During the 12 months of 2009, the 
backlog increased from 274 to 430 cases.  This was aggravated by quality problems at ABI with 
Identifiler DNA kits.  Consequently, we were not able to complete the processing of casework 
for about 3 weeks in December.  Of course, during that time preparatory work continued on 
cases that caused a bottleneck at the analytical phase.  That bottleneck has now been eliminated 
with replacement kits that work properly.  We are reviewing the results of 2009 DNA cases from 
property crimes to determine the types of evidence that are most (and least) likely to yield usable 
DNA results.  This information will be provided to the submitting agencies with the expectation 
that they will self-limit the submission of ineffective samples. 
In fact, in 2010, the study of touch DNA cases was completed and that information has been 
distributed widely to police investigators.  Plans are to repeat the study in early 2011 for 2010 
cases.  The backlog has continued to increase because of the lack of an analyst, vacations, and 
increased submissions.  One of the analysts participates in the COPS program of DNA training to 
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investigators.  Consequently, the investigators of the 43 agencies we serve are finding new ways 
to apply DNA technology to solve crimes. 
 
During the second half of 2010 the backlog continued to increase.  Although most of that 
backlog increase was due to a greater level of submissions, internal laboratory problems affected 
our ability to increase productivity.  One analyst quit in April.  It was necessary to give 
preferential instrument time to the departing analyst to complete her cases before leaving.  She 
was quickly replaced by an experienced analyst but the new analyst had to be trained in local 
administrative procedures and technical practices.  Undergoing an ISO assessment and external 
DNA audit also required time and attention.  The ISO Assessment and External DNA Audit in 
April required remediation so that ASCLD/LAB granted ISO accreditation in Nov. 2010.  In 
December, the DNA Technical Leader discovered that our inventory of extraction robot reagent 
kits was due to expire at the end of the year.  All four analysts focused on extractions for cases so 
the cost of those kits would not be wasted.  Consequently, our backlog increased as many cases 
were started but few were finished.  Although it did not have a direct impact on the backlog, 
during the last quarter of 2010 the Coroner quit and was replaced.  This required a review of our 
policies regarding evidence submission.  The new Coroner is concerned about the backlog and 
has indicated a willingness to address the issue with the police chiefs in the region.  We have 
always done property crimes and “touch” DNA.  Our experience, however, is that some types of 
evidence are more productive than others.  It is our intention to impose restrictions on 
submissions so that we can focus on the most productive types of evidence.  As was pointed out 
at the DNA Summit, backlogs are a measure of inputs not productivity.  Hence, we will be taking 
steps to address the inputs issue as well as the productivity issues. 
 
In fact, in the first quarter of 2011, the laboratory director and the Coroner addressed a meeting 
of Hamilton County Police Chiefs and explained our need to implement restrictions on case 
submissions.  We are now limiting most “Touch DNA” type submissions to objects brought to 
the crime scene by the suspect.  We are rejecting general swabs of window frames, steering 
wheels, DVD cables and doorknobs etc.  This policy has been promulgated by various means to 
the investigators we serve.  There is evidence that this policy is effective.  The backlog has fallen 
from a level of about 583 cases at the first of 2011 to a current level of about 399 cases (April 
2011).  In spite of this trend, we did not meet our objective during this grant funding cycle of 
reducing our turnaround time to less than 83 days.  
 
 
FY09 Recipient Name:  Montgomery County 
Award Number: 2009-DN-BX-K156 
Award Amount:  $297,478 
Final Report: The goals of this grant are as follows:  
 
1. Automation of DNA analysis and data analysis - Funds for validation costs were expended 
during the award period. On-site work by the vendors using funds from this grant has ceased, but 
validation and collaboration continues as we move toward automation of all processes. At the 
end of the award period, the quantitation and CE set up validation studies have been completed 
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by the vendor. The extraction validation studies will be completed by the vendor in mid-July. 
The section analysts are ready to proceed with in-house validations and competencies when these 
studies have been compiled.  
 
2. Decrease turnaround time to 30 days - The turnaround time at the end of the award period is 
33 days, putting us within 3 days of the goal. Since turnaround time can vary depending on case 
load and staffing, we feel this is acceptable at this time. We hope to improve upon this time as 
set up and extraction protocols are approved for casework. These activities will assist us in 
meeting this goal.  
 
3. Increase the number of samples that can be worked by each analyst to 50 - The number of 
samples processed was 34 per analyst per month at the end of the award period. We did not reach 
the goal set at the beginning of the period. This goal was set in anticipation of quantitation and 
CE set up protocols being implemented in casework protocols. The inability to implement them 
contributed to not meeting this goal.  
 
During the final quarter of the award, expenditures were made for the following:  
 
~STaCS enhancements for continued use and implementation of this software with the section 
and automation of DNA procedures  
~Software was installed on the DNA server to improve the efficiency for the analysts when 
documenting evidence and analysis procedures for the case file.  
~Two Enviro-Genies were purchased for integration into the automated workstation decks  
~Electrical service was upgraded in the lab to accommodate the wireless and paperless 
procedures in the lab  
~A freezer was purchased and installed for long term storage of DNA samples  
 
Training - All six DNA analysts received training during the award period. Three of them 
attended the Green Mountain DNA Conference in Vermont, one attended an ISO training course 
and one attended the Bode East Coast meeting. Funds from this grant were essential to ensuring 
that all analysts received continuing education as required.  
 
While all goals were not met during the award period, each of these purchases contribute to the 
improved efficiency of the analysts, individually, and the section as a whole.  
 
The Final Budget Detail Worksheet attached to this report captures all expenditures during the 
award period. The unused balance of the award funds ($1,216.70) is reflected at the end of the 
sheet. This amount is in conflict with the amount as listed on the final financial report. The 
amount on the final financial report is incorrect, due to an error in the reporting of registration for 
a continuing education. This money was actually reported in two quarters. The money ($725.00) 
will be returned to the program. I have attached a copy of the email documenting the resolution 
for this error. 
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FY09 Recipient Name:  State of Ohio Office of the Attorney General 
Award Number: 2009-DN-BX-K151 
Award Amount:  $962,807 
Final Report: The following objectives were stated in the original grant application submitted 
by the Office of the Ohio Attorney General – Bureau of Criminal Identification and Investigation 
(BCI&I) for the FY 2009 Forensic Backlog Reduction Program award 2009-DN-BX-K151. The 
bureau’s progress in meeting each objective is stated below.  
Objective 1: To increase DNA analysis capacity by reducing the average number of days 
between the submission of DNA samples to the laboratory and return to the requesting agency.  

Progress for reporting period October 1, 2009 through December 31, 2009: No awarded 
funds were expended or obligated during the reporting period, and no activities took place as 
a result of this grant award. 
 
Progress for reporting period January 1, 2010 through June 30, 2010: BCI&I reduced the 
average number of days between the submission of a sample to the laboratory and delivery of 
test results to a requesting agency from 129.5 days at the beginning of the award period 
(October 1, 2009) to 51.4 days by the end of the reporting period (June 30, 2010). The 
laboratory currently has 407 open DNA assignments and 82 percent (334) of the assignments 
are less than 90 days old. Only eight assignments are greater than six months old.  

 
Progress for reporting period July 1, 2010 through December 31, 2010: BCI&I reduced the 
average number of days between the submission of a sample to the laboratory and delivery of 
test results to a requesting agency from 129.5 days at the beginning of the award period 
(October 1, 2009) to 55.3 days by the end of the reporting period (December 31, 2010). The 
laboratory currently has 687 open DNA assignments and 79 percent (544) of the assignments 
are less than 90 days old. No assignments are greater than six months old. 
 
Progress for reporting period January 1, 2011 through June 30, 2011:BCI&I reduced the 
average number of days between the submission of a sample to the laboratory and delivery of 
test results to a requesting agency from 129.5 days at the beginning of the award period 
(October 1, 2009) to 64.4 days by the end of the reporting period (June 30, 2011). The 
laboratory currently has 659 open DNA assignments and 85 percent (562) of the assignments 
are less than 90 days old. No assignments are greater than six months old. 

 
Objective 1 is complete. 

 
Objective 2: To outsource casework and establish an overtime fund to reduce the number of 
backlogged DNA samples.  
 

Progress for reporting period October 1, 2009 through December 31, 2009: No awarded 
funds were expended or obligated during the reporting period, and no activities took place as 
a result of this grant award. 
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Progress for reporting period January 1, 2010 through June 30, 2010: BCI&I has not yet 
used any grant funds for overtime as the need for scientist overtime hours has been less than 
originally anticipated. BCI&I laboratory directors will evaluate the need for overtime during 
the next quarter and either a budget adjustment request will be submitted to NIJ to repurpose 
the funds budgeted for overtime, or BCI&I scientists will begin utilizing the overtime funds 
to complete project objectives.  
 
During the project period, 303 cases were returned by the bureau's outsourcing laboratory. 
Once BCI&I receives the cases, each case is reviewed by BCI&I personnel before profiles 
are entered into CODIS. At the end of the reporting period, even though 303 case files had 
been returned to BCI&I, most had not been reviewed. The delay between the return of the 
results and the completion of the reviews resulted in only eight profiles being entered into 
CODIS. Additionally, 45 of the 303 cases returned to the bureau during the reporting period 
requested Y-STR testing, which are not able to be uploaded to CODIS.  
 
BCI&I is currently reviewing the remainder of the returned cases and is actively uploading 
profiles, so the number of cases entered into CODIS will continue to increase in future 
reporting periods.  
 
Progress for reporting period July 1, 2010 through December 31, 2010: During the reporting 
period, 388 cases were returned by the bureau's outsourcing laboratory. Once BCI&I receives 
the cases, each case is reviewed by BCI&I personnel before profiles are entered into CODIS. 
At the end of the reporting period, a total of 272 profiles had been entered into CODIS and 
produced 86 CODIS hits. 
 
BCI&I repurposed the funds previously budgeted for personnel overtime via a budget GAN 
approved on 09-03-2010. The funds were repurposed for the purchase of equipment, to fund 
staff trainings including travel expenses, and for additional outsourcing of DNA samples. 
The forensic light source equipment budgeted in the grant was ordered and received by the 
laboratory and BCI&I scientists attended trainings including the 2010 Midwestern 
Association of Forensic Scientists Annual Meeting and 21st International Symposium on 
Human Identification.    
  
Progress for reporting period January 1, 2011 through June 30, 2011: During the reporting 
period, nine cases were returned by the bureau's outsourcing laboratory, five of which were 
for Y-STR analysis. Once BCI&I receives the cases, each case is reviewed by BCI&I 
personnel before profiles are entered into CODIS. At the end of the reporting period, one 
profile had been entered into CODIS from these nine cases.  No CODIS hits have occurred to 
this sample. 
 
Objective 2 is complete. 

 
Objective 3: To provide training to ensure full implementation of robotics technology funded 
under previous backlog reduction grants.  
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Progress for reporting period October 1, 2009 through December 31, 2009: No awarded 
funds were expended or obligated during the reporting period, and no activities took place as 
a result of this grant award. 
 
Progress for reporting period January 1, 2010 through June 30, 2010: Four scientists 
completed the US Tecan EVOware Standard and Liquid Handling Workshop. The course 
information and training has allowed BCI&I staff to perform repairs and troubleshooting on 
laboratory Tecan equipment. 
 
Progress for reporting period July 1, 2010 through December 31, 2010: As it was detailed in 
the original application, Objective 3 was achieved during the last reporting period.  
Objective 3 is complete. 

 
 
FY09 Recipient Name:  City Of Tulsa 
Award Number: 2009-DN-BX-K090 
Award Amount:  $207,905 
Final Report:  

Goal 1 – To provide forensic expertise through DNA analysis to multiple agencies in Northeast 
Oklahoma.   

• Progress October 2009 - December 2009 – In this reporting period the lab sent out 
requests for quotes on the genetic analyzer and purification robot that were requested in 
our budget.  The quote for the purification robot has been received.  The FONSI has been 
obtained for the Tulsa Police Department Forensic Laboratory which was required before 
chemicals could be purchased.  The laboratory is awaiting approval from the City 
Council and accounts to be created by the Finance Department before funds can be 
released and ready for purchasing. 

• Progress January 2010 – June 2010- In this reporting period the laboratory has purchased, 
internally validated and currently using the purification robot in casework.  The purchase 
order for the genetic analyzer was obtained and submitted to the supplier.  The laboratory 
is awaiting shipment of the genetic analyzer.  The purchase orders for the chemicals were 
obtained, but the laboratory is waiting until the internal validation of the genetic analyzer 
is complete before chemicals are purchased for casework.  Requests for DNA analysis 
from outside agencies across Northeast Oklahoma has increased. 

• Progress July 2010 – December 2010- In this reporting period the laboratory is still using 
the purification robot in casework.  The genetic analyzer was purchased, internally 
validated and is currently being used in casework.  The chemicals were obtained and are 
being used in casework.  The DNA section successfully completed an external audit by 
NFSTC and an external audit during the Laboratories ASCLD/LAB International 
Assessment using the current Quality Assurance Standards for Forensic DNA Testing 
Laboratories.  Requests for DNA analysis from outside agencies across Northeast 
Oklahoma has increased.  Goal Completed. 
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• Final Report – There were 9 outside agency submissions for the Biology Section of the 
Tulsa Police Department Forensic Lab in 2008.  The number of outside agency 
submissions increased to 20 during this grant period.  

 
Goal 2 – Increase the efficiency of the DNA testing process. 

• Progress October 2009 - December 2009 – In this reporting period the lab sent out 
requests for quotes on the genetic analyzer and purification robot that were requested in 
our budget.  The quote for the purification robot has been received.  The FONSI has been 
obtained for the Tulsa Police Department Forensic Laboratory which was required before 
chemicals could be purchased.  The laboratory is awaiting approval from the City 
Council and accounts to be created by the Finance Department before funds can be 
released and ready for purchasing.   

• Progress January 2010 – June 2010- In this reporting period the laboratory has purchased, 
internally validated and currently using the purification robot in casework.  The purchase 
order for the genetic analyzer was obtained and submitted to the supplier.  The laboratory 
is awaiting shipment of the genetic analyzer.  The purchase orders for the chemicals were 
obtained, but the laboratory is waiting until the internal validation of the genetic analyzer 
is complete before chemicals are purchased for casework.  The average number of days 
between submission of a sample to the laboratory and the delivery of test results has 
decreased from 428 days to 221 days (48% decline).  The average number of samples 
analyzed per analyst per month has increased from 17 to 58 (241% increase).  The 
number of backlogged forensic DNA cases has decrease from 122 to 85 (30% decrease). 

• Progress July 2010 – December 2010- In this reporting period the laboratory is still using 
the purification robot in casework.  The genetic analyzer was purchased, internally 
validated and is currently being used in casework.  The chemicals were obtained and are 
being used in casework.  The average number of days between submission of a sample to 
the laboratory and the delivery of test results has decreased from 428 days to 169 days 
(61% decline).  The average number of samples analyzed per analyst per month has 
increased from 17 to 68 (300% increase).  The number of backlogged forensic DNA 
cases has decrease from 122 to 86 (30% decrease).  Thirteen profiles were entered into 
CODIS as a result of funding provided under this award.  Out of the 13 profiles entered 
into CODIS, 7 CODIS hits attributable to analyses funded under this award were 
recorded (54%). 

• Final Report – The average number of days between submission of a sample to the 
laboratory and the delivery of test results decreased from 428 days to 162 days (62% 
decline).  The average number of samples analyzed per analyst per month has increased 
from 17 to 47 (276% increase).  The number of backlogged forensic DNA cases has 
decrease from 122 to 101 (17% decrease).  Forty-four profiles were entered into CODIS 
as a result of funding provided under this award.  Out of the 44 profiles entered into 
CODIS, 15 CODIS hits attributable to analyses funded under this award were recorded 
(34%).  
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FY09 Recipient Name:  Oklahoma State Bureau of Investigation 
Award Number: 2009-DN-BX-K063 
Award Amount:  $617,724 
Final Report:  
*NOTE – Cases worked directly under this award were completed December 31, 2010.  
Beginning in January 2011, funding for casework is being tracked on the 2010 grant.     
 
GOALS - At the beginning of the grant period the goal of the project was as follows: 

1. Purchase laboratory equipment and software that would reduce the processing time 
and/or increase the number of samples processed, contract for the implementation of 
DNA process-improvements through a strategic plan, pay overtime salaries and 
benefits for existing employees to process additional cases, purchase convicted 
offender DNA collection kits, and extend three technician positions to aid in 
processing DNA casework and offender samples.   

During November 2009, a budget GAN was requested and approved which added the 
following: 
2. An additional technician was added to increase the assistance that can be provided by 

these individuals.  Additional equipment (electronic pipettors, chill blocks and 
lighting) was added to also reduce the processing time and/or increase the number of 
samples processed.  Finally, a subscription was added for a journal used by this 
laboratory for literature review purposes.   

 
During March 2010, a budget GAN was requested and approved which changed the 
following: 
3. Overtime was adjusted to allow more time for both casework and DNA training of the 

remaining analysts.  Additional equipment (sample blocks, thermal cycler, computers, 
microcentrifuges, and a DNA/QA storage server) was added to accomplish quick 
fixes associated with the strategic plan also paid with this grant.   

 
During April 2010, a budget and change of scope GAN were requested and approved for 
the following: 
4. During this period, it became clear that budget shortfalls within the agency might 

hinder the progress and analysis of DNA cases.  A change of scope and budget were 
requested to fund the purchase of all DNA amplification and quatification kits.  Some 
of the funding was cut from the overtime budget and the microscope budget.  
Additionally, funding was added for training associated with continuing education of 
the DNA analysts, and for project management software to help prioritize and 
manage projects and validations.   

 
During November 2010, a budget GAN was requested and approved which changed the 
following: 
5. Changes were made to the equipment costs to reflect actual costs of items.  In 

addition, a video conferencing system was requested for the Tahlequah laboratory.  
The purpose was to allow analysts to conduct reviews and attend meeting without the 
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added travel time associated with meeting at the Forensic Science Center.   Changes 
were also made to the supplies to reflect a change in STR kits used by the OSBI. 

 
During February 2010, a budget GAN was requested and approved which changed the 
following: 
6. The personnel and fringe benefits category was adjusted to reflect the actual amount 

of funds dispersed through December 31, 2010.  Funds were added to the travel and 
other categories to send the OSBI technical manager to the BODE conference.  
Additional equipment was added to the grant (centrifuge, document scanners, DNA 
speed-vacs, AB 7500, and a new CODIS 7.0 server).  Funding was also requested and 
approved in the Contracts category to fund two presenters at an OSBI funded DNA 
Conference.   

 
During September 2011, a final budget GAN was requested and approved which changed 
the following:  
7. All total were adjusted to equal amounts actual expended on the items.  The 

remaining funds were reallocated to fund multiple equipment purchases, registration 
for a meeting and reference material.   

 
PROGRESS – During the first grant period (October 1, 2009 to December 31, 2009), the 
following was accomplished: 

1. Funds began to be expended for two technician salaries and overtime for existing 
employees.  Interviews have been conducted for the additional two technicians.   

2. The bid for the strategic planning has been awarded, and this is set to begin early in 
2010.  No funds have been expended for this project during this period.   

3. A request for information is being written for the microscopes.  Once this is 
completed, a vendor for the microscopes will be determined.  Because the cost for 
these microscopes is uncertain, other equipment and software listed on the grant is not 
being purchased at this time.   

 
During the second grant period (January 1, 2010 through June 30, 2010), the following was 
accomplished: 

1. Funds continue to be expended for the two previous technician’s salaries and 
overtime for existing employees.  Two additional technicians were hired by the 
CODIS unit, and funding has been expended for their salaries.   

2. All equipment has been purchased with the exception of the microscopes and search 
room lighting.  Some items are still pending delivery. 

3. The offender DNA collection kits were ordered.   
4. The supply line budget for kits is budgeted and contracts have been requested; 

however, the contract is pending approval at the State of Oklahoma’s Department of 
Central Services.  

5. The Forensic Science International journal was ordered during this period.  The 
project management software is still pending  
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During the third grant period (July 1, 2010 through December 31, 2010), the following was 
accomplished: 

1. The final funds were encumbered for the four technician’s salaries and overtime for 
existing employees.  Salaries and overtime will be paid from the 2010 grant 
beginning January 2011.  

2. Offers to bid on the microscopes were put out to vendors and two vendors responded 
with bids that were evaluated.  One bid was approved and the bid was awarded to the 
vendor.  Shipment of the microscopes is expected to occur sometime in late January 
2011.   

3. The remaining equipment has been purchased or the money has been encumbered.   
4. Supplies are being purchased.  A final purchase of supplies is expected to occur in 

late January or early February.   
5. The project management software has been ordered and delivered.   
 

During the fourth grant period (January 1, 2011 through June 30, 2011), the following was 
accomplished: 

1. The final funds were expended for the technician’s salaries and overtime for existing 
employees.  Salaries and overtime are being paid from the 2010 grant beginning 
January 2011.  

2. The Microscopes have been purchased delivered and installed.  These new systems 
have greatly enhanced the analyst’s ability to search slides.     

3. The CODIS server has been quoted, and the DNA speed-vacs have been purchased.     
4. A final purchase of supplies has occurred, and new supplies are being purchased on 

the 2010 grant.   
5. Approximately $60,000 remains to be spent on this grant.  The items have been 

identified, and progress is being made on expending these funds. 
 

During the final grant period (July 1, 2011 through September 30, 2011), the following was 
accomplished: 

1. Final purchases were made on equipment and other costs.   
2. One item being purchased for the CODIS unit was quoted and a purchase order 

issued.  After the grant had reached September 30, 2011, the vendor informed the 
OSBI that the item was on indefinite back-order.  After some research, it was 
discovered that the item is a proprietary item and the vendor is in a legal dispute with 
the manufacturer.  This resulted in the item not being purchased.  As a result, the 
OSBI has an unobligated balance of federal funds equaling $289.33. Every 
reasonable attempt was made to expend these funds; however, issue beyond our 
control resulted in this small amount of funding not being expended.     
 

In summary, this grant funding resulted in the following impact to casework at the OSBI.  The 
OSBI’s turnaround time dropped 136 days or 72%.  The average number of items analyzed per 
analyst increased by ~10 per month.  The OSBI was also able to reduce the number of 
backlogged forensic cases from 527 cases to 282 cases.  This is a reduction of 245 cases or 46%.  
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This funding resulted in the OSBI employing three technicians to assist with various aspects of 
casework and ultimately reducing the amount of miscellaneous and QC work required by 
analysts.  This translates to more time in case work.  This grant also allowed for additional cases 
to be worked through overtime funding.  Four analysts were funded to attend external training 
while all analysts attended a two and a half day DNA symposium directly funded from this 
award.  Various and numerous pieces of equipment were purchased which has increased the 
throughput and the efficiency of the unit.  Supplies were purchased which allowed the OSBI to 
continue performing DNA casework when otherwise budget constraints would have reduced or 
eliminated the agency’s ability.   Funding was also utilized for process mapping to increase 
efficiency and for various references used within the unit.   
 
In conclusion, the OSBI has made tremendous strides through the course of this grant period due 
to the funding opportunity provided through this grant.  In a time of budget crisis in the State of 
Oklahoma, this funding was also crucial in allowing the OSBI to continue moving forward with 
DNA casework and, in fact, reducing the overall backlog and turnaround.  Without this funding, 
the OSBI would not be in the position it is today.  
 
 
FY09 Recipient Name:  Oregon State Police 
Award Number: 2009-DN-BX-K139 
Award Amount:  $492,353 
Final Report:  The 2009 Forensic DNA Backlog Reduction Program Grant (Award Number 
2009-DNBX-K139) was awarded to the Oregon Department of State Police Forensic Services 
Division on September 22, 2009 for the budget period of October 1, 2009 through March 31, 
2011. This report will detail progress made toward achieving the objectives as outlined in the 
project titled: Enhanced Capacity of DNA screening, processing and Analysis, Reduction in 
Backlogged DNA Casework Samples & reintroduction of CODIS analysis in-house. 
The following objectives or goals set for this award are: 1) to provide support for one DNA 
Forensic Scientist position and overtime to process and analyze incoming and backlogged DNA 
cases respectively, 2) to complete an ongoing renovation project to enhance the DNA unit’s 
capacity to analyze CODIS samples in-house, 3) to purchase equipment and supplies for the 
analysis of DNA database and casework samples to improve efficiency and decrease the backlog, 
4) to purchase equipment for the Bend laboratory’s biology processing unit to enhance the 
capacity of screening and processing of biological evidence, and 5) to provide training and 
continuing education opportunities to analysts to either assist with obtaining competency or 
maintaining proficiency. 
 
Report 1: October 1, 2009 through December 31, 2009 

Objective 1: to provide support for one DNA Forensic Scientist position and overtime to 
process and analyze incoming and backlogged DNA cases respectively During October 
through December 2009, we used 124.25 hours working DNA backlogged cases. 
Approximately, 16 cases were processed and analyzed. Of these cases, 15 profiles were 
uploaded into CODIS which resulted in 6 hit.  We reviewed applications and performed 
interviews at the end of 2009. However, at this time we have not selected a DNA forensic 
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scientist to fill this full time position. We are planning to make this selection in February 
2010. 

Objective 2: to complete an ongoing renovation project to enhance the DNA unit’s capacity 
to analyze CODIS samples in-house. We have made progress towards the renovation of 
the mezzanine of the Portland Metro laboratory. However, no monies from this grant 
have been contributed toward this renovation. 

Objective 3: to purchase equipment and supplies for the analysis of DNA database and 
casework samples to improve efficiency and decrease the backlog We purchased various 
supplies (e.g., size standard kits, capillary array, EZ1 investigator kits, 3130 POP) for the 
processing and analysis of DNA backlogged samples. 

Objective 4: to purchase equipment for the Bend laboratory’s biology processing unit to 
enhance the capacity of screening and processing of biological evidence.  No progress 
has been made toward this goal. 

Objective 5: to provide training and continuing education opportunities to analysts to either 
assist with obtaining competency or maintaining proficiency.  To date, monies from this 
grant have not contributed to training or continuing education opportunities. 

Report 2: January 1, 2010 through June 30, 2010 
Objective 1: to provide support for one DNA Forensic Scientist position and overtime to 

process and analyze incoming and backlogged DNA cases respectively.  During January 
through June 2010, we used 884.75 hours of overtime to work DNA backlogged cases. 
Approximately, 184 cases were processed and analyzed. Of these cases, 177 profiles 
were uploaded into CODIS which resulted in 96 hits.  Currently, the DNA unit is at 
capacity and cannot accommodate additional personnel.   We were able to fill two vacant 
DNA forensic scientist positions supported on state general funds and at this time do not 
have a need to hire an additional DNA forensic scientist. As such, we will be submitting a 
budget adjustment GAN to transfer funds from personnel & benefits to consultants. 

Objective 2: to complete an ongoing renovation project to enhance the DNA unit’s capacity 
to analyze CODIS samples in-house.  We have made progress towards the renovation of 
the mezzanine of the Portland Metro laboratory. However, no monies from this grant 
have contributed to this renovation project during this reporting period. 

Objective 3: to purchase equipment and supplies for the analysis of DNA database and 
casework samples to improve efficiency and decrease the backlog.  We purchased 
various supplies for the processing and analysis of DNA backlogged samples. The 
supplies included EZ1 DNA extraction kits and flip tubes, FTA reagent, AmpFLSTR ID 
kits, 3130 POP, Capillary array, genetic analyzer septa strips, quantifiler DNA quant kits, 
and Genescan-500 size standard kits.  Two Advanced XL EZ1 DNA extraction 
BioRobots were purchased during this reporting period; one was purchased using funds 
from this grant. In addition, six pipettors were purchased and a micro-centrifuge. 

Objective 4: to purchase equipment for the Bend laboratory’s biology processing unit to 
enhance the capacity of screening and processing of biological evidence. The Bend 
laboratory moved into their new facility July 1st and should be in a position to begin 
procurement of the biology processing equipment during the next quarter. 

Objective 5: to provide training and continuing education opportunities to analysts to either 
assist with obtaining competency or maintaining proficiency. Eight forensic scientists 
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attended training during this reporting period. Four (3 biology processing analysts and 
one DNA analyst) attended the American Academy of Forensic Sciences in February, 
two DNA analysts attended the BODE advanced DNA workshop in March, two attended 
the CAC seminar in April. 

Report 3: July 1, 2010 through December 31, 2010 
As of October 31, 2010, grant funds for overtime were expended. Thus, numbers reflected 
below are for those cases that were worked using overtime supported by funds from this 
grant. 
Objective 1: to provide overtime to process and analyze incoming and backlogged DNA 

cases respectively.  A budget grant adjustment notice (GAN) was submitted August 6, 
2010 to move monies from personnel and benefits to the contracts category. We 
determined that we were not in a position to hire an additional DNA forensic scientist. 
The GAN was approved 8/25/10 and the money to support this position was moved to the 
contract category.   

 
      From July 1, 2010 to October 31, 2010, we used 484.50 hours of overtime to work DNA 

backlogged cases. Approximately, 111 DNA cases were analyzed to develop 97 DNA 
profiles for entry into CODIS. There were 58 hits to the profiles entered. See table below 
for a cumulative summary for all cases worked, profiles entered and hits obtained during 
the grant award. 

 
Summary of Cases Worked, Profiles Entered and Hits Obtained 

Project Period Cases Worked Profiles Entered Hits Obtained 
10/1/09 – 12/31/09 16 15 6 
1/1/10 – 6/30/10 184 177 96 
7/1/10 – 10/31/10 111 97 58 
Total grant period 
10/1/09 – 10/31/10 

 
311 

 
289 

 
160 

 
Objective 2: to complete an ongoing renovation project to enhance the DNA unit’s capacity 

to analyze CODIS samples in-house In September 2010 the remodel of the Portland lab 
was completed. However, we are still working with the contractor to fix an HVAC issue. 
Thus, final payment has not been made. The new lab space has enhanced the DNA unit’s 
capacity and currently all CODIS samples are being analyzed in-house. See attached 
pictures. 

Objective 3: to purchase equipment and supplies for the analysis of DNA database and 
casework samples to improve efficiency and decrease the backlog CODIS collection kit 
supplies were purchased to assembly approximately 13,500 kits.  The Portland abilitation 
Center (PHC) has received the supplies and assembled the kits and will distribute them to 
the various correction facilities.  Two PCR workstations were purchased for the new 
CODIS section. The workstations will be used for washing the FTA punches and for 
manual extraction of CODIS samples.  Four Thermomixers were purchased for the DNA 
extraction process. These are critical to both the manual extraction of the CODIS samples 
and for the analysis of backlogged DNA samples. In addition, we purchased EZ1 DNA 
extraction kits to process DNA backlog samples.  
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Reporting Period DNA Backlog # samples per 

analyst per month 
September 31, 2009 1278 40.4 
10/1/09 to 12/31/09 1336 45 
1/1/10 to 6/30/10 1220 48.2 
7/1/10 to 10/31/10 1141 36.7* 
1/1/11 to 3/31/11 885 48 

*Number does not accurately reflect the number of samples per analyst per month that 
can be worked as we discontinued using overtime during the month of October. Thus, 
some analyst did not have the full month to work overtime. 
 
We have increased our efficiency or the number of samples analyzed per month per 
analyst by approximately 7.8 samples. In addition, we were effectively able to reduce the 
DNA backlog by 137 when compared to the beginning of the project period. 
Objective 4: to purchase equipment for the Bend laboratory’s biology processing unit to 
enhance the capacity of screening and processing of biological evidence.  In August 2010 
we purchased several biology screening examination tables for the new Bend Laboratory. 
These tables will provide sufficient space for the screening of evidence for DNA. We 
also purchased two tablet PCs with accessories and the Dragon Naturally Speaking 
software for the analysts to initiate digital note taking to minimize potential 
contamination to evidence when screening for biological fluids. 

Objective 5: to provide training and continuing education opportunities to analysts to either 
assist with obtaining competency or maintaining proficiency In July 2010, one DNA 
analyst attended the Green Mountain DNA Conference that was sponsored by the 
Vermont Department of Public Safety, in Burlington, Vermont. It was an enlightening 
conference dedicated to DNA, with about 100 attendees. The session topics were 
appropriate and timely, with a pleasant mix of pure science, forward-looking 
applications, and issue-oriented themes. The physical venue encouraged questions from 
participants, and ample time to further discuss was provided. 

 
In September 2010, the Northwest Association of Forensic Scientists meeting was held in 
Portland, Oregon. We were able to use funding from this grant to cover the cost of 
registration for 13 of the Portland DNA analysts and three Portland biology processing 
analysts to attend workshops and/or the general session presentations. In addition, funds 
also support registration and per diem costs for three additional biology processing 
analysts from other OSP Forensic laboratories. 
 
In October 2010, two DNA analysts attended the 21st International Symposium on 
Human Identification. There were able to find lodging close by so that they did not 
charge the symposium rate for their lodging. Grant funds were also used for airfare to 
send an analyst to the ABI Advanced HID Troubleshooting course in San Francisco in 
October. 
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All three of these events met our objective of providing training and continuing education 
opportunities to analysts to either assist with obtaining competency or maintaining 
proficiency. 

 
Final Progress Report #4 - Jan 1, 2011 through March 31, 2011 (All funds have been expended) 

 
Objective 1: to provide overtime to process and analyze incoming and backlogged DNA 

cases respectively. No overtime was conducted or cases worked during this reporting 
period. All overtime funds were expended by October 31, 2010. Final cumulative 
numbers for cases worked, profiles entered and hits obtained were reported on the last 
progress report. 

Objective 2: to complete an ongoing renovation project to enhance the DNA unit’s capacity 
to analyze CODIS samples in-house. The renovation was completed during the last 
reporting period. All CODIS samples are being processed in-house. The HVAC system is 
working and all invoices paid and funds expended. During this reporting period, CODIS 
kits were compiled through a contract lab and distributed where needed to local agencies. 

Objective 3: to purchase equipment and supplies for the analysis of DNA database and 
casework samples to improve efficiency and decrease the backlog. No additional 
equipment or supplies were purchased during this reporting period. All funds for 
equipment and supplies have been expended. 

Objective 4: to purchase equipment for the Bend laboratory’s biology processing unit to 
enhance the capacity of screening and processing of biological evidence. No additional 
equipment using funds from this grant occurred during this reporting period. 

Objective 5: to provide training and continuing education opportunities to analysts to either 
assist with obtaining competency or maintaining proficiency No training or continuing 
education opportunities funded by this grant occurred during this reporting period. 

 
 
FY09 Recipient Name:  Allegheny County Pennsylvania 
Award Number: 2009-DN-BX-K125 
Award Amount:  $283,882 
Final Report:  
Biomek3000 & AB7500 Systems 
 The Biomek3000 and the AB7500 instrument were acquired, installed, & successfully 
implemented into the DNA workflow for use on casework samples. These instruments doubled 
this laboratory’s capacity in the extraction, quantitation, and amplification set-up stages & their 
acquisition allowed for uninterrupted processing of casework samples. 
 The purchase of this Biomek3000 brought the total number of units to 2 for use during 
the extraction, quantitation, & amplification set-up stages.  With the 2 units functioning in this 
capacity, more trays with casework samples are being worked simultaneously.  Also, no down-
time in casework processing was experienced if one of the Biomeks needed maintenance or was 
needed for training purposes. 
 The purchase of this AB7500 brought the total number of units to 2 for use during the 
quantitation stage.  With the 2 units functioning in this capacity, more trays with casework 
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samples are being worked simultaneously.  Also, no down-time in casework processing was 
experienced if one of the 7500s needed maintenance or was needed for training purposes. 
  
Robotic Systems 
 From October 1, 2009 until December 2010, the laboratory spent its time increasing 
capacity by acquiring instruments (and associated supplies & consumables) & validating robotics 
for use on casework samples.  Casework samples were manually processed during this time. 

From December 2010 forward, robotics was used to process casework samples.  A 
smaller number of cases still continue to be manually extracted due to the laboratory not having a 
robotic system in place to handle the increasing number of touch DNA sample submissions.  
These sample types are manually extracted but then are introduced at the quantitations stage to 
be robotically processed through quantitation, amplification, & electrophoresis. 
 The Forensic Biology Unit saw a significant increase in the number of samples per 
analyst per month that are analyzed when the robotic workflow was implemented.  However, 
since robotics allowed for the increased number of casework samples to be worked 
simultaneously, this robotic workflow contributed to the creation of a large number of cases that 
needed DNA reports written.  This large increase in volume adversely affected turnaround time, 
thus increasing it.  Despite this volume, the Forensic Biology Unit has managed to maintain an 
approximate 8-month turnaround time in casework processing. 
 Using funds from this grant, six (6) PowerPlex 16 kits were purchased.  The kits were 
tracked to determine how many cases were processed using grant funds.  One of these kits is still 
in use at this time, which will contribute to an even higher number of cases processed using grant 
funds.  Of the 5 kits consumed during the life of this grant, the following metrics were observed: 
302 cases were worked, 218 profiles were eligible for CODIS upload, 54 Offender Hits occurred, 
1 Arrestee Hit occurred, 8 Forensic Hits occurred, & 32 Conviction Matches occurred. Overtime 
funds were also utilized to process cases on the serological level; approximately forty-four (44) 
serological cases were worked utilizing overtime funds.  Other overtime funds were used to 
review robotic tray data and to prepare DNA reports. 
 In the proposal set forth for this grant, the Forensic Biology Unit anticipated examining 
20-25 cold cases.  Using the guideline of the grant-funded PowerPlex 16 kit cases stated above, 
cases with a turnaround time of 1,000 days or more were examined.  Twenty-eight of these 302 
cases had a turnaround time of over 1,000 days, with the youngest case having a turnaround time 
of 2.77 years and the oldest having a turnaround time of 23.52 years.  Of these 28 cases 
examined, 4 CODIS hits to convicted offenders and one CODIS hit to an arrestee were achieved, 
providing law enforcement with valuable leads that they wouldn’t have had otherwise. 
 During the course of this grant, two (2) analysts still remain fully trained in the robotic 
workflow.  The Forensic Biology Unit qualified one additional DNA analyst, who can process 
casework samples manually & can prepare DNA reports but is not trained at this time in the 
robotic workflow.  Two (2) additional analysts are scheduled to become qualified DNA analysts 
in October 2012 (one of these analysts will be trained in the manual workflow only while the 
other will be trained in both the manual & robotic workflow). 
  
Multichannel Verification System (MVS) 
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 The MVS was acquired & successfully installed.  This system allows the monitoring of 
pipetting performance of the tools & pipette tips utilized on the Biomek3000 instruments.  This 
system has turned out to be a very valuable tool in monitoring the Biomeks after maintenance 
and troubleshooting when issues were discovered with some of the batches of pipette tip 
purchases & tools on the instruments. 
 
Training & Continuing Education 
 Training on the use of the Biomek3000 and the MVS System took place.  Due to personal 
& workplace commitments of analysts, no further work-related training (whether classroom or 
on-line) was obtained during the life of this grant. 
 
Data Analysis & LIMS Expansion 

Since the Allegheny County Office of the Medical Examiner severed its contract with 
STaCS, a GAN was successfully submitted & approved to repurpose STaCS funds for casework 
(consumable) supplies.  All hardware acquired (e.g., barcode printers, labels, scanners) to be 
used in the STaCS program were repurposed for the Porter Lee project (see paragraph below). 

Funds acquired through another grant have permitted this Laboratory to purchase Porter 
Lee’s DNA LIMS Module, which is replacing the STaCS program. 

It was mentioned in an earlier Progress Report (January 2010 through June 2010) that 
two (2) Genetic Calculator Processing Units were acquired, installed, & prepared for use.  The 
Units are still being maintained but have not been implemented into the case workflow at this 
time. 

 
CODIS 

A new CODIS server was acquired & successfully installed.  Two (2) DNA analysts 
participated in computer-based & instructor-lead training for the upgrade to the CODIS software 
(i.e., version 7.0). This version of the software was successfully installed & continues to be 
utilized on a weekly basis to manage CODIS activity. 

Version 7.0 involved a complete redesign of the software, which made it more user 
friendly, even more customizable to user preference, and easier to teach to new users with the 
FBI’s computer-based learning program (designed specifically for v7.0). 
 
 
FY09 Recipient Name:  City of Philadelphia 
Award Number: 2009-DN-BX-K142 
Award Amount:  $993,589 
Final Report:  
NARRATIVE:  The following goals and objectives were set for this award: 
 
GOAL 1: 
To provide overtime for approximately 24 forensic scientists to dedicate an additional 10% of 
their time to the screening, analysis and technical review of cases for DNA and to technically 
review the outsourced cases, prepare reports and upload the probative results to CODIS. It was 
expected that 242 backlogged cases would be analyzed during the course of this grant. 
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o PROGRESS Jan 2010 to June 2010: 
      During this reporting period approximately 3710 overtime hours were utilized by the 

laboratory staff for the screening and analysis of cases resulting in approximately 996 
cases processed in house in some manner on overtime. This resulted in an upload of 84 
forensic samples and 118 suspect reference samples in to the local CODIS database over 
this reporting period.  These uploads resulted in a total of 88 investigations aided. The 
total amount of overtime utilized to date for this grant is 5460 hours. To date, 
approximately 1385 cases were processed in house in some manner on overtime utilizing 
funds from this grant, resulting in a total of 95 investigations aided. 

o  PROGRESS July 2010 to December 2010: 
      During this reporting period approximately 4335 overtime hours were utilized by the 

laboratory staff for the screening and analysis of cases resulting in approximately 1213 
cases processed in house in some manner on overtime. This resulted in an upload of 248 
samples (118 forensic samples and 130 suspect reference samples) into the local CODIS 
database over this reporting period. The uploads resulted in a total of 20 hits with 19 
investigations aided. The total amount of overtime utilized to date for this grant is 9795 
hours. To date, approximately 2598 cases were processed in house in some manner on 
overtime utilizing funds from this grant, resulting in a total of 114 investigations aided. 

o PROGRESS January 2011 to March 2011:  
      Overtime funds from this grant were not used during this final quarter of the grant.  All 

overtime funds were consumed by the end of December 2010. Twelve additional hits (4 
Forensic LDIS hits and 8 Offender SDIS hits) were made from January to March 31, 
2011 from those cases completed on overtime. 
 Goals were exceeded.  The goal was to analyze an additional 242 cases.  However, by 
consolidating cases and using batch processing methods, the laboratory was able to 
process approximately 2598 cases in some manner on overtime utilizing funds from this 
grant. This resulted in a total of 114 investigations aided over the entire grant period. 
 

GOAL 2:  To hire six (6) additional forensic scientists for screening and analysis of DNA cases. 
o PROGRESS Jan 2010 to June 2010: 
      This goal has been meet. The six individuals Forensic Scientists were hired between 

March 2010 and April 2010. Three were assigned to the DNA Laboratory and three were 
assigned to biological prescreening in the Trace/Serology Laboratory. All six of these 
individuals are approximately mid-way in their training. They have all received formal 
lectures and are completing the analysis of assigned training samples. 

o PROGRESS July 2010 to December 2010: 
      All six completed training and were qualified for case work. At the end of September 

2010, one of the individuals resigned. A request to replace this individual was submitted 
October 12, 2010. The test to fill this position was announced on January 10, 2011. 

o PROGRESS January 2011 to March 2011:  
      The laboratory will be conducting testing for four Biologist Trainee positions on April 5, 

2011. These positions will be split between biology prescreening and DNA analysis. 
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      The goal was met. However, one of the hired individuals resigned in September of 2010. 
The hiring of his replacement is part of the effort to hire four Biologist Trainees. The test 
for the position was announced in January 2011 and was administered on April 5, 2011. 
Interviews were conducted May 16-18, 2011. It is expected that the successful candidates 
will start work in July 2011.  

      Update: The one analyst of the six hired under this grant who resigned in September of 
2010 has decided to return to work at the Philadelphia Forensic Science Bureau. He 
started work on June 6, 2011. 

 
GOAL 3:  To increase capacity of the DNA lab by purchase of automated equipment and  
                additional equipment needed for routine analysis. 

o PROGRESS Jan 2010 to June 2010: 
In this reporting period the lab has received the following items at the end of June 2010: 

 3 x EZ1 Advanced XL Liquid Handling Systems, 
 1 x Qiagility System HEPA/UV 
 1 x Roto-Gene Q 5 Plex  Real Time Thermal Cycler 

The first EZ1 system was received in May 2010 and purchased through 2007 grant funds. 
Validation on this instrument began shortly after receipt and is mid-way through 
validation. The performance checks on the 3 EZ1s purchased under this grant will be 
conducted concurrently with the validation studies. It is expected that validation and 
performance checks will be completed by October 2010. Upon the completion of the EZ1 
Advanced XL Liquid Handling Systems validation, the Qiagility and Roto-Gene 
validations will begin. 

o PROGRESS July 2010 to December 2010: 
The validation of the EZ1 Advanced XL Liquid Handling Systems has been completed. 
The cross training of the personnel to operate the equipment is in progress. The major 
portion of the Qiagility and the Roto-Gene validations were completed in January 2011. 
The validation data is being evaluated and compiled. It is expected that this should be 
completed by the end of February 2011. 

o PROGRESS January 2011 to March 2011:  
The validation continues on the Qiagility Liquid Handling System and the Roto-Gene 
Real Time PCR Thermal Cycler.  Progress on these systems is slower than expected due 
to case demands and consistency of data issues.  All of the issues have been resolved.  
The laboratory expects to complete the validation by the end of April. 
Cross Training on the EZ1 Advanced XL Liquid Handling Systems extraction system 
continues.  Case demands have also slowed the progress of the cross training. 
In this reporting period a GAN was submitted to purchase several additional thermal 
mixers, thermal cyclers and centrifuges with remaining funds to help streamline 
productivity. The thermal mixers and centrifuge were ordered and received. These were 
placed into the analysis process to increase throughput. In addition, three ABI 9700 
thermal cyclers were ordered from funds remaining on the grant. These are to be 
delivered in April. 
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Goal has been met.  All of the equipment on the original application was ordered, 
received and placed into operation. Validations were completed on the EZ1 Advanced 
XL Liquid Handling System extraction system and 90% complete on the Qiagility Liquid 
Handling System and the Roto-Gene Real Time PCR thermal cycler. Three additional 
thermal cyclers were ordered under a GAN approved in January.  These require only 
performance checks as these instruments have already been validated in the laboratory. 

 
GOAL 4:  To contract C. S. Tomsey Forensic Consulting to conduct on-site and off-site peer 

reviews of the Department’s Criminalistics and DNA sections as well as assess the 
staffing of the sections.  The consultant will provide lectures to newly hired forensic 
scientists and police officers.  In addition, the consultant will assist in grant 
management and development.  

o PROGRESS Jan 2010 to June 2010: 
The contract to C. S. Tomsey Forensic Consulting was awarded at the end of January 
2010. To date, four site visits have been conducted. The consultant has provided a formal 
lecture series to the Forensic Scientists hired under this grant. These lectures are part of a 
Masters Level Degree university curriculum and consist of the theory and applications of 
forensic science procedures utilized in the analysis of forensic biological evidence. The 
consultant assisted in grant management and continues to evaluate case management 
procedures and validation progress.  

o PROGRESS July 2010 to December 2010: 
To date, nine site visits have been conducted. The consultant continues to assist in grant 
management functions, evaluation of validation data, training and case management 
procedures.  

o PROGRESS January 2011 to March 2011:  
The consultant has conducted 2 site visits that included off site reviews and evaluation.  
These site visits included grant management functions and validation progress review. 
Goal was met.  A total of eleven on-site visits and several off site data reviews were 
conducted by the consultant to review validation progress, evaluate data, lecture new 
employees and provide grant management functions. The consultant designed and 
presented a lecture series that patterns a university master’s degree forensic DNA 
analysis course.   
The goal was to bring the Philadelphia Laboratory to a current status with grant reporting, 
management and timeline.  The laboratory has met all grant reporting requirements on 
time, closed all prior grant awards and has not requested any grant extensions on this 
grant.  At the completion of this grant, the laboratory will only have one open grant that 
does not expire until March of 2012. Spreadsheets were developed to track expenses and 
performance metrics. 
The consultant also conducted peer reviews of validation data and training data on new 
extraction methods (EZ1 Advanced XL Liquid Handling Systems Qiagen Extraction 
System), quantitation methods (Plexor HY and Roto-Gene), amplification kits (Power 
Plex 16), detection formats (ABI 3130XL) and automation (EZ1 Advanced XL Liquid 
Handling Systems Qiagen System and Qiagility Liquid Handling System). Validation and 
training was continually monitored and data was reviewed within two weeks of receipt. 
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GOAL 5:  To contract BODE Technology Group to analyze prescreened and screened  
                 backlogged cases.  

o PROGRESS Jan 2010 to June 2010:  The contract to BODE Technology Group was 
renewed in December 2010.  Technical specifications have been formalized and approved 
by the DNA Technical Leader. Due to funding issues, the required site visit to the vendor 
laboratory could not be scheduled until August 17, 2010.Cases have already been 
selected and packaged. These cases will be delivered to the vendor during the initial site 
visit. 

o PROGRESS July 2010 to December 2010:  Eighty eight (88) cases were sent to Bode 
Technology on 8/17/2010. The results on all cases were received mid December 2010. 
The technical reviews on these cases will begin January 2011. 

o PROGRESS January 2011 to March 2011:  All of the cases were returned from the 
vendor laboratory and are currently under review.  Approximately 75% of the technical 
reviews are completed on these cases.  It is anticipated that the remaining technical 
reviews and subsequent uploads to CODIS will be completed by the end of April 2011. 
Goal is 90% completed.  The goal was to outsource 105 cases. Due to price increases and 
case complexity, only 88 cases (235 items) were able to be outsourced under the budget 
allotment.   All cases were analyzed by the vendor and the data returned in December.  
Technical reviews were 75% complete by March 31, 2011. 
Update: All Technical reviews are completed and reports issued to investigators as of 
June 23, 2011. Of the 88 cases outsourced, there were 80 profiles entered into CODIS 
which resulted in 8 CODIS hits. 
 

PROJECT DELAYS: 
Contract delays occurred with the vendor chosen to analyze cases. The final contract was not 
signed until August of 2010. This was largely due to the city contract process and the need 
for the technical leader to review and approve detailed analytical specifications. 
 
A delay in the technical review of the outsourced cases was due to a need to devote 
manpower to the analysis and review of a violent serial case that involved three 
rape/homicides and one attempted rape/homicide and the analysis of 272 reference samples. 
This case spanned through the fall of 2010 and was solved in January 2011 via a CODIS hit. 
In February 2011, resources were again devoted to the technical review of the outsourced 
cases. 
 
Implementation of a new LIMS system (The BEAST developed by Porter Lee) also impacted 
case productivity.  While the LIMS was put on line in mid 2009, a variety of software 
problems continued pulling scientists from casework duties. 

 
ACCOMPLISHMENTS: 

Major accomplishments have occurred over the course of the grant. Complete 
implementation of new technologies into casework has occurred.  The laboratory converted 
from the ABI Quantifiler kit to the Promega Plexor HY kit to simultaneously quantitate 
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human DNA and Y DNA to increase productivity. The laboratory also converted from the 
FMBio STR detection format to the ABI 3130xl Genetic Analyzer capillary electrophoresis 
format. This involved validating the Power Plex 16 amplification kit. The laboratory also 
completed validation and training of Y STR’s and placed this technology on line in the fall of 
2010. 
 
Six new employees were hired, trained and qualified during the grant period. These 
employees analyzed 131 cases using grant funds, resulting in the upload of 318 profiles and 
24 CODIS hits.  A training lecture series and tests were also developed for use in the 
Criminalistics and DNA sections training programs. 
 
In order to increase throughput of cases, the laboratory purchased several automation 
instruments. Automation of the extraction process was validated using the EZ1 Advanced XL 
Liquid Handling Systems and cross training is in progress. The laboratory also purchased the 
Qiagility System HEPA/UV Liquid Handling System to automate the PCR and Real Time 
PCR set-up process and the Roto-Gene Q 5 Plex  Real Time Thermal Cycler.  The 
validations of these two instruments are nearing completion. Delays in Qiagen support 
personnel signing off on validation runs using Plexor HY have kept the Roto-Gene from 
being used in casework. Validations are projected to be completed by the end of June 2011. 
Cross training of analysts will begin July of 2011. 
Over 2,598 cases were processed in some manner using overtime from this grant. Of these 
cases, 629 profiles were entered into CODIS.  Of the profiles uploaded, there were 
approximately 114 hits that are attributable to funds from this grant.  
The use of the overtime also allowed the laboratory to maintain a current backlog status 
while devoting a major portion of their resources to solving the serial cases known as the 
“Kensington Strangler” rape/homicides. The use of overtime resulted in a hit to CODIS. This 
case was solved entirely through the analysis of DNA evidence and CODIS.  
 
The current grant was completed within the award period with no extensions requested. 
Spreadsheets were developed to track expenses and all reports were submitted on time. A 
GAN was submitted during this last quarter to rearrange budget category funding to better 
meet the needs of the laboratory with the remaining funds. This GAN also involved a change 
of scope to include the purchase of additional thermal cyclers, thermal mixers and centrifuges 

 
PERFORMANCE METRICS: 

At the beginning of the award period an analyst averaged 20 samples per month. At the end 
of the grant award period, this average increased to 45 samples per month. This increase is 
largely due to the conversion of casework analysis from the FM Bio detection format to the 
3130 Genetic analyzer format.  

 
PERFORMANCE METRICS FOR TURNAROUND TIME: 

Utilizing the newly implemented LIMS, the turnaround time for the beginning of the grant 
was determined to be 45 days. Prior to the implementation of the LIMS system, accurately 
capturing the performance metrics was difficult. With development of a new management 
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reporting module in the LIMS, the laboratory can now calculate the approximate “Turn 
Around Time” between when the cases are assigned for biological analysis until a report is 
generated.   
 
All cases are first submitted to the laboratory by Philadelphia Police investigators for 
assignment to a Unit for analysis and storage. The police department does not have a central 
evidence storage facility.  Once it is determined that the evidence needs processed, it is 
assigned in the LIMS to the Trace Laboratory where the evidence is screened for biological 
material suitable for DNA analysis. Cases analyzed in the Trace Laboratory that require 
DNA analysis are transferred to the DNA Laboratory after screening. 
 
 At the completion of this grant award, the LIM System calculated the “Turn Around Time” 
as 36 days for DNA cases “received and completed”.  The average “Turn Around Time” in 
the Trace Laboratory is 26 days.  Prior to the end of 2010, the “Turn Around Time” in the 
Criminalistics Unit (Trace and DNA) could not be determined. 

 
The total turn around time for a case from submission to the Trace Laboratory where cases 
are screened for biological material, to a DNA report issued by the DNA Laboratory was a 
total of 62 days by the end of the grant.   

 
OPTIONAL PERFORMANCE METRICS: 
 

131 cases were analyzed by scientists hired under the grant. They were all forwarded to DNA 
analysis. These cases have not been included in the required performance metrics. 
 
Of the 131 cases, 82 Suspect Profiles were entered into LDIS, 40 Forensic Profiles were 
entered into LDIS and 196 Elimination Profiles were entered into LDIS. The 196 Elimination 
Profiles includes one serial/murder case that had several hundred Elimination references 
submitted on it. 
 
Out of the 40 Forensic Profiles entered into LDIS, 28 were uploaded into SDIS/NDIS. Out of 
the 28 uploaded into SDIS/NDIS, there were 24 hits. Of the 24 hits, there were 2 Suspect 
Hits, 1 Local Forensic Hit, 9 State Offender Hits and 12 Investigations Aided. 
 
 

FY09 Recipient Name:  Pennsylvania State Police 
Award Number: 2009-DN-BX-K133 
Award Amount:  $1,088,216 
Final Report:  
GOAL 1 – To increase capacity of the DNA lab by the purchase of equipment 

Report 1 – July ’09 to December ‘09 
• Progress – In this reporting period, the lab sent out requests for bids and prepared agency 

requisitions to purchase equipment totaling $49,778.11 (from the $137,326.00) that was 
requested in our budget. 
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Report 2 – January ’10 to June ‘10 
• Progress – In this reporting period, the lab sent out requests for bids and prepared agency 

requisitions to purchase equipment for the $137,326.00 that was requested in our budget.  
This goal is still in progress. 

Report 3 – July ’10 to December ‘10 
• Progress – In this reporting period, the lab sent out requests for bids and prepared agency 

requisitions, received purchase orders and equipment.  We have $39,454.00 remaining in 
this category out of the total amount requested in our budget.  We anticipate expending 
these funds in this next period.  This goal is still in progress. 

Report 4 – January ’11 to June ‘11 
• Progress – In this reporting period, the laboratory received purchase orders for the 

equipment requested.  All equipment is installed.  We have expended the amount 
requested in our budget in this category.  This goal is complete. 

Equipment purchased under this award included;    
10   Dell OptiPlex 760 Minitower Computer On-line    
27   Dell OptiPlex 760 Desktop Computers On-line January 2012* 
5     Dell Latitude E5400 Laptop On-line    
2     HP Laser Jet P4015x Printer (#CB511A#ABA) On-line    
3     HP LaserJet P2035n Printers (#CE462A#ABA) On-line   
2     Servers On-line January 2012*     
1     Grainger Portable Humidifier, Console, 2700 Sq Ft (#2PYF7) On-line  
1     VWR Eppendorf Vacufuge Concentrator (#53512-624) On-line   
5      Fisher Scientific PCR Work Station (#FB-PCR2) On-line    
8      VWR Knobs Centrifuge 5424 On-line    
2      VWR Spectroline XL 1500 Crosslinker On-line    
2      VWR Analog Vortex Mixers On-line    
6       VWR 0.5-10ul Eppendorf Single Channel Pipettes On-line   
6       VWR 2-20ul Eppendorf Single Channel Pipettes  On-line   
6       VWR 10-100ul Eppendorf Single Channel Pipettes On-line   
6       VWR 50-200ul Eppendorf Single Channel Pipettes On-line   
6       VWR 100-1000ul Eppendorf Single Channel Pipettes On-line   
1       Grainger Dehumidifier 65 Pints 115 (#1DGX6) On-line    
1       Pen Records Lektriever On-line    
3      Micro incinerators On-line    
1     7500 Real Time Instrument On-line    
2      Perkin Elmer Mini Liquid Handling Systems**     

 
*The servers and CODIS workstations have been configured with the required software for the 
new version of CODIS being released.  These items are ready for use.  These items have been 
waiting for CODIS to schedule the upgrade to place them into use.  This laboratory is scheduled 
for its new version of CODIS in January 2012 and these items will then be on-line.   
 
** Validation was begun on these two mini liquid handling systems but was placed on hold due 
to the demands of other validation projects and the time necessary to train the twelve new 
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individuals hired during 2010.   Significant time was required by the supervisor in charge of 
validation and automation to assist in training the large increase in staffing hired throughout 
2010.  This reduced the amount of time that could be devoted to this project.  Another factor 
contributing to the delay is placing this instrument on-line were performance issues with another 
model liquid handling system manufactured by the same vendor.  The full size platform required 
numerous visits and significant additional work before the performance check could be found 
satisfactory.  Since the software found on the mini liquid handling platforms was similar to the 
version found on the full size model, work was halted until the software bugs were found and 
corrected.. These software issues have been resolved and it is expected that the programs on the 
mini platforms will be ready for use in early 2012.   

 
GOAL 2 – To increase capacity of the DNA lab by the purchase of supplies to process casework 
samples 

Report 1 – July ’09 to December ‘09 
• Progress – In this reporting period, the lab sent out requests for quotes to purchase 

supplies totaling $147,500.00 (from $387,580.00) that was requested in our budget. 
Report 2 – January ’10 to June ‘10 
• Progress – In this reporting period, the lab sent out requests for quotes to purchase 

supplies totaling an additional $101,081.85 (from $387,580.00) that was requested in our 
budget.  This goal is still in progress. 

 
Report 3 – July ’10 to December ‘10 
• Progress – In this reporting period, the lab sent out requests for bids and prepared agency 

requisitions to purchase supplies.  We anticipate expending these funds in this next 
period. This goal is still in progress. 

Report 4 – January ’11 to June ‘11 
• Progress – In this reporting period, the laboratory received purchase orders for supplies.  

All supplies have been received.  The laboratory expended the requested funds in this 
category. This goal is complete. 
 

GOAL 3 – To ensure annual training of analysts in the DNA lab is accomplished by attendance 
at conferences, meetings and workshops 

Report 1 – July ’09 to December ‘09 
• Progress - In this reporting period, out service training requests were prepared and 

forwarded for approval.  One individual is being requested to attend the AAFS meeting in 
Seattle, WA and 16 individuals are being requested to attend the MAAFS meeting or 
workshop in State College, PA.  

Report 2 – January ’10 to June ‘10 
• Progress –12 individuals attended the 2010 MAAFS meeting/workshop in State College, 

PA.   Since funds still remain in this category, other training opportunities will be 
requested for approval such as the International Symposium on Human Identification 
held in October 2010 to ensure all qualified analysts receive annual training. 

Report 3 – July ’10 to December ‘10 
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• Progress –One individual attended the International Symposium on Human Identification 
held in October 2010 to receive annual training.  This goal is complete.   

 
GOAL 4 – To increase analyst productivity and decrease turnaround time of the DNA lab 
through the use of overtime for serology screening and DNA analysis 

Report 1 – July ’09 to December ‘09 
• Progress - In this reporting period, this goal is still pending.  Due to funds still available 

in the 2008 DNA Backlog award (2008-DN-BX-K078), we have not yet begun to utilize 
these funds.  Once the 2008 DNA Backlog award (2008-DN-BX-K078) is expended, we 
anticipate using these funds. 

Report 2 – January ’10 to June ‘10 
• Progress - In this reporting period, this goal was started.  Due to funds still available in 

the 2008 DNA Backlog award (2008-DN-BX-K078), we did not begin to utilize these 
funds until April 2010.  Of the amount allotted for overtime, the laboratory utilized 
$19,488.79 during this reporting period.  This goal will continue into the next reporting 
period. 

Report 3 – July ’10 to December ‘10 
• Progress - In this reporting period, this goal was started.  Due to funds still available in 

the 2008 DNA Backlog award (2008-DN-BX-K078), we did not begin to utilize these 
funds until April 2010.    This goal will continue into the next reporting period.  Due to a 
limited number of qualified analysts, there remains a significant amount of overtime 
funds still available.  A request to extend the project period through GMS via the GAN 
process.  It is anticipated that by extending the project period by six months will expend 
all the allotted funds in this category. 

Report 4 – January ’11 to June ‘11 
• Progress - In this reporting period, progress towards this goal continued.  Due to funds 

still available in the 2008 DNA Backlog award (2008-DN-BX-K078), we did not begin to 
utilize these funds until April 2010.    Due to a limited number of qualified analysts, a 
significant amount of overtime funds were available at the start of 2011.  A request to 
extend the project period through GMS via the GAN process was previously approved.  
By extending the project period by six months till September 30, 2011, all the allotted 
funds in the overtime category should be expended.  This goal will continue into the next 
reporting period.   

 
Final Report – July ’11 to September ‘11 
At the start of this award, the laboratory’s aim was to reduce the current and anticipated backlogs 
by 569 cases in serology and 2,308 cases in DNA. Although the laboratory did not meet its goal 
by reducing the anticipated backlogs, it made significant progress towards keeping the backlog 
from increasing to an even greater number than is reported now.  Without this award, the DNA 
laboratory would have cases remaining unanalyzed for years.  Another factor in the increase in 
backlog was also complicated by an increase in case submissions. 
  
At the start of this award, a goal was to reduce the turnaround time in both the serology section 
and DNA Laboratory. To help address the large backlog in casework, a case prioritization system 
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was implemented.  Cases involving violent crimes were processed ahead of property crime cases 
due to court dates, requests for expedited status, and the need for investigative information.  This 
resulted in many property crime cases sitting for extended periods of time before analysis.  Thus, 
some cases had long turnaround times due to the length of time they remained unassigned.  As a 
result of having a limited number of casework qualified analysts, these analysts were also 
responsible for training twelve new forensic scientists hired during 2010.  This training required 
significant time and resources from the qualified analysts and reduced the number of hours 
devoted strictly to casework analysis.   This slowed analysis times and contributed to the increase 
in turnaround time.   However, this award was invaluable at providing these analysts with 
overtime to complete more cases and samples than if no overtime had been available.  This 
would have resulted in fewer reports and results being released to investigating agencies and an 
even longer turnaround time.   
 
At the start of this award, the DNA laboratory had set its productivity goal per forensic scientist 
to reduce turnaround time per case.  At the start of this award, each DNA laboratory analyst 
typically completed 12 cases per month and took approximately 100 days from receipt into the 
DNA laboratory to completion.  At the end of this award, each analyst typically completed 12 
cases per month and took approximately 200 days from receipt into the DNA laboratory to 
completion.  At the end of this award, several individuals hired during 2010 were able to perform 
casework analysis and it is expected that improvement will be seen in backlog, and productivity.   
 
Funds from this award were also used to provide annual training and continuing education for 
analysts in accordance with the FBI Quality Assurance Standards.  During 2010, fifteen (15) 
analysts attended a mixture interpretation workshop hosted in conjunction with the Mid-Atlantic 
Association of Forensic Scientists (MAAFS) annual meeting.  This two day workshop was held 
in State College, PA.   Also during 2010, additional funds were allocated for the Technical 
Leader to attend the International Symposium on Human Identification held in Texas.  This 
training provided information essential to keeping the Technical Leader abreast of recent 
developments in the field of forensic DNA.   Training for the alternate CODIS administrator was 
also provided under this award by funding this individuals’ attendance at the 2010 CODIS 
Conference.  During 2011, the annual training and continuing education requirement was met for 
twenty-five (25) analysts.  An expert on forensic statistics presented various statistical methods 
and their interpretation at the laboratory for two days.    
 
All goals and objectives set for this award have been met.  This award is ready to be closed out.   

 
All profiles generated by sample analysis from this award were reviewed via funds from this 
award.   
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FY09 Recipient Name:  Instituto de Ciencias Forenses 
Award Number: 2009-DN-BX-K170 
Award Amount:  $408,520 
Final Report: The main goal of this award is to continue reducing turnaround time, increasing 
throughput, reducing casework backlog.  The average number of days for the award period 
between the submission of a sample and the delivery of test results to the requesting agency was 
388 days 8% less than the beginning of the award period.  However, once the evidence arrives to 
the lab number of days between the submission of a sample and the delivery of test results to the 
requesting agency was 129 days. This is significantly difference (p<0.05) when compared when 
the evidence first arrive at the Institute. In addition, regarding the backlogged cases, this summer 
2011 we formed a specialized sexual assault kit team that is solving backlogged cases as well as, 
recent high priority sexual assault cases. Since Puerto Rico Justice System has a Statute of 
Limitation of five (5) years, we are analyzing sexual assault cases from 2006, which have 
impacted or even doubled the turnaround time (814 days) between the submission of a sample 
from our laboratory and the delivery of test results to the requesting agency. 
 
The analysts and technicians contracted for this award period 2009-2011 have been of great help 
in the performance of the laboratory. Under this backlog proposal K170, a 64% of the total 
criminal cases received at the lab were completed by the three (3) forensic serologists and three 
(3) forensic technicians. However, since October 2009, we have experienced a 52% increase in 
backlogged cases. 
 
The contract of CODIS consultant has also provided guidance for a fully operational CODIS 
operation for DNA casework and for the DNA CO operations. 
 
This award has also provided the opportunity for our analysts to participate and to create 
networking among peers overseas. Four of our lab analysts participated in Mid-Atlantic 
Association of Forensic Science Annual Meeting and for the Annual Advanced DNA Technical 
Workshop. These activities contributed to the continuing education and establishment of 
networking relationships with member of the forensic community, thus fostering cooperation and 
professional growth for the personnel. 
 
Success story:  a metropolitan area rapist was finally brought to justice with DNA evidence 
found on the victims.  The first evidence of rape for this case was submitted at the Institute since 
2010. An effort accomplishment for vary analysts/technicians but mainly for those under the 
award and overtime hours dedicated to this case made the conviction possible. They found that 
more than one person was involved in the crimes.  Although the main perpetrator is in jail, this 
case still under investigation. 
 
Initially, the LIMS DNA Database Module was included in this award; however, it was 
eliminated since overtime time was increased for each analyst over the 90 hrs budgeted 
originally, as was documented in GAN#2.  Moreover, with state funds a new version of StarLims 
was acquired.  Also, funds for long distance education were included in this award; however, it 
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was eliminated since overtime time was increased for each analyst over the 90 hrs budgeted 
originally, as was documented in GAN#2. 
Also, funds were used for acquisition of supplies with which carried out the proposed backlog-
reduction and verification efforts. 
 
 
FY09 Recipient Name:  Rhode Island Public Safety Grant Administration Office 
Award Number: 2009-DN-BX-K143 
Award Amount:  $109,744 
Final Report: The Rhode Island Department of Health’s Forensic Biology Laboratory was 
awarded $109,744 supported under FY09 (NIJ-COPS DNA/Forensics Pub. L No. 111-8, 123 
Stat. 569, 583; 28 USC 530C. The effective start date was October 1, 2009. The goals stated in 
the FY 2009 Forensic DNA Backlog Reduction Project Narrative focused on four major areas: 1) 
outsource backlogged DNA casework; 2) provide analysts with continuing education and 
training as required by the FBI’s Quality Assurance Standards; 3) update the Laboratory’s LIMS 
system; and 4) purchase an automated case file paginator to streamline processes.  

Due to the fact that we had multiple awards open, we did not begin to draw down any funds on 
this award until February, 2011. With the guidance of our Program Manager, we re-worked the 
2008, 2009, and 2010 award budgets so that the drawdowns would occur in a more timely 
fashion. This included a budget modification GAN, filed in December, 2010, which included the 
addition of personnel ($17,492 salary and $10,422 fringe); a decrease in travel (-$3971); and 
equipment ($3000); contractual (-$25,016); other ($4943). A change of project period GAN was 
filed at the same time to extend the award period to March 30, 2012. A second budget revision 
GAN was filed in August, 2011, with some necessary adjustments due to increased expenses for 
our Forensic Scientist Associate, and our contractual services.  

After the revisions, our backlog reduction strategies produced the following new goals: 

1) Hire a Forensic Scientist Associate to perform DNA casework; 2) maintain our instruments in 
good working condition in accordance with required standards; 3) outsource the validation of the 
laboratory’s 3130 Genetic Analyzer; 4) hire a contract employee as a Forensic Biology 
Technician; 5) provide well equipped and efficient office space. 

The new Forensic Scientist Associate was hired in February, 2011. We were fortunate to fill the 
position with an individual who had previously served as an intern, therefore the learning curve 
was relatively short. She completed the bulk of her training by May, and she was performing 
unsupervised casework by October, at which time she was funded by the 2010 Backlog 
Reduction award. She analyzed 29 cases; 25 profiles were uploaded to CODIS, and 2 hits 
resulted from this Forensic Scientists’ work. 

In order to continue compliance with the FBI’s Quality Assurance Standards for the preventative 
maintenance and repairs of our two Qiagen EZ-1 extraction robots and CAS1200 liquid handler, 
we procured a maintenance agreement with Qiagen. All instruments are in good working order 
and in compliance with the standards. 
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We were having difficulty carrying out the validation of our 3130 Genetic Analyzer due to time 
constraints, so we decided that it would be best to outsource our validation to an outside 
company. Funds for this project were drawn from 2008 and 2010 awards as well. We evaluated 
proposals from several vendors, and chose Applied Biosystems. A validation team member came 
on-site for a week in July, 2011. The validation studies have been provided to the Technical 
Leader, and she is in the process of reviewing them. We are waiting for the ‘teach-back’ portion 
of the contract. Initially, the vendor had indicated that this remaining portion would occur in 
October; however, there were some availability problems, but they are scheduled this March. 

Our technician, contracted through ADIL Business Systems, was hired in January, 2011, but 
resigned to fill a full-time opening in the Laboratory. The second contract employee was hired in 
May, and continues to assist with Biology/DNA evidence control, convicted offender collection 
when necessary, and sample processing. This has had a positive effect on the cataloging, 
maintenance, and release of evidence, and has taken a large burden off of the DNA analysts. We 
are hoping to hire the technician as a permanent full-time state employee using funds from 
another DNA award. 

The Forensic Biology office space was poorly designed and cramped, and was not an efficient 
setting for report preparation and data review. The State has a contract with the RI Correctional 
Industries. A representative evaluated the current layout and provided plans and a quote. The 
work was completed in May, 2011. The staff, highly satisfied with the new layout of the office, 
now have a more private space where they can concentrate on their work. 

While our turnaround time increased when compared with the beginning of the award, we had 
significant obstacles to overcome with staffing, especially in the area of technical review. We 
had lost our most experienced DNA analyst, and had two trainees. This left the 
Supervisor/Technical Leader and the CODIS Manager as the only two qualified DNA analysts in 
the section. The Chief of Forensics assisted with reviews when necessary. One trainee is doing 
independent DNA casework, and the other is nearly at that stage, therefore, we anticipate a much 
smoother casework review process, and decreased turnaround times. 

Our throughput, samples per DNA analyst per month, was also was affected by our personnel 
shortage. Our experienced analyst went out on medical leave in December of 2010, and the 
throughput diminished rapidly. We anticipate a steady increase now that our analysts are fully 
trained. We are waiting to backfill the position vacated by our analyst who did not return to work 
after medical leave. 

While the backlog is essentially the same from the first progress report to the last, a lot of cases 
that were backlogged were in case review. The outsourcing at Fairfax Identify Labs from the 
2007 and 2008 Backlog Reduction awards was complete; however, in-house technical and 
administrative reviews needed to be conducted. We anticipate that the backlog will be reduced 
significantly with our newly trained staff and a backfilled position. 

We were satisfied with all goods and deliverables purchased under this award, and our Program 
Manager provided invaluable assistance with budgetary changes so that we could spend down 
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this award in a more timely fashion and take a longer range approach to our backlog by hiring 
additional personnel. 

 
FY09 Recipient Name:  Richland County Government 
Award Number: 2009-DN-BX-K068 
Award Amount:  $104,767 
Final Report: The sub grantee has maintained communications with the Program Manager and 
has received grant guidance and assistance. 
 
The sub grantee has maintained communications with the Program Manager and has received 
grant guidance and assistance. 
 
Broadly it is the overall goal of the RCSD to improve DNA analysis capacity and to reduce 
backlogged DNA casework. Please note that the RCSD Forensic Lab calculates the backlog 
when the Lab takes custody of the case, not when it is logged into evidence.  Note that funds 
were not used for casework purposes, only capacity. 
 
Objective:  Increased DNA analysis will be achieved by the continuation of a full-time DNA 
analyst and DNA specialist. 
 
Narrative:  Since the beginning of the grant period, the DNA specialist has continued in her role 
of DNA evidence and casework.  She conducts quality assurance/quality control functions, 
evidence processing, evidence transfers, administrative functions, data archiving, and 
immunological, and biochemical analyses on evidence submitted. She handles all cases through 
extraction for the two non grant-funded analysts. The RCSD DNA Analyst is fully trained.  She 
conducts physical, microscopic, immunological, and biochemical analyses on evidence 
submitted, provides testimony in federal, state and local courts, processes crime scenes, provides 
forensic training or instruction to law enforcement officers, other representatives of the criminal 
justice community and other individuals as requested and she assists in the development and 
validation of new or improved DNA methodologies,  Her casework output has resulted in the 
number of samples analyzed to increase to approximately 59 per analyst per month.  During the 
award period, 651 profiles were uploaded to CODIS, with 94 hits.  There were 1,111 cases 
analyzed by the RCSD Forensic Lab.  **Note that 2009 funds were accessed beginning February 
1, 2010 and were fully expended by January 31, 2011. 
 
Objective:  Reduce backlogged DNA casework. 
 
Narrative:  At the beginning of the award period the number of backlogged cases was 38.  At the 
end of the reporting period the number was at 17. 
 
Optional Metric: During the award period, the grant funded analyst processed 413 cases, 108 
profiles were entered into CODIS and 35 CODIS hits were made. 
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**Please note that during the grant period Richland County Forensic Laboratory has revised their 
definition of number of samples per case from two to the current number of four samples per 
case. Numbers reported in the Performance Metrics reflect this change.  
 
 
FY09 Recipient Name:  South Carolina Law Enforcement Division 
Award Number: 2009-DN-BX-K101 
Award Amount:  $1,482,621 
Final Report:   
Goal 1 - To hire 2 DNA analysts and 2 Serology technicians to aid in the reduction of the 
number of backlogged cases and to sustain the DNA assistant and DNA Analyst positions filled 
with FY08 funds 
Progress – This goal was met.  Three DNA analysts and two Serology technicians have been 
hired and are in training.  One of the DNA analysts was hired, but has since resigned to return to 
teaching.  We hope to fill that position again very soon.  The third DNA analyst hired to oversee 
the outsourcing program retired; this position has since been re-posted and filled.  The part-time 
technician resigned.  There are no current plans to fill this vacancy in the same capacity.   
 
Goal 2 - To analyze 350 backlogged cases using grant funds for overtime and supplies 
Progress – This goal was met.  A total of 350 cases were assigned and analyzed using funds from 
this award.  All but 18 of those have been fully reviewed and reported to submitters.  Several of 
the remaining cases are outstanding due to submission of additional evidence or other issues 
preventing immediate issuing of the report.  Analysis of these cases resulted in the entry of 138 
profiles into CODIS and 46 hits.  These represent cases worked, entry of profiles into CODIS, 
hits that would not have occurred without the availability of these funds. 
Additionally, 526 other cases were worked using grant funded supplies, resulting in 238 CODIS 
entries and 86 additional hits.  These numbers are included in the statistics reported above. 
 
Goal 3 - For analysts to attend meetings and training events to stay abreast of new developments 
in the field of Forensic DNA Analysis. 
Progress- This goal was met.  All training/travel funded by this grant has been completed.  
Analysts were able to attend workshops and meetings allowing them to stay abreast of new 
developments in the field; hear about how other labs are handling challenges similar to ours; and 
obtain training that is invaluable to helping maintain quality analysis standards in our lab. 
 
Goal 4 – To purchase various item of equipment including replacing the majority of computers 
in the DNA Database and Casework Departments, a centrifuge for the Database Department, and 
an EZ1 Advanced XL for the Database Department.  The purchase of Stereoscopes was 
postponed and is being funded by a later award. 
Progress- This goal was met.  The purchase of the centrifuge for the Database Department has 
been completed and the centrifuge is in use.  The purchase of the computers has been completed 
and they are currently in the process of being deployed.  The purchase of the EZ1 Advanced XL 
has been completed and it will be placed into use after planned renovations of the Offender Lab 
are completed. 
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Goal 5- To purchase a Temperature Monitoring System for the Walk-in Refrigerator/Freezer 
used for evidence storage. 
Progress- This goal was met. The purchase of this monitoring system has been completed and is 
in use on our main freezer/refrigerator unit and other units throughout the DNA Database and 
Casework Departments.  This system allows for automated notification via text message of 
temperature fluctuations in storage areas where critical reagents are stored, thus preventing 
potential loss of costly reagents. 
 
Goal 6 – To renovate existing space for a newly re-formed Serology section 
Progress – This goal was met.  Renovation of this area is complete and all furniture has been 
installed.  We have a few small necessities to add, but the area is functional.  As all Serologists 
have now been hired and two are nearing completion of their training, we hope to be seeing the 
benefit of this area and the staff within a few months. 
 
Goal 7 – To outsource backlogged cases to a vendor laboratory for analysis. 
Progress – This goal was met. This program is proving quite successful and using funds from 
this award, 621 cases were outsourced and to date the results for all of those have been reported 
to the submitter.  This program has resulted in 525 profiles entered into CODIS and 348 CODIS 
hits.  This translates to an approximate 66% hit rate on profiles entered and approximately a 56% 
hit rate overall for cases reported.   These are cases that would not be done solved yet without the 
availability of these funds.   
 
Goal 8 – To purchase service contracts for all critical instruments involved in DNA analysis. 
Progress – This goal was met.  Service contracts were purchased, covering most of our critical 
instruments through June 30, 2012.  These funds allowed for our instruments to be well-
maintained, thus preventing unnecessary down time that would have negatively affected 
throughput. 
 
Goal 9 - To purchase validation supplies to complete the validation of the 3500xl Genetic 
analyzer and Powerplex 18 D amplification kit for the DNA Database Department. 
Progress – This goal was met.  Validation of the 3500xl in conjunction with the Powerplex 18D 
amplification kits was started in the DNA Database Laboratory using funds from the 2010 DNA 
Backlog Reduction Program.  The amount of supplies purchased was not sufficient to complete 
the validation.  We then purchased additional supplies funded from this award and have resumed 
the validation process.  It should be complete and ready for the Technical Leader’s approval 
within a few weeks. 
 
 
FY09 Recipient Name:  Office of the Attorney General, South Dakota 
Award Number: 2009-DN-BX-K145 
Award Amount:  $100,000 
Final Report: Funds from this grant were not used until March 2011, as funds from the 2008 
DNA Backlog Reduction Grant were still being used.  Funds from the 2009 DNA Backlog 
Reduction Grant were expended before the end of September, 2011. 
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The number of backlogged forensic DNA cases at the beginning of the award period was an 
overall backlog number and the number of backlogged cases pending completion 30 days after 
submission was not available.  The number of backlogged forensic DNA cases for the September 
30, 2011, reporting date is only counting those cases pending completion 30 days after 
submission. 
 
The following goals and objectives were set for this award: 
 
Goal 1 – To maintain capacity by purchasing supplies needed to analyze DNA evidence so 
eligible DNA profiles can be entered into CODIS, to ensure required continuing education for 
DNA examiners, and to purchase a dehumidifier and freezer to optimize storage of biological 
evidence for DNA testing. 
 
Progress January – June 2011 – Supplies including Quantifiler kits, Identifiler Plus kits, polymer, 
capillaries, buffer, size standard, tubes and septa were ordered and received.  These supplies are 
used to perform DNA analysis of evidence so that eligible DNA profiles can be entered into 
CODIS. 
Microconcentrators were ordered and received – these items are used for the concentration and 
purification of DNA during DNA extraction.  Pipette tips were ordered and received – these 
supplies are used to transfer DNA and reagents during the testing process.  Additional supplies 
ordered and received during this reporting period include graduated cylinders to measure 
reagents, transfer pipettes to transfer chemicals, kimwipes to clean work area, and digital 
thermometers for freezers to ensure evidence is stored at proper temperatures to prevent 
degradation. 
 
One DNA examiner attended the spring Bode DNA meeting for continuing education as required 
by the DNA Quality Assurance Standards. 
 
One dehumidifier was ordered and received to keep the humidity in the evidence storage room 
low to help preserve biological evidence.  One freezer was ordered and received to store 
biological evidence to prevent degradation. 
 
Progress July – September 2011 – Ordered and received chemicals used for DNA analysis – 
phenol:chloroform:isoamylalcohol, EDTA, and proteinase K. 
 
Goal completed. 
 
Goal 2 – To purchase DNA database collection kits for qualifying arrested felons so the samples 
can be collected, typed, and entered into CODIS. 
 
Progress January – June 2011 – DNA database collection kit supplies (including foam 
applicators, envelopes, integrity seals, and FTA cards) were ordered and received.  These kits are 
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used to collect samples from qualifying arrested felons so that their DNA profiles can be entered 
into CODIS. 
Goal completed. 
 
Discussion 
One of the two serology screeners employed at the SDFL was being trained in hair analysis from 
May through September, 2011, therefore the DNA analysts were required to screen biology cases 
as well as perform DNA analysis.  This reduced the number of DNA exams the DNA analysts 
were able to complete during this time period. 
 
Due to an increase in the number of qualified examiners performing casework in the first quarter 
of 2011, and a resulting increase in the number of reports written, the DNA Technical Leader is 
required to spend more time reviewing reports and is unable to complete as many DNA cases as 
she did previously. 
 
There was a significant increase in the number of cases submitted and biology examinations 
assigned in the third quarter of 2011.  There were 140 biology examinations assigned in the third 
quarter of 2011, compared to 119 biology examinations assigned in the third quarter of 2010 and 
108 biology examinations assigned in the second quarter of 2011.    
 
There were 133 biology reports written in the third quarter of 2011, compared to 94 biology 
reports written in the third quarter of 2010 and 92 biology reports written in the second quarter of 
2011.  There were 83 DNA reports written in the third quarter of 2011, compared to 67 DNA 
reports in the third quarter of 2010 and 69 DNA reports written in the second quarter of 2011.  
Because of the increase in the number of cases submitted and biology examinations assigned, the 
overall backlog (all cases still waiting to be completed) was not reduced (79 overall backlogged 
cases at the end of September, 2011), even though more cases were completed than in the 
previous quarter. 
 
One notable CODIS hit was the identification of a casino robber who was coming across a state 
line to rob South Dakota casinos.  This individual was not a suspect in the local law enforcement 
investigation of the crimes. 
 
 
FY09 Recipient Name:  State of Tennessee 
Award Number: 2009-DN-BX-K077 
Award Amount:  $465,570 
Final Report:  
The following goals were set for this award: 

1. Grant funding will be used to maintain our current instrumentation by way of 
maintenance contracts. Maintenance contracts will include 15 genetic analyzers and 6 
real time PCR quantitation instruments, a document control system, and a video 
conference system.  
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2. Funds will be used to replace the water deionization units in the Nashville and Memphis 
DNA labs as they are failing due to age of the systems. 

3. Grant funds will be used to purchase a second 3130 genetic analyzer for the Memphis lab 
and a third for the Nashville lab to increase throughput. 

4. A temperature monitoring system will be purchased for the Nashville lab to monitor and 
record critical temperatures for refrigerators, freezers, dry baths, ovens, and subzero 
freezers in the DNA lab. 

5. Grant funding for equipment will be used to purchase a TubeWriter workstation for each 
lab which will be used to automate the labeling of extraction, amplification, and other 
tubes to for storage and processing of DNA 

6. Provide travel and training for DNA scientists to meet the mandatory training 
requirement. 

Goal 1- Funds were used to pay for maintenance contracts and the document control system. 
(Goal completed as all funds in this category have been utilized) 
 
Goals 2 – This goal was inadvertently reported as being removed in the previous semi-annual 
report.  This goal was actually used to purchase a water filtration unit for the Nashville DNA lab. 
(Goal Completed) 
 
Goal 3 – The 3130 Genetic Analyzers for the Memphis and Nashville labs have been installed 
and are currently awaiting Performance Checking to be brought into service. 
(Goal completed) 
 
Goal 4-5 – Both goals have been removed and the funds redistributed. (These funds were 
redistributed to fund performance checks for the 3130 purchased for the Memphis DNA lab) 
 
Goal 6 – Mandatory DNA training has been accomplished by DNA analysts attending 8 hours of 
training. (Goal completed) 
 
During this cumulative reporting period: 
 
During this award period, the TBI Crime Laboratory system successfully underwent re-
accreditation with ASCLD-LAB. 
 
Funds under this award were used to purchase two Applied Biosystems 3130 Genetic Analyzers 
for use in the Nashville and Memphis DNA labs.  Funds were also used to allow for the 
performance checking of the instrument in the Memphis DNA lab, saving valuable time and 
effort on the overworked staff of that lab. 
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Due to a lack of funding for the TBI, this award has allowed for maintenance contracts to be 
continued for all DNA equipment in the Crime Laboratory system.  This allowed not just for 
routine maintenance, but for necessary repair of more than one genetic analyzer to allow for the 
continuation of casework. 
 
Funds from this award were used to aid scientists in all TBI DNA labs to meet, or exceed, the 
required yearly mandatory training, allowing the DNA sections to maintain accreditation. 
Funds under this award allowed for the repair and purchase of water filtration units in the 
Nashville DNA lab. 
 
Funds under this award allowed for the repair of one of six DNA extraction robots in the 
Nashville DNA lab. 
 
Also during this award period: 

• Three scientists and two CODIS technicians were lost to competing agencies and one 
CODIS technician was promoted to scientist in the Nashville DNA lab.  Two scientists 
were promoted to positions in administration in the Nashville DNA lab after the 
retirement of the existing Supervisor/Technical Leader (the job was split into two 
separate positions after his retirement).  To fill scientist and CODIS technician vacancies, 
four new scientists and one technician have been hired in the Nashville DNA lab. 

• One scientist in the Memphis DNA lab was lost to a competing agency and one scientist 
resigned for personal reasons.  These vacancies have both been recently filled. 

• One scientist in the Knoxville DNA lab resigned for personal reasons and this vacancy 
has recently been filled. 

 
 
FY09 Recipient Name:  City of Austin 
Award Number: 2009-DN-BX-K056 
Award Amount:  $262,634 
Final Report:  

• Goal 1 – To increase capacity of the DNA lab by purchase of automated equipment  
              (QIAcube and QIAgility). 

o Progress – The QIAcube and QIAgility are in validation and will be on-line in the 
near future. 

• Goal 2 - To install a walk in freezer for storage of bulk DNA evidence 
o  Progress – Completed and in use 

• Goal 3 – To provide training for DNA analysts  
o Progress – The analysts have received their annual training by attending 

conferences to keep abreast of current technology. 
• Goal 4 – To provide overtime funds for casework processing by current staff 

o Progress – The current staff worked157 cases using OT funds.  
• Goal 5 – To purchase reagents for use on casework 
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o Progress - Once the FONSI was approved, reagents were purchased using grant 
funds. Almost $26,000 was spent on kits for casework processing. To date, 591 
samples have been processed with grant supply funds. 

 
Additional Narrative Information:  We had a DNA analyst resign in May 2010 and the position 
was filled in November 2010 with an analyst is currently screening (not trained in DNA). I also 
had another DNA analyst on maternity leave for 3 months in late 2010. For a staff of 4 analysts 
and 1 supervisor this certainly contributed to an increase in turnaround time and backlog.  
 
The goal of this program was to solve violent crimes citywide. To accomplish this goal, program 
staff focused on three primary objectives: reducing forensic DNA sample turnaround time, 
increasing the throughput of the APD Crime Lab DNA Section, and reducing DNA forensic 
casework backlogs. Program objectives were linked to essential services with measurable 
outcomes.  
 
Funding from the National Institute of Justice allowed the City of Austin Police Department 
Crime Laboratory to fully implement the City's FY2009 Forensic DNA Backlog Reduction 
Program. The laboratory purchased automated equipment to increase capacity of the DNA lab. 
The QIAcube and QIAgility are currently in validation and will be on-line in the very near 
future. A freezer necessary for the storage of bulk DNA evidence was purchased and is in use. 
The DNA analysts attended training conferences to increase their knowledge base and to remain 
abreast of current technology. Funding for DNA analyst overtime allowed for the completion of 
157 DNA cases and, following the approval of a FONSI, the laboratory purchased consumable 
lab supplies for casework processing. To date, 591 samples have been processed with grant-
funded supply. 
 
 
FY09 Recipient Name:  City of Houston 
Award Number: 2009-DN-BX-K130 
Award Amount:  $1,311,800 
Final Report:  Goal 1:  Increase capacity in the forensic casework laboratories by implementing 
automation, the Quantifiler® Duo DNA Quantification Kit, the AmpFlSTR® Yfiler ™ PCR 
Amplification Kit, and the AmpFlSTR® Identifiler® Plus PCR Amplification Kit. 
 
A total of three automation instruments were purchased, installed, validated, and/or introduced 
into casework through the support of this grant.  This included one QIAGEN BioRobot EZ1 
Advanced XL for extraction, one liquid-handler for quantification and amplification set-up 
(TECAN Freedom EVO®150 Workstation), and one liquid-handler for post-amplification plate 
set-up (TECAN Freedom EVO®100 Workstation).  Additionally, a second Applied Biosystems 
7500 Real-Time PCR System was purchased and two 3100 Genetic Analyzers were upgraded to 
3130xl Genetic Analyzers. 
 
October 1, 2009 – December 31, 2009:  An in-house validation continued and was completed on 
two previously purchased QIAGEN BioRobot EZ1 Advanced XLs.  The validation data only 
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supported the use of these instruments on reference samples and otherwise high level evidentiary 
DNA samples. 
 
January 1, 2010 – June 30, 2010:  A Request for Proposal was put out by the City of Houston to 
award a contract to the Best Respondent for the Purchase, Implementation and Validation of 
Automated Robotics for DNA Forensics Analysis for the Houston Police Department, as well as 
the validation of the Quantifiler® Duo DNA Quantification and AmpFlSTR® Yfiler ™ PCR 
Amplification Kits 
 
July 1, 2010 – December 31, 2010:  

• The Applied Biosystems contract for delivery, installation, validation and training of 
robotics was awarded in August 2010.  The Validation Plan was approved in September 
of 2010.   A new QIAGEN BioRobot EZ1 Advanced XL was installed. 

• Delivery and installation of Tecan EVO 150 and Tecan EVO 100 for Phase I of the 
project was completed in November 2010.   
 

• A performance check study was conducted on the third QIAGEN BioRobot EZ1 
Advanced XL, allowing its introduction to casework. 

 
January 1, 2011 – June 30, 2011:   

• The collection and analysis of Quantifiler® Duo DNA Quantification Kit and 
AmpFlSTR® Yfiler ™ PCR Amplification Kit validation data were conducted during 
this reporting period by Applied Biosystems.  The validation data were submitted to the 
Houston Police Department Crime Laboratory by Applied Biosystems in March, 2011. 

• The collection of TECAN Freedom EVO®100 and TECAN Freedom EVO®150 
Workstation validation data by Applied Biosystems began during this reporting period.   

• The Quantifiler® Duo DNA Quantification Kit and AmpFlSTR® Yfiler ™ PCR 
Amplification Kit validation data received approval by the Technical Leader during this 
reporting period.  This validation data was presented in a teach back training to the 
analysts at the Houston Police Department Crime Laboratory as well.   

• The collection of TECAN Freedom EVO®100 and TECAN Freedom EVO®150 
Workstation validation data by Applied Biosystems continued. (Quant, Normalization, 
STR Setups were done on the EVO150.) Analysis of validation data by Applied 
Biosystems began during this reporting period.   

• A teach back for super users on the Tecans was completed the week of July 25, 2011. 
 

July 1, 2011 – December 31, 2011:  
• The TECAN Freedom EVO®100 and TECAN Freedom EVO®150 validation data was 

completely analyzed and submitted to the Houston Police Department Crime Laboratory 
by Applied Biosystems in this reporting period.  Applied Biosystems provided analyst 
training on the TECAN Freedom EVO®100 and TECAN Freedom EVO®150 
workstations through teach back sessions at the Houston Police Department Crime 
Laboratory.   
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• Both genetic analyzers were upgraded from a 3100 to a 3130xl during this reporting 
period, though at separate times.  The second instrument was not upgraded until the first 
instrument was completely upgraded, performance checked and online.  The performance 
check and Technical Leader approval was completed on the first instrument that was 
upgraded in August, 2011, at which time the instrument was introduced to casework.  
The performance check of the second 3100 began in this reporting period.   

• Validation data collection was conducted by Applied Biosystems for the 
AmpFlSTR® Identifiler® Plus PCR Amplification Kit.   

• Validation data collection was also conducted by QIAGEN during this reporting period.  
The laboratory wanted to enhance the use of the QIAGEN BioRobot EZ1 Advanced XLs 
to more than just reference and otherwise high-level DNA samples.  This validation 
aimed to demonstrate that the use of carrier RNA (cRNA) on the EZ1 instrument was as 
good as or better than the manual QIAGEN extraction used on most evidentiary samples.  
These initial validation results were submitted to the Houston Police Department Crime 
Laboratory during this period. 

• Updated protocols using the Quantifiler® Duo DNA Quantification Kit were effective in 
this reporting period, at which time competencies were conducted.  The lab began using 
the Quantifiler® Duo DNA Quantification Kit on casework during this time.   

• The Technical Leader approved the use of the TECANS and updated laboratory protocol.  
• The performance check and Technical Leader approval was completed on the second 

3100 that was upgraded.  This instrument was introduced to casework analysis during this 
reporting period.   

• Supplemental validation results were submitted to the Houston Police Department Crime 
Laboratory by QIAGEN.  Training for the QIAGEN BioRobot EZ1 Advanced XLs was 
provided by QIAGEN at the Houston Police Department Crime Laboratory.  

• AmpFlSTR® Identifiler® Plus PCR Amplification Kit validation data were analyzed and 
submitted to the Houston Police Department Crime Laboratory. 
 

January 1, 2012 – June 30, 2012:   
• The TECAN Freedom EVO®150 was introduced to casework during this reporting 

period, upon the completion of analyst competencies.   
• Applied Biosystems provided training on the AmpFlSTR® Identifiler® Plus PCR 

Amplification Kit at the Houston Police Department during this reporting period. 
• Laboratory protocol was updated to include the AmpFlSTR® Yfiler ™ PCR 

Amplification Kit.  Competencies on Yfiler ™ also began during this reporting period.   
 
July 1, 2012 – September 30, 2012:  

• The first competency on the TECAN Freedom EVO®100 was completed in August, 
2012, permitting the use of the fifth and final automation instrument to be used on 
casework samples in the same month.   

• The AmpFlSTR® Identifiler® Plus PCR Amplification Kit validation study was approved 
by the DNA Technical Leader in August, 2012.  Protocol was also updated to include the 
Identifiler® Plus kit and made effective in September, 2012 when competency testing 
began.  Competency will continue through October, 2012, at which point the laboratory is 
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expected to convert entirely from the AmpFlSTR® Identifiler® PCR Amplification Kit to 
the AmpFlSTR® Identifiler® Plus PCR Amplification Kit. 

 
Goal 2: Reduce the casework backlog through outsourcing. 
January, 2010-June, 
2010 Sent Received Reviewed 

CODIS 
Entries 

CODIS 
Hits     

LabCorp 78 59 48 36 3     
Orchid 34 30 10 6 0     
Sorenson 60 60 34 18 1     
Strand 31 31 31 26 5     
Total 203 180 123 86 9     

July, 2010-December, 2010  
LabCorp 14 33 43 25 4     
Orchid 0 4 24 15 7     
Sorenson 4 4 27 19 7     
Strand 0 0 0 0 0     
Total 18 41 94 59 18     
July, 2011-December, 2011  
LabCorp 0 0 0 0 0     
Orchid 0 0 0 0 0     
Sorenson 25 25 0 0 0     
Strand 19 19 0 0 0     
Total 44 44 0 0 0     

July, 2012-December, 2012    
LabCorp 0 0 1 1 0     
Orchid 0 0 0 0 0     
Sorenson 0 0 28 15 0     
Strand 0 0 19 10 4     
Total 0 0 48 26 4     

FY09 Grant Totals Sent Received Reviewed 
CODIS 
Entries 

% 
Entries 

CODIS 
Hits % Hits 

LabCorp 92 92 92 62 67.30% 7 7.60% 
Orchid 34 34 34 21 61.76% 7 20.58% 
Sorenson 89 89 89 52 58.40% 8 8.90% 
Strand 50 50 50 36 72.00% 9 18.00% 
Total 265 265 265 171 64.52% 31 11.69% 
 
A total of 265 DNA cases were outsourced using the funding provided in NIJ FY09 DNA 
Backlog Reduction Grant, resulting in a total of 31 CODIS hits.  While these cases do require the 
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time of the DNA analysts for purposes of technical review, the time saved by the lab for 
processing by outsourcing has enabled the lab to address older backlogged cases, while still 
addressing the demands of the incoming casework. 
 

DNA Completed Assignments by Month in 2010 
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 DNA Completed Assignments by Month in 2011 
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DNA Completed Assignments by Month in 2012 

 

 
Challenges faced by the Laboratory 
The chart clearly demonstrates an improved laboratory capacity.  Much of this can be attributed 
to increase in available reporting DNA analysts.  During much of this award period, while the 
laboratory employed 6 fully trained DNA analysts, three of them served in a supervisory 
capacity and therefore did not conduct much casework analysis.  The number of actual reporting 
analysts was doubled in 2012 with the completion of analyst training for two individuals and the 
hiring of a fully trained analyst from another laboratory.  The lab has also dedicated more 
personnel to the DNA section to serve in a technical capacity, allowing trained analysts to spend 
more time conducting case reviews and report generation and less time in the laboratory.  
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Finally, the laboratory has explored the theories of Lean Six Sigma to make the DNA system 
leaner, more efficient, and more productive. 
 
Despite the laboratory’s improved productivity, however, the DNA backlog grew.  This can be 
attributed to three main factors.    
 

1. The Houston Police Department initiated an audit of the Property Room and accounted 
for approximately 6,600 sexual assault kits that had not been tested.  Some kits dated 
back to the 1980s.  Most kits were not submitted to the laboratory by the investigating 
officer for a myriad of reasons.  In some cases, DNA was not expected to be helpful, due 
to the assertion of consent.  Other cases that didn’t have a suspect and pre-dated CODIS 
were not submitted because the policy in place at that time didn’t warrant testing until a 
suspect was available.  Other cases were determined to be unfounded through 
investigative efforts.  Regardless of the reason, these cases were not tested but they need 
to be.  The laboratory, through other generous NIJ funding, was able to hire 10 
contractors to start tackling this 6,600 kit backlog.  At a positive rate of approximately 
70%, many of these cases were entered in the DNA queue because of positive screening 
results where semen or the reasonable expectation of contact DNA was found. 

2. Effective 9/1/11, Texas Senate Bill No.1636 requires that all sexual assault kits must be 
submitted to and tested if funding is available by an accredited laboratory.  Previously, an 
investigator may determine that analysis by the laboratory was not warranted through 
investigative efforts.  This new legislation stymies that logic and has already shown to 
have a negative impact on the casework coming in, complicating efforts to address 
casework already here.  The HPD Crime Lab receives ~930 sexual assault kits/year.   

3. The introduction of LIMS required the DNA section to redirect resources to the 
implementation of the information management system.  We anticipate that in the long-
term this will be beneficial to the DNA section by having a single database to account for 
its metrics. 
 

Summary 
The generous support of NIJ has enabled the Houston Police Department to enhance its 
capabilities, thereby empowering the laboratory to address backlogged cases, while still 
addressing incoming casework.  The enhancements include three automation instruments that 
have allowed greater efficiency.  These instruments now do what analysts previously did 
manually, allowing analysts to be productive elsewhere.  The laboratory has also added to its 
arsenal of tools with enhanced data analysis through use of a more informative quantification 
system, a male-specific amplification system, and a more robust STR amplification system that 
better addresses the often-compromised forensic DNA sample.  Furthermore, the validation 
services that would have taken Houston analysts off of casework not only allowed the analysts to 
remain productive, but also provided the data necessary to allow the laboratory to become 
compliant with the 2010 “SWGDAM Interpretation Guidelines for Autosomal STR Typing by 
Forensic DNA Testing Laboratories”.  Removing analysts from casework to conduct any of the 
eight validations or performance check studies would have likely resulted in a greater increase of 
the backlogged casework. 
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In conclusion, support from the NIJ-funded FY 2009 Forensic DNA Backlog Reduction Program 
has enabled the Houston Police Department Crime Laboratory meet the goals and objectives 
established at the outset of participation in this grant.  Goal #1 was to increase capacity. While 
backlog growth was not linear due to reasons stated previously, the capacity of the Biology 
Section was clearly enhanced.  Goal #2 was to reduce the backlog through outsourcing.  The 
laboratory met this goal by outsourcing and reviewing 265 cases which ultimately resulted in 171 
CODIS entries and 31 CODIS hits. 
 
Two cases were paid with the cold case grant.  These two cases were captured in numbers on the 
2009 grant under the 1/1/10 – 6/30/10 and 7/1/10 – 12/31/10 periods.   The numbers have been 
adjusted in those areas in the Goal 2: Reduce the casework backlog through outsourcing chart. 
 
 
FY09 Recipient Name:  County of Bexar 
Award Number: 2009-DN-BX-K095 
Award Amount:  $364,593 
Final Report: Narrative: 
The following goals and objectives were set for this award: 
Goal 1 – To purchase the required LIMS equipment and software – Status: In Progress; 
Goal 2 – To set-up and validate the LIMS equipment and software – Status: Pending completion 
of Goal 1; 
Goal 3 – To incorporate the LIMS equipment and software into the regular workflow of the 
laboratory – Status: Pending completion of Goal 2 
Progress Jul-Dec 09 – The process of purchasing equipment following Bexar County Purchasing 
regulations has been initiated. 
Goal 1 – The Bexar County Information Services (BCIS) department is developing the Request 
for Proposals (RFP) to be issued as part of the competitive process to select a vendor for the 
commercial LIMS. An RPF should be approved and issued during the first calendar quarter of 
2010. 
Goal 2 – Pending 
Goal 3 – Pending 
Additional program activity: Funds for the digitizing of case records have been incorporated into 
a contract extension with the current vendor, according to County policy. The vendor has 
digitized two (2) years of case records since October 1, 2009. 
Training: Two (2) analyst are scheduled to attend the Association of Forensic DNA Analysts and 
Administrators meeting in Austin, TX, January 28 – 29, 2010 in order to meet Quality Assurance 
Standards for Forensic DNA Testing Laboratories continuing education requirements. 
 
Progress Jan-Jun 10 – The process of purchasing equipment following Bexar County Purchasing 
regulations has continued. 
Goal 1 – The Bexar County Information Services (BCIS) department received vendor Request 
for Proposals (RFP), which were evaluated by a selection committee as part of the competitive 
process to select a vendor for the commercial LIMS. Vendors presented their proposals to the 
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selection committee on May 26 and 27, 2010. The selection committee scored the proposals per 
the requirements of the Bexar County Purchasing Department. A vendor should be selected and 
awarded a contract in the third calendar quarter of 2010. 
Goal 2 – Pending 
Goal 3 – Pending [Please note: Given the length of time required to complete 
Goal 1, we are currently anticipating the possibility of requesting an extension of the award 
period to complete Goal 3. We will assess the vendor timelines at the end of the calendar year 
and take the appropriate action at that point. Additional program activity: Funds for the digitizing 
of case records have been incorporated into a contract extension with the current vendor, 
according to County policy. During the current reporting period, the vendor has scanned 406,793 
document pages from 43,825 indexed documents (case files), consuming $31,626 of the 
budgeted $40,000. In addition, a GAN was approved on June 29, 2010 to use $900 of these funds 
for document destruction. 
Training: Two (2) analysts attended the Association of Forensic DNA Analysts and 
Administrators meeting in Austin, TX, January 28 – 29, 2010 in order to meet Quality Assurance 
Standards for Forensic DNA Testing Laboratories continuing education requirements. 
Two (2) additional analysts are scheduled to attend the Association of Forensic DNA Analysts 
and Administrators meeting in Austin, TX, July 8 - 9, 2010 in order to meet Quality Assurance 
Standards for Forensic DNA Testing Laboratories continuing education requirements. 
At least two (2) analysts are scheduled to attend the 21st International Symposium on Human 
Identification in San Antonio, TX, October 11 – 14, 2010 in order to meet Quality Assurance 
Standards for Forensic DNA Testing Laboratories continuing education requirements. Because 
this meeting is in San Antonio, Bexar County, Texas, Bexar County travel regulations do not 
permit lodging or per diem expenses to be paid to participants. Travel will be limited to local 
mileage requirements. The residual budgeted funds will be used to allow additional analysts to 
register for the symposium. 
 
Progress Jul-Dec 10 – The process of purchasing equipment following Bexar County Purchasing 
regulations has continued. 
Goal 1 – The Bexar County Information Technology (BCIT) began negotiations with the highest 
scoring vendor for the commercial LIMS for a final and best proposal. The negotiations took 
longer than expected, partially due to a change of director at the BCIT (note the department 
name change) and BCIT departmental reorganization. Negotiations and scope of project 
discussions with the vendor were not completed until November 2010. Contract development 
and approval were also delayed by the Legal Department. A contract in now not expected to be 
approved by the Commissioners Court (the Bexar County governing body) until the 3rd week of 
February. Anticipating these delays, we requested a six month GAN extension until September 
30, 2011, which was approved on December 3, 2010. 
Goal 2 – Pending 
Goal 3 – Pending 
Additional program activity: A replacement laser printer was purchased for the CODIS 
computer, from re-allocated funds per GAN #2 (see Training below). Funds for the digitizing of 
case records have been incorporated into a contract extension with the current vendor, according 
to County policy. During the current reporting period, the vendor has scanned 78,003 document 



This document presents final grant reports report submitted to the U.S. Department of Justice. These 
reports have not been published by the Department. Opinions or points of view expressed are those of 
the authors and do not necessarily reflect the official position or policies of the U.S. Department of 
Justice. 
 

 270 

pages from 32,775 indexed documents (case files), consuming $8,137.61 of the budgeted 
$40,035 (adjusted due to the approval of GAN #2). In addition, $900 of these funds were used 
for document destruction. 
Training: Two (2) analysts attended the Association of Forensic DNA Analysts and 
Administrators meeting in Austin, TX, July 8 - 9, 2010 in order to meet Quality Assurance 
Standards for Forensic DNA Testing Laboratories continuing education requirements. 
Five (5) analysts attended the 21st International Symposium on Human Identification in San 
Antonio, TX, October 11 – 14, 2010 in order to meet Quality Assurance Standards for Forensic 
DNA Testing Laboratories continuing education requirements. Because this meeting was in San 
Antonio, Bexar County, Texas, Bexar County travel regulations did not permit lodging or per 
diem expenses to be paid to participants. Travel was limited to local mileage requirements. The 
budgeted funds were used to allow additional analysts to register for the symposium. Two (2) 
other analysts also attended a one-day free workshop offered at this meeting. Residual funds 
were re-allocated to other line items as approved in GAN #2 (final approval, October 20, 2010). 
 
Progress Jan-Jun 11 – The process of purchasing equipment following Bexar County Purchasing 
regulations has continued.  
Goal 1 – The Bexar County Commissioners Court (the Bexar County governing body approved 
the contract to purchase the Forensic Advantage LIMS from The Computer Solution Company 
on March 18, 2011. Staff representatives of FA came on-site to “kickoff” the project March 28 – 
31, 2011. The installation is in conjunction with a Bexar County Information Technology (BCIT) 
project, so to meet the system requirements to run the FA software, BCIT has upgraded all the 
BCCIL analyst desktop computers to Windows 7 and Office 2010. By the end of the reporting 
period, FA had installed “Stage” software (for validation and training) on BCIT servers and 
begun work on customization designs. A total of $28,000 has been paid for meeting two (2) of 
the nine (9) project milestones. Two (2) or three (3) of the project milestones should be 
completed during July, with system training and validation to begin in late August. The 
customization process is scheduled to be completed by mid-August, with the project end date set 
at September 30, 2011. 
Goal 2 – Pending (expected to begin late August) 
Goal 3 – Pending (expected to begin in September) 
Additional program activity: GAN #4 was approved March 17, 2011 to change the address of the 
Financial Point of Contact. (Note: Although approved July 1st in the next reporting period, GAN 
#5 was submitted June 29th to extend the project period to December 31, 2011.) 
Training: Two (2) analysts attended the Association of Forensic DNA Analysts and 
Administrators meeting in Austin, TX, March 15 - 16, 2011 in order to meet Quality Assurance 
Standards for Forensic DNA Testing Laboratories continuing education requirements. 
 
Progress Jul-Dec 11 – All the goals of the project were met during this final period.   
Goal 1 – Anticipating difficulties completing the installation of the complete LIMS by 
September 30, 2011, we sought and received approval on July 1of GAN#5 to extend the project 
period to December 31, 2011. Customization of the “Stage” software continued through July and 
August with the design of “Worksheets” for each of the forensic sections. The worksheet designs 
were approved on August 16 and the vendor began the process of coding the design into the 
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standard LIMS software package. The worksheets were incorporated into the “Stage” software 
on September 9 and the analysts were trained by vendor staff on the use of the LIMS on 
September 13 -15. Bar coding equipment was installed by September 12 and the appropriate bar 
code labels were developed and tested through the month of September. At this point, 
management decided to change the date for the cross-over to the “Production” database server to 
November 1. 
The “Production” server software and clients were deployed on November 1 and installation was 
completed and tested on November 3. This ended Goal 1. 
Goal 2 – With the installation of the “Production” LIMS, staff began the validation process by 
comparing the new LIMS with the now “Legacy” LIMS. Throughout this testing process, 
improvements and bug fixes were made by the vendor as necessary. Legacy data migration 
proved problematic and the one month validation period was extended until the end of 
December. During this time the paper files remained the official record for the Crime Lab and all 
LIMS records were also entered into the “Legacy” LIMS (i.e., double entry). Goal 2 was 
completed on December 30, 2011. 
Goal 3 – This goal overlapped Goal 2, since the validation process allowed the forensic sections 
and management to determine how to incorporate the new LIMS into the laboratory workflow. 
Difficulties were addressed and several change orders were generated to be addressed as part of 
the prepaid maintenance of the system by the vendor after the end of the grant award period. 
Goal 3 was completed on December 30, 2011. Based on the progress made with this goal, 
January 2 was announced as the day the work the “Legacy” system would cease and the new 
LIMS would become the record of note for work product generated by the Crime Lab. 
All three goals have been met. The pre-purchased maintenance agreement contract will be used 
to handle any “bugs” or service requests that are identified going forward. Some elements of the 
LIMS were not implemented yet including the Web Portal features and the instrument 
integration; however, these are included in the software and will be rolled out over the next few 
months as management becomes better able to administer these features. 
The final “Production” Forensic Advantage LIMS software is version 2.33.112.7. There was no 
grant funded travel or training during this reporting period. Two major factors affected the 
workload of the DNA section during this reporting period and a third factor affected the 
implementation of the LIMS: (1) A fully trained full-time employee left in June 2011 and, due to 
budget cuts, was not replaced. A previously approved FTE position was cut during budget 
negotiations. Both these events left the section understaffed. (2) Legislation passed by the Texas 
legislature (SB 1636) went into effect on September 1, 2011. SB 1636 requires that sexual 
assault evidence collected as part of an active criminal case be submitted to a “public accredited 
crime laboratory” within 30 days of collection. The effect of the law was to increase submissions 
to the DNA laboratory greatly from August through November 2011; September submissions 
more than doubled from July submissions. (3) A major influence on the delay of implementation 
of the LIMS was the need to incorporate communication with the Bexar County Financial system 
(Lawson). The Lawson implementation was delayed from August 1 to October 3. This delay 
removed Bexar County Information Technology personnel resources planned for use with the 
Crime Lab LIMS until December. 
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FY09 Recipient Name:  Harris County 
Award Number: 2009-DN-BX-K078 
Award Amount:  $729,354 
Final Report:  
Goal 1- To complete screening and reviewing of backlogged cases using overtime funds.  
At this time, approximately $97,794.05 has been expended for overtime to review and screen 
backlogged cases.  
 
Goal 2- To improve our ability to complete DNA analysis and store results more efficiently.  
 
The following items/service has been purchased and are currently in use:  
6- GeneMapper Software Licenses  
1- Lektriever  
1- Inventory Cart  
1- Electronic Key System  
6- Wireless Barcode Scanners  
1- Network Drops  
1- Computype Upgrade  
1- Washable Keyboard  
1- Washable Mouse  
1- Refrigerator  
1- Computer Drop  
7- Barcode Scanners  
9- Barcode Printers  
13- C5 Tablet PCs  
12- C5 Docking Stations  
1- Computer Switch  
30- Pipet Lite  
4- Pipet Lite  
7- Cameras  
1- Wall Mounted Telephone  
6- Tube Carriers  
DNA Lab Renovations  
3- Books  
15- Card Readers  
2- Computers  
2- IQAS 30 Proficiency Tests  
3- IQAS 60 Proficiency Tests  
5- DNA Contract Workers  
1- DNA System Analyst  
1- DNA Analyst III  
Supplies  
10- Batteries  
10- C5 battery Charger  
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3- PC Docking Stations  
2- Vented Plastic Shelving  
1- DNA Lab Technician  
3- F5 Batteries  
 
Goal 3- To complete serological processing for cases selected for outsourcing.  
 
103 cases were outsourced, 181 cases were completed in-house utilizing overtime. Cumulative 
number of cases completed 284.  
 
Goal 4- To provide training opportunities for DNA personnel through relevant meetings and 
expert evaluations.  
 
5 Individuals attended the AFDAA Winter meeting held January 28-29, 2010 in Austin, Texas.  
5 Individuals attended the AAFS meeting in Seattle Washington, February 2010  
5 Individuals attended the AFDAA Summer meeting held July 8-9, 2010 in Austin, Texas.  
6 Individuals attended the Promega Conference in San Antonio, Texas in October 2010.  
 
Goal 5- To outsource and review backlogged cases.  
103 cases were outsourced, 181 cases were completed in-house utilizing overtime. Cumulative 
number of cases completed 284.  
 
 
FY09 Recipient Name:  State of Texas 
Award Number: 2009-DN-BX-K071 
Award Amount:  $2,097,729 
Final Report: For this Forensic DNA Backlog Reduction Project, the Texas Department of 
Public Safety Crime Laboratories had an original goal to conduct forensic DNA testing on 
evidence in 1,200 cases. This work was to be accomplished by having our existing staff of some 
70 DNA Analysts work overtime, and the grant would provide the overtime salary and benefits, 
plus provide the supplies required to complete this testing. Half way or more into the project, a 
grant adjustment was made to shift additional funds into the supply and salary categories with an 
expected increase in case output to 1,500 cases. 
 
The projected was actually started on January 1, 2010, and the project ended on December 31, 
2010, except for completing the acquisition of new equipment, which took until March 31, 2011. 
 
By December 31, 2010, the funds provided for overtime salaries were depleted, and the funds 
used to purchase supplies were depleted earlier that month. State funds were then used to 
complete the supply needs while the last overtime work was performed. Payment of invoices for 
supplies and equipment continued into calendar year 2011. 
 
We at the Texas DPS believe that the project was very much a success. Evidence in 1,356 cases 
was examined during the twelve month project by completion of the serology screening. Of this 
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number, STR DNA testing was then completed on 949 cases for which the screening indicated 
the presence of DNA material. STR profiles were obtained in 691 of these cases which were 
uploaded into CODIS at either the state or national level. Profiles from 546 cases were uploaded 
to NDIS and profiles from an additional 157 cases were uploaded to SDIS. Our records indicate 
that hits were achieved on 76 of these cases. Note, however, that it has been our experience that 
CODIS hits often occur months after the DNA profiles are uploaded, so there is a potential for 
additional CODIS hits to be achieved on these cases. 
 
An additional sign of the success of this project is that the average time required to complete and 
report results on forensic DNA cases was reduced from 259 days at the beginning of the project 
on October 1, 2009, to 142 days on June 30, 2011. This is a 45% reduction in the turnaround 
time, and this is both what the investigators and prosecuting attorneys have long desired, as well 
as being in line with the stated goals of the Texas DPS Crime Laboratories, to provide DNA 
services within 180 days or less. 
 
Note that the Texas Department of Public Safety DNA laboratories, as a result of both the 
funding received from NIJ in this program, as well as from the financial support of the Texas 
Legislature, completed DNA testing on 5,630 DNA cases in calendar year 2010, and the Texas 
DPS laboratories, combined with six city and/or county crime labs, experienced 1,594 cold 
CODIS hits during the year 2010. The state of Texas will have 600,000 offender DNA profiles in 
its CODIS database by September 2011, and around 200 cold hits are being achieved monthly. 
 
In this project, capacity enhancement was achieved by both training DNA analysts and by the 
procurement of new capital equipment. 
 
Equipment for this project was acquired as follows: 

1) An upgrade of an Applied Biosytems 3100 Avant to a model 3130xl instrument for the 
Houston Laboratory to improve DNA sample throughput 

2) Seven Forensic Crime-Lites for use in the Austin and El Paso Laboratories for screening 
evidence for semen and other biology stains 

3) Two Qiagen EZ-1 robots for the Lubbock Laboratory and two Qiagen EZ-1 robots for the 
Garland Laboratory to automate the extraction of DNA from difficult forensic samples 

4) A Tecan EVO 150 robot for the Austin DNA Lab. It has greatly enhanced the output of 
DNA cases in this lab. 

5) A spermfinder microscope with automated sperm search feature for the DNA section of 
the Houston Lab. It has helped with the examination for spermatozoa on microscope slides 
in sexual assault cases. 

6) High density shelving was installed into a warehouse facility at the Houston Laboratory, 
where sexual assault kits and other DNA evidence will be stored. 

 
 This equipment is impacting the productivity of the Texas DPS DNA analysts in a very positive 
way. Especially the robotics instruments now being used for the quantification of DNA in 
evidence samples, for the normalization of DNA samples, as well as for the extraction of DNA 
from samples, has all helped to increase sample throughput. As these processes are validated and 
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employed by all eight DPS DNA laboratories, output is expected to increase even further. It is 
projected that a total of as many as 8,000 forensic DNA cases can be completed during calendar 
year 2011, further reducing the DNA backlogs. 
 
As stated above, overall production of forensic DNA cases in the Texas DPS Labs is projected to 
increase during 2011 to as much as 30% over 2010 levels, mainly due to the use of automation in 
the new instruments acquired through this project and previous NIJ DNA grants, but also due to 
the completion of both training new personnel, and to the continuing education of existing DNA 
analysts. During this project, DNA analysts attended DNA training at annual conferences 
including the Promega symposium, the American Academy of Forensic Science annual meeting, 
and the Bode symposium on forensic DNA testing. As well, two DNA analysts continued their 
pursuit of Masters degrees in forensic DNA testing. 
 
The successes of this program include the cold CODIS hits that provide investigators and 
prosecutors the information they need to achieve the solution of a crime and the bringing to 
justice the person who committed the crime. Success also includes the finding of a suspect's 
DNA among the evidence collected in an investigation, which implicates his association to the 
crime. One such case involved a serial rapist referred to by Texas media as the "twilight rapist," 
who was attacking elderly women who lived alone and in rural areas throughout a hundred mile 
stretch of central Texas. He would enter their homes at night, assault them, and leave. DNA from 
around eight of these cases indicated that all were committed by the same assailant, but his DNA 
profile was not in the CODIS database. Finally early in 2011, he was caught in the act, and all 
eight sexual assault cases were solved when his DNA was analyzed and determined to match the 
evidence in all the cases. 
 
Challenges remain for the Texas DPS Crime Laboratories. The state has provided funds for the 
construction of ten expanded or totally new crime lab facilities, to replace older ones that were 
too small. Our staffs have moved into five of the new facilities, including new and greatly 
expanded facilities in the Austin Lab (November 2010) and in the Houston Lab (May 2011). 
These facility expansions will also greatly enhance productivity and our staffs are expected to 
move into two more by the end of 2011. Construction of the last three is expected to commence 
in early 2012. These replacement facilities will provide three to four times as much space as was 
previously occupied, and enable expansion of the DNA programs in seven of the eight DPS 
DNA labs. One challenge is to complete the design and construction of these last five facilities, 
and move into them and re-establish the DNA testing. 
 
Another challenge is that law enforcement agencies in Texas are holding evidence in thousands 
of sexual assault cases, and are expected to begin submitting those to DPS laboratories by the 
end of 2011, to comply with a new state law. Our current backlog of 3,158 DNA cases could 
increase by over 10,000 cases as a result of this legislation, and no state funds were provided for 
either the storage or analysis of this evidence. 
 
While challenges remain, the funds provided by the National Institute of Justice to the state of 
Texas for forensic DNA backlog reduction, and for capacity enhancement, have proved 
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invaluable. They have helped through 2010 and into 2011, and will continue to benefit the Texas 
DPS DNA laboratories through the remainder of this decade as the equipment will continue to be 
used for forensic DNA testing. Those persons committing crimes, where DNA is deposited, will 
receive more prompt and conclusive justice in this and coming years. 
 
 
FY09 Recipient Name:  Tarrant County 
Award Number: 2009-DN-BX-K091 
Award Amount:  $235,309 
Final Report: The Tarrant County Medical Examiner (TCME) Crime Laboratory applied for 
and was awarded grant 2009-DN-BX-K091 under the DNA Backlog Reduction grant program.  
The amount awarded was $235,309.  The funds awarded were used to purchase equipment, 
supplies for validation, education, and additional evidence security for the DNA Laboratory.  
The main objective of the grant project was to improve DNA analysis capacity of the Tarrant 
County Medical Examiner’s DNA laboratory.  
 
The TCME Crime Laboratory had eight goals to achieve during the life of the grant that would 
allow the laboratory to eventually decrease the turn around time for cases, reduce backlog, and 
increase the number of samples worked.  The lab was able to successfully achieve all of the goals 
as far as the purchase and installation of equipment and software.  Several items are still in the 
process of being validated at the close of the grant.  List below are the goals and how each goal 
was achieved. 
 
Goal #1:  To purchase, install, and validate an ABI 3500 Genetic Analyzer which is an eight 
capillary instrument.  Our current instrumentation includes a four capillary 3130 and two single 
capillary 310 instruments.  With the increasing number of samples that we currently receive it is 
necessary that we increase our capability to type and analyze samples in a more timely manner.  
The instrument was purchased and received in November 2010 and installed in January 2011.  
The manufacturer supplied training on the 3500 in June 2011.  This instrument is currently being 
validated for implementation into casework.  Also, purchased with grant funds for use with the 
ABI 3500 include a Franek UPS and a printer. 
Goal #2:  To purchase an expert assistant system that would decrease the time utilized for data 
analysis.  The laboratory purchased a full installation of Genemapper IDX software for this 
purpose.  An analysis computer was also purchased on the grant that is compatible with the 
software.  The computer was located in a central location so that all analysts can have access to 
and can perform data analysis.  The software was purchased and received in November 2010 and 
installed in June 2011.  In June, three analysts attended a three day training course on the 
software which is currently being validated in conjunction with the ABI 3500 Genetic Analyzer. 
Goal #3:  To purchase an automated DNA purification instrument.  We purchased the Qiagen 
EZ1 Advanced XL which purifies 14 samples at a time.  Qiagen came into the laboratory in 
January 2011 to assist in the validation of the instrument.  We were able to purchase three 
additional instruments utilizing another grant.  We currently use organic and chelex extraction 
methods for our samples.  Moving to an automated system will allow us to decrease our time 
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spent on the extraction procedure.  The validation of the EZ1 Advanced XL is currently in 
progress.    
Goal #4:  To purchase, install, and implement an instrument that would help increase the amount 
of samples that could be amplified simultaneously.  The laboratory purchased an ABI 9700 
Thermal Cycler for 96 samples.  A performance check of this instrument was performed and it 
has been implemented for use in casework. 
Goal #5:  To purchase additional equipment to be used for the examination of evidence.  The lab 
purchased an alternative light source to utilize in an examination room and a microscope to 
examine slides for the presence of spermatozoa.  These items were purchased and are ready to be 
utilized for casework.  Prior to the purchase of this equipment, the laboratory only had access to 
on alternative light source and one microscope.  This will enable two examiners to be able to 
perform the same task at the same time.  A polilight clamp was also purchased using grant funds.   
Goal #6:  To purchase all the supplies and consumables needed for the validation of the new 
instruments.  Also, additional bench top equipment was purchased that were needed for the 
validation of the instruments as well as for use in casework.  The small items purchased were a 
microcentrifuge, two minifuges, a vortexer, two small incubators, and numerous pipettors.  
These have all been purchased and have been or are being used for the validations of the ABI 
3500, Genemapper IDX, 9700 Thermal Cycler, and the Qiagen EZ1.   
Goal #7:  To purchase evidence storage units to ensure the integrity and security of the evidence 
while maintained in the TCME DNA laboratory.  The laboratory purchased four locking cabinets 
with drawers to use as long term evidence storage for evidence cuttings and FTA blood cards.  
These cabinets are currently in the laboratory.  Also, purchased were plastic, stackable boxes for 
our evidence storage in freezers.   
Goal #8:  To provide education for four Forensic Biologists that include learning skills and 
knowledge related to the operation of the equipment, interpretation of data, and would satisfy the 
continuing education requirements set by the FBI’s Quality Assurance Guidelines.  The grant 
funding allowed several analysts to attend Association of Forensic DNA Analysts and 
Administrator meetings, one analyst to attend the American Academy of Forensic Science 
meeting, and three analysts to attend the Promega Conference.  All analysts were able to fulfill 
their required continuing education requirements.  Also, purchased were current books to expand 
the DNA library and an additional user license for Qualtrax, our data management system.   
 
Performance Measures 
The main objective of the grant project was to improve DNA analysis capacity of the Tarrant 
County Medical Examiner’s DNA laboratory.  In order to determine the success of the project, 
data was collected to show the average number of days between the submission of a DNA 
sample and the report release date and how many samples were analyzed per analyst per month.  
The information was submitted throughout the life of the grant in semi-annual progress reports.  
The final progress report data is shown below: 
Capacity purposes – Purchase of equipment, software, continuing education training and 
associated travel, hiring new personnel, and overtime for existing staff. 
 

At the beginning of the award period (on October 1, 2009), what was the average number of 
days between the submission of a sample to your laboratory and the delivery of test results to 
the requesting agency?    ~ 60 days 
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At the end of this reporting period (January 1, 2011 – June 30, 2011), what was the average 
number of days between the submission of a sample to your laboratory and the delivery of test 
results to the requesting agency?  ~ 123 days  
At the beginning of the award period (on October 1, 2009) what was the average number of 
samples analyzed per analyst per month?   32.6 samples/analyst/month 
At the end of this reporting period (January 1, 2011 – June 30, 2011), what was the average 
number of samples analyzed per analyst per month? 12.3 samples/analyst/month 

 
It is important to explain several factors that affected the final performance measures.  Although, 
the TCME DNA Laboratory achieved all the goals during the life of the grant, the progress 
report shows an increase in the amount of turnaround time and a decrease in the number of 
samples analyzed per month.  These final numbers are due to several factors.  We have three Sr. 
Forensic Biologists who are all actively working on the validations.  Not only do we have 
validation of instruments purchased on this grant occurring but we also have other instruments 
and procedures going through validation as well.  With three individuals performing all of the 
validations along with all of the DNA casework, the turnaround time is certainly affected.  
Another factor that affects the turnaround time and the number of samples analyzed are the 
additional duties that the DNA analysts have which include Technical Leader duties, CODIS 
duties, Quality Manager duties, and training duties.  The laboratory also had numerous internal 
and external audits, including an OIG audit during the life of the grant which took a substantial 
amount of the analysts’ time.  The final factor affecting our progress report is that the TCME 
DNA Laboratory is getting prepared to move to our new building.  We are trying to complete 
validations before the move which will then only require performance checks to get back online 
and resume casework.  It is expected that our capacity, turnaround time, and number samples 
analyzed will greatly improve after complete setup in our new laboratory.   
 
With the close of our FY2009 grant, there were numerous successes throughout the life of the 
grant.  All the equipment was purchased and installed in a timely manner during the grant and all 
of the goals were achieved.  The grant made it possible for the TCME to obtain equipment that 
the county would not have had funds to purchase and validate.  Once validations are complete, 
the grant funding will allow us to provide the following services to our customers: 

1.  Provide DNA analysis on majority of cases in a timely manner. 
2.  Provide more DNA samples that can be uploaded into the local, state, and national DNA 

databases to potentially assist in the investigations of forensic cases. 
3.  Provide autosomal STR analysis and Y-STR analysis on additional cases using new 

procedures and current TCME policies as specified under applicable federal privacy 
regulations.    

 
 
FY09 Recipient Name:  University of North Texas Health Science Center at Fort Worth 
Award Number: 2009-DN-BX-K058 
Award Amount:  $573,781 
Final Report: The University of North Texas Center for Human Identification (UNTCHI) 
Laboratory continues to provide DNA analysis to law enforcement agencies within the State of 
Texas (See Appendix 1). The DNA analysis is primarily for sexual assaults, homicides, 
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aggravated assaults, and property crime cases. In addition, UNTCHI has served as a local crime 
laboratory for the City of Fort Worth and the Tarrant County District Attorney’s Office, 
performing DNA testing and providing expert testimony. UNTCHI has also performed testing 
and reviewed criminal cases within the state that required familial and/or kinship analysis. 
UNTCHI functions as an adjunct laboratory to the Texas Department of Public Safety State 
Crime Laboratory. Mitochondrial DNA cases, sexual assault cases involving products of 
conception, and kinship cases are automatically referred to UNTCHI by the Texas Department of 
Public Safety and other state agencies.  
A variety of technologies are utilized, including autosomal STRs, mini autosomal STRs 
(MiniFiler™ System), Y chromosome STRs and mitochondrial DNA testing. Cases involving 
degraded samples or samples with low level male contributors that cannot be detected with 
traditional autosomal STR systems have benefited from these types of testing. UNTCHI has 
worked with both law enforcement and prosecuting agencies to select only the most probative 
samples for DNA testing. This not only provides a form of education to our submitting agencies, 
but also helps to improve laboratory productivity.  
 
Project Goals & Objectives  
The Project Goals of this grant were to:  
1. Utilize the funding in order to eliminate the original backlog of criminal forensic DNA 
casework samples found at the beginning of this award period by increasing the number of cases 
completed for all Part 1 violent crimes.  
2. To use the resources provided through this grant to reduce the number of days from the time a 
sample is received to the time a report is sent to the submitting agency.  
The Objectives of this grant include:  
1. Increase productivity by 20% with each analyst testing 56 samples per month.  
2. Analyze a minimum of 574 cases based on an award of $573,781.00 (1 case per $1,000.00 
awarded) with an upward goal of 650 cases to be processed during the 12 month period of this 
grant.  
3. Reduce the turn-around time from 173 days to 120 days.  
Funding will provide salaries for four (4) forensic analysts to perform the DNA analysis and one 
(1) forensic technologist dedicated to extraction, quantification, and amplification of backlogged 
forensic casework samples; purchase reagents, supplies and equipment, and provide training and 
continuing education. In order to achieve our objectives we must complete the tasks in each of 
the categories listed above.  
The numbers provided for the requisite metrics found in this report have been generated from 
UNTCHI’s Laboratory Information Management System (LIMS) and through manual 
tabulations. These metrics are generated quarterly, collated and submitted biannually. UNTCHI 
began utilizing funds from this award on  
September 1, 2010 with and ending date of August 31, 2011.  
 
1. Goal 1 – Increase the number of completed backlogged sexual assault, homicide, kidnapping 
cases and other Part 1 crime cases submitted to the University of North Texas Center for Human 
Identification (UNTCHI).  
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Progress September 1, 2010 – September 30, 2010 –During the initial month of this award, the 
number of cases completed was 38.  
 
Progress October 1, 2010 – December 31, 2010 – There were 122 cases completed during this 
quarterly reporting period.  
 
Progress January 1, 2011 – March 31, 2011 – There were 136 cases completed during this 
quarterly reporting period.  
 
Progress April 1, 2011 – June 30, 2011 - There were 197 cases completed during this quarterly 
reporting period.  
 
Progress July 1, 2011 – August 31, 2011 – There were 99 cases completed during the months of 
July and August 2011.  
 
The total number of completed cases for this award was 592 cases. This is a 42% increase from 
the prior award in which 417 cases were completed.  
 
2. Goal 2 – Reduce the number of days from the time a sample is received to the time a report is 
sent to the submitting agency.  
 
Progress September 1, 2010 – September 30, 2010 – At the end of the initial month for this 
award, the average time from the receipt of a sample until a report was issued was 82 days.  
 
Progress October 1, 2010 – December 31, 2010 – At the end of this quarterly reporting period, 
the average time from the receipt of a sample until a report was issued was 40 days.  
 
Progress January 1, 2011 – March 31, 2011 – At the end of this quarterly reporting period, the 
average time from the receipt of a sample until a report was issued was 44 days.  
 
Progress April 1, 2011 – June 30, 2011 - At the end of this quarterly reporting period, the 
average time from the receipt of a sample until a report was issued was 40 days.  
 
July 1, 2011 – August 31, 2011- At the end of this award, the average time from the receipt of a 
sample until a report was issued was 39 days.  
 
The average turn around time during this 12 month award was 49 days. This is a 43% reduction 
from the average turnaround time of 113 days during the 12 months of the previous award.  
 
Objective 1 – Increase productivity by 20% with each analyst testing 56 samples per month  
 
Progress September 1, 2010 – September 30, 2010 – During the initial month of this award 
period each analyst averaged 35.6 samples analyzed per month. A total of 125 samples were 
completed during this month.  
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Progress October 1, 2010 – December 31, 2010 – During this quarterly reporting period, each 
analyst averaged 36.1 samples per month. A total of 379 samples were completed during this 
quarter.  
 
Progress January 1, 2011 – March 31, 2011 – During this quarterly reporting period, each analyst 
averaged 39.7 samples per month. A total of 417 samples were completed during this quarter.  
 
Progress April 1, 2011 – June 30, 2011 – During this quarterly reporting period, each analyst 
averaged 59.0 samples per month. A total of 620 samples were completed during this quarter.  
 
Progress July 1, 2011 – August 31, 2011- During the final two months of this award period each 
analyst averaged 41.2 samples per month. A total of 289 samples were completed.  
 
During the previous 12 month award period the number of samples per analyst was ~37 per 
month. During this 12 month award period, the number of samples per analyst was ~42 per 
month. This is a 14% increase.  
 
Objective 2 – To analyze a minimum of 574 cases with a maximum goal of 650 cases over the 
period of this grant.  
 
Progress September 1, 2010 – September 30, 2010 – There were 38 cases completed during the 
initial month of the award.  
 
Progress October 1, 2010 – December 31, 2010 – During this quarterly reporting period the 
number of cases completed was 122.  
 
Progress January 1, 2011 – March 31, 2011 – During this quarterly reporting period the number 
of cases completed was 136.  
 
Progress April 1, 2011 – June 30, 2011 – During this quarterly reporting period the number of 
cases completed was 197.  
 
Progress July 1, 2011 – August 31, 2011 - During the last two months of this award, the number 
of cases completed was 99.  
 
The total number of completed cases during this award period was 592.  
 
Objective 3 – To reduce the turn-around times from 173 days to 120 days. Turn-around time is 
defined as the average time to complete a case from the date it was received to the date that a 
report was issued.  
 
Progress September 1, 2010 – September 30, 2010 – At the end of this initial month of the 
award, the average time from the receipt of a sample until a report was issued was 82 days.  
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Progress October 1, 2010 – December 31, 2010 – At the end of this quarter, the average time 
from the receipt of a sample until a report was issued was 40 days.  
 
Progress January 1, 2011 – March 31, 2011 – At the end of this quarter, the average time from 
the receipt of a sample until a report was issued was 44 days.  
 
Progress April 1, 2011 – June 30, 2011 – At the end of this quarter, the average time from the 
receipt of a sample until a report was issued was 40 days.  
 
Progress July 1, 2011 – August 2011 – At the end of this award, the average time from the 
receipt of a sample until a report was issued was 39 days.  
The final average turn-around time at the end of this award period was 39 days. This is a 77% 
reduction from the 173 day turn-around time at the end of the previous award period and is well 
below the proposed 120 days. The cumulative average for turn-around time during the 12 months 
of the previous award was 113 days. At the end of this 12 month award period the cumulative 
average for turn-around time was 49 days. This is a 57% improvement for the cumulative 
average for turn-around time.  
 
CODIS Entry:  
There were a total of 420 DNA profiles sent to Texas Department of Public Safety (TXDPS) for 
review and possible upload to CODIS during this grant period. Of these 420 DNA profiles, the 
TXDPS confirmed that a total of 358 DNA profiles were eligible for upload to CODIS.  
There were a total of 154 confirmed hits in the following categories:  

● 97 Offender Hits  
● 29 Investigative Information Hits  
● 28 Forensic Hits  

 
Expenditures During Award Period: 
Personnel: UNTCHI had 4 full time qualified forensic analysts, one forensic technologist and a 
half-time evidence custodian working forensic cases funded through this award.  
Equipment: 2 computers and an alternate light source were purchased with funds from this 
award.  
Reagents and Supplies: The reagents and consumables needed to perform STR and mtDNA 
testing on forensic samples were ordered as needed. The reagents were ordered in a manner that 
ensured maximum efficiency and complete usage before expiration dates. All critical reagents 
underwent quality control testing before being placed into use.  
Training: UNTCHI sent one Forensic Analyst to the American Academy of Forensic Sciences 
annual meeting held in Chicago, Illinois. The meeting began on February 21, 2011 and continued 
through February 26, 2011. Funds from this grant enabled one of our senior Forensic Analysts to 
attend this important training event.  
 
Success Stories:  
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Success #1:  On August 9, 2011 the spiritual leader of the Fundamentalist Church of Latter Day 
Saints, was convicted of sexually assaulting two girls, ages 12 a 14, which he had “married” 
under spiritual guidelines. DNA evidence from children living at his “Yearning for Zion” 
compound and testimony from a UNTCHI Forensic Analyst played a major role in the 
conviction. This conviction came several years after a raid at the compound in Eldorado, Texas 
which resulted in authorities taking custody of ~400 children. Charges were filed against several 
other members of the sect following the raid. Eight members of the Yearning for Zion 
Polygamist Sect Church have been convicted of similar charges.  
 
Success #2:  A 43, four time felon, was found guilty for the sexual assault of a 16 year old 
Galveston girl on August 6, 2011. DNA evidence taken from the fetus of the 16 year old 
provided the evidence needed to help convict him. The jury took only an hour to determine his 
guilt and sentenced him to 70 years in prison.  
 
Success #3:  In Kennedale, Texas, during December, 2009, a man attempted to poison his family 
by adding rat poison to the spaghetti dinner his wife had prepared. When the meat turned green, 
his wife threw the spaghetti out and called her husband telling him that she had ordered pizza. 
On December 17, 2009, after the previous day’s failed attempt to poison his family, he beat his 
pregnant wife and then stabbed her to death with two swords and a dagger. He then methodically 
went from room to room with a baseball bat and fatally beat his 5 year-old daughter and his 
disabled father-in-law. He then set fire to the house. He was arrested on December 20, 2009 in 
California and confessed to the killings. During the 2011 trial that took place in Fort Worth, 
Texas, DNA evidence was used to help piece the case together. Several Forensic Analysts and 
Technologists from the University of North Texas Center for Human Identification were called 
to testify during the trial. Part of the testimony included confirming that the fetus Joy Hummell 
carried when she was brutally murdered belonged to John Hummel. On June 28, 2011, after only 
three hours of deliberation, he was convicted and sentenced to death by a Fort Worth jury. After 
the verdict, his wife’s mother thanked everyone who had “the slightest participation” in helping 
to bring about justice.  
 
Success #4: Forty-two year old man was charged with the stabbing murder of his estranged wife.  
Crime scene evidence was sent to the UNTCHI forensic unit for DNA testing. Testimony from a 
UNTCHI Forensic Analyst helped a Tarrant County jury convict Dominguez of murder. He was 
sentenced to life without parole.  
 
Summary: During this award we had four qualified forensic analysts and one forensic 
technologist dedicated to processing and analyzing forensic DNA cases. There were 592 cases 
completed during the 12 months of the award period. The backlogged forensic cases were 
reduced to a total of 71 at the end of August, 2011.  
The average number of samples completed each month per analyst at the completion of this 
award was 41.2. This is approximately a 5% increase from the last award. At the beginning of 
the award period for this grant, the average turn-around time was 173 days. Our turn-around time 
was reduced to 39 days at the end of the award period. This was well below our projected goal of 
120 days.  
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Throughout the award period, our Technical Leader worked on improving productivity. The 
Technical Leader triaged the cases in queue each month to identify the subset of samples needing 
to be processed for each case, to collect additional information from the submitting agency, and 
to group sample types. This effort significantly reduced the amount of time each analyst would 
routinely spend trying to sort through the queue to organize a new set of samples to process. 
Assignments were made on a monthly basis and were delineated by sample type for each analyst. 
Grouping similar sample types has been very successful, especially for the “low copy” samples. 
Each analyst processed their monthly assignment as a single batch or two smaller batches. The 
focus was to process all samples within the batch through each stage of testing as a “group”.  
UNTCHI’s forensic unit seeks to improve turn-around times and productivity by continually 
reviewing the entire DNA testing process from reception of a sample to delivery of results. 
Approximately 3-5% of the cases worked required mtDNA testing which is extremely time 
consuming and can affect turn-around times. During this award period the analysts and 
technologist were called upon to provide expert testimony for 28 different cases. Their time 
away from the laboratory to provide this service also affects productivity and turn-around times. 
The forensic unit anticipates that continued improvements will result in maintaining our record 
of accomplished goals for future grant awards. 
 
 
FY09 Recipient Name:  Utah Department of Public Safety 
Award Number: 2009-DN-BX-K076 
Award Amount:  $283,707 
Final Report:  
Goal: Improve the DNA analytical and technological capabilities of the BFS biology/DNA 
section scientists 
Objective #1: Maintain DNA case turnaround time  

Progress Oct-Dec 2009  
• The Utah Bureau of Forensic Services (UBFS) has arranged travel to the American 

Academy of Forensic Scientist Annual Scientific Meeting for two DNA analysts.  This 
meeting is being held in Seattle, Washington on February 22-27, 2010.  UBFS feels that 
by sending analysts to these venues it allows the analysts to stay current with fresh topics 
that are being discussed within the community.  The knowledge and ideas that are gained 
at these meetings becomes very valuable to the laboratory.  All travel arrangements and 
registration has been completed for two analysts.   

• The laboratory has made contact with the departments IT staff to begin the purchasing of 
new laptop computers where all DNA analysis is performed.  The current laptop 
computers are showing signs that they are getting old and not functioning as well as they 
should.   The Department of Public Safety’s IT staff is responsible for the purchasing of 
computers and computer related items.  The IT staff is aware of the need and is working 
on this order. 

 
Progress Jan - June 2010  
• In February of 2010 the Utah Bureau of Forensic Services (UBFS) sent two DNA 

analysts to the American Academy of Forensic Scientist Annual Scientific Meeting.  The 
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meeting was held in Seattle, Washington on February 22-27, 2010.  The two analysts 
reported back that the meeting brought up some interesting topics of collection of trace 
amounts of DNA and ideas for collection of trace DNA samples.  Both analysts felt that 
meeting was well worth the time and money.  AAFS training/travel is complete. 

• The Department of Public Safety’s IT staff has completed the task of purchasing and 
loading all necessary software on the laptop computers that are used for DNA analysis.  
The new laptops have replaced the old ones and all laptops are currently being used for 
DNA analysis.  Having functional laptops to perform DNA analysis helps to maintain our 
case turnaround time by avoiding the delays that arose while using the old laptops.  The 
new laptops are high quality and were definitely needed.  Laptop purchasing and 
implementing for use is complete. 

• The biology laboratory was recently offered more space to expand our laboratory space.  
The new space will become the serology section of the laboratory leaving the old space 
all for DNA work.  A grant adjustment was needed in order to provide funds for the 
laboratory equipment.  The grant adjustment was approved and the laboratory equipment 
has been purchased.  We are currently waiting to have the equipment delivered so we can 
set up the new serology analysis area.  This new area will give analysts more space to 
perform the screening of evidence, including an additional dark room that may be used 
for screening with an ALS.  Additionally, laboratory chairs and stools are needed for this 
new lab space.  The chairs and stools have been purchased and BFS is waiting their 
delivery.  BFS is waiting for laboratory equipment and chairs/stools to be delivered.         

• As part of the grant adjustment UBFS requested to purchase two thermal cyclers.  With 
the 2008 DNA grant UBFS replaced two older thermal cyclers, and it is our desire to 
have a total of 4 thermal cyclers.  With this grant we were approved to purchase two 
additional thermal cyclers.  Between the 2008 and 2009 grants our laboratory was able to 
trade in 3 old (one broken) thermal cyclers and replace them with 4 brand new ones.  Set 
up, implementation, and performance checks have been completed on the thermal 
cyclers.  Having 4 thermal cyclers alleviates any bottlenecks that existed due to six DNA 
analysts and two CODIS analysts trying to amplify their samples at the same time.  
Having 4 thermal cyclers is also a benefit now that we have three different amplification 
kits available for use Identifiler Plus, Yfiler, Minifiler).  Purchase and implementation of 
thermal cyclers is complete. 

• In the original grant request the laboratory had requested funds to contract a former 
employee to assist in training new analysts.  The new analyst was subsequently trained by 
current employees, so this request was no longer needed.  It was determined that a grant 
adjustment was necessary.  The funds were put towards renewing the service contracts 
for four capillary electrophoresis instruments and for two real time quantitation 
instruments.  This has been extremely beneficial in maintaining DNA case turnaround 
time because anytime an instrument is not functioning correctly and the problem cannot 
be fixed by a current analyst the laboratory can place a service call to the manufacturing 
company and have them come and fix the problem.  The service contracts have been 
purchased and are in effect through March 2011. 
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Progress July – December 2010 
•   The new serology section of the laboratory is complete.  Work benches, table tops, 

drawers, cabinets, fume hood, sink, stools and chairs have all been delivered, installed 
and put into use.  The laboratory has moved all serological analysis to this new laboratory 
space.  The laboratory now has separate space for serology and DNA, which may help in 
preventing contamination.  This has allowed for the DNA analyst to have more space for 
their equipment and more space to move when working with samples.  The serologists 
each have their own workspace as well as a shared trace evidence room, which can be 
used for large items of evidence.  Purchasing/Installing/Implementing new laboratory 
equipment completed.           

•   In October 2010 UBFS was able to send four DNA analysts to the 21st International 
Symposium on Human Identification (Promega).  This is one of the best training 
opportunities in the country.  The analyst’s that attended this meeting reported back that 
the conference was extremely useful.  Topics such as using CODIS for familial searching 
and SWGDAM guidelines for mixture interpretation are extremely useful to the 
laboratory and the DNA staff.  Promega travel and registration completed.       

• The new extraction hoods just arrived!  The DNA section had been extracting samples in 
dead air plastic extraction hoods that were starting to fall apart.  With funds from this 
grant new extraction hoods have been purchased.  The new extraction hoods are hepa 
filtered, laminar airflow, and PCR cabinets.  These cabinets are top of the line clean air 
cabinets that may help prevent any contamination of extracted DNA.  Eight extraction 
areas have been set up using these new PCR extraction cabinets (along with three older 
cabinets for a total of eleven DNA work benches).  Having eleven DNA workstations 
will prevent any contamination from shared extraction areas.  The increased workspace 
for each analyst may also allow for better batching of similar type cases.  The analyst’s 
have more area to work, which allows for better batching of samples.  Purchasing / 
Implementing PCR extraction hoods completed.                                

• Two new fridges have been purchased with this grant.  One fridge for the storage of 
serological chemicals and reagents and one for the storage of serology evidence.  The 
serology evidence storage fridge allows analyst to retain evidence in their possession in 
the laboratory and to keep that evidence refrigerated and secured (fridge locks) if 
necessary.  Purchasing/Implementing refrigerators, completed.                  

 
Objective #2: Increase the throughput in the DNA laboratory   

 
Progress Oct-Dec 2009  
• The laboratory has made great strides in keeping up with recent technology.  Over the 

past year many new amplification kits have been validated, including; Identifiler®, 
Quantifiler®, Yfiler®.  The laboratory is currently validating Minifiler® and Identifiler 
Plus®.    With the increase of technology available at the laboratory combined with the 
budget cuts that have taken place over the past year and a half, we have requested money 
to purchase these kits.  The laboratory has had roughly ten YSTR type cases since its 
implementation in August 2009 and we expect this number to continue to grow.  It is 
anticipated that by having the available kits validated the throughput of samples will 
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continue to increase throughout the year.  The laboratory has not purchased the available 
kits at this time. 

 
Progress Jan – June 2010  
• UBFS continues to stay current with the technology available for forensic DNA analysis.  

We strive to offer law enforcement agencies throughout the state of Utah with the most 
current, accurate, and sensitive analysis available.  NIJ has afforded the laboratory to 
provide this high quality of service.  UBFS currently has available the following 
amplification kits: Identifiler®, Yfiler®, Identifiler Plus® and Minifiler® (pending final 
validation report and TL approval).  The laboratory also used Quantifiler® quantitation 
kits.  As the economy and financial struggles continue throughout the state the laboratory 
has had to rely on the funding from NIJ to stay abreast with the new technology.  The 
throughput of samples continues to increase as more and more Y STR cases are being 
tested.  Identifiler Plus® has proven to be an excellent kit for trace amounts of DNA and 
we continue to receive more and more request for burglary/robbery type cases.    The 
laboratory has purchased roughly 8 Identifiler/Identifiler Plus kits, and 2 Yfiler kits.  The 
kits will continue to be purchased as necessary throughout the grant period. 

 
Progress July – December 2010 
• UBFS continues to purchase kits as needed.  As of December 2010 a total of 8 

Identifiler® Kits, 4 Yfiler® kits, and 4 Quant Duo® kits have been purchased.  It was 
also determined that the Minifiler® kits were no longer needed due to the validation, 
implementation and sensitivity of the Identifiler Plus® amplification kit.  The funds 
requested for the Minifiler® Kits have been reallocated for the purchasing of more Quant 
Duo® kits. 

 
Progress January - June 2011 
• UBFS has completed the purchase of all kits associated with this grant.  All DNA 

analysis completed in this period were processed with kits purchased with the 2009 DNA 
Backlog Reduction Grant.  For the grant cycle, UBFS has processed 315 276 cases that 
contained evidence suitable for DNA analysis. With these case UBFS has processed 
over 1300 1239 samples, resulting in 145 130 samples (63 from this reporting period) 
uploaded to CODIS as forensic unknowns.  Purchase of all kits complete. 
****NOTE****There were errors with these numbers in the last report.  The 
Performance Measures were corrected, but the narrative in this paragraph was not 
changed to reflect the accurate numbers. This was an error in the last reporting period the 
numbers have been corrected to reflect the accurate reporting (for last reporting period). 
 

Progress July - September 2011 
All kits were purchased during the last reporting period.  The kits have been consumed in 
casework.  UBFS completed 27 cases during this period (303 cases for entire grant).  
UBFS was able to upload an additional 19 samples as forensic unknowns (149 for entire 
grant).  This completes this grant.  See end of report for additional information. 
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Objective #3: Reduce DNA forensic casework backlogs  
Progress Oct-Dec 2009  

• To reduce and maintain the forensic casework backlog the laboratory has requested to 
purchase new equipment that can replace broken and outdated equipment, which 
includes: extraction hoods, laptops, microscope, and genetic analyzer.  No action has 
been taken to purchase these items. 

Progress Jan – June 2010 
• The laboratory typically does not have a backlog of cases.  As cases come in the door 

they are assigned to an analyst who will screen the evidence for the presence of 
biological fluids and perform DNA analysis on those samples.  A case may sit with an 
analyst for a short period of time before they are able to begin working that case.  As the 
case sits (not being worked) that would be the typical backlog.  BFS has been able to 
maintain a turnaround time of less than 45 days and we strive to reach that goal.  To 
reduce and maintain the forensic case load (backlog) the laboratory has requested to 
purchase new equipment that can replace broken and outdated equipment, which 
includes: extraction hoods, laptops, microscope, and genetic analyzer.  The genetic 
analyzer is no longer being purchased with this grant.  No work has been completed 
regarding the purchase of the extraction hoods, microscope, or refrigerator (added with 
grant adjustment).  The laptops have been purchased and implemented into casework.  

Progress July – December 2010 
• The laboratory had savings in several categories for purchases throughout the year.  With 

these savings UBFS was given permission to purchase four new computers, including 
monitors and Microsoft Office Pro, as well as a printer.  The new computers will be used 
in the new serology section along with the printer.  This will help streamline casework by 
allowing the analyst’s to check SOP’s, write reports, and print reports and pictures 
directly from the serology laboratory.  The computers, monitors, Microsoft licenses, and 
the printer have all been sent to the department purchasing.  It is anticipated that these 
items will be purchased and installed in the next month.  Request for purchase sent to 
department purchasing. 

Progress January – June 2011 
• The four computers were purchased and implemented into the laboratory.  Two 

computers were placed in the new serology section, one computer became the 
laboratories expert system computer and the final computer went to a new analyst. The 
printer was purchased and installed in the new serology area.  The serology computers 
and printer have been able to save analysts time by giving the analyst the ability to print 
while working in the serology section. With funds from the 2010 grant UBFS hired a new 
analyst, a computer was needed for that analyst to begin training.  Finally, the fourth 
computer became the expert systems computer.  The laboratory is working on the 
validation of that system. Purchase of computers and printer complete.  

Progress July - September 2011  
 See end of report for final comments. 
 
Additional Comments: 
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From the beginning of this grant to the present UBFS has seen an overall increase in the number 
of cases submitted for DNA analysis as well as the number of samples per case.  The chart below 
gives a breakdown of the number of DNA cases and the number of samples processed for each 
quarter of this grant. 
 

 Oct – Dec 
2009 

Jan – March 
2010 

April – June 
2010 

July – Sept 
2010 

Oct – Dec 
2010 

# DNA Cases 32 48 40 44 61 
# Samples 144 173 156 187 200-225 

 
From September to November UBFS biology/DNA analysts spent some time preparing to take 
the American Board of Criminalistic’s (ABC) Examination in Molecular Biology.  Time was 
allotted each day to studying for this examination test.  In addition one analyst was out on 
maternity leave from July through October 2010.  UBFS analyzed two major homicides, as well 
as several rush sexual assault cases suspected of being related to one of the homicides, in 
December causing another two analysts to concentrate on only those cases.   
Most of the purchasing for this grant has been completed, with the exception of the amplification 
kits, quantitation kits, and the new computers and printer.  Although some of the objectives of 
this grant have not been met, the goal to improve the analytical and technological capabilities of 
the BFS biology/DNA section and the analysts of that section has been met.  UBFS is indeed 
thankful for the funds supplied through NIJ’s FY 2009 Forensic DNA Backlog Reduction 
Program.  Even though we find ourselves in a tough spot with a lot of cases to get through, it has 
been the support from NIJ that has kept the laboratory in excellent working conditions, which 
has enabled us to prepare and plan for the challenges we face.  UBFS has a commitment to 
providing the best forensic service to the citizens and law enforcement agencies in the state of 
Utah and that is being accomplished through funding opportunities like this. 
 
Case completion and the number of samples decreased over the last quarter for several reasons: 
the DNA section of the laboratory went through two audits (NFSTC audit and a surveillance 
audit), two of the laboratories DNA analysts have been presenting their study on a kit 
comparison to the ABI road shows, multiple rush homicide cases were submitted which took 
analyst several months to screen the evidence.  Though the numbers aren’t as high as previous 
reports, a lot of good hard work has been spent on some extremely difficult cases. 
The 2009 Forensic DNA Backlog Reduction Grant has been a successful grant.  During a time of 
deep department budget cuts, economical challenges, and uncertainty the Utah Bureau of 
Forensic Services biology section continues to improve and provide our customers with the 
analysis that they need.  UBFS has processed several extremely brutal and threatening cases with 
funds from this grant.  Some of these brutal cases have yet been solved, but UBFS has good 
evidence pertaining to these cases.  Many felony property crimes have been solved through DNA 
analysis and assistance from the CODIS program. Every single DNA case that UBFS has 
processed over the past 24 months has been completed with equipment and supplies purchased 
with this grant.  UBFS has maintained its case turnaround time, has increased the throughput of 
DNA samples, and reduced the backlog of DNA cases through the generous funding provided by 
NIJ.   
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2009 Forensic DNA Backlog Reduction Grant Summary: 
Number of cases completed: 303 
Number of profiles uploaded to CODIS: 149 
Number of CODIS hits: 41 

 
 
FY09 Recipient Name:  Virginia Department of Forensic Science 
Award Number: 2009-DN-BX-K080 
Award Amount:  $950,167 
Final Report: The Department of Forensic Science (DFS) received funding under this grant to 
pay the salaries and benefits of four full-time scientists to conduct scientific exams on items of 
evidence and reference samples. It is anticipated that each scientist will be able to analyze at 
least 10 cases per month, for a total of 40 cases per month. DFS also received funding to hire one 
full-time forensic laboratory specialist who will contact law enforcement agencies on a regular 
basis to determine the status of backlogged cases and will assist the DNA examiners with 
laboratory support functions. In addition, funding was provided for the statewide DNA annual 
mandatory training in accordance with the FBI Quality Assurance Standards and for the purchase 
of robotic systems and supplies needed for DNA analysis on backlogged cases.  
The Goals/Objectives of this grant project are as follows:  

1. Reduce case backlog in the Forensic Biology section  
2. Increase the DNA analysis capacity in the Forensic Biology section  
 

In order to meet these objectives, the following were proposed in the application:  
1. Hire four full-time scientists to analyze backlogged cases  
2. Hire one full-time FLS to contact law enforcement agencies and to assist with support   

functions in the lab  
3. Purchase supplies needed for DNA analysis  
4. Purchase new robotic systems  
5. Complete 480 backlogged cases  
6. Attend annual mandatory DNA training seminar  

 
Status of objectives from January 1 – June 30, 2011  

1. At the end of the last reporting period, the scientists hired under this grant were transferred 
to the 2010 Backlog Reduction Grant and, thus, had ceased using funds under this award.  

2. At the end of the last reporting period, the full-time FLS hired under this award was 
transferred to the 2010 Backlog Reduction Grant and, thus, had ceased using funds under 
this award.  

3. Supplies were ordered in this reporting period (January 1 – June 30, 2011). Eight (8) 
PowerPlex® 16 kits were ordered.  

4. Equipment was ordered in this reporting period (January 1 – June 30, 2011). Two Leica 
microscopes and two Biomek NX Automation Workstations were purchased for casework 
use in accordance with the goals of this award.  

5. During this reporting period (January 1 – June 30, 2011), the number of cases completed 
using the supplies purchased under this grant is 2443. The number of profiles uploaded to 
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CODIS using supplies purchased with this grant during this reporting period (January 1 – 
June 30, 2011) is 698. The number of CODIS hits assigned using the supplies purchased 
under this grant during this reporting period (January 1 – June 30, 2011) is 406.  

6. In this reporting period, no additional funds were used for meeting the objective of 
attending annual DNA training. This goal was complete for this award at the end of the 
previous reporting period.  

 
Summary of Performance During Entire Funding Period (October 1, 2009 – June 30, 2011)  
During the entire funding period, the Virginia Department of Forensic Science (DFS) has 
purchased supplies and equipment used by the DNA examiners to complete 5018 cases, 
exceeding the goal of 480 cases. (Note that a change in the method of calculating these cases was 
adopted for the previous reporting period and was not reflected in the initial goal.) In addition, 
one full-time position was funded to support the work completed in accomplishing the objectives 
set forth. Three scientists were hired and trained, although one resigned her position prior to 
completion of training. We planned “The Second Annual Current & Future Advances in Human 
Identification Conference”, which took place in September 2010. Fifty-eight (58) VDFS 
laboratory examiners and analysts attended the conference to fulfill the annual mandatory 
training required in accordance with the FBI Quality Assurance Standards.  
When laboratory work began on this grant (July 1, 2010), 1100 cases were backlogged in the 
Forensic Biology Section statewide, and the average turn around time was 131 days from receipt 
of the case into the laboratory to the delivery of the results to the submitting agency. At the end 
of the award period (June 30, 2011), 833 cases remained backlogged, with an average turn 
around time of 72 days, representing significant improvements in both reducing the backlog as 
well as reducing the turnaround time. During the entire award period, 1614 profiles were entered 
into CODIS and 913 CODIS hits were reported using funding provided with this award. 
 
 
FY09 Recipient Name:  Vermont Department of Public Safety 
Award Number: 2009-DN-BX-K111 
Award Amount:  $100,000 
Final Report: The funding from this award has been very helpful to move the DNA unit 
forward. We requested and obtained a grant adjustment to move a portion of the grant funds to 
allow us to purchase an Applied Biosystems 3500 instrument or equivalent. As a result of that 
GAN to move funds, this grant was completed on December 2010, and we obtained an AB 3500 
instrument. This instrument will allow us to keep current with casework and meet the demands 
of new legislation that will take effect in July of this year. That legislation requires the analysis 
of felon arraignee samples. The sheer number of samples resulting from this legislation in 
conjunction with our casework samples would have been difficult to accommodate on our single 
four capillary array 3130 instrument. This new 8 cap array instrument will give us the capacity to 
meet both casework and database demands. 
The report for the previous reporting period is similar to this report since the bulk of the work 
occurred in the July- December 2010 period and the funds appropriated to pay for the instrument 
finished the funding available for this award. This is the final report and the metrics reflect 
cumulative numbers when appropriate. 
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We are currently operating on the 2010 award. 
The Goals of this grant are: 

• Hire and train forensic chemist 
o Completed- we were fortunate to retain the individual who was previously 

employed under the previous award.  She is currently performing the requisite 
duties- casework management, and serological analysis in preparation for DNA 
analysis.  

• Purchase supplies when needed, have CE serviced when required  
o This has been completed  

• Have pipettes sent for calibration-QC testing  
o This has been completed 

• Perform review of cases- administrative screening 
o 69 cases were administratively reviewed resulting in the closing (no exam 

required) of 4 cases. 
• Perform serological analysis, DNA extraction and STR analysis on 65 cases 

o During this time period, 105 cases were subjected to either all or one aspect of the 
above. No cases were counted twice. If a serology case was analyzed with these 
funds and transferred to DNA for analysis, it was counted only one time for 
purposes of grant counting.    

• Use funds to purchase a genetic analyzer- this is a new goal with the movement of funds 
to the equipment category 

o We purchased an AB 3500 and that is currently undergoing validation.  
 
 
FY09 Recipient Name:  Washington State Patrol 
Award Number: 2009-DN-BX-K141 
Award Amount:  $984,340 
Final Report: Narrative:  The following were additional challenges to overcome during this 
award: Two CODIS analysts were transferred to casework and are now being trained to help 
offset the loss of casework DNA analyst positions due to state budget reductions.  
The following goals and objectives were set for this award: 
 
Report 1 

• Goal 1- To improve the capacity of the DNA lab by purchase of Laboratory Equipment; 
Additional BioRobot EZ1 DNA extraction instruments to all the casework laboratories.  
A 16 capillary upgrading of three CEs to 16 capillaries at the Seattle, Vancouver and 
Spokane laboratories to complement the implementation of the BioRobot Universal 
instruments. Adding a second AB 7500 Real Time PCR instrument in the Vancouver 
laboratory. 
Progress – The additional BioRobot EZ1 extraction instruments have been purchased and 
are now operational in all labs. 

• Goal 2 – To maintain analytical capacity with the additional DNA Forensic Scientist to 
the Marysville Lab and add another Forensic Scientist to the Vancouver Lab (switched 
from Tacoma as there was an opportunity to employ a trained scientist). 
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Progress – Both positions are filled and the analysts are working on cases. 
• Goal 3 – To integrate new instruments and maintain and improve the existing instruments 

and supporting software in the state wide instrument network by hiring a DNA 
Information Technology Laboratory Employee 
Progress – the DNA information technology employee position is filled and continues 
from the past DNA Backlog Reduction grant. This person also has implemented the 
electronic notebook of worksheets that was developed to comply with form 
standardization to meet ISO standards. 

 
Report 2 

• Goal 1- To improve the capacity of the DNA lab by purchase of Laboratory Equipment; 
Additional BioRobot EZ1 DNA extraction instruments to all the casework laboratories.  
A 16 capillary upgrading of three CEs to 16 capillaries at the Seattle, Vancouver and 
Spokane laboratories to complement the implementation of the BioRobot Universal 
instruments. Adding a second AB 7500 Real Time PCR instrument in the Vancouver 
laboratory. 
Progress – The additional BioRobot EZ1 extraction instruments have been purchased and 
are now operational in all labs. Due to the announced production discontinuation of the 
AB 3130 series of genetic analyzers, the XL upgrade of the three CEs the Seattle, 
Vancouver and Spokane laboratories to complement the implementation of the BioRobot 
Universal instruments is no longer feasible and has been replaced with the ordering of the 
new 8 capillary 3500 CE model. The order has been placed but the instruments have not 
yet been received. 

• Goal 2 – To maintain analytical capacity with the additional DNA Forensic Scientist to 
the Marysville Lab and add another Forensic Scientist to the Vancouver Lab (switched 
from Tacoma as there was an opportunity to employ a trained scientist). 
Progress – Goal completed. 

• Goal 3 – To integrate new instruments and maintain and improve the existing instruments 
and supporting software in the state wide instrument network by hiring a DNA 
Information Technology Laboratory Employee 
Progress – The new instruments have been integrated into the laboratory instrument 
network. The network was recently upgraded to improve functionality. The next 
generation of electronic worksheets is being programmed into a database format to allow 
more information to automatically transfer from 1 worksheet to the next and to link to 
QC data for the reagent lot numbers used.     

 
Report 3 

• Goal 1- To improve the capacity of the DNA lab by purchase of Laboratory Equipment; 
Additional BioRobot EZ1 DNA extraction instruments to all the casework laboratories.  
A 16 capillary upgrading of three CEs to 16 capillaries at the Seattle, Vancouver and 
Spokane laboratories to complement the implementation of the BioRobot Universal 
instruments. Adding a second AB 7500 Real Time PCR instrument in the Vancouver 
laboratory. 
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Progress – The additional BioRobot EZ1 extraction instruments remain operational in all 
labs.  The 3 new 3500 CE Genetic Analyzers have been received and preliminary data for 
validation has been generated.  

• Goal 2 – To maintain analytical capacity with the additional DNA Forensic Scientist to 
the Marysville Lab and add another Forensic Scientist to the Vancouver Lab (switched 
from Tacoma as there was an opportunity to employ a trained scientist). 
Progress – Goal completed. 

• Goal 3 – To integrate new instruments and maintain and improve the existing instruments 
and supporting software in the state wide instrument network by hiring a DNA 
Information Technology Laboratory Employee 
Progress – Installation of an upgrade of GMIDv3.2 to our recently validated GMIDX was 
completed by our IT3 person in this reporting period. The laboratory instrument network 
also changed to a different server.     

 
Report 4 

• Goal 1- To improve the capacity of the DNA lab by purchase of Laboratory Equipment; 
Additional BioRobot EZ1 DNA extraction instruments to all the casework laboratories.  
A 16 capillary upgrading of three CEs to 16 capillaries at the Seattle, Vancouver and 
Spokane laboratories to complement the implementation of the BioRobot Universal 
instruments. Adding a second AB 7500 Real Time PCR instrument in the Vancouver 
laboratory. 
Progress – Goal completed.  To avoid analyst confusion and having overly complex 
SOPs the implementation of the 3 new 3500 CE Genetic Analyzers will be delayed until 
all the 3130’s have been replaced with future grant funding.  

 
• Goal 2 – To maintain analytical capacity with the additional DNA Forensic Scientist to 

the Marysville Lab and add another Forensic Scientist to the Vancouver Lab (switched 
from Tacoma as there was an opportunity to employ a trained scientist). 
Progress – Goal completed. 

• Goal 3 – To integrate new instruments and maintain and improve the existing instruments 
and supporting software in the state wide instrument network by hiring a DNA 
Information Technology Laboratory Employee 
Progress – Goal completed.     

 
Final Report  

• Goal 1- To improve the capacity of the DNA lab by purchase of Laboratory Equipment; 
Additional BioRobot EZ1 DNA extraction instruments to all the casework laboratories.  
A 16 capillary upgrading of three CEs to 16 capillaries at the Seattle, Vancouver and 
Spokane laboratories to complement the implementation of the BioRobot Universal 
instruments. Adding a second AB 7500 Real Time PCR instrument in the Vancouver 
laboratory. 
Progress – Goal completed.   
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Note - To avoid analyst confusion and having overly complex SOPs the implementation 
of the 3 new 3500 CE Genetic Analyzers will be delayed until all the 3130’s have been 
replaced with future grant funding which is scheduled for February 2012.  

• Goal 2 – To maintain analytical capacity with the additional DNA Forensic Scientist to 
the Marysville Lab and add another Forensic Scientist to the Vancouver Lab (switched 
from Tacoma as there was an opportunity to employ a trained scientist). 
Progress – Goal completed. 

• Goal 3 – To integrate new instruments and maintain and improve the existing instruments 
and supporting software in the state wide instrument network by hiring a DNA 
Information Technology Laboratory Employee 
Progress – Goal completed.     

 
Successes:  On average per analyst (adjusted for non-DNA activities such as crime scene 
attendance and training) there was an increase greater than 2 times the monthly number of 
samples analyzed for DNA when compared to the stats at the beginning of the award period. 
There were many improvements made in workflow during the award period which attributed to 
the productivity increase. This included the switchover to Identifiler Plus replacing Profiler Plus 
and COfiler, more use of automation protocols and more familiarity of staff with the technology 
improvements of the past couple of years such as GMIDX.  
 
Challenges:  The biggest challenge in meeting the goals set out in this award was in the 
implementation of the next series of Genetic Analyzer capillary electrophoresis instruments 
(3500 series). During the start of the validation it became apparent that the data collected was 
very different than the current 3100 series instruments (much higher signal strength was 
observed in the new instruments). It was decided to not use the two different types of instruments 
at the same time in casework as the data interpretation guidelines would be too complex for the 
average DNA analyst to efficiently follow.  A complete switch out of the old series Genetic 
Analyzer instruments for the new 3500s will be made at a future date.   
 
Metrics:  In addition to the increase in average analyst productivity there was approximately a 
10% improvement in average case turnaround time at the end of the award period compared to 
the beginning. Due to the longer period it takes to expend funds for salary relative to the 
purchasing and implementation of new technology some of the effects on metrics may be 
delayed and thus influenced from other awards.  
 
Award funded analysts:  There were 2 DNA analyst positions funded through this award, 1 in the 
Marysville Lab and 1 in the Vancouver Lab. The analyst in Marysville was newly qualified for 
casework 2 months into the award funding period and worked at a much slower pace than the 
experienced analyst in Vancouver. Together they completed a total of 186 DNA requests during 
the time their salaries were award funded. It is expected that as the new analyst becomes more 
experienced her productivity will increase. 
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FY09 Recipient Name:  Wisconsin Department of Justice 
Award Number: 2009-DN-BX-K155 
Award Amount:  $744,491 
Final Report: The 2009 DNA Backlog Reduction Grant allowed the Wisconsin Department of 
Justice Crime laboratories to continue a Statewide program to increase quality, service and 
accreditation needs to improve the forensic services in the State of Wisconsin. 
 
The Wisconsin Department of Justice Laboratories were able to utilize monies for overtime for 
DNA analysts, critical training to increase skill sets, and also to purchase equipment and 
renovate areas of the Milwaukee Laboratory that not only facilitated the output of case work but 
increased staff efficiencies with updated computers, software, and additional robotics.  The total 
number of forensic science personnel that attended outside training using these grant funds was 
14. The entire DNA staff (55) of the Wisconsin State Crime Laboratory system participated in a 
mandatory one day training to satisfy the FBI criteria with bringing in an external speaker using 
these grant funds. 
 
The average number of days between submission of a sample to the state forensic science 
laboratory system and delivery of test results to a requesting office or agency increased by 15 
days from the start of this award to the end date of this award.  The primary reason is that since 
we currently have a turnaround time on homicides and sexual assaults (average 30-40 days 
which is actually 9 days less than the start of this award period), however, the submitting 
agencies have started to bring in numerous cold cases that have degraded DNA and numerous 
items which has led to our increased overall turnaround time due to the complexity of these cold 
cases.  
 
The average number of samples analyzed per analyst per month is 52. The number of backlogged 
cases on September 30, 2011 was 1071. There were 216 profiles entered into CODIS as a result 
of funding provided under this award. There were 95 CODIS hits attributable to analyses funded 
under this award. There were a total of 443 cases analyzed and delivered to the requesting 
agency using funding provided under this award.  
 
It cannot be stressed enough how much these funding sources assist the Wisconsin Department 
of Justice in carrying out the mission of the crime laboratory system.  The funding is critical in 
allowing us to work cases more efficiently, stay current with new and changing technologies and 
provide a more timely service to the submitting agencies and ultimately to the Citizens of the 
State of Wisconsin. 
 
 
FY09 Recipient Name:  West Virginia State Police 
Award Number: 2009-DN-BX-K081 
Award Amount:  $227,834 
Final Report: The West Virginia State Police Forensic Laboratory (WVSPFL) utilized funds 
from the 2009 DNA Backlog Reduction Grant to help meet the following goals: 
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• Goal No. 1:  Implementation of a New LIMS 
Although the complete implementation of a new LIMS did not occur during this grant period, 
great strides were made in preparing the DNA laboratory for implementation to occur in the 
near future.  During the grant period, a LIMS system was chosen for the laboratory.  Using 
funds from this grant, a consultant familiar with the LIMS system was brought in to assist the 
laboratory during the kickoff meeting in November 2010.  The consultant helped make sure 
pertinent questions were asked as well as help laboratory personnel become familiar with the 
system.  Since individuals in the WVSPFL have become familiar with the new LIMS system, 
it has been determined that an additional contractor will not be needed to help with the in-
house customization of this new system.   
 
In order for the DNA laboratory to implement a new LIMS, equipment and software were 
purchased using grant funds.  The servers currently utilized were insufficient to house the 
new system, therefore new servers were purchased.  The current LIMS system operates with 
Microsoft Office 1997.  The new LIMS system will utilize Microsoft Office Professional 
2010.  Therefore, the laboratory used funds to purchase enough licenses for all computers in 
the Biochemistry Section.  With the implementation of the new LIMS system, it is the goal of 
the Laboratory to become paperless.  Using funds from the grant, the Biochemistry Section 
was able to equip each DNA analyst’s workstation with dual monitors which will assist in the 
technical review of case files as well as report writing. 
 
Preparing for implementation has been a lengthy process and one that has been dependent on 
the vendor’s timeframe as well as response from the laboratory.  At present, the laboratory 
has finalized the design of worksheets and report format.  A batching module for the LIMS 
system has also been evaluated and chosen.  The batching module selected will batch 
samples from various cases and their associated quality control samples.  The batching 
module will create a run sheet of samples selected from various cases and carry it through the 
process from extraction to analysis, eliminating redundant manual entries of sample 
information by the analyst.  It is the goal of the laboratory to implement the new LIMS in the 
summer of 2012.  
 

• Goal No. 2:  External Training for DNA analysts 
Through funds from this grant, the laboratory was able to fulfill the continuing education 
requirement set forth in the FBI’s Quality Assurance Standards for two (2) DNA analysts.  
Each analyst was able to attend a forensic conference, where they made valuable contacts 
within the forensic community while also receiving specialized training.  

 
• Goal No. 3: Replace/Upgrade Equipment 

The laboratory was able to utilize funds from this grant to replace failing equipment.  The 
laboratory was able to purchase a new pH meter for reagent preparation.  Two mini vortex 
mixers, three 24-tube microcentrifuges, one Promega DNA IQ stand, and two digital cameras 
along with a camera card for each analyst were purchased to assist the workflow within the 
DNA laboratory.  Having these additional items of equipment saves time because analysts do 
not have to wait on equipment during testing.  The DNA laboratory has limited countertop 
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workspace and therefore used grant funds to purchase safety shelves to help organize the 
containers of tubes between each extraction hood.  These shelves free up countertop space 
and allow convenient access to pertinent consumables used during DNA testing.  
 
Since the laboratory is planning on becoming paperless with the addition of the new LIMS, 
additional computer stations were needed in the DNA extraction laboratory.  One computer 
was purchased to replace an outdated one, which was unable to accommodate the new LIMS 
as well as the new microscope camera being purchased.  Another was purchased for a second 
microscope station as well as an inventory of evidence station.  By having two microscope 
stations available, analysts do not have to wait during casework examination.  During this 
grant period, the FBI upgraded the CODIS software for all participating laboratories.  With 
the upgrade of the CODIS software, a new computer, back-up system and printer were 
purchased to replace the outdated equipment per recommendation of NDIS. 
 
Several capacity enhancement projects were completed using funds from this grant.  The 
DNA laboratory is in the process of becoming fully automated with respect to DNA 
extraction.  Under this grant, the laboratory was able to purchase a Qiagen EZ1 Advanced 
XL 14-channel DNA extraction robot.  This robot will elute the DNA samples in a volume 
similar to the current manual extraction procedure utilized.  Instead of it taking 
approximately 2 hours to complete 14 samples, the testing could be completed in about 20 
minutes.  Due to State Purchasing regulations, the laboratory was unable to purchase the 2 
year warranty extension for the Qiagen EZ1 Advanced XL 14-channel robot.  With the 
addition of robotics and trained analysts, the laboratory was in need of additional Applied 
Biosystems (AB) GeneAmp PCR 9700 Systems. Therefore, the laboratory used grant funds 
to purchase two additional 9700 Systems for a total of four systems to be utilized in 
casework.  An additional 96-well Temperature Verification Unit was also purchased as a 
backup for the existing unit, which is used to validate temperature calibration and uniformity 
in the PCR 9700 System.  The AB 3130 genetic analyzer was upgraded to an AB 3130xl 
genetic analyzer.  This upgrade increased the number of capillaries on the machine from 4 to 
16, allowing samples to run in a shorter time frame.  The laboratory now has two 3130xl 
genetic analyzers which accommodate the increase of casework samples created from the 
increase in trained DNA analysts and the addition of robotics.  With the 3130 upgrade, the 
laboratory was also able to purchase one planned maintenance agreement for the following 
year as well as another Genemapper ID-X license. 

 
 
FY09 Recipient Name:  Wyoming Office of the Attorney General 
Award Number: 2009-DN-BX-K107 
Award Amount:  $100,000 
Final Report: GPA Narrative:  The following goals and objectives were set for this award:  This 
projects goals and objectives are to reduce the DNA casework backlog and to increase the DNA 
analysis capacity at the WSCL using NIJ funding through this solicitation. 
 
Goal #1: Reduce the WSCL’s DNA casework backlog. 
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This goal is still complete (relatively).    
 
During the grant period, the WSCL has devoted 292 overtime hours to casework DNA 
analysis towards reducing the backlog.  Work on sixty-five cases has been funded through 
this grant.  The acquisition of necessary supplies is complete.   
 
During this grant period, the Wyoming State Crime laboratory moved into a new facility 
validated a bone and tooth extraction methodology, and validated the use of Y-Chromosome 
testing in casework.  The Laboratory also began the process of processing Offender samples 
in-house.  Though the backlog of cases increased during the grant period, we believe the 
increase would have been much greater without the NIJ funding for supplies and overtime.   

 
Goal #2: Increase the WSCL’s DNA analysis capacity. 
 

This goal is complete.    
 
The freezer mill has been purchased, and the validation study for the extraction of DNA from 
bones and teeth is complete.  The purchase of slide warmers and pipettes is in complete.   
 
Over the grant period, the average number of samples analyzed per analyst per month 
increased from 13 to 20.8.  We believe this increase in analysis capacity will eventually lead 
to smaller casework backlogs.   
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